

WHERE				WHO						WHEN (dd-mmm-yy)		WHAT						
State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/No t CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Abyei Admin. Area	Abyei Admin. Area	Agok	Non POC Site	International Organization for		GOAL	Global Communities;	crp	9-Jun-14	9-Jun-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		54	Full kit with additional jerry can and sleeping mat.
Abyei Admin. Area	Abyei	Magar	Non POC Site	Church			Church	non	4-Sep-14	5-Sep-14	NFIs Kit		Loose Items	External	Completed		99	Loose NFI
Abyei Admin. Area	Abyei	Mijak Deng Kaya	Non POC Site	Church			Church	non	3-Sep-14	5-Sep-14	NFIs Kit		Loose Items	External	Completed		131	Loose NFI
Central Equatoria	Juba	Bungu	Non POC Site	International Federation of Red		South Sudan Red Cross		non	21-Mar-14	23-Mar-14	NFIs Kit		Standard NFI Kit	External	Completed		500	
Central Equatoria	Juba	Don Bosco Parish	Non POC Site	International Organization for		Medair	Medair	crp	13-Jan-14	13-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed		103	Provision direct to Pastor on their request. provision of NFI : items distributed were:
Central Equatoria	Juba	Don Bosco Parish	Non POC Site	International Organization for		Medair	Medair	crp	25-Jan-14	25-Jan-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	120		Provision shelter material direct to Pastor on their request, help with setup of shelters
Central Equatoria	Juba	Don Bosco Parish	Non POC Site	International Organization for		Medair	Medair	crp	5-Feb-14	5-Feb-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	120		Provision of additional shelter material.
Central Equatoria	Juba	Don Bosco Parish	Non POC Site	International Organization for		Medair	Medair	crp	14-Mar-14	14-Mar-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	45		2 Plastic sheets per HH were distributed
Central Equatoria	Juba	Don Bosco Parish		Islamic Relief			Islamic Relief	non	31-May-14	31-May-14	NFIs Kit		Loose Items	External	Completed		173	PS, mos net, sleeping mat, bamboo
CENTRAL EQUATORIA	Juba	Don Bosco Parish	Non POC Site	IOM		Medair		Crp	3-Sep-14	3-Sep-14	ES & NFIs Kit	Acute e-Shelter	Standard NFI Kit	Common Pipeline	Completed	290	290	plastic sheets, ropes, bucket, kanga, blanket, mos net, soap, sleeping mat
Central Equatoria	Juba	Ganji	Non POC Site	International Federation of Red		South Sudan Red Cross		non	21-Mar-14	23-Mar-14	NFIs Kit		Standard NFI Kit	External	Completed		500	
Central Equatoria	Juba	Jebel Way Station	Non POC Site	International Organization for		International Organization for	International Organization for	crp	27-Mar-14	27-Mar-14	ES & NFIs Kit	Standard e-Shelter	Standard NFI Kit	Common Pipeline	Completed	52	52	
Central Equatoria	Juba	Katigiri	Non POC Site	International Organization for	International Organization for	INTERMEDIARY	Medair, ZOA, Tearfund	crp	2-Mar-14	11-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		3,614	
Central Equatoria	Juba	Kator School	Non POC Site	UNHCR		People in Need	People in Need	crp	8-Jan-14	8-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed		160	Distribution of blankets by UNHCR.
Central Equatoria	Juba	Kator School	Non POC Site	International Organization for		Medair	World Vision International	crp	20-Mar-14	20-Mar-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	120		
Central Equatoria	Juba	Kuda		Islamic Relief			Islamic Relief	non	10-Jun-14	10-Jun-14	NFIs Kit		Loose Items	External	Completed		558	PS, mos nets, sleeping mats, kitchen set
Central Equatoria	Juba	Lologo	Non POC Site	International Organization for		Medair	Medair	crp	10-Jan-14	10-Jan-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		65	NFI distribution
Central Equatoria	Juba	Mahad School	Non POC Site	GAA		People in Need	People in Need	non	10-Feb-14	10-Feb-14	NFIs Kit		Loose Items	External	Completed		700	NFI distribution. 1 blanket, 1 jerry can, 1 sleeping mat, 1 mosquito net, spoons,
Central Equatoria	Juba	Mahad School	Non POC Site	International Organization for		Medair	Medair	crp	21-Feb-14	21-Feb-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	299		Distribution of ES shelter kits consisting of plastic sheets, rubber ropes and bamboos
Central Equatoria	Juba	Mahad School		Islamic Relief			Islamic Relief; UNHCR	non	4-Jun-14	4-Jun-14	NFIs Kit		Loose Items	External	Completed		100	
CENTRAL EQUATORIA	Juba	Mahad School	Non POC Site	UNHCR		IRC	UNHCR	crp	4-Sep-14	4-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		252	Plastic sheeting
Central Equatoria	Juba	Rokon	Non POC Site	International Federation of Red		South Sudan Red Cross		non	21-Mar-14	23-Mar-14	NFIs Kit		Standard NFI Kit	External	Completed		1,000	
Central Equatoria	Juba	St Theresa Church	Non POC Site	International Organization for	UNHCR	Caritas South Sudan	Caritas South Sudan	crp	8-Jan-14	8-Jan-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		160	Provision direct to Pastor on their request. provision of NFI
CENTRAL EQUATORIA	Juba	Tongping	POC Site	IOM		LCED	ACTED	crp	30-Aug-14	30-Aug-14	NFIs Kit		Loose Items	Common Pipeline	Completed		169	Rope (30 m long), Rubber Rope,Plastic sheeting
Central Equatoria	Juba	UN House	POC Site	International Organization for	International Committee of the	International Organization for	Save the Children, Mercy Corps, DRC	crp	16-Jan-14	16-Jan-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		5,586	NFI distribution (coordinated with registration/food). NFIs: 1 blanket, 1
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	18-Jan-14	7-Feb-14	ES & NFIs Kit	Acute e-Shelter	Standard NFI Kit	Common Pipeline	Completed	2,190	2,190	Plastic Sheet: 1, Blankets: 1, Kitchen set: 1, Mosquito Nets: 1, Kangas: 1, Soap: 6,
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	7-Feb-14	7-Feb-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	46		Bamboos: 10, Rope: 1x30m, Rubber straps: 2 bundles. POC 1 Vulnerable families in
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	12-Feb-14	12-Feb-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	14		Bamboos: 10, Rope: 1x30m, Rubber straps: 2 bundles. POC 1 Transfers from Tong Ping
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	13-Feb-14	13-Feb-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	1		Bamboos: 10, Rope: 1x30m, Rubber straps: 2 bundles. POC 1 Transfer from Tong Ping
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	26-Feb-14	26-Feb-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	1		Bamboos: 10, Rope: 1x30m, Rubber straps: 2 bundles. POC 1 vulnerable case arrival
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	CRP	12-Feb-14	27-Feb-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		98	Plastic Sheet: 1, Blankets: 1, Kitchen set: 1, Mosquito Nets: 1, Kangas: 1, Soap: 6,
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	6-Mar-14	14-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		16	Plastic Sheet: 1, Blankets: 1, Kitchen set: 1, Mosquito Nets: 1, Kangas: 1, Soap, 6,

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/No t CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	14-Mar-14	16-Mar-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	127		Plastic Sheet: 1, Bamboos: 20, Nylon Rope: 1x30m, Rubber straps: 2 bundles, Wooden
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	18-Mar-14	18-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		1	Plastic Sheet: 1, Blankets: 1, Kitchen set: 1, Mosquito Nets: 1, Kangas: 1, Soap, 6,
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	19-Mar-14	29-Mar-14	es kit	Standard e-Shelter		Common Pipeline	Completed	484		Plastic Sheet: 1, Bamboos: 20, Nylon Rope: 1x30m, Rubber straps: 2 bundles, Wooden
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide	Concern Worldwide	crp	1-Apr-14	5-Apr-14	ES kit	Standard e-Shelter		Common Pipeline	Completed	316		Plastic Sheet:1, Bamboos: 20, Nylon Rope: 1x30m, Rubber straps: 2 bundles, Wooden
Central Equatoria	Juba	UN House	POC Site	International Organization for		Concern Worldwide		CRP	7-Apr-14	30-Apr-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	1,010		POC 1 Block E=56,A=1 & D=3; POC 2, thosetransfere from TongPing.; POC 2,
Central Equatoria	Juba	UN house	POC Site	International Organization for		Concern Worldwide		crp	2-May-14	10-May-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	472		in POC1.
Central Equatoria	Juba	UN House	POC Site	IOM		Concern Worldwide		CRP	14-May-14	7-Jun-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	690		POC1
Central Equatoria	Juba	UN House	POC Site	IOM		Concern Worldwide		CRP	7-Jul-14	8-Jul-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	47		1 plastic sheet, 20 bamboos, 30m rope, rubber ropes, 4 wooden poles, 36 sandbags
Central Equatoria	Juba	UN House POC3	POC Site	IOM		Norwegian Refuge Council		CRP	15-May-14		ES Kit	Standard e-Shelter		Common Pipeline	In Progress	2,861		NRC is constructing shelter frames for relocated IDPs from Tong Ping; Plastic
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	International Organization for		International Organization for	UNMAS, IOM	crp	1-Jan-14	1-Jan-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	260		260 no. Tents (6x12m)
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	International Organization for		International Organization for	International Organization for	crp	4-Jan-14	4-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed		0	NFI Donation to Level 2 hospital: 100 blankets & 100 matts
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	International Organization for		INTERSOS	International Organization for	crp	18-Jan-14	18-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed			Distributed in the First Phase. New arrivals who did not receive NFI in the first round: 1
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	International Organization for		International Organization for	Nile Hope, Acted, Save the Children,	crp	22-Dec-13	24-Jan-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed			Distributed in the First Phase. NFI kit: HH size 1-6: 1 blanket, 1 mosquito net, 1
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	International Organization for		Nonviolent Peaceforce	Nonviolent Peaceforce	crp	26-Jan-14	26-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed		28	NP distributed a blanket & a plastic sheet to vulnerable HHs, 25 with newborn babies
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	International Organization for		International Organization for	International Organization for	crp	4-Feb-14	4-Feb-14	NFIs Kit		Loose Items	Common Pipeline	Completed		0	NFI Donation to NVPF: 10 plastic sheets to provide to mothers with new-borns
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	International Organization for	GAA, UNHCR	INTERSOS	International Organization for	crp	10-Feb-14	10-Feb-14	NFIs Kit		Loose Items	Common Pipeline	Completed		8,551	Second round of distribution - 1 plastic sheet, 1 blanket, 1 mosquito net, 2 buckets,
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	International Organization for	International Organization for	INTERSOS	Nonviolent Peaceforce	crp	12-Mar-14	12-Mar-14	ES & NFIs Kit	Acute e-Shelter	Loose Items	Common Pipeline	Completed		62	Receiving Plastic Sheet and some will receive a blanket.
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	International Organization for		INTERSOS		crp	17-Mar-14	17-Mar-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	65		Plastic sheets were distributed among IDPs at Tong Ping
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	IOM		INTERSOS		CRP	17-May-14	17-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		4,353	Blanket distribution of mosquito nets and soap to all IDPs in PoC. 4353 HHs. From 21-
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	IOM		INTERSOS		CRP	19-May-14	19-May-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	65		Plastic sheets reinforcements.
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	IOM		Lacha Community and Economic		crp	30-May-14	4-Jun-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	287		Targeted repairs to vulnerable shelters destroyed in rains
Central Equatoria	Juba	UNMISS Tong Ping	POC Site	IOM		Intersos	ACTED	CRP	10-Jun-14	10-Jun-14	NFIs Kit		Loose Items	Common Pipeline	Completed		15	Kitchen sets, mos nets, sleeping mats, plastic sheets, soap
Central Equatoria	Yei	Yei	Non POC Site	UNHCR	UNHCR	Plan International	Plan International	crp	24-Jan-14	24-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed		76	NFI distribution of: 2 bars soap, 2 buckets, 2 mosquito nets, 2 sleeping mats, 2 jerry
Central Equatoria	Terekeka		Non POC Site			Norwegian Peoples Aid		Non	March	March	NFIs Kit			External	Completed		2,000	
Eastern Equatoria	Budi	Budi	Non POC Site	GAA		Caritas South Sudan	Caritas South Sudan	non			NFIs Kit		Standard NFI Kit		In Progress			
Eastern Equatoria	Ikotos	Chahari, Chorokol, Ikotos, Losite, Imotong	Non POC Site	GAA		Caritas South Sudan	Caritas South Sudan	non			NFIs Kit		Standard NFI Kit	External	In Progress		439	
Eastern Equatoria	Torit	Inyif	Non POC Site	GAA		Caritas South Sudan	Caritas South Sudan	non			NFIs Kit		Standard NFI Kit	External	Completed		186	
Eastern Equatoria	Magwi	Nimule	Non POC Site	UNHCR		MSF-F	MSF-F	non	5-Feb-14	5-Feb-14	NFIs Kit		Loose Items	Common Pipeline	Completed		8,500	Targeted NFI distribution to vulnerable households. 1 jerry can, 1 mosquito net, 1
Eastern Equatoria	Magwi	Nimule	Non POC Site	International Organization for		Samaritan's Purse	Samaritan's Purse	crp			Other			Common Pipeline	Completed	0	0	100 Plastic sheets given as support for WASH programming, emergency latrines
Eastern Equatoria	Magwi	Nimule	Non POC Site	UNHCR		Samaritan's Purse	Samaritan's Purse	non			Other			Common Pipeline	Completed	0	0	100 Plastic sheets given as support for WASH programming, emergency latrines
Eastern Equatoria	Magwi	Nimule; Milligi	Non POC Site	GAA		Caritas South Sudan	Caritas South Sudan	non			NFIs Kit		Standard NFI Kit	External	In Progress		1,345	
Eastern Equatoria	Torit		Non POC Site	International Federation of Red		South Sudan Red Cross		non	5-Feb-14	5-Feb-14	NFIs Kit		Loose Items	External	Completed		500	
Jonglei	Akobo	Akobo	Non POC Site	International Organization for		Save the Children	Save the Children, RRC	crp	10-Jan-14	10-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed		270	NFI loose items distributed.; 270 HH received only 1 kanga and 1 bucket
Jonglei	Akobo	Akobo	Non POC Site	International Organization for		Save the Children	Save the Children, RRC	crp	10-Jan-14	10-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,462	NFI loose items distributed: 1,462 received 1 blanket, 1 jerry can, 1 mosquito net, 1

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/No t CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Jonglei	Akobo	Akobo	Non POC Site	IOM		Save the Children		CRP	18-Aug-14		NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		1,741	Full NFI kit to IDPs from Nassir.
Jonglei	Bor South	Akoy Bany (Island)	Non POC Site				Across	crp	27-Mar-14	28-Mar-14	NFIs Kit		Loose Items		Completed			Alongside HDC and a WASH distribution.
Jonglei	Bor South	Bor	Non POC Site	Across	Across		Across; Interos	crp	22-Apr-14	22-Apr-14	NFIs Kit		Standard NFI Kit	External	Completed		1,420	IDPs coming from Duk and back from Awerial;
Jonglei	Bor South	Bor Islands	Non POC Site	Lutheran World Federation		Lutheran World Federation		crp	15-May-14	18-May-14	NFIs Kit		Loose Items	External	Completed		4,041	Aguetdhier Island; Akuak Island; Pajarai Island; Kuei Island; Nyang Island; Nak-
Jonglei	Bor South	Bor Town	Non POC Site	Lutheran World Federation		Lutheran World Federation		crp	27-May-14	27-May-14	NFIs Kit		Loose Items	External	Completed		2,000	Blankets, kanga, kitchen sets, jerry cans, mosquito nets, plastic sheets, soap
Jonglei	Bor South	Bor Town	Non POC Site	IOM		Interos		crp	10-Sep-14	17-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		2,026	Returning IDPs to Bor Town received blankets, mos nets, PS, cooking set,
Jonglei	Bor South	Bor Town; Bor South	Non POC Site	Danish Church Aid		Lutheran World Federation	Lutheran World Federation	crp		14-Mar-14	NFIs Kit		Loose Items	External	Completed		929	
Jonglei	Bor South	BorTown	Non POC Site	Danish Church Aid		Lutheran World Federation	RRC	crp	19-Apr-14	19-Apr-14	NFIs Kit		Loose Items	External	Completed		842	
Jonglei	Bor south	Dhiam Dhiam Island	Non POC Site	LWF		Lutheran World Federation		CRP	8-Jul-14	8-Jul-14	NFIs Kit		Loose Items	External	Completed		722	1 mosquito net only.
Jonglei	Bor South	Jarwang	Non POC Site	Danish Church Aid	ACT	PAH	Lutheran World Federation	non	4-Mar-14	4-Mar-14	NFIs Kit		Loose Items	External	Completed		229	Distribution of blankets, kanga, kitchen sets, sleeping mats and plastic sheets.
Jonglei	Ayod	Jiech	Non POC Site	PAH		PAH		non	1-Aug-14	30-Aug-14	NFIs Kit		Loose Items	External	Completed		4,000	WASH NFI- buckets, soap, mosquito nets
Jonglei	Nyiröl	Lankien	Non POC Site	International Organization for		Save the Children		crp			NFIs Kit		Loose Items	Common Pipeline	Completed		1,500	
Jonglei	Nyiröl	Lankien	Non POC Site	International Organization for		Save the Children	International Organization for	crp	17-May-14	23-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,520	Blankets, mosquito nets, plastic sheets, soap
Jonglei	Twic East	Mac Deng	Non POC Site	Catholic Relief Service		Catholic Relief Service		crp	3-May-14	3-May-14	ES kit	Acute e-Shelter		Common Pipeline	Completed	440		HHs received 2 plastic sheets, 3 pieces of bamboo and nylon ropes.
Jonglei	Twic East	Mac Deng	Non POC Site	Catholic Relief Service		Catholic Relief Service		crp	3-May-14	3-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		440	HHs received a kitchen set, bucket and jerry can.
Jonglei	Bor South	Mathiang and Malual	Non POC Site	Samaritan's Purse	Samaritan's Purse	Samaritan's Purse	Samaritan's Purse	non			NFIs Kit		Loose Items	External	Completed		1,387	Soap and jerry cans distributed to all already; more items to come.
JONGLEI	Uror	Motot	Non POC Site	Tearfund		Tearfund	Tearfund	non	1-Jul-14	22-Aug-14	NFIs Kit		Loose Items		Completed		2,760	Blankets, Jerry Cans, Mosquito Nets, Sleeping Mats, Plastic sheeting
Jonglei	Fangak	Old Fangak	Non POC Site	International Organization for		International Organization for	Nonviolent Peaceforce	crp	7-May-14	12-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,540	1 Plastic sheet, 1 sleeping mat, 1 blanket, 1 mosquito net, ropes
Jonglei	Bor South	Panyagor	Non POC Site	International Organization for	International Organization for	Lutheran World Federation	Lutheran World Federation	crp	6-Mar-14	7-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		306	Distribution to IDPs from Duk, of Blankest 550 pcs
Jonglei	Twic East	Panyagor	Non POC Site	NCA	NCA	Lutheran World Federation	RRC	crp	27-Apr-14	27-Apr-14	NFIs Kit		Loose Items	External	Completed		927	
Jonglei	Twic East	Panyagor	Non POC Site	Lutheran World Federation		Lutheran World Federation		crp	21-May-14	21-May-14	NFIs Kit		Loose Items	External	Completed		2,000	Blankets, kanga, kitchen sets, jerry cans, mosquito nets, plastic sheets, soap
Jonglei	Twic East	Panyagor;	Non POC Site	NCA		Lutheran World Federation	Lutheran World Federation	crp	28-Mar-14	28-Mar-14	NFIs Kit		Loose Items	External	Completed		4,257	
Jonglei	Bor South	Paryak	Non POC Site	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	crp	6-Apr-14	6-Apr-14	ES Kit	Standard e-Shelter	Loose Items	External	Completed	1,500		Bamboos, ropes, plastic sheets, kitchen sets.
JONGLEI	Uror	Pathai	Non POC Site	Tearfund		Tearfund	Tearfund	non	2-Jul-14	22-Aug-14	NFIs Kit		Loose Items		Completed		2,168	Blankets, Jerry Cans, Mosquito Nets, Sleeping Mats, Plastic sheeting
Jonglei	Uror	Pieri	Non POC Site	Tearfund		Tearfund		non	20-May-14	20-May-14	NFIs Kit		Standard NFI Kit	External	Completed		417	
JONGLEI	Bor South	UNMISS Bor	POC Site	IOM		Interos	Interos	crp	19-Aug-14	22-Aug-14	NFIs Kit		Loose Items		Completed		941	Blankets
Jonglei	Bor South	UNMISS Bor	POC Site	IOM		Interos		CRP	13-Sep-14	16-Jan-00	NFIs Kit		Loose Items	Common Pipeline	Completed		1,177	1 bag of 50KGs per 7/people
Jonglei	Bor South	UNMISS Bor	POC Site	IOM		Interos		CRP	9-Oct-14		ES Kit	Standard e-Shelter	Common Pipeline	In Progress	732		Relocation ongoing to new POC, where shelters are being provided- 6 poles, 2	
Jonglei	Bor South	UNMISS Bor	POC Site	International Organization for		PAH	International Organization for	crp	5-Feb-14	5-Feb-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,297	Distribution inside PoC: 1 JC; 1 Mos net, 2 nets for 7+/pp HH; 15M for 1-3 HH, 2 for 4-
Jonglei	Bor South	UNMISS Bor	POC Site	International Organization for		INTERSOS	INTERSOS, PAH	crp	20-Feb-14	20-Feb-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,320	Distribution of blankets, soap, jerry cans and buckets alongside WFP food
Jonglei	Bor South	UNMISS Bor	POC Site	International Organization for	International Organization for	Interos	Interos	crp	12-Apr-14	13-Apr-14	ES Kit	Acute e-Shelter	Loose Items	Common Pipeline	Completed	1,390		Plastic sheets only.
Jonglei	Bor South	UNMISS Bor	POC Site	International Organization for		Interos	International Organization for	crp	8-May-14	10-May-14	ES Kit	Acute e-Shelter	Common Pipeline	Completed	1,656		Bamboo and ropes only.	
Jonglei	Bor South	UNMISS Bor	POC Site	IOM		International Organization for	Interos	CRP	8-Jul-14	8-Jul-14	ES Kit	Acute e-Shelter	Common Pipeline	Completed	131		Sandbags to flooded households.	
Jonglei	Bor South	UNMISS Bor	POC Site	IOM		Interos		CRP	7-Jul-14		NFIs Kit		Loose Items	Common Pipeline	Completed			951 HHs with children under 5 receiving a blanket.

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/No t CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Jonglei	Nyiroi	Waat	Non POC Site	International Organization for		Save the Children	Save the Children, International	crp	25-Feb-14	25-Feb-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		960	Distribution to 960 households in Waat
Jonglei	Nyiroi	Waat	Non POC Site	International Organization for		Save the Children		crp	10-Mar-14	10-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		77	
Jonglei	Nyiroi	Waat	Non POC Site	International Organization for		Save the Children		crp	10-Mar-14	10-Mar-14	NFIs Kit		Loose Items	Common Pipeline	Completed		263	
Lakes	Rumbek East	Aduel Center	Non POC Site	International Organization for		Save the Children	Plan International	crp	25-Mar-14	25-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		92	Each household got a complete household kits
Lakes	Rumbek East	Akot	Non POC Site	International Organization for		Save the Children	Plan International	crp	25-Mar-14	25-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		208	Each household got a complete household kits
Lakes	Rumbek East	Atiaba	Non POC Site	International Organization for		Save the Children	Plan International	crp	25-Mar-14	25-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		115	Each household got a complete household kits
LAKES	Awerial	Kalthok	Non POC Site	IOM		Catholic Relief Service	Catholic Relief Service	crp	12-May-14	12-May-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	173		Bundles bamboo poles, Wooden Poles, Tents and Nylon Rope
LAKES	Awerial	Kalthok	Non POC Site	IOM		Catholic Relief Service	Catholic Relief Service	crp	5-Jul-14	5-Jul-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	161		Bundles bamboo poles, Wooden Poles, Tents and Nylon Rope
LAKES	Awerial	Marik	Non POC Site	IOM		Catholic Relief Service	Catholic Relief Service	crp	10-Sep-14	10-Sep-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	284		Bundles bamboo poles, Wooden Poles, Tents and Nylon Rope
Lakes	Awerial	Mingkaman	Non POC Site	International Committee of the		International Committee of the		non	10-Jan-14	8-Feb-14	NFIs Kit		Standard NFI Kit	External	Completed		10,000	International Committee of the Red Cross kit per HH: 1 jerry can, 3 blankets, 1 tarp, 3
Lakes	Awerial	Mingkaman	Non POC Site	Norwegian Peoples Aid		Norwegian Peoples Aid	Norwegian Peoples Aid	non	21-Feb-14	21-Feb-14	NFIs Kit		Standard NFI Kit	External	Completed		1,400	Complete, awaiting details.
Lakes	Awerial	Mingkaman	Non POC Site	Norwegian Refugee Council	Norwegian Refugee Council	Norwegian Refugee Council	Norwegian Refugee Council	crp	1-Mar-14	1-Mar-14	NFIs Kit		Standard NFI Kit	External	Completed		2,785	
Lakes	Awerial	Mingkaman	Non POC Site	International Organization for	International Organization for	ACTED	ACTED	crp	24-Mar-14	24-Mar-14	NFIs Kit		Loose Items	Common Pipeline	Completed			Distribution of 700 Solar lights among IDP families
Lakes	Awerial	Mingkaman	Non POC Site	International Organization for	UNHCR	Norwegian Refugee Council	Norwegian Refugee Council	crp	20-Feb-14	31-Mar-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	4,094		Distribution of shelter kits underway, commenced on 10 February. Target of 500
Lakes	Awerial	Mingkaman	Non POC Site	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	crp	18-Mar-14	29-Apr-14	ES Kit	Acute e-Shelter		External	In Progress	4,400		
Lakes	Awerial	Mingkaman	Non POC Site	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	crp	18-Mar-14	29-Apr-14	NFIs Kit		Standard NFI Kit	External	In Progress		4,400	
Lakes	Awerial	Mingkaman	Non POC Site	International Committee of the	International Committee of the	International Committee of the	International Committee of the	non	1-May-14	2-May-14	ES Kit	Acute e-Shelter		External	Completed	6,609		ICRC's own stock, similar to the Cluster AS kit.
Lakes	Awerial	Mingkaman	Non POC Site	IOM		Norwegian Refugee Council		CRP	11-Mar-14	26-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		2,320	
Lakes	Awerial	Mingkaman	Non POC Site	IOM		Norwegian Refugee Council		CRP	15-May-14	21-May-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	6,616		
Lakes	Awerial	Mingkaman	Non POC Site	IOM		Norwegian Refugee Council		CRP	4-Jun-14	14-Jun-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	1,959		
Lakes	Awerial	Mingkaman	Non POC Site	IOM		Norwegian Refugee Council		CRP	1-Jun-14		ES Kit	Standard e-Shelter		Common Pipeline	In Progress	7,377		Robust shelters constructed for IDPs on new sites, relocating from site 0. Including 3 plastic sheets, 6 poles, 20 bamboos, new arrivals to Mingkaman
Lakes	Awerial	Mingkaman	Non POC Site	IOM		Norwegian Refugee Council		CRP			NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		835	
LAKES	Awerial	Mingkaman	Non POC Site	IOM		Norwegian Refugee Council	Norwegian Refugee Council	crp	14-Aug-14	6-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		865	New arrivals to Mingkaman receiving full NFI kits.
Lakes	Rumbek East	Pachong	Non POC Site	International Organization for		Save the Children	Plan International	crp	25-Mar-14	25-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		57	Each household got a complete household kits
Lakes	Rumbek East	Palouch	Non POC Site	International Organization for		Save the Children	Plan International	crp	25-Mar-14	25-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		83	Each household got a complete household kits
LAKES	Awerial	Yalakot	Non POC Site	IOM		Catholic Relief Service	Catholic Relief Service	crp	4-Aug-14	4-Aug-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	148		Bundles bamboo poles, Wooden Poles, Tents and Nylon Rope
Lakes	Awerial	Yalokot	Non POC Site	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	crp	27-Feb-14	28-Feb-14	ES Kit	Acute e-Shelter		External	Completed	417		
Lakes	Awerial	Yalokot	Non POC Site	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	Catholic Relief Service	crp	27-Feb-14	28-Feb-14	NFIs Kit		Standard NFI Kit	External	Completed	417		Catholic Relief Service own procured NFI kit distributed with full range of standard NFI.
Lakes	Awerial	Yalokot	Non POC Site	International Committee of the	International Committee of the	International Committee of the	International Committee of the	non	7-Jan-14	7-Jan-14	NFIs Kit		Standard NFI Kit	External	Completed		800	
Lakes	Awerial	Yirol	Non POC Site	UNHCR		CUAMM	CUAMM	crp	1-Feb-14	1-Feb-14	NFIs Kit		Loose Items	Common Pipeline	Completed		636	NFI dist alongside food; each HH received 1 blanket and 1 bar of soap
Lakes	Cueibet		Non POC Site	International Organization for		Plan International	Plan International	crp	25-Mar-14	25-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		141	Each household got a complete household kits
Lakes	Rumbek Centre		Non POC Site	International Organization for		Plan International	Plan International	crp	25-Mar-14	25-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		200	Each household got a complete household kits
Lakes	Yirol		Non POC Site			Norwegian Peoples Aid		non	March	March	NFIs Kit			External	Completed		1,600	
Northern Bahr el Ghazal	Aweil East	Aweil East	POC Site	International Organization for	International Organization for	International Organization for	DRC	crp	4-Mar-14	7-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		141	Distribution of full NFI kits to IDPs from UPN, Jonglei and Unity

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/No t CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Northern Bahr el Ghazal	Aweil South	Aweil South	Non POC Site	IOM		DRC		CRP	25-Jul-14	25-Jul-14	NFIs Kit		Loose Items	Common Pipeline	Completed		34	
Northern Bahr el Ghazal	Aweil Centre	Aweil Town	Non POC Site	International Organization for	International Organization for	International Organization for	International Organization for	crp	1-Apr-14	1-Apr-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		85	IDPs from Bor, Bentiu and Malakal
Northern Bahr el Ghazal	Aweil Centre	Aweil Town	Non POC Site	International Organization for	International Organization for	DRC	DRC	crp	24-Mar-14	24-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		74	IDPs from Bor, Bentiu and Malakal
Northern Bahr el Ghazal	Aweil Centre	Aweil Town	Non POC Site	IOM		DRC		CRP	20-Jun-14	20-Jun-14	NFIs Kit		Loose Items	Common Pipeline	Completed		132	blankets, kitchen set, plastic sheet, mos net, sleeping mat
Northern Bahr el Ghazal	Aweil Centre	Aweil Town	Non POC Site	IOM		DRC		CRP	18-Aug-14	18-Aug-14	NFIs Kit		Loose Items	Common Pipeline	Completed		124	Adjusted for HH size, some full and some limited NFI Kits to IDPs from Upper Nile.
Northern Bahr el Ghazal	Aweil Centre	Awoda Payam	Non POC Site	South Sudan Red Cross		South Sudan Red Cross		non	23-Apr-14	23-Apr-14	NFIs Kit		Standard NFI Kit	External	Completed		261	IDPs displaced from WBeG due to river blindness
Northern Bahr el Ghazal	Aweil Centre	Mathiang	Non POC Site	IOM		DRC		CRP	10-Sep-14	10-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		7	
Northern Bahr el Ghazal	Aweil East	Nyamiel, Gokmachar, Rumtit & Msiakmakiek	Non POC Site	International Organization for		International Organization for	RRC	crp	15-Feb-14	15-Feb-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		135	To returnees.
NORTHERN BAHR EL-GHAZAL	Aweil Centre	Arroyo	Non POC Site	IOM		DRC	DRC	crp	22-Aug-14	25-Aug-14	ES & NFIs Kit	Acute e-Shelter	Loose Items	Common Pipeline	Completed	233	233	Mosquito nets, plastic sheets, bamoboo, rubber ropes, soap.
NORTHERN BAHR EL-GHAZAL	Aweil Centre	Aweil Town	Non POC Site	IOM		DRC	DRC	crp	18-Aug-14	25-Aug-14	NFIs Kit		Loose Items	Common Pipeline	Completed		124	Blankets, Jerry Cans, Mosquito Nets, Sleeping Mats, Plastic sheeting, soap.
NORTHERN BAHR EL-GHAZAL	Aweil North	Gokmachar,Pamat	Non POC Site	IOM		DRC	DRC	crp	17-Aug-14	25-Aug-14	NFIs Kit		Loose Items	Common Pipeline	Completed		79	Blankets, Jerry Cans, Mosquito Nets, Sleeping Mats, Plastic sheeting
Unity	Rubkona	Bentiu	Non POC Site	International Organization for		International Organization for	Intersos	crp	14-Feb-14	14-Feb-14	NFIs Kit		Loose Items	Common Pipeline	Completed		226	NFI Distribution to IDPs moved from Leer back to Bentiu.
Unity	Rubkona	Bentiu	Non POC Site	IOM		Intersos		CRP	9-Jul-14	9-Jul-14	NFIs Kit		Loose Items	Common Pipeline	Completed		20	Distribution to 20 families staying in a church in Bentiu town.
Unity	Panyijar	Ganyel	Non POC Site	International Organization for		Concern Worldwide		crp	17-Apr-14	21-Apr-14	NFIs Kit		Loose Items	Common Pipeline	Completed		2,490	
Unity	Leer	Guat and Gandor	Non POC Site	IOM	UNHCR	Norwegian Refuge Council	UNHCR	CRP	1-Sep-14	30-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		4,009	Lite NFI kit in 2 payams.1 blanket, 1 mos net, 1 plastic sheet, 1 bucket, 0.5 kitchen
Unity	Koch	Koch	Non POC Site	IOM		World Vision International		CRP	14-Jul-14		NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		7,165	Full kit minus Kanga.
Unity	Leer	Leer	Non POC Site	International Organization for	UNICEF	International Committee of the	SSRC, International Committee of the	crp	10-Jan-14	20-Jan-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		2,000	NFI distribution. Access to pipeline stock in Leer from old SCI warehouse for
Unity	Leer	Leer	Non POC Site	IOM		International Organization for	Intersos; NRC; UNHCR	CRP	20-Jun-14	26-Jun-14	NFIs Kit		Loose Items	Common Pipeline	Completed		6,603	Soap, half a kitchen set, mosquito nets, blankets, plastic sheet, sleeping mat
Unity	Mayendit	Mayendit	Non POC Site	International Organization for	International Organization for	Intersos	INTERSOS	crp	7-Apr-14	28-Apr-14	NFIs Kit		Loose Items	Common Pipeline	Completed		5,286	plastic sheets, blankets, jerry cans, soap, mosquito nets, rubber rope; some people
Unity	Panyijar	Nyal	Non POC Site	International Organization for		World Vision International		crp	29-Mar-14	31-Mar-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,500	
Unity	Panyijar	Nyal	Non POC Site	International Organization for		World Vision International		CRP	7-May-14	13-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,500	blanket, plastic sheet, mosquito net, kanga, jerry can
Unity	Pariang	Pariang	Non POC Site	UNHCR	UNHCR	UNHCR	AHA	crp	27-Feb-14	27-Feb-14	NFIs Kit		Loose Items	Common Pipeline	Completed		3,061	UNHCR stock in coordination with AHA.
Unity	Leer	Pilling and Thonyor	Non POC Site	IOM	UNHCR	Norwegian Refuge Council	UNHCR	CRP	1-Sep-14	30-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		4,250	Lite NFI kit in 2 payams.1 blanket, 1 mos net, 1 plastic sheet, 1 bucket, 0.5 kitchen
UNITY	Rubkona	Rubkona POC	POC Site	IOM		Concern Worldwide	GAA, Intersos, Concern World	crp		10-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,865	Plastic sheeting
Unity	Rubkona	UNMISS Bentiu	POC Site	International Organization for		World Vision International	WV, INTERSOS	crp	29-Dec-13	29-Dec-13	NFIs Kit		Loose Items	Common Pipeline	Completed		600	Initial round of distribution conducted by WV and INTERSOS, on group basis on 27
Unity	Rubkona	UNMISS Bentiu	POC Site	International Organization for		International Organization for	International Organization for	crp	23-Jan-14	24-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed		789	Planned to start on Tuesday potentially alongside WASH
Unity	Rubkona	UNMISS Bentiu	POC Site	International Organization for Migration	International Organization for Migration	International Organization for Migration	International Organization for Migration	crp	12-Mar-14	15-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		1,489	271 HHs in POC1 while 1218 HHs in POC2 were assisted in this distribution
Unity	Rubkona	UNMISS Bentiu	POC Site	International Organization for	International Organization for	International Organization for	Intersos; WVI	crp	25-Apr-14	26-Apr-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,640	
Unity	Rubkona	UNMISS Bentiu	POC Site	International Organization for		International Organization for		crp	12-May-14	12-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,038	1 Plastic sheet, 2 blankets, 2 sleeping mats, 1 mos net.
Unity	Rubkona	UNMISS Bentiu	POC Site	International Organization for		International Organization for		CRP	9-Jun-14	12-Jun-14	NFIs Kit		Loose Items	Common Pipeline	Completed		3,029	1 mosquito net, 1 blanket and 1 jerry can, alongside wash distribution of soap
Unity	Rubkona	UNMISS Bentiu	POC Site	IOM		International Organization for	Intersos; WVI	CRP	15-Jun-14	19-Jun-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	1,360	1 plastic sheet to those without any plastic sheets or those with damaged PSS	
Unity	Rubkona	UNMISS Bentiu	POC Site	IOM		Intersos	IOM	CRP	29-Jun-14	30-Jun-14	NFIs Kit		Loose Items	Common Pipeline	Completed		743	Plastic sheets only, to new arrivals and shelters without adequate cover.
Unity	Rubkona	UNMISS Bentiu	POC Site	IOM		Intersos		CRP	8-Jul-14	13-Jul-14	NFIs Kit		Loose Items	Common Pipeline	Completed		425	1 plastic sheet

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/No t CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Unity	Rubkona	UNMISS Bentiu	POC Site	IOM		GAA	Intersos, IOM, Concern	CRP	16-Jul-14	16-Jul-14	NFIs Kit		Loose Items	Common Pipeline	Completed		917	Blankets, mosquito nets, ropes
Unity	Rubkona	UNMISS Bentiu	POC Site	IOM		International Organization for	Intersos	CRP	17-Jul-14	24-Jul-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,126	1 Plastic Sheet
Unity	Rubkona	UNMISS Bentiu	POC Site	IOM		International Organization for	Intersos	CRP	10-Aug-14	15-Aug-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,305	PoC4, 1500 flood affected HHs received 1 plastic sheet
Unity	Rubkona	UNMISS Bentiu	POC Site	IOM		Intersos	Concern, GAA, WVI	CRP	22-Jul-14	22-Jul-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,065	Mosquito nets, blankets (WASH items alongside with PUR and jerry cans).
Unity	Rubkona	UNMISS Bentiu	POC Site	IOM		INTEROSOS		CRP	3-Sep-14	3-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,798	Plastic sheets
Unity	Abiemnhom		Non POC Site	International Organization for		Mercy Corps		crp	21-Mar-14	21-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		600	2 closable Jerri cans, 1 blanked, 1 kitchen set, 3 kanga, 9 bar soaps, 2 mosquito nets, Kichen kits
Upper Nile	Melut	Paloich	Non POC Site	IOM		World Vision International	World Vision International	crp	3-Oct-14	3-Oct-14	NFIs Kit		Loose Items	Common Pipeline	Completed		192	
Upper Nile	Maban	Beneshawa	Non POC Site	UNHCR		ACTED		CRP	2-Feb-14	2-Feb-14	NFIs Kit		Loose Items	Common Pipeline	Completed		732	blankets, mosquito nets, kitchen sets and jerry cans. 732 HH/2,598 individuals (new arrivals in Beneshawa). NFI kit included
Upper Nile	Longochuk	Chotboro	Non POC Site	IOM		Medair	RRA	CRP	10-Sep-14	11-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		853	blanket, mos net, sleeping mat, bucket, jerry can
Upper Nile	Renk	Geger, Wonhow	Non POC Site	International Organization for		Medair		crp	22-Mar-14	25-Mar-14	NFIs Kit		Loose Items	Common Pipeline	Completed		849	
Upper Nile	Renk	Geger, Wonhow	Non POC Site	International Organization for		Medair		crp	22-Mar-14	25-Mar-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	400		
Upper Nile	Melut	Hai Soma	Non POC Site	IOM		DRC		crp	11-Sep-14	11-Sep-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	237		new arrivals - 1 PS and rope.
Upper Nile	Melut	John Garang Primary School (and surrounding)	Non POC Site	UNHCR		UNHCR	MMTT	crp	14-May-14	14-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		157	Kitchen Sets, Buckets, sleeping mats, bucket, mosquito nets. Soap, Tarpaulin
Upper Nile	Fashoda	Kodok	Non POC Site	International Organization for		World Vision International	RRC	CRP	7-Jun-14	14-Jun-14	NFIs Kit		Loose Items	Common Pipeline	Completed		4,081	Blankets, Mosquito nets, Kanga cloth, sleeping mat: HH size 1-4 = 1 pc
Upper Nile	Melut	Leita/Melut Primary School (and surrounding)	Non POC Site	UNHCR		UNHCR	MMTT	crp	14-May-14	14-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		100	Kitchen Sets, Buckets, sleeping mats, bucket, mosquito nets. Soap, Tarpaulin
Upper Nile	Luakpiny/Nasir	Luakpiny, Nasir	POC Site	International Organization for		UNMISS		crp	7-May-14	7-May-14	ES Kit	Acute e-Shelter	Loose Items	Common Pipeline	Completed		11	50 Plastic sheets only.
Upper Nile	Fashoda	Lul	Non POC Site	International Committee of the		International Committee of the		non	6-May-14	9-May-14	NFIs Kit		Loose Items	External	Completed		2,646	2,646 HH/17,093 individuals registered by ICRC. All HHs (regardless size) received same
Upper Nile	Melut	Mabek	Non POC Site	International Organization for		World Vision International		crp	18-Apr-14	21-Apr-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		240	
Upper Nile	Melut	Mabek	Non POC Site	International Organization for		World Vision International		crp	18-Apr-14	21-Apr-14	NFIs Kit		Loose Items	Common Pipeline	Completed		240	
Upper Nile	Melut	Mabek	Non POC Site	IOM	UNHCR	World Vision International	UNHCR	crp	15-May-14	15-May-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		275	Combined WVI and UNHCR refugee stock contributed to common pipeline; buckets,
Upper Nile	Malakal	Malakal POC	POC Site	IOM		Medair	HDC, UNHCR, IOM	CRP	5-Aug-14	9-Sep-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		122	Full kit minus Kanga and Plastic Sheets.
Upper Nile	Malakal	Malakal POC	POC Site	IOM		Medair	World Vision International	CRP	30-Sep-14	30-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,326	1 plastic sheet only
Upper Nile	Malakal	Malakal Town	Non POC Site	International Organization for	UNHCR	World Vision International	World Vision International	crp	12-Feb-14	12-Feb-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		2,363	Distribution on going to different sites: Sudan Interior Church; BAM Presbyterian
Upper Nile	Malakal	Malakal Town	Non POC Site	IOM	Unicef	Medair		CRP	1-Aug-14	7-Aug-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		130	Combination of stock from IOM and Unicef WASH pipeline, to Pigi IDPs in MKL
Upper Nile	Melut	Melut	Non POC Site	IOM	UNHCR	DRC		CRP	1-Aug-14	30-Sep-14	ES Kit	Standard e-Shelter		Common Pipeline	Completed	100		Vulnerable HHs receiving a fully constructed shelter using PS, rope, poles,
Upper Nile	Melut	Melut POC + Dethoma 1&2	POC Site	Medicines Sans Frontiere	IOM	World Vision International	Oxfam, WVI; IOM	crp	5-Apr-14	20-Apr-14	NFIs Kit		Loose Items	External	Completed		4,386	POC: 171 HH; Denthoma 2: 1031 HH; Denthoma 1: 3355 HH (2867 HH first
Upper Nile	Melut	Melut POC, dimtona 1, Dimtona 2, Melut Collective Centres /3	Non POC Site	IOM		DRC		CRP	10-Jun-14	12-Aug-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	7,040		1 plastic sheet and 24m of rope; for vulnerable HH 2 plastic sheets + follow up with assistance
Upper Nile	Luakpiny/Nasir	Nasir	Non POC Site	International Organization for		Medair	World Vision International	crp	31-Mar-14	3-Apr-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		600	
Upper Nile	Luakpiny/Nasir	Nasir	Non POC Site	International Organization for		Medair	World Vision International	crp	31-Mar-14	3-Apr-14	NFIs Kit		Loose Items	Common Pipeline	Completed		45	
Upper Nile	Maban	Nurashin / Beneshawa	Non POC Site	International Organization for		International Organization for	International Organization for	crp	15-Jan-14	15-Jan-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		436	NFI in Maban.
Upper Nile	Renk	Renk	Non POC Site	International Organization for		International Organization for	International Organization for	crp	7-Jan-14	7-Jan-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		12	NFI in Renk Mina Camp
Upper Nile	Renk	Renk POC	POC Site	International Organization for		Medair	International Organization for	crp	3-May-14	3-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		21	NFI (incl WASH NFI) distribution to IDPs (21hhs/44Indvs). NFI kit included blankets,
Upper Nile	Malakal	Rom	Non POC Site	International Organization for		World Vision International		crp	2-May-14	5-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		638	Distribution started in February but disrupted and postponed because of
Upper Nile	Baliet	Rom	Non POC Site	UNHCR		UNHCR		CRP	13-Jun-14	16-Jun-14	NFIs Kit		Loose Items	Common Pipeline	Completed		360	

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/No t CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Upper Nile	Renk	Shimudi	Non POC Site	IOM		Medair		CRP	14-Jul-14	16-Jul-14	NFIs Kit		Loose Items	Common Pipeline	Completed		378	Ulith, Iyobek, Wonthou: 2 blankets, 1 kitchen set, 2 mosquito nets, 2 plastic sheets, 2 sleeping mats
Upper Nile	Malakal	UNMISS Malakal	POC Site	International Organization for	International Organization for	International Organization for	World Vision International	crp	12-Mar-14	12-Mar-14	NFIs Kit		Loose Items	Common Pipeline	Completed		834	1 Plastic sheet, 2 blankets, 2 sleeping mats, 2 mos nets alongside WASH items.
Upper Nile	Malakal	UNMISS Malakal	POC Site	UNHCR	International Organization for	Medair	World Vision International	crp	15-Mar-14	15-Mar-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,650	Some with UNHCR stock; plastic sheet, sleeping mat, mosquito net, blanket,
Upper Nile	Malakal	UNMISS Malakal	POC Site	International Organization for		Medair	Medair	crp	27-Mar-14	27-Mar-14	NFIs Kit		Loose Items	Common Pipeline	Completed		20	Distributed to some 20 patients discharged from hospital
Upper Nile	Malakal	UNMISS Malakal	POC Site	International Organization for	International Organization for	Medair	DRC; WVI; UNHCR	crp	1-May-14	1-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		59	Distribution of loose NFI in the PoC to HHS affected by a fire that broke out on the
Upper Nile	Malakal	UNMISS Malakal	POC Site	International Organization for Migration	UNHCR	World Vision International		crp	24-Apr-14	25-Apr-14	NFIs Kit		Loose Items	Common Pipeline	completed		620	
Upper Nile	Malakal	UNMISS Malakal	POC Site	International Organization for		World Vision International		crp	26-Apr-14	26-Apr-14	NFIs Kit		Loose Items	Common Pipeline	completed		435	
Upper Nile	Malakal	UNMISS Malakal	POC Site	International Organization for		World Vision International		crp	7-May-14	8-May-14	NFIs Kit		Loose Items	Common Pipeline	Completed		1,415	
Upper Nile	Malakal	UNMISS Malakal	POC Site	International Organization for		World Vision International		crp	22-Apr-14	26-Apr-14	ES & NFIs Kit	Acute e-Shelter	Loose Items	Common Pipeline	completed	1,055	345	Plastic sheet distributed to 1055 HH in POC 1-3; NFI kit to 345 new arrivals in POC 2&3
Upper Nile	Malakal	UNMISS Malakal		Unicef; Oxfam	UNHCR	Medair	Oxfam, IOM, UNHCR, HDC	non	5-Jun-14	8-Jun-14	NFIs Kit		Loose Items	External	Completed		6,573	Blanket distribution of mosquito nets & solar lamps to all HHS in Malakal PoC
Upper Nile	Malakal	UNMISS Malakal	POC Site	IOM		DRC		CRP			ES Kit	Acute e-Shelter		Common Pipeline	In Progress	3,301		1741 family tents with a supplementary plastic sheet; 8-12 pax per tent.
Upper Nile	Malakal	Wau Shilluk	Non POC Site	International Committee of the Red Cross		International Committee of the Red Cross		non	10-May-14	21-May-14	NFIs Kit		Loose Items	External	Completed		9,607	9,533 HH/65,396 individuals registered by ICRC. All HHS (regardless size) received same NFI kit: 1 plastic sheet, 2 sleeping mats, 3 blankets, 2 mosquito nets.
Upper Nile	Renk	Wonthau	Non POC Site	International Organization for		Medair		crp	31-May-14	4-Jun-14	ES & NFIs Kit	Acute e-Shelter	Loose Items	Common Pipeline	Completed	2,200	2,200	Distributed items: blankets, mosquito nets, sleeping mats, jerry cans, soap, plastic
Upper Nile	Renk	Yida	Non POC Site	International Organization for		Medair		crp	29-Mar-14	31-Mar-14	NFIs Kit		Loose Items	Common Pipeline	Completed		947	
Warrap	Twic	Agany/Pagai/Mangangui	Non POC Site	IOM		Norwegian Refuge Council	Norwegian Refuge Council	crp	23-Sep-14	4-Oct-14	ES Kit	Acute e-Shelter	Loose Items	Common Pipeline	Completed	230		Plastic sheeting, Bamboo & wooden poles
Warrap	Tonj North	Akop	Non POC Site	International Organization for		World Vision International		crp	21-Mar-14	22-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		390	
Warrap	Tonj North	Alabek	Non POC Site	International Organization for		World Vision International	World Vision International	crp	26-Mar-14	28-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		608	
Warrap	Tonj North	Aliek	Non POC Site	International Organization for		World Vision International	World Vision International	crp	26-Mar-14	28-Mar-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		302	
Warrap	Twic	Aweng	Non POC Site	International Organization for		International Organization for	RRC, NCA	crp	24-Jan-14	24-Jan-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		534	
Warrap	Twic	Aweng	Non POC Site	Norwegian Refuge Council		Norwegian Refuge Council	Norwegian Refuge Council	crp	24-Jan-14	24-Jan-14	NFIs Kit		Standard NFI Kit	External	Completed		198	
Warrap	Gogrial West	Kwajok	Non POC Site	IOM		World Vision International		CRP	12-Jun-14	12-Jun-14	ES Kit	Acute e-Shelter		Common Pipeline	Completed	13		plastic sheets
Warrap	Twic	Man Agui	Non POC Site	International Organization for		International Organization for	RRC	crp	19-Feb-14	19-Feb-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		243	Distribution to IDPs from Unity landed in Man Agui of a full NFI kit.
Warrap	Twic	Man Agui	Non POC Site	International Organization for	International Organization for	International Organization for	International Organization for	crp	12-Apr-14		NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		253	
Warrap	Twic	Man Awan	Non POC Site	NCA		NCA	NCA	non	27-Jan-14	27-Jan-14	NFIs Kit		Standard NFI Kit	External	Completed		526	
Warrap	Twic	Man Awan	Non POC Site	International Organization for		International Organization for	International Organization for	crp	21-Feb-14	21-Feb-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		218	NFI to 220 HHS
Warrap	Twic	Marol-Bol	Non POC Site	NCA		NCA		Non	17-Jul-14	17-Jul-14	NFIs Kit		Loose Items	External	Completed		97	mos nets; plastic sheets; sleeping mats
Warrap	Twic	Mayen Abun	Non POC Site	IOM		International Organization for	World Vision International	CRP	11-Jul-14	11-Jul-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		102	
Warrap	Twic	Turalei	Non POC Site	IOM		International Organization for		non	8-Jul-14	8-Jul-14	NFIs Kit		Loose Items	Common Pipeline	Completed		173	Plastic sheets, sleeping mats, mosquito nets to stranded returnees.
Warrap	Twic	Turalei	Non POC Site	IOM		International Organization for		CRP	10-Jul-14	10-Jul-14	NFIs Kit		Loose Items	Common Pipeline	Completed		42	IDPs from Abyei in Turalei; 2 plastic sheets, 2 sleeping mast, 2 mos nets
Warrap	Tonj North	Warrap town	Non POC Site	IOM		World Vision International		CRP	15-Jun-14	16-Jun-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		200	conflict affected IDPs.

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/Not CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Western Bahr el Ghazal	Wau	Bagari	Non POC Site	UNHCR		UNHCR	IOM	CRP	27-Aug-14	28-Aug-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		1,879	IDPs in Ngodakala Boma; HCR and IOM covered needs of IDPs and Hosts, displaced
Western Bahr el Ghazal	Wau	Bussere Payam	Non POC Site	IOM		International Organization for	UNHCR, Caritas	CRP	8-Sep-14	10-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		3,591	
Western Bahr el Ghazal	Wau	Ngisa	Non POC Site	IOM		Caritas South Sudan	UNHCR	CRP			NFIs Kit		Loose Items	Common Pipeline	Completed		1,952	883 HHs served by IOM with mos nets and blankets; 1069 HHs by Caritas with the
Western Bahr el Ghazal	Wau	UNMISS Wau	POC Site	IOM		International Organization for		CRP	26-Sep-14	26-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		165	1 plastic sheet top up.
Western Bahr el Ghazal	Wau	Wau North	Non POC Site	International Organization for		International Organization for	International Organization for	crp	4-Feb-14	6-Feb-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		34	Distribution of full NFI kits to stranded returnees air-lifted from Malakal to Wau.
Western Bahr el Ghazal	Wau	Wau Way Station	Non POC Site	International Organization for		International Organization for	International Organization for	crp	4-Feb-14	6-Feb-14	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		84	
Western Equatoria	Ezo	Ezo	Non POC Site	IOM		UNHCR	World Vision International	crp	16-Sep-14	22-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		231	
Western Equatoria	Mundri East	Greater Muduri	Non POC Site	South Sudan Red Cross		South Sudan Red Cross	South Sudan Red Cross	non	16-Sep-14	22-Sep-14	NFIs Kit		Loose Items	External	Completed		3,000	
Western Equatoria	Ibba	Ibba	Non POC Site	IOM		UNHCR	World Vision International	crp	16-Sep-14	22-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		180	
Western Equatoria	Mundri West	Mundri	Non POC Site	International Organization for		Lacha Community and Economic	Lacha Community and Economic	crp	22-Dec-13	24-Dec-13	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		399	
Western Equatoria	Nzara	Nzara	Non POC Site	IOM		UNHCR	World Vision International	crp	16-Sep-14	22-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		58	
Western Equatoria	Tambura	Tambura	Non POC Site	IOM		UNHCR	World Vision International	crp	16-Sep-14	22-Sep-14	NFIs Kit		Loose Items	Common Pipeline	Completed		195	