

2014 South Sudan HPC Schedule

Milestones and processes	Start	End	Duration (Days)	25/8	1/9	8/9	15/9	22/9	29/9	6/10	13/10	20/10	27/10	3/11	10/11	17/11	24/11	1/12					
Roll-out HPC 2015	8/25/2014	9/2/2014	8																				
Presentation of HPC to HCT agreement on timelines	8/26/2014	8/28/2014	2	█																			
Humanitarian Needs Overview (HNO)	9/1/2014	9/2/2014	1		█																		
HNO Kick-off/Workshop	9/17/2014	10/4/2014	17																				
HNO thematic analysis	9/17/2014	9/17/2014	1																				
HNO Thematic Templates finalised	9/18/2014	9/28/2014	10																				
HNO Themes presented to HCT/ICWG	9/28/2014	9/28/2014	1																				
HNO Compilation	9/29/2014	10/2/2014	3																				
HNO Draft 1 finalised	9/29/2014	10/2/2014	3																				
HNO Final	10/2/2014	10/2/2014	1																				
Strategic Response Plan (SRP)	10/5/2014	10/5/2014	1																				
SRP Workshop	10/7/2014	11/10/2014	34																				
SRP Objectives finalised	10/7/2014	10/8/2014	2																				
Country Strategy Drafting	10/7/2014	10/17/2014	10																				
Country Strategy Draft 1 finalised	10/17/2014	10/17/2014	1																				
Cluster Response Planning	10/8/2014	10/27/2014	19																				
Cluster Response Plan development	10/8/2014	10/24/2014	16																				
Cluster Response Plans Draft 1 finalised	10/24/2014	10/24/2014	1																				
Cluster Response Plans Finalised	10/27/2014	10/27/2014	1																				
Project Planning	10/16/2014	11/9/2014	24																				
Project planning initiation and training	10/16/2014	10/16/2014	1																				
Project development and submission	10/16/2014	11/7/2014	22																				
Project approval and finalisation	11/8/2014	11/9/2014	1																				
Monitoring Framework	10/7/2014	10/27/2014	20																				
Strategic Objectives Monitoring Framework Draft 1	10/7/2014	10/8/2014	1																				
Strategic Objectives Monitoring Framework final	10/7/2014	10/18/2014	11																				
Cluster Response Plan Monitoring Framework Draft 1	10/14/2014	10/24/2014	10																				
Cluster Response Plan Monitoring Framework Final	10/24/2014	10/27/2014	3																				
South Sudan SRP Launch	11/14/2014	12/1/2014	17																				
Final SRP Package sent to HQ and goes online	11/14/2014	11/14/2014	1																				
Launch of 2015 South Sudan SRP	11/17/2014	11/17/2014	1																				
2015 Global Overview Launch	12/1/2014	12/1/2014	1																				

- Main HPC Task Groups
- Process
- Milestone/deliverable