

PUNTLAND (BOSASSO) EMERGENCY SHELTER/NFI CLUSTER MEETING

Date: 15 October 2012

Venue: UNHCR conference room

Participants

No	Name	Agency	Email
01	Abdirahman Hirad	NRC	Abdirahman.hirad@nrc.no
02	Barnabas Asora	DRC	am.bossaso@drc-puntland.org
03	Abdiaziz Mohamed Hamud	DRC	protection.coordinator@drc-puntland.org
04	Musa Ali	SC	mu.mohamoud@scsom.org
05	Isaac Munyae	IOM	imunyae@iom.int
06	Mohamud Saeed Nooh	OCHA	saeednooh@un.org
07	Mohamed Abdirizak Mohamed	CARE	Mrizak@som.care.org
08	Charlotte Ridung	UNHCR	ridung@unhcr.org
09	Maurice Azonnankpo	UNHCR	azonnank@unhcr.org

Agenda

- 1- **Update on 2012 funded CGI shelters construction at Bariga Bossaso/Bulo Mingis town**
- 2- **UNHCR/NRC NFI distribution plan for the last quarter of 2012**
- 3- **Update/briefing on forthcoming Shelter Sector Review in Bossaso**
- 4- **AOB**

1- Update on 2012 funded CGI shelters construction

NRC provided an update on the ongoing CGI shelters construction in Bulo Mingis at Bariga Bossaso and Bulo Mingis A (town). A total of 175 CGI units have been completed out of 185 in total under UNHCR 2012 Sub Project Agreement. The remaining 10 units are part of the project pilot of Bulo Mingis A (town).

NRC informed the Cluster members that they will start on 17th October the HH registration in Biyo Kulule A at Bariga Bossaso for the construction of 330 CGI units funded by UNHCR. NRC intends to complete the construction of the units before 31 December 2012.

Other 180 CGI units funded by ECHO in 2012 through NRC will also complete be completed in the coming months.

DRC informed that they received ECHO funds for the construction of 300 CGI units at Bariga Bossaso for 2012. It was agreed that DRC will use Shelter Cluster approach with NRC in terms of land agreement. DRC, NRC and UNHCR will meet on Thursday 18 or Sunday 21 October to discuss the issue and agree on which settlement(s) of Bariga Bossaso the 300 units will be constructed.

DRC informed also that similar project will be implemented in Gardo with the construction of between 50 and 200 CGI units pending confirmation of funding.

IOM indicated that it is important for the Shelter Cluster members to keep in mind eventual return movements of IDPs from Bossaso to SC Somalia while planning for constructions of CGI shelters. However, UNHCR emphasized that we have not received any request of return to SC Somalia from IDPs in Bossaso and this will most likely not happen anytime soon. Therefore, the Cluster members agreed to continue the provision of transition shelters to IDPs with land agreement.

DRC informed that the installation of solar lighting funded by CHF through UNHCR to DRC in 2011 and removed from Seylada Howlaha due to dispute among IDP communities and eviction will start in Bulo Mingis IDP settlement at Bariga Bossaso next week.

2- UNHCR/NRC NFI distribution plan for the last quarter of 2012

CARE International provided an update on the recent blanket NFI kits distribution done by CARE International in New Shabelle IDP settlement in Bossaso. A total of 500 registered households were targeted. The distribution covered the entire settlement and IDPs received the usual standard NFI kits composed of plastic sheet (4mX5m), kitchen set, sleeping mats, blankets, jerry cans, soap bars and sanitary pads.

UNHCR/NRC shared the tentative plan for the distribution of NFI in the remaining six IDP settlements in Bossaso for the last quarter of 2012. Taking into consideration the forthcoming Shelter Sector Review and the Eid holidays, it was agreed that the HH registration and distribution process will start on 29 October and will be completed by mid-December 2012. The following IDP settlements will be covered: Bulo Mingis A (town), Abow A, Abow B, Absame A, Absame B, Hafatal Arab. UNHCR/NRC will share the final tentative plan with all cluster members.

3- Update/briefing on Shelter Sector Review in Bossaso

UNHCR informed that there will be a Shelter Sector Review in Bossaso from 18-25 October 2012. The overall organization and coordination will be undertaken jointly by UNHCR and REACH. All details about the exercise and the ToRs of the mission have been shared with all agencies and nomination of participants for training and data collection has been requested by partners in Bossaso.

The exercise will target IDP settlements at Bariga Bossaso and settlements deemed to be high risk settlements: Ugbaad, Tawakal, 55 Bush and potentially 10 Bush (TBC).

UNHCR emphasized that the Shelter Sector Review is a Shelter Cluster initiative which amongst other things will feed into the 2013-2015 CAP and the members should promote

ownership by nominating in-kind participants and transportation during the field-based data collection.

The training will be held at NRC conference room on 20 October from 9:00 - 12:00 hrs and the data collection undertaken from 21-24 October 2012. UNHCR will share the final plan of the exercise completed. The Governor's and the Mayor's offices will also be informed.

4- AOB

IOM informed that the procurement of emergency shelter kits for fire affected IDPs at Riiga IDP settlement in Garowe has been done and the kits were transported from Bossaso to Garowe today for distribution. UNHCR noted that most of the affected families have moved to Jawle IDP settlement as per the last update from Garowe colleagues.

An update was provided concerning second standard CHF allocation for 2012.