

PUNTLAND (BOSASSO) EMERGENCY SHELTER/NFI CLUSTER MEETING

Date: 18 March 2012

Venue: UNHCR conference room

Participants

No	Name	Agency	Email
01	Miguel A. Gomez	NRC	shelter_pl@som.nrc.no
02	Said Jibril	NRC	commobilizer_pl@som.nrc.no
03	Victor Lahai	OCHA	lahaiv@un.org
04	Mohamud Said	OCHA	Mohamud1956@hotmail.com
05	Bashir Said Hassan	DRC	protection.coordinator@drc-puntland.org
06	Galiya Gubaeva	UNHCR	gubaeva@unhcr.org
07	Charlotte Ridung	UNHCR	ridung@unhcr.org
08	Maurice Azonnankpo	UNHCR	azonnank@unhcr.org

Agenda

- (1) **Review of actions points of last Cluster meeting (29/2/2012)**
- (2) **Update on CGI Shelters construction in Bossaso and way forward**
- (3) **NFI distribution plan April – June 2012**

1- Review of actions points of last Cluster meeting

The Cluster lead (UNHCR) provided an update on actions points agreed during the last Shelter/NFI cluster monthly meeting on 29.02.2012.

- *NFI distribution in Ugbaad:* UNHCR/NRC brought to the attention of cluster members, the importance of taking also into consideration a couple of other IDP settlements in Bossaso in addition to Ugbaad to be targeted for distribution. This will enable UNHCR/INTERSOS to undertake PDM exercise in Ugbaad and the targeted settlements during the same period.
- *Assistance to families evicted from Bossaso port area:* As agreed, OCHA is following up with WFP colleagues about their plan and the possibility of taking joint action. OCHA will keep the Shelter cluster updated.
- *CGI shelters in Bariga Bossaso (land size):* NRC documented all actions taken in the past about the possibility of finding additional land in Bariga Bossaso in order to keep the initial size of 7 X 10 m. Document had been shared with Cluster Coordinator at Nairobi level and it was advised to NRC to start with construction by using the new plot size (6 X8 m).

2- Update on CGI Shelters construction in Bossaso and way forward

NRC updated participants on CGI construction in Bariga Bossaso. It was indicated that as of 17 March 2012, the construction 628 out of 694 CGI rooms under UNHCR project in Bariga-Bossaso IDP settlements is completed while the remaining 66 are ongoing and almost finishing and about 98% completion - The construction 201 out of 382 CGI rooms under

NMFA project in Bariga-Bossaso IDP settlements while 100 of the remaining 181 are ongoing and this was around 70% work completion.

NRC informed participants about the possibility of provide CGI shelters for IDP families who moved recently from Bulu Mingis settlement to Bariga-Bossaso after receiving 5 years agreement of use of a plot of land.

UNHCR/OCHA suggested to the cluster members and specifically NRC that it is be important to investigate and understand clearly the reasons of sudden movements of these families to Bariga-Bossaso as Bulu Mingis is the one of the settlements where humanitarian agencies invested a lot in the past.

OCHA emphasized that agencies should try as much as possible to make IDPs understand that CGI shelters should not be a pull-factor for them to voluntary move from their settlements to Bariga Bossaso with the intention/hope of getting CGI shelters from humanitarian agencies.

Furthermore, OCHA/UNHCR strongly advised NRC field staff to always keep cluster members updated as soon as they receive rumors about possible movement of any IDP settlements to Bariga-Bossaso. Cluster members unanimously suggested to NRC to draft a concept note about the whole situation, including reasons of movement of IDPs in Bulu Mingis to Bariga Bossaso and providing justification of construction of CGI shelters for relocated IDPs.

Action points: - NRC to submit the concept note to UNHCR/OCHA as soon as drafted for comments/inputs

- Cluster lead to share final document with the Shelter Cluster at Nairobi level to get his opinion

3- NFI distribution plan April – June 2012

Based on various updates from settlements, participants agreed that there is the need of undertaking NFI distribution in some IDP settlements in Bossaso. The distribution will target at a first stage, Ugbaad and settlements in Bariga Bossaso that were not covered by NRC during 2011 distributions.

In order to have a clear picture of the current situation in terms of NFI distribution and enable cluster members to approve the distribution plan for 2012, it has been agreed that UNHCR will draft the following document to be submitted to the Shelter/NFI clusters:

- Update of NFI distribution on all 31 IDP Settlements in Bossaso
- Update on current situation of NFI distribution in BARIGA BOSSASO IDP settlements
- Tentative distribution/PDM plan (giving priority to Ugbaad)