

Shelter and NFI Sector –Libya

Minutes of Monthly Meeting

Date: 12 October 2022

Agenda points

1. Introduction
2. Updates from the Partners – DRC, NRC, IRC, CEFA, IOM, UNHCR,
3. Update from Sector
4. Outstanding need requests
5. A.O.B

[SEE PRESENTATION FOR DETAILS](#)

Attendees

UNHCR, CESVI, MSF France, OCHA, UNICEF, IRC, IOM, DRC, WFP,

Agenda points

Updates from the Partners – DRC, NRC, IRC, CEFA, IOM, UNHCR, REACH

Partner Updates

DRC

Planned /Completed activities:

GFFO project:

- Target to assesses roughly resettled Tawerghan family affected by eviction from Alfallah 1,2 and Sidi Al Sayah Camps for access to safe and appropriate shelter in greater Tripoli.
- Non-Libyan beneficiaries' assessment on going coordinate with Alsawani municipality for accessing to the migrants' sites.

NRC

- Projects in partnership with UNHCR:
 1. HHs level rehab:
 - a. Benghazi: target is 50 housing units- implementation work is completed, and all housing units have been handed over to beneficiaries.
 - b. Tripoli: target is 50 housing units- Implementation work is in progress, expected to be completed 2nd week of November.
 2. Rehab and upgrade of community infrastructures:
 - a. Benghazi: target is 1 project: "Lifting sewage substation tender had been launched then re-advertised as there were no eligible bidders, technical and financial evaluation will be finalized next week, implementation is expected to start last week of October.
 - b. Tripoli: target is 1 project, confirmed and agreed about the (Hey Alzour water pump station rehab in Abouslaim municipality), and the technical package is completed, shared with UNHCR, tender evaluation is completed, contracting is ongoing, and the implementation is expected to commence 3rd week of October
- Other shelter projects:
 1. Other 22 HHs rehab housing units project in Tripoli: Technical package is completed, implementation will start 3rd week of October

2. Other 122 HHs rehab housing units project in Benghazi project, divided as following:
 - 50Hhs sub-standard housing units' rehabilitation in Benina are completed
 - 50Hhs sub-standard housing units' rehabilitation in Sidi Khalifa, in technical package completed and implementation is in progress
 - 22Hhs Sub-standard rehab housing unit in AISabrie Neighborhood – Vulnerability assessment completed; development of technical documents is ongoing.
3. Shelter rehab for HHs level in Tawergha with a total of 246 housing units: Implementation of first batch of 50 houses are in progress, technical package for the second package of 50 houses is completed, implementation will start first week of November

IRC

The total assisted individuals during September were 2001 and the items distributed were a total of 7388.

Distributions varied from the LRC Shelter, WGSS sites, Urban settings, DCs, DPs, and the CDC.

CEFA

Distribution activities of NFI and Hygiene kits in Zawiya: on October 2nd, 3rd, 4th and 5th the monthly distribution of Hygiene, and NFI kits took place in 4 different districts of the Municipality of Zawiya (Juddaim, Arewie, Khartoum/Bu Ghalasha and Terfas). 99 Hygiene Kits and 99 FI Kits have been distributed for the benefit of up to 300 beneficiaries among migrants, refugees and asylum seekers in urban settings.

IOM

In this month IOM covered in total of 8568 migrants in 12 mantikas which are Al Jabal Al Gharbi, Azzawya, Misurata, Tripoli, Alkufra, Benghazi, Al-jfara, Zwara, Ghat, Sebha, Al-Gatroun, and Bani Waleed.

In DCs IOM covered 1042 migrants with 2946 kits of Non-food items.

In Urban settings IOM covered 7256 migrants with 7668 kits of Non-food items.

In Community centers IOM covered 270 migrants with 1178 kits of Non-food items.

Total NFIs provided: 11792 kits, generally (Hygiene kits, Mattresses, Blankets, Solar lamps, Jerry cans, and Clothing kits.)

UNHCR

NFI

During the reporting period, UNHCR through partners provided NFIs assistance to PoC as below :

IPDs:

- Urban IDPs: Muruzq IDPs in greater Tripoli, 603 HH(2,979 individuals).
- IDP camps: Hellis IDP camp in Benghazi, 1 HH (7 individuals).

Asylum seekers and refugees:

- CDC: 55 HH (281 individuals).
- Urban distribution: 1,179 individuals.

Shelter

- 50 Housing units rehabilitated and handed over in Benghazi, and 50 units in Tripoli in implementation phase.
- Community infrastructure projects in 2 sites: readvertised on Tender for contractors in Benghazi, while in Tripoli, the implementation is to start in two weeks.

Update from Sector

- **Call to register for the Child Protection Mainstream training for SNFI.**
The training shall focus on the four key elements of protection mainstreaming: Prioritize safety and dignity and avoid causing harm; Meaningful Access; Accountability; and Participation and Empowerment.
Partners are invited to express their interests by nominating participants to the training.
More details are mentioned in the email sent to you, if you did not receive an email, please reach out so we include you.
- **Eviction Task Force: Sidi Al-Sayeh IDP Camp**
- 32 HHs - Tawerghan IDPs.
- Governmental land, Private Company - residential camp for workers.
- Eviction notice – Ministry of Interior through Local Council of Tawergha.
- All families left by the end of September 2022.
Response:
 - Verification of figures and situation (DRC, UNHCR)
 - Provision of NFIs, HKs, CRIs (UNHCR)
 - Provision of MPCA, legal aid, receive referrals to include HHs in the rehabilitation program (NRC).
 - Provision of Individual Protection Assistance (DRC – for HHs facing protection risks)
- **Dashboard figures displayed.**

Assistance requests

- 1- Murzuq IDPs in Greater Tripoli – UNHCR distributed to 622 HHs on Sep 13th.
- 2- Ghiriyah (Host Community: 700 HH) – Still seeking partners to step in and
- 3- Zawiya (Host Community: 254HH) – CEFA assisted 81 families, 173 remain seeking assistance.
- 4- Zawiya (210HH) – UNHCR distributed to part of the population, only Wershefana and Tawergha IDPs remain.
- 5- Aljalaa Hospital and Benghazi Medical Center (in Benghazi) – Requesting medical supplies post the Bent Baya explosion incident.
- 6- Murzuq Returnees 79 HHs – UNICEF distributed HKs
- 7- Directorate of Health in Derna – Medical supplies

AOB

- IDDS (UNHCR-led and co-lead by IOM) presented the UNSDCF transitioning progress and INGOs' role in the IDP Durable Solutions.

Next meeting to take place on November 9th at 11 Libya Time.

Actions points:

- Partners to register/ nominate participants for the Child Protection Mainstreaming training
- Partners to contribute to the Collective Outcome 1 spreadsheets for the UNSDCF (detailed instructions to be provided) DEADLINE: **October 19th**