

Shelter/NFI Cluster Coordination Meeting, Dahuk

Location: BRHA Conference Room, Dahuk
Date and time: 7th January 2020
Attendance: ACTED, BRHA, CCCM Cluster, CRS, SNFI Cluster and UNOCHA

Agenda Item	Key Points	Actions
General SNFI Update	<ul style="list-style-type: none"> SNFI Cluster has finalised submission to the 2020 HRP where Dohuk governorate's districts are prioritized for both in-camp and out-of-camp support. Focus will be on maintained support for camp shelter conditions (without major tent replacement) and out of camp support to IDPs living in critical shelter. 	<ul style="list-style-type: none"> 2020 HRP will be shared once published by UNOCHA
Winterization	<ul style="list-style-type: none"> SNFI Cluster has issued Winter Report #3 outlining the winter plan and achievements of partners to cover seasonal needs until 18 Dec 2019. Partners in Dohuk (UNHCR and CRS) are coordinating to avoid duplication. CRS has completed the distribution of winter cash to 3,229 families in Shariya collective. 108 complaints from beneficiaries are being followed up and to be verified. UNHCR has completed the cash for winter distribution to out of camp IDPs in December, covering 3,731 families in Dahuk, Zakho and al-Amedi districts. In-camp distribution has started in December (round 1), round 2 will follow in late January and then round 3. Kerosene: MOMD distribution started 18 October – Bersive 1&2, Kabarto 2, Mamilian, Khanke, Darkar and Garmawa reported receiving 40l per HH; Dawadia residents received 90l per HH. The plan is to provide 200 litres per HH, distributed in three cycles. 	<ul style="list-style-type: none"> Winter Report #4 will be shared with Dohuk Partner in late Jan 2020. SNFI Cluster will continue collecting monthly information on kerosene distribution in camps, with support from CMs and BRHA. Kobo collection tool to be found here: https://enketo.unhcr.org/x/#uBtpQ8kD
CAMPS	<ul style="list-style-type: none"> MoMD tent replacement: BRHA (with support from GIZ) has replaced a total of 13,000 tents in Kabarto 1 & 2, Mamilian, Essian and Chamishko BRHA still waiting for around 1,400 tents to be delivered to cover all the needs. AFAD tent replacement: ACTED has started replacement in Shariya in December. Due to bad weather conditions, only 488 tents have been replaced but the speed is picking up. 9 more working days (weather permitting) are needed for the ACTED teams to complete Shariya and move to Bersive 1. 	<ul style="list-style-type: none"> BRHA has raised some concerns over the quality of the first batch of tents. ACTED confirmed that all beneficiaries with complaints will have their tents replaced with new ones.

	<ul style="list-style-type: none"> • BRHA has raised some concerns over the UNHCR-funded project implemented by ACTED for open channels and access roads upgrades. • IOM will undertake the upgrading of the 162 communal tents in Bajet Kandala – finalising the procurement of the concrete work. Implementation to start in February 2020. • DRC's supplier ready to start transportation of sandbags to Dohuk camps. 	<ul style="list-style-type: none"> • SNFI is not aware of these issues – BRHA, ACTED and UNHCR to hold a meeting to discuss.
OUT OF CAMP	<ul style="list-style-type: none"> • CRS informed that they have capacity and resources to start a project for UAB upgrade in Shariya for 100 buildings as a first stage. • CRS expressed interest to pilot a T-shelter design from local materials (wood) for 500 IDP HHs out of camp in Dohuk. Shelter prototype still in development and will be shared with SNFI for technical guidance. • CCR to send an official letter to BRHA/municipal authorities informing them on the start, locations and goal of the project. 	<ul style="list-style-type: none"> • CRS and CCR to coordinate on critical shelter upgrades locations. • SNFI to share with CRS ABC on transitional shelter and critical shelter upgrades. • CRS to share with SNFI HLP templates.
AOB	<p>Contact: Petya Boevska is the SNFI Sub-National Cluster Coordinator for KRI. She can be reached at coord3.iraq@sheltercluster.org OR 0771 994 5692</p>	

Next meeting: 4th February 2020