

## SITUATION REPORT

### Shelter and Community Assessment: Nepal Earthquake

Period Covered: from 26/05/2015-02/06/2015 (09:00 a.m. local time)

#### 1. EXECUTIVE SUMMARY

Scope	
To inform operational and strategic planning for life saving and recovery activities regarding shelter and to provide a shelter baseline for a longitudinal analysis of the recovery process of those affected by the earthquake	
Progress	Status
Data Collection/Field Work	
Re-adapt indicators to include the impact of the second earthquake	Complete
Incorporate 2 <sup>nd</sup> quake indicators into ODK	Complete
Re-sample Dolakha district due to VDCs becoming inaccessible after the 2 <sup>nd</sup> earthquake	Complete
Commence new training for enumerators on the adapted tool	Complete
Develop the list of target districts, VCDs/Municipalities, and the number of target households in each VCD/municipality for field teams to assess on a daily basis	Complete
Train agency staff who provided enumerators to the assessment	Complete
Supervise and advise on field data collection	On-going
Provision of daily operational maps for the data collection team	Complete
Daily downloading and checking of forms	On-going
Production of District Profiles once district has been completed	On-going
Deliverables / Outputs	
Finalise database for all assessment data (Summary Data Tables / queries using primary data) and make available at Shelter cluster level and uploaded to HDX	Started
Final assessment report (end of assessment)	Started
District profiles analysed in conjunction with ACAPS pre-quake profiles	Ongoing

**Legend:** Green : Good Yellow : Warning Red : Critical

**Scope:** the overall deployment implementation as per REACH Mission/ToRs/Standards/Contractual commitments/partnerships.

**Progress:** overall progress of the deployments; action plan is respected; deadlines are or will be met, etc...

**Operations:** availability and capacity of resources; security

## Main update(s)

- A) Findings of first 8 districts were submitted to SC on 29 May to inform Flash Appeal Revision
- B) SC/GVA reviewed District Factsheets of first 8 districts to be disseminated today COB
- C) HH data collection finished in 13 districts by COB today (Kathmandu, Bahktapur, Lalitpur, Gorkha, Sindhuli, Sindupalchok, Nuwakot, Makwanpur, Okhaldunga, Dolakha, Dhading, Ramechhap, Sindhuli). All HH data collection, including last district (Kavre), to be finalized by 3 June.
- D) 5 out of 5 valley assessments either completed or ongoing: Rasuwa (finished), Gorkha, Dolakha and Sindupalchok (ongoing).
- E) Gorkha valley assessment conducted in tandem with OCHA inter-agency assessment. Started on 1 June, to be finalized by 5 June (due to teams hiking for 4 days to collect data).
- F) Preliminary data analysis plan submitted to Technical Coordinator Nepal SC on 31 May, reviewed plan sent to REACH on 1 June.

## Key Deadlines

- A) Finalize HH data collection 03.06.2015
- B) Finalize 2 Valley Assessments (Sindupalchok + Dolakha) 02.06.2015
- C) Buktapur Profile 02.06.2015
- D) Kathmandu Profile 02.06.2015
- E) Lalitpur Profile 02.06.2015
- F) Gorkha Profile 02.06.2015
- G) Sidhuli Profile 02.06.2015
- H) Sindupalchok Profile 02.06.2015
- I) Nuwakot Profile 02.06.2015
- J) Makwanpur Profile 02.06.2015
- K) Preliminary results workshop 05.06.2015
- L) First draft of report to be submitted to SC 07.06.2015

## Hot Issues

N°	Request Description	From	To	Priority	Deadline	Status
1	Follow up with the British Red Cross regarding in-kind contribution of GBP20K		Rob/Phil	ASAP	02.06.2015	Ongoing
2	Organize/finalize valley assessments		Olivier	HIGH	05.06.2015	Ongoing
3	Disseminate first 8 District Reports		Phil	ASAP	02.06.2015	Planned
4	Finalize and present preliminary findings		Phil/Rhonda	HIGH	05.06.2015	Ongoing
6	Submit first draft of report		Phil	HIGH	07.06.2015	Planned

## 2. DEPLOYMENT OVERVIEW

### Timeline

**For overall assessment:**

Activities	May	June
------------	-----	------

	1	2	3	4	5	1	2	3	4	5
A.1. Arrival and collection of initial secondary data & methodology design	✓									
A.2. Recruitment and training of enumerators		✓								
A.3. Field Data Collection <u>pre</u> -Earthquake #2		3/5 Districts ✓								
A.3b Field Data Collection <u>post</u> -Earthquake #2			Ongoing: to be finalized 3 June							
A.4. Data cleaning		Ongoing: 8/14 Districts								
A.5. Analysis and Map production						Ongoing				
A.6. Preliminary results workshop						Planned 05.06.2015				
A.7. Preliminary Results dissemination						Planned 05.06.2015				
A.8. Data validation						Planned				
A.9. Final Results dissemination							Planned			

**For data collection:**

REGION		Kathmandu	Lalitpur	Bhaktapur	Kavre	Dhading	Gorkha	Rasuwa	Nuwakot	Makawanpur	Dolakha	Sindhupalchok	Sindhuli	Ramechhap	Okhaidhunga	VALLEYS	
DATE		CENTRE				WEST					EAST						
16 MAY	am	✓	✓														
	pm	✓	✓														
17 MAY	am	✓	✓	✓			✓										
	pm	✓	✓	✓			✓										
18 MAY	am			✓			✓										
	pm			✓			✓										
19 MAY	am						✓										
	pm						✓										
20 MAY	am																
	pm																
21 MAY	am								✓			✓	✓				
	pm								✓			✓	✓				
22 MAY	am								✓			✓	✓				
	pm								✓			✓	✓				
23 MAY	am								✓	✓		✓	✓				
	pm								✓	✓		✓	✓				
24 MAY	am								✓	✓		✓	✓				
	pm								✓	✓		✓	✓				
25 MAY	am								✓	✓		✓	✓				
	pm								✓	✓		✓	✓				
26 MAY	am								✓	✓			✓		✓		
	pm								✓	✓			✓		✓		
27 MAY	am					✓		✓			✓			✓	✓		
	pm					✓		✓			✓			✓	✓		
28 MAY	am				✓	✓		✓			✓			✓	✓		
	pm				✓	✓		✓			✓			✓	✓		
29 MAY	am				✓	✓		✓			✓			✓	✓		

	pm				✓	✓		✓			✓			✓	✓	
30 MAY	am				✓	✓		✓			✓			✓	✓	
	pm				✓	✓		✓			✓			✓	✓	
31 MAY	am				✓	✓		✓			✓			✓	✓	
	pm				✓	✓		✓			✓			✓	✓	
1 JUNE	am				✓	✓		✓			✓			✓	✓	✓
	pm				✓	✓		✓			✓			✓	✓	✓
2 JUNE	am				✓	✓		✓								✓
	pm				✓	✓		✓								✓
3 JUNE	am				✓											✓
	pm	HH ASSESSMENT FINISHED														✓
4 JUNE	am															✓
	pm															✓
5 JUNE	am															✓
	pm															✓

### 3. ASSESSMENT(S)

#### Overview of Phase II

The assessment expanded to all 14 districts, covering a maximum of 168 VDCs/Municipalities for the Shelter Cluster assessment. In the accessible areas of the affected districts, a minimum of 10 households are being conducted per VDC in the inaccessible areas of the affected districts. There will be a minimum of 10 household interviews per chosen VDC, with a maximum of 10 VDCs assessed per district so 1680 households assessments in total will be assessed. In the inaccessible Northern areas of the affected districts, REACH is conducting participatory mapping/community assessments at valley-level by helicopter. In total, 5 valleys in 4 districts (Gorkha, Rasuwa, Sindupalchok, Dolakha) will be assessed. Overall, regular cross-checking of the completed questionnaires is happening in the field and each evening among the REACH team and any issues are being reported back to the enumerators for clarification. Completed questionnaires are being sent to the REACH offline server to data back up to avoid data loss / aggregation of data for tentative analysis. A REACH specialist is checking the data per district assessment.

#### Updates

- A) In kind contributions from PIN, IMC, TearFund & Plan International in their district of operations to conduct the HH assessment. A satisfaction survey will be conducted with all partners that provided in-kind contributions.
- B) HH data collection finished in 13 districts by COB today (Kathmandu, Bahktapur, Lalitpur, Gorkha, Sindhuli, Sindhupalchok, Nuwakot, Makwanpur, Okhaldunga, Dolakha, Dhading, Ramechhap, Sindhuli). All HH data collection, including last district (Kavre), will be finished by 3 June.
- C) Inaccessible valley assessments conducted by UNHAS helicopter drops in 5 Valleys: Rasuwa (finished), Sindupalchok (finished), Gorkha (ongoing), and Dolakha (finished).
- D) In Gorkha, due to OCHA plans to conduct parallel multi-sectoral valley assessment in Gorkha's Tsum and Manaslu Valleys, REACH liaised with OCHA to ensure OCHA-organized team of enumerators will conduct both the multi-sectoral, as well as shelter assessment in tandem. REACH provided forms, maps, and on-site ODK/shelter assessment/participatory mapping training to all enumerator staff.
- E) Rasuwa/Langtang Valley Situation Overview was disseminated to relevant mailing list.

#### Action Plan

Task description	Who	Deadline	Status
Finalize and verify data collection of HH assessment	Phil	03.06.2015	Planned
Conduct valley assessments in Sindupalchok, Gorkha, and Dolakha	Olivier	02.06.2015	Ongoing
Finalize and verify data collection of Gorkha valley assessment	Olivier	05.06.2015	Planned
Prepare and present preliminary results to SC members	Phil	05.06.2015	Ongoing
Conduct satisfaction survey with partners that provided in-kind donations	Phil	06.06.2015	Planned
Incorporate SC member feedback and share first draft of report with SC	Phil	07.06.2015	Planned

## 4. DATABASE & MAPPING

### Overview

GIS staff are producing district- and valley profiles whenever districts/valleys in question are finished. Additional mapping will be conducted in lead up to final report. Data cleaning is being conducted on daily basis after data is provided by teams.

### Updates

District profile queries have been constructed and initial 8 districts have been revised according to Geneva and SC feedback. Aim to be disseminated COB today and disseminated in hard copy at the 2 June AWG and 3 June SC meetings. 6 more District profiles to be published by 6th June.

Valley profiles to be produced as valley treks/drops are finished (see schedule above).

Majority of data queries have been completed as part of factsheet preparation, remainder of queries will be prepared by 3 June as per the data analysis plan.

The REACH Nepal DropBox account will be updated ASAP to include all relevant files for monitoring purposes.

### Action Plan

Task description	Who	Deadline	Status
District level maps of where to assess with # of HH's to asses	Rhonda	09.05.2015	Complete
Map of assessed areas so far. <b>Daily</b>	Rhonda	10.05.2015	Complete
Deliver District profiles to the shelter cluster for dissemination	Rhonda/Phil	As they are produced (first 8 to be disseminated 02.06.2015)	On-going
Conduct data cleaning	Rhonda	Rolling basis	Ongoing
Develop queries for final analysis	Rhonda/Phil/Olivier	03.06.2015	Ongoing
Update DropBox account for monitoring purposes	Phil	03.06.2015	Planned
Analytical maps	Rhonda/Olivier	End of assessment	Not Started
Development of a map catalogue	Rhonda/Olivier	End of assessment	Not started

### Map Queue

Title of the Map	Description of the Map	Format	Date of Request	Who	Status
Rasuwa Valley Profile	Comprehensive overview of access and priority needs in Langtang Valley	A3	NA	Rob	Finished/reviewed by GVA/SC - shared 1 June
Gorkha Valley Profile	Comprehensive overview of access and priority needs in Manaslu and Tsum Valley	A3	NA	Olivier	Planned. To be finalized upon completion of data collection.
Dolakha Valley Profile	Comprehensive overview of access and priority needs in Rolwaling Valley	A3	NA	Olivier	Planned. To be finalized upon completion of data collection.
Sindupalchok Valley Profile	Comprehensive overview of access and priority needs in Valley	A3	NA	Olivier	Planned. To be finalized upon completion of data collection.
Dolakha District Profile	Descriptive statistics and location map of primary data collection – pre 2 <sup>nd</sup> quake	A3	NA	Rhonda	Planned. To be finalized upon completion of data collection.
Ramachapp District Profile	Descriptive statistics and location map of primary data collection – pre 2 <sup>nd</sup> quake	A3	NA	Rhonda	Planned. To be finalized upon completion of data collection.
Okhaldunga District Profile	Descriptive statistics and location map of primary data collection – pre 2 <sup>nd</sup> quake	A3	NA	Rhonda	Planned. To be finalized upon completion of data collection.
Rasuwa District Profile	Descriptive statistics and location map of primary data collection – pre 2 <sup>nd</sup> quake	A3	NA	Rhonda	Planned. To be finalized upon completion of data collection.
Dhading District Profile	Descriptive statistics and location map of primary data collection – pre 2 <sup>nd</sup> quake	A3	NA	Rhonda	Planned. To be finalized upon completion of data collection.
Kavre District Profile	Descriptive statistics and location map of primary data collection – pre 2 <sup>nd</sup> quake	A3	NA	Rhonda	Planned. To be finalized upon completion of

					data collection.
Bhaktapur District Profile	Descriptive statistics and location map of primary data collection – pre 2 <sup>nd</sup> quake	A3	NA	Rhonda	Finished/reviewed by GVA/SC - to be shared today
Kathmadu Distirct Profile	Descriptive statistics and location map of primary data collection – post 2 <sup>nd</sup> quake	A3	NA	Rhonda	Finished/reviewed by GVA/SC - to be shared today
Lalitpur District Profile	Descriptive statistics and location map of primary data collection – post 2 <sup>nd</sup> quake	A3	NA	Rhonda	Finished/reviewed by GVA/SC - to be shared today
Gorkha District Profile	Descriptive statistics and location map of primary data collection – pre 2 <sup>nd</sup> quake	A3	NA	Rhonda	Finished/reviewed by GVA/SC - to be shared today
Sindhuli District Profile	Descriptive statistics and location map of primary data collection – post 2 <sup>nd</sup> quake	A3	NA	Rhonda	Finished/reviewed by GVA/SC - to be shared today
Nuwakot District Profile	Descriptive statistics and location map of primary data collection – post 2 <sup>nd</sup> quake	A3	NA	Rhonda	Finished/reviewed by GVA/SC - to be shared today
Sindupalchok District Profile	Descriptive statistics and location map of primary data collection – post 2 <sup>nd</sup> quake	A3	NA	Rhonda	Finished/reviewed by GVA/SC - to be shared today
Makwanpur District Profile	Descriptive statistics and location map of primary data collection – post 2 <sup>nd</sup> quake	A3	NA	Rhonda	Finished/reviewed by GVA/SC - to be shared today

*Legend: Black: low priority; Red: high priority:*

## 5. OPERATIONS

### HR

Separate insurance provided for valley assessment enumerators (insurance helicopter drops not covered under MoU with IoE of Tribuvhan University)

Translator to be found for Gorkha valley assessment data entry (only valley where data was entered in Nepalese)

All staff payments to be finalized by 5 June

### Log/Admin

Shortage of phones/tents delayed two teams by one day - issue resolved after IMC/Plan provided tents.

### Finance

Follow up with British Red Cross to finalize contribution of GBP 20,000

Revised budget has been shared with Geneva on 2 June

## Visibility

Photos to be taken in the field and REACH visibility worn where possible.

## Action Plan

Task description	Who	Deadline	Status
Finalisation of assessment budget	Luca/Gaia	ASAP	Pending Luca's comments

## 6. EXTERNAL RELATIONS

### Key Assessment Meetings

REACH to present progress of the assessment at the SC coordination meeting 03.06.2015

REACH to present first 8 factsheets to AWG on 02.06.2015

REACH to meet SC Technical team to agree on set data preliminary findings presentation (preferably 5 June)

Preliminary findings presentation (Date TBD)

### Other Meetings

REACH met with OCHA to discuss planning for the Gorkha Valley Assessment, and will return to the Gorkha UN IM Hub on 5 June to collect and analyze data.