




Shelter Cluster Meeting 4 February

Photos from SHA PuliKumri



Agenda

1. Flood Shelter Response Update All
2. Project Presentation ACTED
3. Review of Unmet Needs for 2015 All
4. Winterization Update including CHF VfF Charlie/ACTED
5. Concept and Planning of Flood Response Review All
6. Review NFI Stock status Charlie
7. AOB



Review of Unmet Needs for 2015

Concept and Planning of Flood Response Review

- Aim: lessons learnt
 - Method:
 - Sharing discussion points/paper
 - Self assessment and information
 - Field visit 8-12 Mar and 16-17 Mar
 - Concluding Meeting 18 Mar
-resulting in Case Study Paper.....

Case Study Paper

- Executive summary
- - Plan summary (or detailed, as you wish)
- - Geographical, Climatic, environmental context
- - External factors (markets, security, access, etc)
- - Internal factors (staffing, coordination, etc)
- - Technical issues (designs, materials, quality problems, etc)
- - beneficiary participation and Gender issues

Discussion Points

- Control/coherence of initial independent response
- Handling Governors' pressures assessments
- Lessons from Abi Barrak
- Use of tents / Camp management (training) capacity
- NE Region – remote from Mazar centered planning
- Effectiveness of OCTs
- Recovery Concept/ Plan
- Use of the RAF and collection of data
- Lessons from Gurzagahi Noor
- Gap Analysis, Strategy and Reassessment
- Accelerating the CHF process
- Shelter design standards and flexibility

Information and Self Assessment from Implementing Organizations

- a design and bill of quantity for each of the designs/solutions they implemented
- the cost per shelter (show latrine cost separately)
- the market price you paid for: (it would be interesting to find the district provincial regional variations): cement beams (define), foundation material window frame, door
- did market price rise with demand ?
- time of quickest shelter to be completed
- were there different solutions implemented in the same village or district and what effect did it have ?
- gender issues

Province	Site Offer Yes /Maybe/No	Preference	Comment
Badakshan	71 Meyna Dasht ACTED		
	124 Faizabad ACTED		
	150 Abi Barrak CONCERN		
Takhar	101 Kishem ACTED		
	60 Taluqan NRC		
	170 Ishkamish CONCERN		
	127 Khoja Khairab CONCERN		
Baghlan	150 PIK SHA		
	118 PIK ACTED	SHA	
	652 Gurzagahi NRC		
Samangan	23 Aybak/HS WHH	SHA	
	90 Kh ws Sabaagh NRC		
	176 Ruwi DuAb SOLIDAR		
	166 Khurm Sabaagh Aaid		
Balkh	17 Zari PIN	Concern	
	201 Khulm NRC	Concern	
Saripul	Saripul Prov ZOA ?		
	26 Somzma Qala NRC		
	160 Sairpul Centre NRC		
Jawzjan	269 Khwaja Du Koh PIN	Concern	
	39 Aqcha PIN	Concern	
	170 Khwaja Du Koh WHH	Concern	
	30 Kwaja Du Ko WHH	Concern	
Faryab	91 Shirintigab INTERSOS		
	12 Faryab NRC		

Assessment Team Observations

- How does the new shelter compare with its neighbourhood?
- From discussion with the householder
 - What is the beneficiary's opinion of the shelter?
 - Does the beneficiary plan to extend/expand the shelter – if so when?
 - Is the shelter built on the same site as previous shelter
 - What additional strengths does the new shelter have which would protect it in future disasters
 - Will the new shelter withstand similar natural disaster to 2014 flooding
 - If not – what more is needed?
 - Has the project caused any discord in the community – if so why ?

Regional NFI stock as of 2nd of Feb

