South Sudan
Logistics Cluster River Departure Schedule 22nd Jan 2026

WFP World Food Programme | LOGISTICS CLUSTER

Legend

Dispatch Hubs

Destination

River Routes

- Malakal (preferred) / Bor (optional) → Renk
- Bor (preferred) / Malakal (optional) → Zaraf Cut
- Bor (preferred) / Malakal (optional) → Manga port
- Bor (preferred) / Malakal (optional) → Nyal
- Malakal (preferred) / Bor (optional) → Pajiek
- Malakal (preferred) / Bor (optional) → Canal

DISCLAIMER Adhoc movements accepted if cargo is available

@ southsudan.rivertransport@wfp.org

Call forward for the river movement routes in table below

Departure Date	River Route	SRF due before	Cargo due before	Transit time approximately in days
28th Jan	Zaraf Cut – Toch	Closed	Closed	≈ 7 days
5th Feb	Malakal – Sobat locations	1st Feb	3rd Feb	≈ 10days
End Of Feb	Bor – Zaraf Cut	6th Feb	13th Feb	≈ 7 days
5th Feb	Malakal – Canal corridor	1st Feb	3rd Feb	≈ 3 days
10th Feb	Bor – Malakal corridor (White Nile)	Closed	Closed	≈ 10 days
End Of Feb	Bor – Malakal corridor (White Nile)	6th Feb	13th FEb	≈ 10 days
Mid Feb	Bor – Ganyiel – Nyal	2nd Feb	9th Feb	≈ 5 days
6th Feb	Malakal – New Fangak	2nd Feb	4th Feb	≈ 4 days
8th Feb	Malakal – Renk	3rd Feb	5th Feb	≈ 4 days

Note: (TBC) Dates to be confirmed, start preparing cargo



DISCLAIMER

- This river routes diagram is not to scale and intends to show the order of destinations served. it presents only how locations on each route are positioned relative to each other and does not show exact locations or distances.
- River names doesnot reflect real names, only matches the operations names for partners.