Shelter Cluster Bangladesh

Plan for 2024

Sl	Activities	Quarter 1			Quarter 2			Quarter 3			Quarter 4			Remarks
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	
1	Shelter Cluster Meeting	■		■		■		■		■		■		
2	Shelter Damage and Needs Assessment (Based on specific response)													
3	Organize annual best practices and lessons learned workshop (Based on specific response)													
4	Evacuation Shelter Centre Mapping/Data Base	■	■	■	■									
5	Annual Cluster Coordination Performance Monitoring (CCPM)		■	■										
6	Develop Shelter Cluster contingency plan							■	■	■	■	■	■	
7	Pre crisis data collection and assessment by Shelter Cluster	■	■	■	■	■	■							
8	Update the Shelter Response Packages							■	■	■	■	■		
9	Develop hazard specific housing design e.g. Cyclone, Monsoon Flood, Chittagong Hill Tracts Context etc.	■	■	■	■	■	■	■	■	■	■	■	■	
10	Partners capacity mapping- pre-positioning stock and partners existence in lean period	■	■											
11	Capacity building initiatives- Humanitarian Shelter Coordination Training				■	■								
12	Formation of Facilitator team to support cluster partners to faciliate shelter response training				■	■	■							
13	Docuement Shelter activities in 2023 in Bangladesh	■	■	■										
14	Exhibition of hazard specific housing design and shelter related activities.										■	■	■	
15	Orientation on Sphere Standards for Shelter and Settlement Jointly with Sphere Community Bangladesh		■	■										
16	Community-based approach guideline to build disaster resilient shelter		■	■	■	■	■							
17	Develop Joint Intersectoral analysis framework (JIAF) for Shelter Cluster		■											
18	Publish the Case Studies, Success Stories, best practices in Shelter Cluster Webpage	■	■	■										
19	Preparation for attending Asia Shelter Forum 2024 in Philiphines										■			
20	Publish Quarterly Factsheet			■			■			■			■	
21	Environmental Country Profile (ECP) activities													