Shelter Cluster Vanuatu — TC HAROLD
24 April 2020

1. Mapping

The Map Above shows the areas where the Vanuatu Shelter Cluster agencies are currently targeting and

how much relief items have been distributed to date.
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2. Highlights/Response

More information is becoming available about damage levels and agency plans. Concerns remain,
however, about the speed of the response and the it is taking to get stocks to Vanuatu as well as from
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Port Vila to the affected areas. Even taking into account relief supplies in-country and in the pipeline,
there is still a significant projected gap in humanitarian shelter assistance. While it is important to
complete these emergency distributions as quickly as possible, given the slow speed of the response so
far it will also be important to start supporting processes of early recovery including the provision of
durable construction materials and build back safer program support to vulnerable communities.

The data on housing damage and agency plans is still evolving. So far, information available to the Shelter
Cluster is:

Overall summary (based on current available information):
1,420 HHs have received shelter relief assistance

3,480 HH stock is available in country (Not distributed yet)
6,127 HH stocks are planned/ in the pipeline.

Estimated damage: 17,347 HH
Overall assistance (ongoing & planned): 11,027 HH
Estimated Gap: c. 6320HH

Issues in response:

e 8% - percentage of households that have been severely damaged or destroyed who haev received
shelter assistance.

e 28% - the percentage of stocks available in-country.

e 64% - the total percentage of severely/damaged destroyed housing needs that can be covered
with distributed and planned shelter relief items.

e 36% - the percentage of households in severely damaged/destroyed categories for who there is
currently no planned assistance.

3. Needs/Gaps

From the available information, there is still a significant projected gap in shelter relief items of c. 6320HH
of shelter relief supplies.

Given the extent of the damage and the slow speed of the response, cluster agencies and donors will soon
need to consider support for early recovery programming including more comprehensive community
assistance packages, education and training on Build Back Safer and traditional resilient building
techniques.
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