
CAPOOCAN, LEYTE - HSWG Partner Reporting
Recovery Shelter Activities (as of 06-OCT-2014)

The graphs shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or 

underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 

2014. Household number do not represent the total needs by Barangay - for this, consult with relevant Barangay or Municipality. 

PLEASE NOTE - scale differs in each graph.

For explanation of intervention types, please see Shelter Cluster Recovery guidelines: 

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/Recovery%20Shelter%20Guidelines.pdf

The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb
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CAPOOCAN - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By AGENCIES

Temporary Shelter Repairs & Retrofit Core House Permanent House
Total HH 
Reached

Total HH 
Targeted

Agency
HH 
Reached

HH 
Targeted

HH 
Reached

HH 
Targeted

HH 
Reached

HH 
Targeted

HH 
Reached

HH 
Targeted

   
NICCO 0 1,200 0 1,200
PDRRN 288 851 288 851
Grand Total 288 2,051 288 2,051

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by 
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb



CAPOOCAN - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS

Temporary Shelter Repairs & Retrofit Core House Permanent House Total HH 
Reached

Total HH 
Target

Barangay HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

BALUCANAD
BALUD
BALUGO 0 61 0 61
CABUL-AN
CULASIAN
GAYAD 0 50 0 50
GUINADIONGAN 0 35 0 35
LEMON 205 205 205 205
LIBERTAD 0 73 0 73
MANLOY
NAUGUISAN
PINAMOPOAN
POBLACION ZONE I
POBLACION ZONE II
POTOT 0 34 0 34
SAN JOAQUIN 0 130 0 130
SANTO NIÑO 40 40 40 40
TALAIRAN 0 58 0 58
TALISAY 43 43 43 43
TOLIBAO 0 59 0 59
VISARES 0 63 0 63
(blank) 0 1,200 0 1,200
Grand Total 288 2,051 288 2,051

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter 
support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found 
here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb
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CAPOOCAN - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS & AGENCIES

Temporary Shelter  Repairs & Retrofit  Core House Permanent House Total HH 
Reached

Total HH 
Target

Barangays & Agency
HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

BALUCANAD
   

BALUD
   

BALUGO 0 61 0 61
   
PDRRN 0 61 0 61

CABUL-AN
   

CULASIAN
   

GAYAD 0 50 0 50
   
PDRRN 0 50 0 50

GUINADIONGAN 0 35 0 35
   
PDRRN 0 35 0 35

LEMON 205 205 205 205
   
PDRRN 205 205 205 205

LIBERTAD 0 73 0 73
   
PDRRN 0 73 0 73

MANLOY
   

NAUGUISAN
   

PINAMOPOAN
   

POBLACION ZONE I
   

POBLACION ZONE II
   

POTOT 0 34 0 34
   
PDRRN 0 34 0 34

SAN JOAQUIN 0 130 0 130
   
PDRRN 0 130 0 130

SANTO NIÑO 40 40 40 40
   
PDRRN 40 40 40 40

TALAIRAN 0 58 0 58
   
PDRRN 0 58 0 58

TALISAY 43 43 43 43
   
PDRRN 43 43 43 43

TOLIBAO 0 59 0 59
   
PDRRN 0 59 0 59

VISARES 0 63 0 63
   
PDRRN 0 63 0 63

(blank) 0 1,200 0 1,200
NICCO 0 1,200 0 1,200

Grand Total 288 2,051 288 2,051

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by 
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb
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