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Republic of the Philippines
Department of Social Welfare and Development 
Field Office X
Fr. Masterson Avenue, Upper Carmen
Cagayan de Oro City 




FOR		:	ATTY. ARACELI F. SOLAMILLO
			Regional Director

FROM		:	THE SOCIAL WELFARE OFFICER (SWO) & 	CHIEF
Operations Division 

SUBECT	:	FEEDBACK ON THE SHELTER CLUSTER MEETING

DATE		:	29 March 2012

We are sumitting to you, for information and approval, the enclosed feedback on the shelter cluster meeting for victims of typhoon “Sendong” in Iligan City presided by the undersigned and held at the DSWD Operation Center in this city. 

A total of twenty-three (23) attendees from the local government unit (LGU), DSWD, local and international humanitarian aid partner agencies/organizations were present. 

Thank you.




ROSEMARIE P. CONDE










SHELTER CLUSTER MEETING
DSWD Operation Center, Iligan City
9:30 A.M. – 11:45 A.M.,  28 March 2012



A. Attendance 

	
	Name
	Agency/Organization

	1.
	Conde, Rosemarie N.
(Presiding Officer) 
	DSWD

	2.
	Uayan, Glofelia J.
	DSWD

	3.
	Mejares, Mario M.
	CFC-ANCOP

	4.
	Degoma, Nestor B. 
	Habitat for Humanity

	5.
	Rodil, Amillah
	UN-Habitat

	6.
	La Victoria, Frances F. 
	PRC

	7.
	Martija, Rey E. 
	DSWD

	8.
	Disangcopan, Abdel Jamal
	OCHA 

	9.
	Wiseberg, Laurie
	PROCAP/UNHCR

	10.
	Lozano, Jonathan Ll. 
	Save the Chidren 

	11.
	Mangcaan, Farida T. 
	CFSI

	12.
	Cato, Reynato S. 
	IFRC

	13.
	Aspera, Ben 
	IOM

	14.
	Alouro, Arthur 
	CMU-HRO

	15.
	Roque, Reynaldo L. 
	CMO-HRO

	16.
	Dalena, Maria Gemma P.
	UNDP

	17.
	Amudia, Ginavieve C. 
	PRC

	18.
	Lagarca, Leonilo II
	PRC

	19.
	Derro, Corazon
	ECOWEB

	20.
	Munoz, May 
	IOM

	21.
	Bulongan, Joy Y. 
	CMO-OMAHCC

	22.
	Saquilaban, Grace Joy O.  
	CSWD

	23.
	Azuelo, Reagan
	DSWD



B. Highlights
	Issues/Concerns
	Agreements/Recommendations

	1. Result of validations and status of encoding. 
	· Of the 28,710 total number CSWD-masterlsited affected families, only 64.40 percent or 18,775 families were validated/confirmed. 
· List encoding is still ongoing and is expected to be completed on Friday, March 30, 2012 for dissemination to all partners;
· The validated list covers 35 barangays in 6 Districts;
a. 31 barangays completed; and,
b. 4 barangays ongoing. 
· Extent of house damage are classified as totally (3,777), partially (5,672), flooded (9,259) and 67 families unclassified;[footnoteRef:1] [1:  Not indicated on the survey form either totally, partially or flooded. ] 

· Sharing of data/information with other partners i.e. list of families with destroyed houses, selection guidelines, etc for planning and provison of necessary assistance; and,
· Affected families with damaged houses not covered by the validation process either due to transfer and/or have rented in other areas shall not be delisted but subject for revalidation. 


	2. Temporary shelter 
	· Site development is ongoing for the transition shelters for 100 families at Sta. Elena; and, 
· UNICEF and ADRA to provide WASH facilities for the IDPs at  Barangays Mandulog and Sta. Elena; and, 
· The LGU will explore are for transfer families in makeshift tents along the Hinaplanon highway to give way for the implementation of infrastructure projects.
 

	3. Updates on Permanent Shelter 
	· Ongoing projects: 
a. Bayanihan sa Iligan with simultaneous site development and housing construction for 300 units thru volunteer mobilization of Gawad Kalinga during the April 9-14, 2012  Bayanihan Challenge;
b. Diocese sa Iligan with ongoing shelter construction for 200 units;
c. Mandulog Kapuso Village with ongoing shelter construction of 20 units out of the total target of 200 units; 
d. NHA – Iligan Ecoville with 17 hectares subject for survey/assessment  by DENR-MGB;
e. NHA-Upper Hinaplanon with 15 hectares subject MGB-DENR survey/assessment; and,
f. Digkila-an Red Cross Housing Village with 3 hectares for 300 units.

· Proposed: 

a. St. Michael Heights with 1 hectare for 80 units for LGU employees and 40 units for “Sendong” victims;
b. First Cooperative with 1 hectare;
c. Padilla Torres Capili with 23 hectares for salaried victim-employees.


	4. Updates from the On-site Committee 
	· For the LGU’s appropriate committee to undertake IDP tracking from inside/outside evacuation centers to relocation site.
· Sharing of guidelines on the selection procedure/process; 
· A  total of 3,954 shelter repair kits, which cost range from P3,000.00 – P10,000.00 were distributed to families with partially damaged houses. Another 2,343 units is on the pipepline for distribution; 
· DSWD to provide ESA for families with partially damaged houses;
· DSWD thru the LGU to organize the NASA for the modified shelter assistance at P50,000.00 unit for on-site construction provided that is declared safe by the MGB-DENR. A separate funding shall be provided by the DSWD for this purpose; and,
· DSWD to finance CFW projects and activities for a 15-day maximum at P250.00/person/day for shelter and community works and projects.


	5. Updates from the TWG on recovered logs 
	· Please refer to the  enclosed guideline for guidance of all stakeholders with no further inputs/comments from the body.  


	6. Other matters
a. Communication plan for the IDPs for information  management i.e. generation, dissemination, databanking, etc. on current initiatives of all stakeholders along housing, CCCM and other psychosocial support services.   
	· Organization of a Communication Committe among local and national government agencies, and international humanitarian players such as IOM, UNHCR, UN-Habitat, etc.; and,
· Tap and maximize the existing technology and human resources of the LGU Information Center; and,
· For the committee to develop standard reporting tools per project for  presentation and finalization during next week’s meeting.  





Prepared by: 						Attested by:




REY E. MARTIJA 					ROSAMARIE P. CONDE
Project Development Officer (PDO) III		SWO IV/Chief, Operations Division 




Approved by:




ATTY. ARACELI F. SOLAMILLO
Regional Director
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