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Shelter/NFI Cluster Coordination Meeting, Dahuk
Location: 		BRHA Conference Room, Dahuk
Date and time: 		3rd December 2019
[bookmark: _GoBack]Attendance:	ACTED, BRHA, CARE international, CCCM Cluster, GRC, KURDS, PWJ, REACH Initiative, SCI, SNFI Cluster, UNHCR, UNOCHA and WFP
	Agenda Item
	Key Points
	Actions

	General SNFI Update

	· SNFI Cluster was approached by GIZ to discuss challenges in the MoMD tent replacement in 5 camps in Dohuk. Meeting to be held after SNFI Coordination Meeting.
· BRHA informed participants that some challenges are due to MoMD delays in delivering the remaining stock of tents – to be resolved in a timely manner.
	· SNFI Cluster ready to support the process.

	Winterization
	· SNFI Cluster has issued Winter Report #2 outlining the winter plan and achievements of partners to cover seasonal needs. Partners in Dohuk (UNHCR and CRS) are coordinating to avoid duplication.
· CRS has funding available to provide winter support (240,000 IQD per family) to 3,000 families living out of camp in Dohuk.
· UNHCR will cover with cash for winter (240,000 IQD) all IDPs in camps after enrolling them in ASSIST (UNHCR vulnerability tool). As for out of camps, 3,731 IDP HHs have already received their cash for winter.
· Kerosene: MOMD distribution started 18 October – Bersive 1&2, Kabarto 2, Mamilian, Khanke, Darkar and Garmawa reported receiving 40l per HH; Dawadia residents received 90l per HH. The plan is to provide 200 litres per HH, distributed in three cycles.
	· Other partners to inform BRHA and SNFI Cluster of any planned winter activities.



· SNFI Cluster will continue collecting monthly information on kerosene distribution in camps, with support from CMs and BRHA. Kobo collection tool to be found here:
· https://enketo.unhcr.org/x/#uBtpQ8kD

	CAMPS
	· MoMD tent replacement: BRHA (with support from GIZ) has replaced tents in Kabarto 1 (2,000), Kabarto 2 (1,350), Mamilian (131), Essian (1,900) and Chamishko (1,300) so far – tent replacement continues until all tents are replaced. BRHA still waiting on around 3,000 tents to be delivered to cover all the needs.
· AFAD tent replacement: tents have arrived and ACTED is ready to start replacing, after finalising and signing a letter with BRHA.
· UNHCR is starting a second round of verification of tent replacement needs for those families who were not present in the camp during phase 1.
· IOM will undertake the upgrading of the 162 communal tents in Bajet Kandala – including concrete slab raising, open channel works, tent cover replacement, in line with BoQ designed by ACTED and agreed with BRHA and SNFI. Project funds are secured, and IOM is in the process of tendering for the contractor – estimated time 2 months
	






· ACTED to start replacement as soon as BRHA letter is signed.

· SNFI to share an updated timeline for the IOM upgrades in Bajet Kandala

	OUT OF CAMP
	
	

	AOB
	Contact:
Petya Boevska is the SNFI Sub-National Cluster Coordinator for KRI. She can be reached at coord3.iraq@sheltercluster.org OR 0771 994 5692
	



Next meeting:		7th January 2020
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