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1 Administration 
1.1 Welcome and introductions 
1.2 Review of previous minutes
1.3 Changes/additions to the agenda

2 Situation Updates
2.1 Government Update

· A Letter has been received by UNDP from the Governor of West Java calling for support for T-Shelter by the NGO community
· Unfortunately the letter does not directly answer questions asked by the cluster such as, whether assistance from NGOs will impact on rights to GoI housing stimulus. Though we are assured this will not be the case.
· National department of Housing has formed a Resettlement Sub team looking at not just housing but all resettlement needs. 
The following areas have been identified for potential resettlement
· West Java: Cianjur, Garut, Bandung Selatan

· PANGALENGAN -- >1900 HH must be moved (1200 HH to Village Margakawit and 700 to village of Sukamanah)

· Currently being coordinated with local government, who have prepared two suitable areas for resettlement.

·  Alternative Sukamanah I:
· Size 10-15 hectares, private property, 4km away, accessible by paved roads.Currently productive farming land with water source from Cikinceuh,

· Price of land 1.5 to 2 million / tumbak or 14 m2.

· The second alternative is in the village of Sukamanah II only 400m away
· Owned by PDAP's (Regional Corporate Agribusiness and Mining) West Java Province. Water available through PU. stone paved access road. 
· Issues still needing resolution include.

· Discussion with residents

· Resolution of Land ownership and purchasing.  (currently seeking donor assistance)

· Still requires coordination with BPN

· Hoping the PDAP land will be provided as a direct grant
· Resettlement plan to be finalized by 1 jan
· May take up to  2 years until the physical development is completed.

· Kabupaten Bandung agree with the land owned by PTPN VIII

· People who affected with earthquake work in PTPN VIII

· Current Land ownership within the affected community remains a very important issue will need to be confirmed again.

· Needs a meeting with community in PANGALENGAN

· PMI Pamalayan, Cikelet planned to build t-shelter but because of discalrity about long-ter solutions and right to use land they moved plans to Desa Bojong.
2.2 Coordination Team Update
· OCHA still has commitment a new staff member to support ongoing coordination and overview in West Java 
· A multi-sectorial assessment is planned, potentially in conjunction with UNICEF, Oxfam, U NDP and IFRC. UNICAF have agreed to provide a staff member to manage this process.
2.3 Donor Update
· ECHO asked for minor changes from agency submissions and is awaiting clarity of those plans
· 4 agencies :

· NLRC 795 (include in PMI plan for 3000 t-shelters), 
· ASB 700, 
· OXFAM 1060, 
· IOM hasn’t clarified about the total shelters.

· Final decision expected this Friday
2.4 Agency Updates
No major changes
3 Next meeting time/location 
· Wednesday 2nd  December at 2pm, Gedung Merdeka
4 Action  Points
	
	Action Point
	Action
	Actor
	Due date

	1
	Write back to the government seeking clarity on effect on right to stimulus packets.  
	· 
	· Dave
	· 

	2
	A letter explaining the status of land for T-shelters in Pangalengan ( for 2 years) 

	· 
	· Pak Rudi 
	· 

	3
	Coordination meeting with people in Pangalengan regarding solution for Pangalengan camp, with Pemda and PMI and otehrs
	· 
	· PMI to organise
· Dave to chair
	· Tuesday 10am

	4
	Clarification of T – Shelter location from PMI
	· 
	· Pak Sumarno
· Tri
	· Next meeting


5 Attendees
	
	Nama
	Organisasi
	Jabatan

	1
	Dave Hodgkin 
	· UNDP
	· Shelter Coordination Team

	 2
	Lioni Beatrik
	· UNDP
	· Admin

	 3
	Kelik Eko Susanto
	· UNDP
	· MIS

	 4
	Thomas Meier
	· ASB
	· Tech Consultant

	 5
	Amara Bains
	· IFRC
	· 

	 6
	Sheri Ritsema
	· OCHA
	· Humanitarian Affairs Officer

	 7
	Silviana Puspita
	· NLRC
	· DM Officer

	 8
	Sumarno S
	· PMI Jabar
	· Advisor Bid. Pengendalian Bencana

	 9
	Tjetje Sjamsu
	· Rotary
	· Liason Coordinator

	10
	Nissa
	· SPP
	· Coordinator

	11
	Sawung
	· WALHI
	· Deputy

	12
	Ferdian Herie
	· Yayasan Khidmatul Ummat
	· PHP Coordinator
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To contact the Shelter Coordination Team

Coordinator: 
 
Dave Hodgkin, dave.hodgkin@gmail.com +62 0813 9209 9666

Administration: 
Lioni Beatrik  sc.wj.tech1@gmail.com  +62 22 769 19329
Website:


" 
http://groups.google.com/group/WestJavaEarthquake
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