MEETING MINUTES FOR SHELTER CLUSTER PARTNERS IN KISMAYO SOMALIA 

Date: 5th Sep 2017 

Time: 10:30am – 11:30am 
Venue: ARC Conference Hall
AGENDAS

1. Introduction and opening remarks 

2. Updates from partners activities
3.  A.O.B 
4. Adjournment 
PARTICIPANTS 

	No
	Name
	Organization
	Email

	1
	Ismail Bashir Nour 
	ARC
	ismailbn@arcrelief.org

	2
	Mohamed Abdirahman
	IOM
	mbare@mhdsom.org

	3
	Abdirisak Moh’d Haret
	WRRS
	wrrskismayo2@gmail.com

	4.
	Issa Muhumed
	NRC
	Issa.muhumed@nrc.no


Min 1/09/2017: INTRODUCTION AND OPENING REMARKS
The chair opened the meeting and welcomed the participants on board. This was followed by a round table introduction of all members with each member introducing each self and the organization working for. 

Min 2/09/2017: UPDATES FROM CLUSTER MEMBERS / PARTNERS.
Updates from IOM 

· IOM planned to distribute NFI kits in Dollow 
Updates from ARC 
· ARC planned the construction of 200 shelters with their VIP latrines and other amenities including school, Health facility, Community market and Police post. Constructions of 100 shelters and latrines have already started in Kismayo and 9 shelters have partially constructed and also the site clearance of school, Health facility, Community market and Police post starting.
· ARC also completed the construction of 124 shelters in Afmadow, their painting ongoing, a total of 47 latrines have also been constructed out of the target 62 latrines required.  

ARC also updated the team on other shelter activities/engagements ARC have done so far:

ARC released 1000 NFI kits to Mercy crops. All these activities have been funded by UNHCR.
Updates from WRRS 
· WRRS completed 180 permanent shelters and 5 are waiting roofing, 10 are at the foundation level while 5 are erected around one meter in Via–Afmadow area. Activity funded by UNHCR
· WRRS also planning to construct 200 toilets after the complete of the 200 permanent shelters.
Updates from NRC
· Planned hybrid shelter provision in both lower juba and Gedo regions. 350 beneficiaries are expected to benefit from this project

· Provision of emergency shelter through distribution of Improvised plastic sheets in Gobweyn, Yontoy and Bula Gadud villages.
Adjournment 

Since there was no any other business, the meeting was adjourned at 11:30am.

Prepared by: 
Shelter Eng. Ismail Bashir Nour, 
ARC

