



6 Grounds and Premises

School Development Plan 2016-17

AREA: GROUNDS AND PREMISES

Target	<ul style="list-style-type: none"> • Complete creation of extended Environmental area.
Actions	<ul style="list-style-type: none"> • Set up volunteer working party to clear current environmental area. • Plan design of environmental area (Eco-Park) to include re-cycled materials. • Allocate budget and arrange works to be completed to re-instate area to full use.
Responsibility	<ul style="list-style-type: none"> • Science subject Leader/SMT
Financial Implications	<ul style="list-style-type: none"> • Budget for restoration
Desired Outcome	<ul style="list-style-type: none"> • Renovated and actively used environmental area
2015-2017 Future Development	<ul style="list-style-type: none"> • Maintenance of environmental area.
Reviewed By	<ul style="list-style-type: none"> • All staff
<p>Review</p> <p>Autumn 2016</p> <ul style="list-style-type: none"> • No action to date <p>Spring 2017</p> <ul style="list-style-type: none"> • Make a difference day held on 1.4.17. Ground cleared, two beds created, bark laid, planting taken place • New furniture ordered to complete • Request to Gransden show for new soil and planting for raised beds <p>Summer 2017</p> <ul style="list-style-type: none"> • Still awaiting new furniture (on order) 	

AREA: GROUNDS AND PREMISES

Target	<ul style="list-style-type: none"> ● Swimming pool to be refurbished
Actions	<ul style="list-style-type: none"> ● Obtain quotes for pool repairs/refurbishment ● PTA to fund part payment ● Works to take place in summer holidays ● Area re-organised to a high specification and is fit for purpose ● Grants to be applied for to improve pool-side and changing rooms
Responsibility	<ul style="list-style-type: none"> ● Headteacher/Finance Officer
Financial Implications	<ul style="list-style-type: none"> ● Part funded from school budget (DFC fund) ● Part PTA funded/Poorland/additional grants
Desired Outcome	<ul style="list-style-type: none"> ● A pool fit for use ● Improved storage and organization for poolside area ● Refurbishment is kept within budgeting costs.
2017-2019 Future Development	<ul style="list-style-type: none"> ● Refurbish front office and entrance hall furniture ● Re-carpet Cedar classroom and Mobile classroom ● Lockers for Cedar and Silver Birch cloakrooms
Reviewed By	<ul style="list-style-type: none"> ● SMT/Governing Body
Review	
<p>Autumn 2016</p> <ul style="list-style-type: none"> ● Obtained quotes for pool repairs/refurbishment ● PTA to fund part payment. Other donations supported repair costs ● Works to take place in summer holidays. Completed early Autumn Term ● Fencing and poolside still needs renewing. <p>Spring 2017</p> <ul style="list-style-type: none"> ● Make a difference day on 1.4.17- all sheds re-painted, fences re-painted. Patio area cleared of weeds. Slabs power washed. ● Sheds emptied in readiness for swimming after Easter. ● Grants are being applied (PTA) for to cover costs but also to replace changing rooms and provide covering for pool . <p>Summer 2017</p> <ul style="list-style-type: none"> ● Grant received for refurbishment of pool changing rooms at end of summer term. To be actioned in Autumn term in preparation for Summer 2018. ● Pool in full use throughout Summer Term. De-commissioned on last day of term. 	

AREA: GROUNDS AND PREMISES

Target	<ul style="list-style-type: none"> • School Hall to be repainted
Actions	<ul style="list-style-type: none"> • Tender a variety of contractors • Arrange works for repair and painting of hall , servery and PE store • Arrangement of dates for works • Ensure Health and Safety of pupils and staff is not compromised. • Works completed
Responsibility	<ul style="list-style-type: none"> • Headteacher
Financial Implications	<ul style="list-style-type: none"> • Costs for full repaint
Desired Outcome	<ul style="list-style-type: none"> • Smarter environment for pupils and lettings • Wall surface is restored, clean and fully maintainable.
2017-2019 Future Development	<ul style="list-style-type: none"> • Repainting of other areas in school.
Reviewed By	<ul style="list-style-type: none"> • Headteacher and Governors
<p>Review</p> <p>Autumn 2016</p> <ul style="list-style-type: none"> • Tendered a variety of contractors • Arrange works for repair and painting of hall , servery and PE store • Arrangement of dates for works • Ensure Health and Safety of pupils and staff is not compromised. • Works completed September 2016 <p>Spring 2017</p> <p>Summer 2017</p>	

AREA: GROUNDS AND PREMISES

Target	<ul style="list-style-type: none"> • Hot water supplies to cloakrooms and classrooms
Actions	<ul style="list-style-type: none"> • To replace current hot water tank storage system with wall mounted water heaters that will supply toilets and Silver Birch and Maple classrooms • Plumbing and electrical works to take place over summer holidays • Research costs of necessary works to find competitive contract. • Toilet blocks to be repainted to repair flood damage.
Responsibility	<ul style="list-style-type: none"> • Headteacher and Governors
Financial Implications	<ul style="list-style-type: none"> • Costs for installation
Desired Outcome	<ul style="list-style-type: none"> • Hot water supplied to toilet blocks and classrooms
2017-2019 Future Development	<ul style="list-style-type: none"> • Hot water system fitted to Holly class • Changing of taps in Holly so automatically turn off when not in use
Reviewed By	<ul style="list-style-type: none"> • Headteacher and Governors
<p>Review</p> <p>Autumn 2016</p> <ul style="list-style-type: none"> • Current hot water tank storage system replaced with wall mounted water heaters that will supply toilets and Silver Birch and Maple classrooms • Plumbing and electrical works took place over summer holidays • Boys toilets have been repainted. Disabled toilet re-painted following completion of works. <p>Spring 2017</p> <ul style="list-style-type: none"> • Girls toilets to be re-painted <p>Summer 2017</p> <ul style="list-style-type: none"> • Re-painting and deep cleaning completed. 	

AREA: GROUNDS AND PREMISES

Target	<ul style="list-style-type: none"> • Repairs to leaking Flat roof above hall entrance and disabled toilet
Actions	<ul style="list-style-type: none"> • Arrange for roofing specialists to quote for repair/replacement to roof • Arrange date for works to take place • Toilet to be repainted following roofing repairs
Responsibility	<ul style="list-style-type: none"> • Headteacher /Finance officer
Financial Implications	<ul style="list-style-type: none"> • Costs for repairs
Desired Outcome	<ul style="list-style-type: none"> • Roof is fully repaired and water tight
2017-2019 Future Development	<ul style="list-style-type: none"> • All roofing is reviewed annually for ongoing repairs
Reviewed By	<ul style="list-style-type: none"> • Headteacher /Finance officer
<p>Review</p> <p>Autumn 2016</p> <ul style="list-style-type: none"> • Arranged for roofing specialists to quote for repair/replacement to roof • Arranged date for works to take place- all works completed. • Toilet repainted following roofing repairs over Christmas holidays <p>Spring 2017</p> <p>Summer 2017</p>	