



## **6 Grounds and Premises**

# School Development Plan 2018-19

**AREA: GROUNDS AND PREMISES**

<b>Target</b>	<ul style="list-style-type: none"> <li>• <b>Complete creation of extended Environmental area.</b></li> </ul>
<b>Actions</b>	<ul style="list-style-type: none"> <li>• Set up volunteer working party to clear current environmental area.</li> <li>• Plan design of environmental area (Eco-Park) to include re-cycled materials and the pond area.</li> <li>• Allocate budget and arrange works to be completed to re-instate area to full use.</li> <li>• Include pond area</li> <li>• Include development of a weather station</li> </ul>
<b>Responsibility</b>	<ul style="list-style-type: none"> <li>• Science subject Leader/SMT</li> </ul>
<b>Financial Implications</b>	<ul style="list-style-type: none"> <li>• Budget for restoration</li> </ul>
<b>Desired Outcome</b>	<ul style="list-style-type: none"> <li>• Renovated and actively used environmental area</li> </ul>
<b>2019-2020 Future Development</b>	<ul style="list-style-type: none"> <li>• Maintenance of environmental area.</li> </ul>
<b>Reviewed By</b>	<ul style="list-style-type: none"> <li>• All staff</li> </ul>
<p><b>Review</b></p> <p><b>Autumn 2018</b>                  Our MAD day (make a difference day) took place where the pond area was cleared, ready for the pond liner to go in. This was kindly sourced from a parent and we are waiting for a break in the weather for it to be put in. All areas like the quiet garden was weeded and cleared and the hedge at the back of the playground trimmed. A wet, but productive day!</p> <p><b>Spring 2019</b></p> <p><b>Summer 2019</b></p>	

**AREA: GROUNDS AND PREMISES**

<b>Target</b>	<ul style="list-style-type: none"> <li>• <b>Staffroom floor to be restored and shelving cases installed.</b></li> </ul>
<b>Actions</b>	<ul style="list-style-type: none"> <li>• Investigation into the collapse of the staffroom floor</li> <li>• Investigate different funding streams – LA/insurance.</li> <li>• Obtain quotes for proposed work</li> <li>• Works to take place in holidays</li> <li>• Area re-organised and is fit for purpose</li> <li>• Boiling water system replaced</li> </ul>
<b>Responsibility</b>	<ul style="list-style-type: none"> <li>• Headteacher/Office Team</li> </ul>
<b>Financial Implications</b>	<ul style="list-style-type: none"> <li>• LA/insurance/Poorland funded</li> </ul>
<b>Desired Outcome</b>	<ul style="list-style-type: none"> <li>• A functional staffroom</li> <li>• Re-furbish staff room</li> <li>• Boiling water system for hot drinks replaced</li> </ul>
<b>2019-2020 Future Development</b>	<ul style="list-style-type: none"> <li>• Refurbish front office and entrance hall furniture</li> <li>• Re-carpet Cedar classroom and Mobile classroom</li> <li>• Lockers for Cedar and Silver Birch cloakrooms</li> </ul>
<b>Reviewed By</b>	<ul style="list-style-type: none"> <li>• SMT/Governing Body</li> </ul>
<p><b>Review</b></p> <p><b>Autumn 2018</b> Several people have been out to investigate the collapse of the staffroom floor. The LA decided a damp and drainage survey was needed before work could begin. These were carried out at the end of term and we are awaiting reports before work can progress. The boiling water system cannot be replaced before we know what is happening with the staff room, however quotes have been obtained.</p> <p><b>Spring 2019</b> <b>Summer 2019</b></p>	

