

River Movement Schedule

December 2021 to February 2022



South Sudan

This is a live document and is only intended to display tentative movement departures. The Logistics Cluster will be coordinating barges/boats after consolidating adequate cargo to convene a convoy. Last minute changes are possible. The services may be withdrawn before this date in part or in full, for any of the following reasons: changes in the situation on the ground; no longer an agreed upon/identified need; or funding constraints.

(A) Barge Routes

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Renk (White Nile) And points in between, including but not limited to Adok, Kilo 29, Tonga, Juiabor, New Fangak, Atar 3/Diel, Fakwar, Canal, Owachi, Obel, Malakal, Akoka (Bianythiang), Melut, Kaka, and Wadakona	28 December	14 December	19 December	21 December	Barge movement coordinated monthly with possibility of transshipping into boats at Malakal. Cargo must be pre-positioned in Logistics Cluster riverside warehouse at the Malogarbar dock site in Bor. Locations in Unity such as Leer, Koch and can also served through boat convoys Ex-Bor and Malakal depending on the most timely option.
	28 January	14 January	19 January	21 January	
	28 February	14 February	19 February	21 February	

Route	Remarks
Renk – Bor (White Nile)	Movement will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.

Route	Remarks
Malakal – Renk (Upper Nile)	Cargo will be loaded on the barge ex-Bor to Renk. Depending on the total cargo requested, a boat movement can be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.

River Movement Schedule

December 2021 to February 2022

South Sudan



(B) Boat Routes Ex-Bor

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Fangak - Wan Machar (White Nile and Zeraf) And points in between, including but not limited to Adok, Tonga, Juaibor, New Fangak, Kolonyang, Paguer, Old Fangak, Toch, Menime and Haat.	27 December	10 December	13 December	13 December	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster warehouse in Bor Humanitarian Hub.
	30 January	16 January	21 January	23 January	
	27 February	16 February	21 February	23 February	

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Pajiek (Canal Corridor) And points in between, including but not limited to Canal, Kamal, Kuoliet, Bek, Mogok, Chuilbong, Goak Canal, and Wai.	5 December	29 November	1 December	1 December	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster warehouse in Bor Humanitarian Hub.
	30 January	20 January	22 January	22 January	
	27 February	20 February	22 February	22 February	

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Ganyiel & Nyal	No departure scheduled in December				Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster riverside warehouse in Bor. This movement includes transshipment into canoes between Taiyar port – Ganyiel and Monydeng dock site – Nyal.
	28 January	14 January	19 January	21 January	
	25 February	15 February	20 February	22 February	

River Movement Schedule

December 2021 to February 2022

South Sudan



Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Akobo (Sobat River) And points in between, including but not limited to Canal, Dolieb, Khor Fulus, Nagdiar, Rianganom, Baliat, Gel Achel, Adong, Abwong, Chuil, Dome, Duk, Ying, Ulang, Nyangore, Wathjak, Yomding, Kewer, Kuich, Nordeng, Kuthrengke, Mandeng, Nassir, Jikmir and Wanding.	No departure scheduled in December				Cargo can be pre-positioned in Logistics Cluster riverside warehouse in Bor and sent via barge to Malakal for transshipment into boats. Boat convoys directly from Bor can be coordinated based on need and availability of adequate stocks in Bor. Cargo must be pre-positioned in Logistics Cluster Riverside warehouse in Bor.
	25 January	15 January	20 January	22 January	
	25 February	15 February	20 February	22 February	

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Adok – Kilo 29 - Manga Port This movement can be used to serve Unity locations including Bentiu/Rubkona, Leer and Koch (depending on road accessibility between ports and payams).	No departure scheduled in December				Cargo must be pre-positioned in Logistics Cluster Bor riverside warehouse. Depending on cargo availability, movements to Manga port can also be served Ex-Malakal. Cargo destined to Leer (Adok) and Koch (Kilo 29) can also be served through barge movements.
	28 January	20 January	22 January	24 January	
	27 February	20 February	22 February	24 February	

River Movement Schedule

December 2021 to February 2022



South Sudan

(C) Boat Routes Ex-Malakal

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Malakal – Akobo (Sobat River) And points in between, including but not limited to Canal, Dolieb, Khor Fulus, Nagdiar, Rianganom, Baliet, Gel Achel, Adong, Abwong, Chuil, Dome, Duk, Ying, Ulang, Nyangore, Wathjak, Yomding, Kewer, Kuich, Kuthrengke, Mandeng, Nassir, Jikmir and Wanding	28 December	14 December	19 December	21 December	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster warehouse in Malakal Humanitarian Hub. Cargo can also be pre-positioned in Logistics Cluster riverside warehouse in Bor and sent via barge to Malakal for transshipment into boats.
	28 January	14 January	19 January	21 January	
	28 February	14 February	19 February	21 February	
Malakal – Fangak - Wan Machar (White Nile and Zeraf) And points in between, including but not limited to Kaldak, New Fangak, Kolonyang, Paguer, Old Fangak, Toch, Menime, and Haat.	29 December	15 December	20 December	22 December	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster warehouse in Malakal Humanitarian Hub.
	29 January	15 January	20 January	22 January	
	25 February	11 February	15 February	21 February	
Malakal – Pajiek (Canal Corridor) And points in between, including but not limited to Canal, Kamal, Kuoliet, Bek, Mogok, Chuilbong, Goak Canal, and Wai.	30 December	16 December	21 December	23 December	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster warehouse in Malakal Humanitarian Hub.
	30 January	16 January	21 January	23 January	
	26 February	12 February	16 February	22 February	

River Movement Schedule

December 2021 to February 2022

South Sudan



Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Malakal – Panyikang County (White Nile) And points in between, including but not limited to Obel, Owachi, Canal, Kaldak, Pakang, Atar3, Diel, Fakwar, Nyilwak, New Fangak.	30 December	16 December	21 December	23 December	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster warehouse in Malakal Humanitarian Hub.
	31 January	17 January	22 January	24 January	
	28 February	14 February	18 February	24 February	