

# Transport Plan as of 26 April 2021

South Sudan



*This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (<http://logcluster.org/ops/ssd11a>) or alternatively contact the Logistics Cluster at [southsudan.clustercargo@wfp.org](mailto:southsudan.clustercargo@wfp.org).*

## Air Transport

Dispatch Location	Air Asset	Potential Locations	Comments
Juba	2 x Fixed Wing	Akobo, Jangok, Mabior, Nyal, Kiech Kuon, Maiwut	Multi-sectoral cargo
Bor	Mi8 helicopter	Ayod, Buot, Duk Padiet, Duk Poktap Gorwai, Jiech, Mabior, Nyanapol, Pagil	Multi-sectoral cargo
Rumbek	-	Mayendit, Touch Riak	Multi-sectoral cargo. Ad hoc flights are coordinated using the Bor helicopter.

## Road Transport

### a) Convoys

ATD/ETD	From	To	ETA	Deadline for submitting interest	Deadline for submitting clearances	Comments
TBC	Juba	Lainya – Yei	Multiple	Closed	Closed	Convoy on hold and scheduled to depart once necessary clearances have been obtained.
16 April	Juba	Western Corridor <b>up to Bentiu</b>	Multiple	12 April	13 April	Convoy departed on 16 April but currently on hold in Yirol due to insecurity between Yirol and Rumbek.
23 April	Juba	Western Corridor <b>up to Bentiu</b>	Multiple	21 April	22 April	Partners to submit requests prior to deadline.
29 April	Juba	Western Corridor <b>up to Bentiu</b>	Multiple	22 April	26 April	Partners to submit requests prior to deadline.
16 April	<b>Bor</b>	Gumuruk – <b>Pibor – Lekuangle</b>	Multiple	Closed	Closed	Convoy departed Bor on 18 April. Arrival in Pibor to be confirmed.
29 April	<b>Bor</b>	Gumuruk – <b>Pibor – Lekuangle</b>	Multiple	22 April	27 April	Partners to submit requests prior to deadline.
17 April	<b>Bor</b>	<b>Duk, Nyirol, Uror and West Akobo Counties</b>	Multiple	Closed	Closed	Convoy en route.
30 April	<b>Bor</b>	<b>Duk, Nyirol, Uror and West Akobo Counties</b>	Multiple	23 April	26 April	Partners to submit requests prior to deadline.

# Transport Plan as of 26 April 2021

South Sudan



## b) Beyond Responses

ATD/ETD	From	To (accessible locations)	ETA	Deadline for submitting interest	Comments
20 April	Bentiu	Din Din, Leer	21 April	Open	Interested organisations to submit requests.
20 April	Bentiu	Padeah, Leer	21 April	Open	Interested organisations to submit requests.
TBC	Bentiu	Abiemnhom, Chotyiel, Dablual, Dhorboor, Ding Ding, Juach, Kadet, Kaljak, Manga Port, Mayom, Mir Mir, Ngoap, Nhialdiu, Nying, Pakur, Priang, Rupkuai, Tong and Wunbut	TBC	Open	Interested organisations to submit requests.
TBC	Wau	All locations, including 4 of the 6 response scale up counties ( <b>Aweil South, Tonj East/North and South</b> ), with the exception of Wunlit in Tonj East	TBC	Open	Interested organisations to submit requests.

## River Transport

### a) Boat

Movement number	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
#6	15 April	Bor	Ganyiel (via Taiyar port)	19 April	Closed	Closed	Convoy arrived at destination, organisations to confirm cargo receipt.
#7	TBC	Malakal	Sobat River locations	Multiple	Open	Open	Movement on hold pending security clearance. Partners are invited to continue to submit requests while waiting for security clearance.
#8	10 May	Bor	Ganyiel (via Taiyar port)	15 May	30 April	05 May	Partners to submit requests prior to deadline.
#9	19 May	Bor	New Fangak-Old Fangak-Menime-Haat	25 May	05 may	12 May	Partners to submit requests prior to deadline.
<b>Boat movements from Malakal to Tonga and Malakal to Renk will be coordinated on an ad hoc basis.</b>							

# Transport Plan as of 26 April 2021

South Sudan



## b) Barge

Movement number	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
#2	26 March	Bor	Malakal and destinations in between	Multiple	Closed	Closed	Barge arrived in Malakal on 9 April. Offloading ongoing.
#3	10 April	Bor	Renk and destinations in between along the White Nile	Multiple	Closed	Closed	Barge arrived in Malakal on 18 April. Offloading to commence ASAP.
#4	15 May	Bor	Renk and destinations in between along the White Nile	Multiple	05 May	10 May	Partners to submit requests prior to deadline.

**Barge movements from Renk to Bor will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.**