

Road Convoy Schedule

June - July 2021

South Sudan



*This is a live document and is only intended to display tentative convoy departures. **The Logistics Cluster will be coordinating convoys as long as roads remain open and accessible.** Last minute changes are possible as new information on weather and road conditions becomes available.*

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Western Corridor (including Juba, Rumbek, Wau, Aweil, Wunrok, Abiemhnom, Mayom, Bentiu)	11 June	4 June	8 June	Convoys coordinated every two weeks.
	25 June	18 June	22 June	Recommended truck capacity is 40 mt.
	9 July	2 July	6 July	<i>Ad hoc movements can be coordinated for six trucks and above</i>
	23 July	16 July	20 July	

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Lainya-Yei	6 July	29 June	2 July	Convoys coordinated every two months. Recommended truck capacity is 20 mt. <i>Ad hoc movements can be coordinated for six trucks and above</i>

Road Convoy Schedule

June - July 2021

South Sudan



Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Mundri-Yambio	13 July	6 July	9 July	Convoys coordinated every two months. Recommended truck capacity is 20 mt. <i>Ad hoc movements can be coordinated for six trucks and above</i>

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Torit-Kapoeta-Boma-Pochalla	20 July	13 July	16 July	Convoys coordinated every two months. Recommended truck capacity is 20 mt. Boma and Pochalla will be served through convoys and as such the Logistics Cluster will not use air transport to serve both locations. <i>Ad hoc movements can be coordinated for six trucks and above</i>

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Kajo Keji	27 July	20 July	23 July	Convoys coordinated every two months. Recommended truck capacity is 20 mt.