

Shelter Cluster MANICA PROVINCE / Chimoio 23/05/2019

0. Assistance and main activities last week.		
<p>ASSISTANCE:</p> <p>SDPI SUSSUNDENGA Tomás Jamusse DPOPHRH Jose Pereira + Silvino Ratia técnicos OP INGC Borges Viagem SHELTER CLUSTER Elena Velasco CARITAS Prince informed he could not come. DCA /CCM Paul Mollho informed he could not come and will report to 4W. IOM IOM didnt assist, but Andrea from IOM is working in Dombe from 22 to 25 Mai to survey the plan of the resettlements áreas. LWF Couldn't come this time. SAVE THE CHILDREN Martin Mutabazi (en) WORLD VISION Walter Daka + Carlos Dezembro UNICEF / WATSAN CLUSTER / Maria Zwart</p>		
<p>THIS WEEK ACTIVITIES AND FUTURE ACTIVITIES PLANNED:</p> <p>SDPI Plot demarcation. DPOPHRH Presentation of governmental proposal for housing in resettlement (draws, technical specifications and BoQ) CARITAS Planning recovery LWF Procurement for 2 distributions in MUCHAGONA, MUCHAI ,GUZDA (500HH) SAVE THE CHILDREN Distribution done this week in Matarara and Mechisso (145HH 2tarps/HH), and planned distribution next week in Mechisso 221HH (2 tarps/HH) . Preparing recovery strategie (in Matarara and Mechisso). WORD VISION . Hygiene kit distribution done in Sussundenga district(in Dombe), Gondola district (in Inchope). Shelter recovery strategy in preparation.</p>		
1. AFFECTED DISTRICT IN MANICA PROVINCE	Action	Responsivel
<p>In Muchurize, Gondola and Macate UNICEF report that:</p> <ul style="list-style-type: none"> - Muchurize district was affected but don't have resettlement sites. - Gondola district was less affected. - In Macate distrinct more affected are Muxocondzie and Mussangendri Mafulu . 		
2. Sussundenga district resettlement sites.	Action	Responsivel
<p>GENERAL SITUATION</p> <p>Shelter cluster informed in the general Monday meeting in Beira that there is a big lack of shelter support in the majority of Dombe resettlement places (all 26+7 locations have watsan support, but only a few of them have shelter). IOM said they will receive shelter kits beginning of June that could be allocated in Dombe</p>	Follow up.	SC
<p>INGC (Sr. Viagem) will check witch resettlement sites did receive support, as apparently not all of them received or not received entirely. INGC inform that they have not people in the field anymore.</p>	Check which places received support.	INGC Borges
<p>VULNERABILIIES (RISK /HAZARDS) AND PLOT DEMARCATION</p> <p>SDPI Sussundenga carry on with plot demarcation, but Mr. Jamusse report lack of means to continue (petrol, food for the workers, work clothes, tents, etc. This information was confirmed by Mr. Bacacheza, SDPI at Chimoio level (DPTADER). INGC could help with some food. World Vission is studding the potential support. O Sr. Jamusse said the most efficient will be have mix teams from SDPI and DPTADER. They are making an estimated budget to finish the works.</p>	Make estimated budget to finish demarcation. (done and enclosed to this minutes)	SPDI Jemusse + Bacacheza
<p>Mr Bacacheza report (out of the meeting) that one identified the "safe areas" for the resettlement sites with community leaders they take the coordinates and check with the cadastre that they don't have Duate and is not topographically a low level area (For instance location proposed to Zichao was not accepted).</p>		

A person from IOM (Andreas) was visiting the 26 resettlement places from 22 to 25 Mai mapping and taking coordinates of the map and evaluating the site planning support.	Follow up	Shelter Cluster
WATSAN CLUSTER inform they have problems to install temporary latrines because there is not space reserved. (they set up 1 latrine for every 20 people, in separated blocks men/women. It is agreed with SDPI that a 4mx3m space will be reserved on the space allocated to roads to install the temporary latrine. After emergency every family will have their own latrine in their plot. Silvino, from DPOHRH, said secondary roads will need to have 12m width and main road 15m width (now they are delimiting 10m width).	Considerar este espaço de 4mx3m para latrinas temporarias.	SDPI
4. Technical aspects of resettlements in Manica District: housing	Action	Responsible
DPOHRH: DPOHRH update the proposal for a 42m2 house with new drawings, BoQ and technical specifications. Prices are for Chimoio vila, transport cost to Chimoio should be added. DPOHRH report past experiences with similar typology but without structure in Tambara (300HH) and Dombe (150 em Matibunhada) mais sem estrutura.		
REFORESTATION. SC contact inDPTADER (Direção provincial de Terra, ambiente e desenvolvimento rural) Mr. Maquias, that provide the information about permission for cutting estacas and reforestation programmes (species, etc). See Annex 1 information . Mr Maquias is providing an estimated budget for reforestation activities already foreseen for Sussundenga.	Provide budget	DPTADER
DPOHRH share information about a workshop “resilient constructions” done in partnership with UN HABITAT.		
4. Updates from Shelter Cluster	Ação proposta	Responsavel
In progress: Prix list for construction materials in the different provinces	Provide list	SC
5. Next meeting		
Thursday 30/05/2019 – 15:00H - DPOHRH 1er floor, end of the corridor Please, share the invitation with other organisation could be working in Shelter in Manica district.	Thanks to all for coming punctual!	ALL

ANNEX 1.

Tentative list of resettlement sites that didn't receive help or received partially

ANNEX 2.

Permission for cutting estacas + orientation for reforestation for Sofala and Manica provinces (separate file)

ANNEX 3.

Assistance list.


ANNEX 4.

SDPI / DPTADER budgeted need to continue with plote demarcation (separate file)

ANNEX 1. TENTATIVE LIST RESETTLEMENT SITES DIDN'T RECEIVE SHELTER SUPPPORT (IN ORANGE)










1	Matarara
2	Thussene Shoma
3	Madebunhana
4	Nhanhemba 2 (Sambanhe, Mussengui, Ndamanicua)
5	Mucombe
6	Magaro
7	Machacuari
8	Muchambonha
9	Muwawa (Máquina)
10	Muoco Chiguendere(Madudo)
11	Bairro da Unidade(ESG e Missão)
12	Ngurue
13	Chiruca
14	Chibue
15	Zichão
16	Muchai
17	Macocoe
18	Mutassa
19	Nhamissisua
20	Manhama
21	Magueba
22	Gudza
23	Javera
24	Zibuia
25	Manhandure
26	Pambanissa (Manhama 2)
27	Nhanhemba
28	Muchamba
29	Njote
30	Zomba Muriro
31	Zomba Muranga
32	Zomba Mapira
33	Machiri

ANNEX 3. ATTENDANCE LIST.

 **Mozambique Shelter Cluster**
ShelterCluster.org
Coordinating Humanitarian Shelter

ATTENDANCE | Shelter Cluster Coordination Meeting | CHIMOIO | 23/05/2019

* Tick if details correct and attending meeting

NOME / NAME	ORGANISATION	POSITION	TELEMOVEL	E-MAIL	SIGNATURE
Tomas JEMUSSE	SDPI-Sussundenga	Chefe do serviço	840120129	tomasjemusse@gmail.com	
Jose PEREIRA	DPOPHRH	Tecnico Obras Publ	825362500	josepaulomoraispereira@gmail.com	
Silvino RATIA	DPOPHRH - Manica	Tecnico Habitação	847417141	sratia1@gmail.com	
José Luis DE ABREU	CVM	Secretario Provincial	842478416 862677032	deabreujosluis@yahoo.com.br	
Alexandros KATAROPOULOS	GRC	Project Delegate	870607081	grcmzrelief@gmail.com	
Marij ZWART / <i>Marij</i>	UNICEF	WASH Cluster Lead	866133355	marij.zwart@gmail.com	
Domingos CHICONELA	UNICEF	WASH Manager	846527594	dchiconela@unicef.org	
Massimo LUCANIA	UNICEF	Team Leader	864684839	mlucania@unicef.org	
Philip WIJMANS	LWF	Emergency response	864452000	philip.wijmans@lutheranworld.org	
Charles MASANGA	LWF	Emergency Program	864731486	charles.masanga@lutheranworld.org	
Severiano MOLANDE	LWF		842419096	molande2002@yahoo.com	
Walter DAKA	WORLD VISION	<i>Food assistance manager</i> Commodities Officer	852818246	walter_daka@wvi.org	
Carlos DEZEMBRO	WORLD VISION	<i>Field Coordinator</i>	842811291	cdezembro@gmail.com	
Brighton CHIPARAUSHA	DCA/CCCM	Manager		bchi@dca.dk	
Martin MUTABAZI	SAVETHECHILDREN	Construction	864516551	martin.mutabazi@savethechildren.org	
Prince Onismas SAMUEL	CARITAS	IM	844355500	sadozwah@gmail.com	
Antonio ANOSSO	CARITAS	Humanitarian Officer	840492005	anosso2@yahoo.com.br	
<i>BORGES VIAGEM</i>	<i>INGC</i>	<i>Chief of Operations</i>	<i>827526907</i>	<i>viagem.borges@gmail.com</i>	
<i>ELENA VELASCO</i>	<i>SHELTER CLUSTER</i>				

ANEXO 4. SDPI / DPTADER orçamento preciso para finalizar demarcação de talhões



REPÚBLICA DE MOÇAMBIQUE
PROVINCIA DE MANICA
GOVERNO DO DISTRITO DE SUSSUNDENGA
SERVIÇO DISTRITAL DE PLANEAMENTO E INFR-ESTRUTURAS

1-PROPOSTA DO PLANO DE DESLOCAÇÃO DE TÉCNICOS PARA DEMARCAÇÃO DE TALHÕES NOS BAIRROS DE REASSENTAMENTO AS POPULAÇÕES AFECTADAS PELO CICLONE IDAI-DOMBE

Nº	CENTROS DE REASSENT.	TALHÕES POR DEMARCAR	DIAS	NÚMERO DE TÉCNICOS ENVOLVIDOS		AJUDAS DE CUSTO	OBS
				SDPI	DPTADR		
1	Machacuari	20	0,5	4 Médios	3 Médios	1.500,00x7=10.500,00MT	X25 dias=262.500,00MT
2	Muoco Chiguendere	86	1,5				
3	Ngurue	113	2	2 Básicos	0	1.250,00x2=2500,00MT	X25dias=62.500,00MT
4	Chiruca	29	0,5				
5	Chibue	366	5				
6	Muchai	144	2,5				
7	Mutassa	42	1				
8	Manhama	86	2				
9	Gudza	144	2,5	1 motorista	1 motorista	1.250,00x2=2500,00MT	X25dias=62.500,00MT
10	Javera	29	0,5				
11	Zibuia	65	1				
12	Manhandure	127	2				
13	Pambanisa (Manhama 2)	263	4				
TOTAL		1.514	25	7	4		387.500,00MT

NB: São treze locais de reassentamento que faltavam para demarcar talhões.

2-NECESSIDADES DE ALIMENTAÇÃO E EQUIPAMENTO DE PROTECÇÃO

Nº	EXISTENTE	EM FALTA	NECESSÁRIO	OBS
Tendas	4	2 unidades	6 unidades	Os técnicos precisam de pernoitar nas zonas de reassentamento e não existe abrigo nenhum
Botas	0	10 unidades	10 unidades	

Facto Macaco com reflectores	0	10 unidades	10 unidades	Existe mata fechada com capim alto
Fita métricas	2	3 unidades	5 unidades	
Arroz	0	50kg	50kg	
Farinha	0	50 kg	50 kg	
Óleo	0	10 litros	10 litros	
Feijão	0	15kg	15kg	
Massa Tomate	0	4 latas	4 latas	
Açúcar	0	10kg	10kg	
Peixe Seco	0	10kg	10kg	
Água	0	300 litros	300litros	Doze litros por dia.
Gasolina	0	60 litros	60 litros	Para abastecer o barco e motorizadas nas zonas de difícil acesso
Diesel/ Gasóleo	0	300 litros	300 litros	Para abastecer duas viaturas que para além de demarcar nas treze locais de reassentamento, haverá necessidade de concluir demarcação de talhões em Macocowe e Nhanhamba

N.B: A tabela 2 e prioridade número um para garantir um bom trabalho; E a equipa é mista SDPI mais DPTADER'

Sussundenga, aos 25 de Maio de 2019

O Director de Serviço

Tomas Noe Jemusse

/Instrutor Tec. Padag. N1/