


1. Update on resettlement plan and policy	10 min (depending on updates)	Action	Responsible
<p><b>1.1- Update on RRR (Returns Resettlement Relocations)</b> 4W of the current RRR situation is ongoing</p>  <p>RRR-INGC-Resettleme nt_Plans-20190429.xls</p>		Final document on RRR	Rudy
<p><b>1.2- IEC key messages</b> Finalized doc on key messages to be diffused within the communities (Banners, leaflets,...) CRS sent some further visual material that could be included in the key messages (e.g. binding wire good practices, CGI roof installation)</p>		Final IEC key messages to be shared	Pablo
2. CASH	5 min		
<p><b>2.1- Brief presentation of Cash WG activities in Beira</b> Working on vouchers total amount estimation (e.g. Food Security vouchers = 3'740 Mt approx. 62 USD) CWG could provide support to establish vouchers amount for Shelter activities Daily rate for Volunteers</p>			Ricardo
To collect data and need of legal advice on the fixed term contracts for skilled / unskilled workers (ILO)		Contacts for legal advice + ILO + code of labour	Nancy Lucio
3. Case studies	15 min	Action	Responsible
<p><b>3.1 - COSACA Strategy</b> Rural (Guara Guara): construction of individual houses for HH (target: 4'200 HHs) - IPA (Integrated Project Approach) with WASH and education component - Use of vouchers and organization of market fairs - Timber for house construction from sustainable sources could be imported from South Africa - Replanting of trees is foreseen (e.g. planting mangroves and mangroves farming) - Technical assistance: involvement of local university and Mission Educate Urban: - Building resilience at community level (no technical materials or individual shelters) - Work at larger scale (bairro, area,...), urban planning scale, not at the HH scale - Info / training / improvement of the existing skills, construction techniques, plans to have longer term impacts on the communities - Work with the Beira Municipality, REACH, UN-Habitat</p>			CARE Team
<p><b>3.2 - UN-Habitat activities</b> - Assessments in Beira, Dondo urban areas - REACH / Un-Habitat methodology (fey informants, FGDs,...) - Area based Integrated Approach - Coordination with local Authorities (Municipality of Beira) - Focus on flood, which is the main concern for local population</p>		To start an Urban WG (?)	Ana

- Technical assistance to the Municipality of Beira		
<b>3.2 - IFRC pilot project in Buzi, Beira and Dondo</b> - Shelter assistance to 2'400 HH using voucher (rural and urban) - IPA (Integrated Project Approach) with WASH, LLH components - Training to the workers / community members / HHs will be provided - Integrated project, including LLH, WASH components - House cost first draft estimation: Cement blocks/CGI roof = 1'000 USD Sticks-adobe / CGI roof= 750 USD	To share BoQ, design, tech specs of the shelters	Betisa Pablo
<b>4. INFO POINT Updates / questions / points of discussion from the Recovery Partners</b>	<b>Action</b>	<b>Responsible</b>
<b>4.1 - TIMBER:</b> we met a company producing timber from protected sources (apparently the only one in Mozambique), based close to Gorongosa. Timber could be suitable for infrastructures construction For further info: <a href="http://www.levasflor.com/">http://www.levasflor.com/</a> Nils Von Sydow - nils@levasflor.com		Lucio
<b>4.2 - VOCATIONAL TRAININGS:</b> Visited the Young Africa vocational training centre in Beira. YA is also present in Dondo. Over 1'200 trainings/year  For further info: <a href="https://youngafrica.org/ya-mozambique">https://youngafrica.org/ya-mozambique</a> Christian M. SCHAFFER - Technical Advisor - christian.schaefer@youngafrica.org		Lucio
<b>4.3 - CRA Terre training</b> Not discussed during the meeting: there is a possibility to have CRA Terre supporting the recovery process with trainings on earth construction techniques.		
<b>5. Next meeting</b>		
<b>Friday 10/05/2019 – 15:00 Airport - Cafeteria ground level</b>		
Next week: BoQs, design, tech specs of the houses and other technical documents Presentation of Samaritan Purse work (to be confirmed)		

Please update the table with the (tentative) plan of your organization and share it next meeting:

	LOCATION	TOTAL TARGET		SHELTER	DISTRIBUTION PLAN								PLAN	REMARKS		
		HH	People		April	May	June	July	Aug	Sept	Oct	Nov			Dec	
ALLIANCE2015	Nhamatanda															Shelter support with local materials (to be confirmed)
CHEMO Consortium																
CARE / COSACA																
CVM/GRC	Sussundenga (Manica)	1.500	7.500	1.500										Aug.2019	Shelter support with local materials Hygiene and NFI will be part of the assistace Construction materials/tools with In-kind assistance given to the short timeframe	
CVM/GRC	Manica													July 2020	Shelter / WASH	
IFRC	Buzi / Beira / Dondo	2.400	12.000	2.400												Integrated Project Approach including Shelter, LLH, WASH
IOM																
MEDAIR																
SAMARITAN PURSE																
UN-Habitat																

Name	Organization	Role	Number	Mail
Ana CUBILLO	UN Habitat	Slum Upgrade Expert		ana.cubilloarias@un.org
Renata MENDEZ	CRS	Shelter TA	+258 848820288	renatamendezf@gmail.com
Carolina BENZONI	AVSI	Education Coord	+258 850245183	carolina.benzoni@avsi.org
John BIRCHENOUGH	CAFOD	Humanitarian	+44 7920287546	jbirchenough@cafod.org.uk
Robert CRUICKSHAWK	CAFOD	Humanitarian	+258 842563222	rcruickshawk@cafod.org.uk
Rudy MAGIRENA	Shelter Cluster	SC Roaming Coordinator		moz.coord3@sheltercluster.org
Nancy DORAN	CRS/CARITAS/CHEMO	Shelter TA	+1 2624154362	nbdoran@gmail.com
Mark LANGHAM	SAMARITAN PURSE	Coord	+258 852107867	MLangham@samaritan.org
Ricardo LOBO	CASH WG	Coord	+258 873429812	beiracwg@gmail.com
Simon DEPREZ	CARE	Shelter Advisor		simondeprez@hotmail.fr
Betisa EGEA	IFRC	Shelter Coordinator IFRC	+258 871265948	shelter1.mozambique@ifrc.org
Christophe ARNOLD	CARE	Shelter Advisor	+41 787651627	arnold.christophe@gmail.com
Guiomar GRANDE	CARE	Shelter Advisor	+258 876235518	guiomargrande@gmail.com
Holly SCHOFIELD	CARE	Shelter Advisor		hschofield@careinternational.org
Lucio COCCONI	Shelter Cluster	Tech Coord	+258 844511893	moz.tech1@sheltercluster.org