

Cebu - Shelter Cluster Meeting

14:00, Dec 20, 2013



Agenda

1. Introductions - Last meeting's minutes review

2. Shelter Cluster update

2.1 Reconstruction Assistance Yolanda RAY from NEDA

2.2 Progress update at National and Provincial levels

2.3 Other information

3. Scenario for Shelter Cluster coordination support at municipal level

4. UNHCR protection assessments: feedback on shelter gaps in Bantayan

5. Housing Land Property (HLP)

6. AOB



1 Review of minutes

- **AP 1: OCHA and ICC agreed to include Municipal meetings in coordination calendar**
- **AP 2: A bus is organized to attend coordination meeting in DaanBatayan this Saturday at 5AM**
- **AP 3: This workshop would be probably organized second end of January (TBC)**
- **AP 4: To be included in next meeting**

2.1 Reconstruction Assistance Yolanda (RAY)*

- **Estimated Damage and Loss:**

- Total 571,108 Millions PHP

- Housing 325,245 Millions PHP (56.9%)

- **Investment requirements for Recovery and Reconstruction:**

Total 360,900 Millions PHP

Shelter & Settlements: 183,300 Millions PHP (50.7%)

2.1 RAY- Phased, Cumulative and Flexible Response

- **Phased to meet critical immediate needs** while planning for a sustained recovery and reconstruction program
- **Cumulative so that successive phase of support build on** earlier recovery and reconstruction efforts
- **Flexible to ensure** that recovery and reconstruction interventions are able respond to the changing needs of affected area



2.1 RAY - Critical immediate needs during the first six months

- **Priority repairs to housing and the provision of temporary shelter;**
- **Reactivating social services**
- **Rehabilitating water supply and sanitation systems, transport and power infrastructure**
- **Restoring livelihoods and temporary employment**
- **Resuming national and local government services**



2.1 RAY – For Housing & Resettlement

- implementation approaches that emphasize **self-recovery and community participation**
- underpinned by **menu of approaches, housing financing and capacity building interventions**
- that correspond to **varied needs and choices of affected populations**

2.1 RAY – For Housing & Resettlement

Clear and transparent rules will be laid out to:

(i) guide implementation: **eligibility of beneficiaries, levels of support to meet target levels of resilience, and participatory monitoring and adjustment in program implementation**

(ii) ensure that **pre-disaster property rights are protected**

(iii) streamline **operational enforcement of “no build zones.**



2.2 Progress Update

(National - as December 18th)

- **207,000 HH** reached with **emergency shelter** (further **469,000** planned)
- Almost **41,000 HH** given **support to self recovery** of shelter (further **264,000** planned)
- Support to self recovery of shelter = Roofing materials, Shelter Repair kits, Transitional shelter & cash



2.2 Progress Update


(Region VII as December 18th)

- **12,685 HH** reached with **emergency shelter** (further **29,303** planned)
- **5,012 HH** given **support to self recovery** of shelter (further **20,994** planned)

Reporting template on sheltercluster.org website

Questions/queries to reporting.phil@sheltercluster.org

New format coming in the new year



HH 41,988
Emergency Shelter



HH 26,006
Self-Supported
Shelter Recovery

Municipality	Agency Name	Emergency Shelter		Supporting Self Recovery	
		HH Served	HH Planned	HH Served	HH Planned
BANTAYAN	Habitat for Humanity	3,059	0	0	0
	IRW & RAFI	4,636	0	0	4,000
	LGU / JPIC-IDC / KKS	0	120	0	0
	People in Need (PIN)	0	1,000	0	0
	Polish Humanitarian Action	0	0	0	1,000
	PRCS - Swiss RC	0	500	0	0
	SDC	0	0	300	0
	ShelterBox	18	330	0	0
CITY OF BOGO	DCA, CWS-A/P	0	0	0	0
	PDRN	0	0	0	0
	PRCS - IFRC	500	0	0	0
	World Vision	2,766	0	0	0
DAANBANTAYAN	DCA, CWS-A/P	0	0	0	0
	Habitat for Humanity	0	0	482	0
	PRCS - IFRC	2,923	0	0	0
	SDC	2,900	0	3,500	0
	ShelterBox	8	16	0	0
MADRIDEJOS	Habitat for Humanity	480	0	0	0
	People in Need (PIN)	0	0	0	0
	PRCS - Swiss RC	0	2,300	0	0
	SDC	0	0	300	0
	ShelterBox	231	500	0	0
MEDELLIN	Citizens' Disaster Response	1,000	0	0	0
	Enfants du Mekong	0	0	30	350
	HelpAge-COSE	1,526	0	0	1,526
	PDRN	0	0	0	118
	PRCS - IFRC	500	0	0	0
	World Vision	1,194	0	0	0
PILAR	PLAN Int	0	0	0	0
SAN FRANCISCO	PLAN Int	0	0	0	0
SAN REMIGIO	Sign of Hope	0	0	0	0
SANTA FE	Caritas Switzerland	7,230	964	0	0
	People in Need (PIN)	0	0	0	0
	PRCS - Swiss RC	0	200	0	0
	SDC	0	0	400	0
	ShelterBox	332	678	0	0
Area not specified	Global Communities	0	0	0	0
	PRCS - IFRC	0	6,077	0	0
	PRCS - Swiss RC	0	0	0	14,000
Region 7 hub Total		29,303	12,685	5,012	20,994



Shelter Cluster Philippines

ShelterCluster.org
Coordinating Humanitarian Shelter

2.2 Analysis in Progress

Region VII – Cebu Province – 1. INLAND

MUNICIPALITY	Shelter Cluster Report	LGU REPORT		
San Remegio	Sign of Hope	Sacred Heart High School for Boys Class '92		
		Rotary Club Fork Spark		
		AGFI (Abbott Grp. Foundation, Inc.)		
		Red Cross	1	4
Sogod		Hope Worldwide International		
		LGU Sogod	0	2
Tabogon		WTG Construction		
		Mitsumi		
		Iranian	0	3
Borbon		LGU Borbon	0	1
Bogo City	DCA, CW-A/P PDRN PRCS-IFRC World Vision	Wissal Foundation Inc.		
		World Vision		
		Jesus is the Lord		
		Sunshine Ministry		
		Gladys Yung	4	5
Daan Banataya	DCA, CW-A/P Habitat for Humanity PRCS-IFRC SDC Shelterbox	Swiss		
		Cebu Prov. Board Member: Gigi Sanchez		
		group of doctors		
		orthodox		
		St. Theresa's College		
		Mactan Shangri-la	5	6
Medelin	Citizen's Disaster Respons Enfant du Mekong Helpage – Cose PDRN PRCS-IFRC World Vision	Vice Mayor League of the Phils.-Misamis Oriental Chapter		
		Cebu Province		
		LMP Cebu Chapter		
		Enfant Du Mekong		
		COSE		
			6	5
Tabuelan		LGU Tabuelan	0	1

Region VII – Cebu Province – 2. WEST

MUNICIPALITY	Shelter Cluster Report	LGU REPORT		
Madridejos	Habitat for Humanity People in Need (PIN) PRCS SWISS RED CROSS SDC Shelter Box	Shelter Box		
		Samaritan Purse		
		Swiss Red Cross		
		Swiss Humanitarian Aid		
		GK		
		BIR	5	6
Bantayan	Habitat for Humanity IRW & RAFI LGU/ JPIC-IDC / KKS People in Need (PIN) Polish Humanitarian Action PRCS SWISS RED CROSS SDC Shelter Box			
			8	No Report
Santa Fe	Caritas Switzerland People in Need (PIN) PRCS SWISS RED CROSS SDC Shelter Box	Rotary Club International:		
		International Red Cross		
		UNHR		
		Lutheran World relief		
		Shelter Box		
		PSWDO		
		RAFI		
		habitat for humanity		
Red Cross Taiwan				
ICCP (Investment Capital Coop. in the Phils.)				
SAMARITAN'S Purse	5	11		

Region VII – Cebu Province – 2. EAST


MUNICIPALITY	Shelter Cluster Report	LGU REPORT		
San Francisco	PIAN International	LGU San Francisco		
			1	1
Poro		PLAN	0	1
Tudela		PLAN International		
		LGU Tudela	0	1
Pilar	PLAN International	LGU Pilar		
		PLAN International		
		DSWD		
			1	3



Shelter Cluster Philippines

ShelterCluster.org
Coordinating Humanitarian Shelter

Number of Shelter Agencies by Municipality




The depiction and use of boundaries, and names and associated data shown here do not imply endorsement or acceptance by the Shelter Cluster.



Emergency Shelter in Region VII (Cebu)

Produced December 17, 2013



Who What Where (3W) information on shelter activities represents agency information reported to the Shelter Cluster by 12/17/13. If your agency's information is missing or out of date, please download a 3W reporting form at www.sheltercluster.org/Asia/Philippines and submit it to reporting.phil@sheltercluster.org.

Data Sources
 DSWD (DROMIC damage data)
 GADM (administrative boundaries)
 Shelter Cluster Partners

The depiction and use of boundaries, and names and associated data shown here do not imply endorsement or acceptance by the Shelter Cluster.

Needs vs. Activities

- 10,000 HH (Blue square)
- Planned (Blue circle)
- Needs (DSWD) (Red circle)
- Reached (Green circle)

Shelter Needs
 Damaged & Destroyed Houses (DSWD)

- 1 - 2,000 (Lightest red)
- 2,001 - 5,000 (Light red)
- 5,001 - 10,000 (Medium red)
- 10,001 - 25,000 (Dark red)
- 25,001 - 58,823 (Darkest red)
- No data (Grey)

2.3 Other information

- **Strategic Response Plan Update**

178,442,176 USD appeal for shelter cluster
34,680,567 USD **(19%)** funded at present

- **REACH Shelter & WASH assessment**

Preliminary findings 20th Dec / Final report: 31st Dec

- **ACAPS Secondary Data Review**

Analysis of existing information / Identification of information gaps

Please send any assessment outputs that can be shared.

2.3 Other information

- **Updated technical guidelines on website**
- **Transitional/core shelter guidelines under development**
- **Development of curriculum for training of carpenters with TESDA (Technical Education and Skills Development Authority) - Region 8**
- **IEC material around use and handling of CGI under development with IOM**



Logistic cluster alert us on shelter items on the tarmac at Cebu airport - three pallets of tents (or perhaps it is tarpaulins) - with no paperwork attached, no consignee.

If someone recognise its lost items, please contact Shelter Cluster Team.



3. Scenario for Shelter Cluster coordination support at municipal level

- SC and ICC attendance of Saturday 21 December DaanBatayan coordination meeting
- Engagement at municipal level by provincial chair of Shelter Cluster
- OCHA will include municipal level coordination meeting for Cebu province agenda



3. Scenario for Shelter Cluster coordination support at municipal level

- Discussion between Shelter and Wash clusters for Cebu province.
- Planning field visits after Christmas in Northern Cebu
- Scenario to have one week Shelter Cluster provincial meeting in Cebu and the other week in one of the municipality in North part of province



4. UNHCR protection assessments: feedback on shelter gaps in Bantayan



5. Housing Land Property (HLP)

- An inter-cluster technical working group involving the **Shelter, CCCM, Protection, and Early Recovery/Livelihoods clusters** has been established at the national level to develop a **common humanitarian position regarding HLP concerns**.
- In particular, it will consider the use of **bunkhouses** as temporary shelter, the ramifications of **no build zones** on informal settlements, **relocation** of the displaced population and **arising land tenure disputes**, among other issues.

Philippines

Disaster-induced internal displacement in the Philippines

The case of Tropical Storm Washi/Sendong

IDMC internal displacement monitoring centre

NRC NORWEGIAN REFUGEE COUNCIL

ShelterCluster.org
Coordinating Humanitarian Shelter

Legal and regulatory issues: Typhoon Bopha

Tessa Kelly, Asia Pacific Disaster Law Programme Coordinator, IFRC
On behalf of the TC Paolo Shelter Cluster

[March 2013]

LEARNING FROM URBAN TRANSITIONAL SETTLEMENT RESPONSE IN THE PHILIPPINES: HOUSING, LAND AND PROPERTY ISSUES

July 2012

2012: Paolo, Tropical Storm Washi (Sendong), Typhoon Haiyan, Typhoon Dujuan

2011: Haiyan

OCRS



Global Shelter Cluster
ShelterCluster.org
Coordinating Humanitarian Shelter



Typhoon Haiyan – Eastern Visayas region - Tacloban Co-ordination Hub

Meeting on Housing, Land and Property (HLP) in Tacloban and Surrounding Areas

Shelter Cluster Philippines
ShelterCluster.org
Coordinating Humanitarian Shelter

5. Housing Land Property (HLP)

- During the last Protection cluster meeting, the idea to have a inter cluster working group on HLP for Cebu has been expressed.
- What would be its objectives?
- Which issues would need to be prioritize for Cebu province on shelter cluster perspective?

Any Other Business?

