

Typhoon Haiyan – Eastern Visayas region - Tacloban Co-ordination Hub

Coastal municipalities shelter cluster meeting, 27th March 2014 – 3PM

Objective of meeting; mapping update of the very latest shelter recovery plans and general coordination issues,

This meeting concerns only cluster members already working, or planning to do so, for Support to Self Recovery in municipalities of: ALANG-ALANG - DAGAMI - PALO - TANUAN - TOLOSA - DULAG - MAYORGA & MACARTHUR

Venue: hosted by Oxfam, Leyte Park in Tacloban

Attendance

- CRS
 - Green Mindanao
 - Medair
 - Oxfam
 - Philippines Red Cross
 - Plan International
 - Salvation Army
 - Samaritans Purse
 - Save the Children
 - Shelter Coordination Team
-
- **Agenda:**
 1. Introduction:
 - Municipalities Coordination modalities dynamic in Region VIII and way forward
 - Shelter Cluster reach out
 - HLP update
 2. Accountability to affected population feedback and way forward
 3. Update on ongoing and planned Shelter activities mapping for the 8 municipalities.
 4. Coordination challenges and way forward.

1. Introduction:

About Municipalities Coordination modalities dynamic in Region VIII and way forward:

Municipal coordination modalities have been presented to last Shelter Cluster meeting in Ormoc. A lot of LGUs present during the meeting were positively responsive to this initiative, as it is somehow the acknowledgement on what they already do. This initiative is somehow crystallising what is already happening.

A meeting will be organised in coming days between Shelter Cluster Team, DSWD and Leyte Province PSDW on way forward for MCP. SCT will try to see if we could get list of MSWDO and MDRRMO.

A contact list will be setup to provide contacts on SFP and MFP to provide visibility to this coordination modalities and help identification of these focal points for actual and new shelter actors. This might also lead to more information inclusion as list of agencies active, caseload, municipal meetings information.

About Shelter Cluster reach out.

Shelter Cluster team is aiming to reach out as much as possible Shelter actors, to enhance our collective coordination. Shelter Cluster Coordinator for Region VIII has already conducted a lot of individual briefing to local actors, to better understand, who they are, their programming and explain the Shelter Cluster framework. If relevant please forward contact to the SCT to continue reach out initiative. It could be also done with more actors at municipality level if needed.

HLP update

2 guidance notes released:

1. Relocation – HLP Guidance Note for Shelter Partners
2. HLP Principles related to Indigenous Peoples (IPs) for Shelter Partners.

2. Accountability to Affected Population (AAP) feedback and way forward

World Vision AAP focal point presented information coming from consultation process. A lot of concerns regarding Shelter. (attached to this minutes).

For more details, please contact:

Catherine Green
Humanitarian Accountability Manager
World Vision - Haiyan Response

email: catherine_green@wvi.org
skype: catherine.green1234
phone: 09166943879

Issues/Feedback issues raised by communities

SHELTER

- **The 40m no build zone** – opposition to this and not enough information. If they are to be relocated they want to know when it will happen and how basic needs and livelihood needs will met. The policy for fisherfolk residing along riverbanks/coastal areas who will be displaced. (Leyte coastal areas and Basseyy Samar). Basically who can do what, where and when?
- **Duplicate Assistance** - people receiving duplicate materials (esp.roofing materials) and selling them
- **Beneficiary Selection:** Unfairness of beneficiary selection processes; people being left out of distribution list and not understanding why, not receiving a full material kit,
- **Favoritism or misappropriation of relief by local leaders**

- **Design of CR is not supported** and reports of need for latrines and CR repair in Tacloban Barangays
- **Eviction of Families and requests for support to relocate (Tanauan)**

3. Update on ongoing and planned Shelter activities mapping for the 8 municipalities.

Municipality	Caseload*	Update	Shelter Focal Point Agency / Proposed action
PALO	14916	<p>CRS – 3,000 hh registration assistance based on extent of damage. Cash for shelter. Availability of cocolumber for the most vulnerable. 50% will receive complete package.</p> <p>200 ongoing or complete. Asking what people need – shelter, livelihoods and latrines come as first priority. 4 or 5 houses built by small agencies with no latrine. CRS providing WASH component (only for the municipalities where they are working)</p>	<ul style="list-style-type: none"> • CRS is SFP
TANAUAN	10664	<p>100% planned coverage. Mayor pushing for May completion of all shelter kits assistance and asked to not waste any more time with assessments. Triangulation made between assessments. All do same but different package for total and partial.</p> <p>Oxfam, Samaritans Purse, IOM plus DSWD to follow to give beneficiaries who are not cover and topping up if needed. All HH would have at the end more or less same package.</p> <p>Plan Int is also working in 4 barangays with package of 6 CGIs and 13 pieces of cocolumber plus toolkit</p>	<ul style="list-style-type: none"> • Samaritan's Purse is SFP • There is a fortnightly meeting on Thursday 9AM at DSWD Tanauan office, same day at coastal municipalities meeting at 3PM
TOLOSA	3,813	<p>ICAN is undertaking assessments in a number of barangays targeting 100% totally destroyed HHs.</p> <p>Plan Int completed in one barangay 6 CGI, 13 cocolumbers. Assessment, validation</p>	<ul style="list-style-type: none"> • Spanish Red Cross is SFP

		and revalidation processes Helpage-COSE programme cash transfer – finalizing assessments Plan Int is also working in 1 barangay with package of 6 CGIs and 13 pieces of cocolumber plus toolkit	
DULAG	8884	Medair – Municipal coordination meeting for phase 2 every Tuesday 3pm submeeting with RC, ICAN, World Renew duplication. PRC assessment January of 22 barangays, now almost all taken. PRC-German RC is working on wash for shelter and cash grant in 45 bgays and 22 for shelter Salvation Army - 3000 partial rebuilds (not full) – also doing 230,000 coconut seedlings (nurseries) in SANTA FE	<ul style="list-style-type: none"> • Medair is SFP • Municipal coordination meeting on Tuesday 2or 3PM at Mayor office
MAYORGA	3254	Save the Children - HH training, began material distributions today.	<ul style="list-style-type: none"> • Save the Children is SFP
MACARTHUR	3984	Gaps identified, please liaise with Save the Children – Plan Int and PRCS interested in gaps. Some bgays are on very steep terrain.	<ul style="list-style-type: none"> • Save the Children is SFP
DAGAMI	6772	No update	<ul style="list-style-type: none"> • World Vision is SFP
ALANG	9693	No update	<ul style="list-style-type: none"> • World Vision is SFP

Key challenges and coordination issues

1. About assessments:

As discussed during last coastal municipalities and Region VIII meetings, SCT has developed an assessment matrix, to be filled online by shelter partners

https://docs.google.com/spreadsheets/d/1F_o3IH4NQGHRHgrXjaikAiLMPUx8v0tW7F1WYEQxsD4/edit#gid=1094216771

NEXT MEETING

Thursday, 10th April, 15:00, venue to be confirmed

