

## **Typhoon Haiyan – Eastern Visayas region - Tacloban Co-ordination Hub**

### **Coastal municipalities shelter cluster meeting, 10<sup>th</sup> April 2014 – 3PM**

**Objective of meeting;** mapping update of the very latest shelter recovery plans and general coordination issues,

This meeting concerns only cluster members already working, or planning to do so, for Support to Self Recovery in municipalities of: ALANG-ALANG - DAGAMI - PALO - TANUAN - TOLOSA - DULAG - MAYORGA & MACARTHUR

**Venue: hosted by CRS,** CRS office in Tacloban

#### **Attendance**

- Shelter Cluster Coordination Team (SCT)
- Care
- CFSI
- IFRC
- PRC
- American Red Cross
- Salvation Army
- CRS
- Medair
- JICA
- Metacco
- World Vision
  
- **Agenda:**
  1. Introduction:  
Feedback from meetings with Leyte Province PSWDO and ICC with Head of DSWD
  2. Update on municipal level coordination focal points.
  3. Update on ongoing and planned Shelter activities mapping for the 8 municipalities.
  4. Coordination challenges and way forward.

#### **1. Introduction:**

##### **About meeting with Leyte province meeting**

SCT met Leyte Province PSWDO to discuss on how better collect information from LGUs, and consolidate broader information for gaps analysis. There is real interest and potentiality to organize training for better information management. Hard copy of MSDWO and MDRRMO list already been provided. Meeting on Friday 11 with Provincial Administrator.

##### **About DSWD ICC meeting on Monday April 14.**

Head of DSWD confirmed that PDNA figures will replace DROMIC as validated at LGU level. It would help to have refined damage data but would take few weeks to be consolidated, as PDNA will not be released yet.

Head of DSWD confirmed also that people under tents are the priority and call for Shelter Cluster agencies to build temporary shelters on transitional sites.

### About Tacloban City Shelter Cluster

First meeting has been held on Wednesday 9<sup>th</sup> April. Call from City to look at Can Build Zone repair and rebuilding gap.

### 3. Update on ongoing and planned Shelter activities mapping for the 8 municipalities.

Municipality	Caseload*	Update	Shelter Focal Point Agency / Proposed action
PALO	14916	<p>CRS. People are confused by NBZ policy.</p> <p>Issue around certification of ownership, in one bgray 30% could not comply. Will speak with LGU to check on land ownership, as no assistance would be possible without ownership or authorization document.</p> <p>It's a big issue as they are the most vulnerable. CRS and Oxfam have team to look at this issue, as it is a general issue.</p> <p>If owner could not be tracked or is dead, there is a need of a clan/siblings agreement, for all kind of assistance.</p> <p>Need of an ID to claim cash, but seems that DAFAC could be used for this.</p>	<ul style="list-style-type: none"> <li>• CRS is SFP</li> </ul>
TANAUAN	10664	<p>Seems that between IOM, Samaritan's Purse, OXFAM/Green Mindanao and DSWD, all can build zone HH will receive somehow the same type of shelter assistance before 10<sup>th</sup> May with 20 CGIs, toolkits and some structural material. Good coordination with some top up between DSWD and agencies.</p> <p>Would be good to plan new assessments end of May to check what this type of coverage would reveal on remaining gaps, for agencies to plan new activities if</p>	<ul style="list-style-type: none"> <li>• Samaritan's Purse is SFP</li> <li>• There is a fortnightly meeting on Thursday 9AM at DSWD Tanauan office, same day at coastal municipalities meeting at 3PM</li> </ul>

		<p>relevant.</p> <p>Shelter assistance for NBZ dwellers still not possible. Meeting planned but not confirmed on next Tuesday with mayor to clarify it.</p>	
TOLOSA	3,813	<p>CARE. Shelter kit with CGIs, nails, tools and 4,500 php for structural material. BBS training with roving team for quality monitoring and training carpenters.</p> <p>Kits seem not sufficient and top up programme of 5,000 php to get back for a total target of 12,500 HH</p> <p>Initial strategy was to cover bgay for everybody, kiuts as catalyzers/enabling shelter self recovery. Kits are not linked with land ownership. Seems not to be sufficient, as some HH are just rebuilding shack on side of damaged house</p> <p>PRC/IFRC is targeting the most vulnerable through core shelter when land issue is resolved. There is a need to define what is relief and recovery shelter assistance.</p> <p>Need to look at complementary programming, as repair kit and core shelter are not targeting the same type of beneficiaries.</p>	<ul style="list-style-type: none"> <li>• Spanish Red Cross is SFP</li> </ul>
DULAG	8884	<p>Salvation Army:3,000 roofing kits to be distributed in gaps. Waiting for CGIs procurement.</p> <p>ICAn distribution of housing material to 120 HH in Dcai. 195 shelter kits distributed in Calibian. In San Miguel, coordination with World Vision to avoid overlap. ICAN with redraw there</p> <p>PRC / German Red Cross. Finalizing design for core shelter. Model to be built soon.</p> <p>World Renew to fill gaps with Salvation</p>	<ul style="list-style-type: none"> <li>• Medair is SFP</li> <li>• Municipal coordination meeting on Tuesday 2or 3PM at Mayor office</li> </ul>

		<p>Army</p> <p>World Vision 1,503 BF for type A identified with material and toolkit. 265 BF for type B with full shelter. Doing BBS workshop with carpenters this week similar to the ones done by Medair and DSWD. Limited response for participation so far, which might show scarcity in workforce.</p> <p>Medair. 403 done and 61 in construction to be finished this week.</p> <p>AOB: issue arising in San Antonio where carpenters working for clinic repairing are “asked to choose” with who they want to work from another NGO</p>	
MAYORGA	3254	There are gaps, please coordinate with Save the Children.	<ul style="list-style-type: none"> <li>• Save the Children is SFP</li> </ul>
MACARTHUR	3984		<ul style="list-style-type: none"> <li>• Save the Children is SFP</li> </ul>
DAGAMI	6772	World Vision selection of BF almost done. Other NGOs working there, but there are clearly still gaps. Invitation for other actors interested to contact World Vision for more information	<ul style="list-style-type: none"> <li>• World Vision is SFP</li> </ul>
ALANG-ALANG	9693		<ul style="list-style-type: none"> <li>• World Vision is SFP</li> </ul>

### Key challenges and coordination issues

#### 1. About other municipalities:

Seems to have big gaps in Julita and La Paz, and in can build zones for Tacloban

#### 2. About gaps Shelter Wash

As this gap is important, SCT reminds the shelter seeking Wash/ Wash seeking shelter initiative. It will be discuss again at coming Region VIII shelter Cluster meeting.

#### NEXT MEETING

Thursday, 24<sup>th</sup> April, 15:00, venue to be confirmed