

Region VII Coverage Gap - Emergency Shelter and Support to Self Recovery of Shelter (09/06/14)

	DROMIC					EMERGENCY SHELTER					SUPPORT TO SELF RECOVERY OF SHELTER						
	2013 Population Projection (ppl)	Estimated percentage of houses damaged	Total house damage	Partially Damaged Houses	Totally damaged/destroyed houses	Total planned and reached for Emergency Shelter	ES % planned	ES % reached	Gap for Emergency Shelter (# of households)	ES Planned	ES Reached	SSRS % Planned	SSRS % Reached	Total planned and reached for Support to Self Recovery	Gap for Support to Self Recovery (# of households)	SSRS Planned	SSRS Reached
MUNICIPALITY STD																	
BANTAYAN	79,222	97%	16,276	5,743	10,533	106%	15%	90%	-946	2,500	14,722	16%	20%	36%	10,459	2,552	3,265
BORBON	33,473	78%	5,560	1,740	3,820	0%	0%	0%	5,560	0	0	0%	0%	0%	5,560	0	0
CITY OF BOGO	74,059	78%	12,365	5,869	6,496	47%	0%	47%	6,601	0	5,764	6%	1%	7%	11,547	691	127
DAANBANTAYAN	79,341	85%	14,282	622	13,660	73%	0%	73%	3,856	0	10,426	7%	61%	68%	4,521	1,040	8,721
MADRIDEJOS	36,976	82%	6,453	319	6,134	210%	19%	100%	-7,115	1,250	12,318	0%	31%	31%	4,465	0	1,988
MEDELLIN	53,017	89%	10,091	4,999	5,092	143%	0%	100%	-4,320	0	14,411	13%	7%	21%	8,018	1,349	724
PILAR	12,250	91%	2,381	1,644	737	94%	0%	94%	137	0	2,244	0%	35%	35%	1,558	0	823
PORO	24,892	18%	948	291	657	42%	0%	42%	548	0	400	0%	48%	48%	489	0	459
SAN FRANCISCO	50,167	36%	3,864	3,420	444	16%	0%	16%	3,264	0	600	0%	0%	0%	3,864	0	0
SAN REMIGIO	54,444	78%	9,020	4,023	4,997	5%	0%	5%	8,565	0	455	0%	6%	6%	8,488	28	504
SANTA FE	28,888	71%	4,354	2,027	2,327	201%	34%	100%	-4,393	1,498	7,249	32%	36%	68%	1,396	1,399	1,559
SOGOD	32,443	41%	2,805	2,359	446	0%	0%	0%	2,805	0	0	18%	0%	18%	2,305	500	0
TABOGON	34,984	50%	3,726	1,120	2,606	37%	3%	35%	2,340	99	1,287	1%	0%	1%	3,686	40	0
TABUELAN	23,615	96%	4,822	2,647	2,175	42%	0%	42%	2,800	0	2,022	0%	0%	0%	4,822	0	0
TUBURAN	62,410	37%	4,874	4,297	577	0%	0%	0%	4,874	0	0	0%	0%	0%	4,874	0	0
TUDELA	10,444	67%	1,497	136	1,361	13%	0%	13%	1,297	0	200	0%	5%	5%	1,416	0	81
Grand Total	690,625	70%	103,318	41,256	62,062	75%	5%	70%	25,873	5,347	72,098	7%	18%	25%	77,468	7,599	18,251

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..)		HH reached with Cash programmi..	
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached
Null	Barangays unspecified	PRCS - GRC		500		500		1,500						1				
BANTAYAN	Barangays unspecified	Islamic Relief Worldwide (IRW)											0				774	
		SDC		300									0					
	ATOP-ATOP	AAR Japan		27		27				27			0					
		IOM								100			0					
		PRCS - GRC		250			170						2	1			109	
		PRCS - SWISS RC			500					500				1				
	BAIGAD	Habitat for Humanity									200		0					
		PRCS - GRC								426			0					
		YPDR					120						0					
	BANTIGUE	IOM								100			0					
	BANTIGUE (POB.)	AAR Japan		78		78				78			0					
	BAOD	AAR Japan		19		19				19			0					
		PRCS - GRC		114			126						1					
	BINAobao	IOM								100			0					
	BINAobao (POB.)	AAR Japan		48		48				48			0					
	BOTIGUES	AAR Japan		42		42				42			0					
		LUTHERAN WORLD RELIEF											0				300	
CABANGBANG	IOM								100			0						
GUIWANON	AAR Japan		21		21				21			0						
	PRCS - GRC		134			106						1						
HILOTONGAN	AAR Japan		98		98				98			0						
	LUTHERAN WORLD RELIEF											0				500		
KABAC	AAR Japan		23		23				23			0						

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..)		HH reached with Cash programmi..	
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached
BANTAYAN	KABAC	Islamic Relief Worldwide (IRW)					30						0					
	KABANGBANG	AAR Japan		15		15				15				0				
		YPDR						160						0				
	KAMPINGGANON	AAR Japan		6		6				6				0				
	KANGKAIBE	AAR Japan			23		23				23				0			
		PRCS - GRC		282				65						2	1			141
		YPDR							90						0			
	KANGKAYBE	IOM								100					0			
	LIPAYRAN	AAR Japan			126		126				126					0		
		LUTHERAN WORLD RELIEF														0		400
	MOJON	AAR Japan			14		14				14					0		
		Habitat for Humanity			59		59				59					0		
	OBO-OB	AAR Japan			14		14				14					0		
		Habitat for Humanity			171		171				171					0		
		LUTHERAN WORLD RELIEF		565			565				565				0			
	OKOY	Malteser International		120				120							0			
	PATAO	AAR Japan			49		49				49					0		
		Islamic Relief Worldwide (IRW)							44						0			
	PUTIAN	AAR Japan			11		11				11					0		
	SILLION	IOM									100					0		
SILLON	Habitat for Humanity			276		276				276					0			
	Islamic Relief Worldwide (IRW)							76						0				
	YPDR								114						0			
SUBA	IOM									100					0			

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..		HH reached with Cash programmi..	
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached
BANTAYAN	SUBA (POB.)	AAR Japan		29		29				29				0				
		YPDR						136						0				
	SULANGAN	AAR Japan		60		60				60				0				
		IOM								100				0				
		Muslim Aid		130		130		130		130				1	25			
	SUNGKO	AAR Japan		13		13				13				0				
		YPDR							188					0				
	TALISAY	Malteser International		120				230						0				
	TAMIAO	Habitat for Humanity		85		85				85				0				
	TAMIOA	IOM								100				0				
TICAD	IOM								100				0					
TICAD (POB.)	AAR Japan		90		90				90				0					
	PRCS - GRC								74				0					
BORBON	CADURAHAN	IOM							250				0					
	CAJEL	IOM							100				0					
	POBLACION	IOM							250				0					
CITY OF BOGO	Barangays unspecified	World Vision					691	691					0	30				
	ANONANG NORTE	PDRRN		127									0					
		PRCS - IFRC								500				0				
	CAYANG	IOM							500				0					
	SIOCON	PRCS - IFRC							172				0					
DAANBANTAYAN	Barangays unspecified	People in Need (PIN)	1,000										0					
		SDC		3,500						2,900				0				
	AGUHO	AAR Japan		8		8			8				0					

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..)		HH reached with Cash programmi..	
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached
DAANBANTAYAN	AGUHO	Habitat for Humanity						2						0				
		LUTHERAN WORLD RELIEF													0			184
		PFI	10		20				20		0		1				50	
	BAGAY	LUTHERAN WORLD RELIEF												0				30
BAKHAWAN		AAR Japan		10		10				10				0				
		LUTHERAN WORLD RELIEF													0			35
		RAFI								148					0			148
BATERIA		AAR Japan		15		15				15				0				
		LUTHERAN WORLD RELIEF													0			30
BITO-ON		LUTHERAN WORLD RELIEF												0				100
BITOON		AAR Japan		30		30				30				0				
		PFI	10		20				20		0		1				50	
		RAFI								560					0			560
CALAPE		AAR Japan		26		26			26					0				
CARNAZA		AAR Japan		13		13				13				0				
		PRCS - IFRC								177					0			
LANAO		AAR Japan		22		22				22				0				
		Habitat for Humanity		283		283				283					0			
LOGON		AAR Japan		21		21				21				0				
		PRCS - IFRC								1,200					0			
MALBAGO		AAR Japan		17		17				17				0				
		RAFI								458					0			460
MALINGIN		AAR Japan		5		5				5				0				
		RAFI								236					0			236

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..)		HH reached with Cash programmi..	
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached
DAANBANTAYAN	MAYA	AAR Japan		26		26				26				0				
		Habitat for Humanity		1,457		1,457				1,457				0				
		LUTHERAN WORLD RELIEF		1,457		1,457				1,457				0				177
		PFI	10		20				20		0		1				50	
		PRCS - IFRC								467				0				
	PAJO	RAFI								294				0				294
	PAYPAY	AAR Japan		23		23				23				0				
		LUTHERAN WORLD RELIEF												0				61
		PFI	10		20				20		0		1				50	
	TALISAY	AAR Japan		21		21				21				0				
		Habitat for Humanity		902		902				902				0				
	TAPILON	Habitat for Humanity		846		846				846				0				
		LUTHERAN WORLD RELIEF												0				30
TINUBDAN	AAR Japan		14		14				14				0					
TOMINJAO	AAR Japan		23		23				23				0					
MADRIDEJOS	Barangays unspecified	Islamic Relief Worldwide (IRW)											0				774	
		SDC		300										0				
	BUNAKAN	Caritas Switzerland								593				0				
		YPDR						81						0				
	HAGDAN	LUTHERAN WORLD RELIEF											0				300	
	HILANTAGAAN	LUTHERAN WORLD RELIEF											0				300	
	KANGWAYAN	Caritas Switzerland								277				0				
IOM									209				0					
KAONGKOD	Caritas Switzerland								713				0					

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..		HH reached with Cash programmi..		
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	
MADRIDEJOS	KAONGKOD	PRCS - SWISS RC		522					522				1						
	KINATARCAN	LUTHERAN WORLD RELIEF											0				185		
	KODIA	Caritas Switzerland							503				0						
	LANGUB	LUTHERAN WORLD RELIEF											0				215		
	MAALAT	Caritas Switzerland							667				0						
	MALBAGO	Caritas Switzerland								577				0					
		PRCS - SWISS RC			585					585				1					
	MANCILANG	Caritas Switzerland								1,070				0					
		PRCS - SWISS RC			500					500				1					
	PILI	Caritas Switzerland								554				0					
	POBLACION	Caritas Switzerland								1,400				0					
		RAFI								221				0				221	
	SAN AGUSTIN	Caritas Switzerland								730				0					
	TABAGAK	Caritas Switzerland								522				0					
		IOM								373				0					
TALANGNAN	Caritas Switzerland								904				0						
TARONG	Caritas Switzerland								591				0						
TUGAS	Caritas Switzerland								442				0						
MEDELLIN	Barangays unspecified	World Vision					1,309		1,309				0		60				
	ANTIPOLO	AAR Japan		18		18			18				0						
		HelpAge-COSE							68				0					11	
		LUTHERAN WORLD RELIEF											0					170	
		PFI		10		20			20		0		1				50		
	RAFI							488				0					501		

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..		HH reached with Cash programmi..	
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached
MEDELLIN	CANHABAGAT	HelpAge-COSE							91				0				4	
		Islamic Relief Worldwide (IRW)							173				1					
		PFI	10		20				20		0		1				50	
		RAFI							173				0					
	CAPUTATAN NORTE	AAR Japan		21		21				21				0				
		HelpAge-COSE								118				0				6
		PDRRN		55										0				
	CAPUTATAN SUR	HelpAge-COSE							116				0				2	
	CURVA	AAR Japan		17		17				17				0				
		HelpAge-COSE								43				0				2
		LUTHERAN WORLD RELIEF												0				30
		PFI	10		20				20		0		1				50	
	Daan-lungsod	Enfants du Mekong		210		210							0					
	DAANLUNGSOD	AAR Japan		18		18				18				0				
		HelpAge-COSE								65				0				8
		LUTHERAN WORLD RELIEF												0				60
DALINGDING	IOM				214							0						
DALINGDING SUR	AAR Japan		11		11				11				0					
	HelpAge-COSE								35				0				3	
	PDRRN		118										0					
DAYHAGON	AAR Japan		18		18				18				0					
	HelpAge-COSE								43				0				8	
DON VIRGILIO GONZALES	HelpAge-COSE							91				0						
GIBITNGIL	AAR Japan		11		11				11				0					

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..		HH reached with Cash programmi..		
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	
MEDELLIN	GIBITNGIL	HelpAge-COSE								94				0				15	
		PRCS - IFRC								400				0					
	KAWIT	AAR Japan		55		55					55				0				
		HelpAge-COSE									140				0				9
		Islamic Relief Worldwide (IRW)									776				1				
		LUTHERAN WORLD RELIEF													0				210
		PFI	10		20					20		0		1				50	
	KAWIT,PANUGNAWAN,CANH..	RAFI									776				0				
		Islamic Relief Worldwide (IRW)									1,280				0				
	LAMINTAK NORTE	AAR Japan		16		16					16				0				
		HelpAge-COSE									101				0				4
	LAMINTAK SUR	AAR Japan		16		16					16				0				
		Danish People's Aid							90						0		29		
		HelpAge-COSE									125				0				9
	LUY-A	HelpAge-COSE								35				0				4	
	MAHARUHAY	AAR Japan		11		11					11				0				
		HelpAge-COSE									44				0				3
		PRCS - IFRC									175				0				
	MAHAWAK	AAR Japan		19		19					19				0				
		HelpAge-COSE									91				0				1
LUTHERAN WORLD RELIEF														0				140	
PANUGNAWAN	AAR Japan		20		20					20				0					
	HelpAge-COSE									114				0				13	
	Islamic Relief Worldwide (IRW)									331				1					

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..		HH reached with Cash programmi..		
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	
MEDELLIN	PANUGNAWAN	RAFI							331				0						
	POBLACION	HelpAge-COSE							59				0					9	
	TINDOG	HelpAge-COSE							53				0					3	
PILAR	Barangays unspecified	Islamic Relief Worldwide (IRW)							720				1						
		Municipality		823									0						
		RAFI							720				0						
PORO	Barangays unspecified	Enfants du Mekong		3		3							0						
		Municipality		456									0						
SAN REMIGIO	ANAPOG	Sign of Hope		91		91		91					0		25				
	BUSOGON	Sign of Hope		32		32		32					0						
	LAWIS	IOM							318				0						
	LIBAONG	Sign of Hope	14	5	14	5	14	5					0	0					
	TAMBOGON	IOM							277				0						
	TAMBONGON	Sign of Hope		124		124		124					0						
	TOONG	IOM							288				0						
SANTA FE	Barangays unspecified	Islamic Relief Worldwide (IRW)											0				774		
		SDC		400									0						
	BALIDBID	Caritas Switzerland								484				0					
		Habitat for Humanity									250			0					
	HAGDAN	OM Philippines		2				6					0						
	HILANTAGAAN	Caritas Switzerland							890				0						
	KINATARKAN	Caritas Switzerland							1,909				0						
	MAALAT	LUTHERAN WORLD RELIEF											0					220	
MARICABAN	Habitat for Humanity						48					0							

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..		HH reached with Cash programmi..	
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached
SANTA FE	MARICABAN	YPDR					50						0					
	OKOY	Muslim Aid		20	20		20		20				1		5			
		PRCS - SWISS RC		713					713				1					
		YPDR					50						0					
	POBLACION	Islamic Relief Worldwide (IRW)					17						0					
		ShelterBox								2			0					
	POOC	Islamic Relief Worldwide (IRW)					77						0					
		LUTHERAN WORLD RELIEF		1,129	1,129				1,129				0					
YPDR						50						0						
TALISAY	IOM								782				0					
	Islamic Relief Worldwide (IRW)					26						0						
	PRCS - SWISS RC			350					350				1					
TARONG	LUTHERAN WORLD RELIEF											0			280			
SOGOD	Barangays unspecified	World Vision					500						0					
TABOGON	Barangays unspecified	RAFI							99				0			99		
	CANAOCANAO	Caritas Switzerland							423				0					
	LIBJO	IOM							574				0					
		PFI		10	20				20		0		1			50		
	MABULI	Caritas Switzerland							327				0					
	MANAGASE	Caritas Switzerland							278				0					
	MASLOG	PFI		10	20				20		0		1			50		
	SALAG	PFI		10	20				20		0		1			50		
	SAN ISIDRO	IOM							159				0					
	SAN VICENTE	IOM							179				0					

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.

Support To Self Recovery of Shelter : activities per municipality

Municipality	Barangay	Agency	HH provided with roofing materials		Provision of other materials		HH with transitional or core she..		ToolKit (HH with access to toolkits)		CleanUpKit		Activities with technical a..		Training of capenters (number tr..		HH reached with Cash programmi..	
			Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached	Planned	Reached
TABOGON	SOMOSA	PFI	10		20				20		0		1				50	
	TABA-AO	Caritas Switzerland							259				0					
TABUELAN	MABUANO	IOM							30				0					
TUDELA	Barangays unspecified	Municipality		81									0					
Grand Total			3,848	####	1,948	8,196	3,751	2,937	4,033	####	0	450	18	15	90	84	3,021	6,741

HH provided with roofing materials, Provision of other materials, HH with transitional or core shelters, ToolKit (HH with access to toolkits), CleanUpKit, Activities with technical assistance, Training of capenters (number trained) and HH reached with Cash programming broken down by PlannedReached2 vs. Municipality, Barangay and Agency. The data is filtered on Province and sum of SSRS HH All. The Province filter keeps CEBU. The sum of SSRS HH All filter includes values greater than or equal to 1.