




2016\_Humanitarian Response Plan (HRP) + New caseload from Anbar/Fallujah crisis (in June 2016)

- People in need: **2.0 million + 90,000** IDPs
- People targeted: **1.1 million + 90,000** IDPs

The Cluster prioritized the delivery of assistance to conflict affected persons in 12 of the 18 governorates of Iraq where shelter/NFI needs have been identified as most acute. However Cluster partners are providing assistance to the most needy IDP households in the non targeted governorates




Households been counted in this dashboard are those receiving at least a combined of four (4) Items from the list of basic Critical Relief Items / Non Food Items



Centre & South sub-national cluster activity

- Targeted: 149,816 HHs. | Reached: 103,483 HHs
- Coverage against target: 69% | Unmet: 31%




Summary (1<sup>st</sup> Jan. – 31<sup>st</sup> July 2016)

- 115,116 households have been assisted with NFI full kits.
- In addition, 1,111 households have benefited from CASH support for NFI in Erbil governorate (average cost is US \$150 per household).


Only July 2016 achievements:

- 7,233 households were assisted with NFI full kits (which represent 3.7% of cluster target)
- 6,679 households were assisted with NFIs full kits in Centre & South
- 554 households were assisted with NFIs full kits in KR-I
- No CASH for NFI support is been reported in July 2016



KR-I sub-national cluster activity

- Targeted: 46,720 HHs. | Reached: 11,633 HHs.
- Coverage against target: 25% | Unmet: 75%




National Coverage against target: 59% | Unmet: 41%



2016\_Humanitarian Response Plan (HRP) + New caseload from Anbar/Fallujah crisis (in June 2016)

- People in need: **2.0 million + 90,000** IDPs
- People targeted: **1.1 million + 90,000** IDPs

The Cluster prioritized the delivery of assistance to conflict affected persons in 12 of the 18 governorates of Iraq where shelter/NFI needs have been identified as most acute. However Cluster partners are providing assistance to the most needy IDP households in the non targeted governorates





Households been counted in this dashboard are those receiving Shelter Interventions such as Tents installations, Sealing off Kits, Small to large scale repairs, CC repairs, house repairs (returnees), T-shelter, New constructions and RHU




Centre & South sub-national cluster activity

- Targeted: 149,816 HHs. | Reached: 18,520 HHs
- Coverage against target: 12% | Unmet: 88%



KR-I sub-national cluster activity

- Targeted: 46,720 HHs. | Reached: 3,924 HHs.
- Coverage against target: 8% | Unmet: 92%



National Coverage against target: 11% | Unmet: 89%

Summary (1<sup>st</sup> Jan. – 31<sup>st</sup> July 2016)

- 22,444 households have been assisted with shelter interventions.
- 9,188 tents have been installed / distributed (7,946 in camps settings and 1,242 in out of camps settings)
- In addition,
  - 4,931 households have benefited from tents upgrades with concrete slabs & walls
  - 149 households have benefited from CASH support for shelter in Erbil governorate (average cost is US \$150 per household).

Only July 2016 achievements:

- 4,252 households were assisted with shelter interventions (which represent 2.2% of cluster target)
- No CASH for Shelter support is been reported in July 2016