


Shelter Cluster Vanuatu – TC HAROLD SITREP 3
21 April 2020

1. Mapping



The Map Above shows the areas where the Vanuatu Shelter Cluster agencies are currently targeting and how much relief items have been distributed to date.

(Map Source: NDMO)

(Agency distribution data from SCV 3W's)

2. Highlights/Response

The data on housing damage and agency plans is still evolving. So far, information available to the Shelter Cluster is:

- The main responding agencies are planning to target the following overall numbers of households with shelter relief items:
 - DREF has just been approved for VRCS. VRCS will be targeting 5050HH (25,250 people) of the worst affected in Sanma, Penama and Shefa (Emae)



- CARE is targeting 2350 HH in partnership with IOM. CARE is working with SHELTERBOX to mobilise 2000 HH kits and Solar Lamps. CARE has committed to providing immediate assistance on Pentecost, and pending results of the Rapid Assessment will also consider Ambrym.
- Save the Children has been providing and will continue to provide for the communities in East malo.
- Butterfly Trust, ADRA and World Vision have resources and are in distribution and planning phases (further information to follow).

Overall summary (based on current available information):

Total assistance (on-going & planned): 9,950 HH

Estimated damage: 17,347 HH

Estimated Gap: c. 7397 HH

Issues in response:

- This means that currently, there is only enough stock in-country for around 26% of the households with severely damaged/destroyed houses or around 57% if pipeline items are included.
- Local markets have apparently been emptied out of main emergency shelter stocks.
- There is a lack of clarity about how stocks consigned to the NDMO will be distributed and whether these can be accessed by humanitarian agencies to assist in distribution.
- There are agency concerns about VAT exemption and the process for this through the NDMO is unclear.

3. Damage

While damage data has yet to be formally released and may change as analysis develops and information becomes available, current estimates based on Provincial Emergency Operations Centre assessments indicate the following:

Province	Island	# of Severely damaged/d destroyed HH	Note on sources	Partners working in these areas (Ongoing)	Planned by Partners
SANMA	Luganville	3523	The # of damages HH is based on initial damage estimates received from Sanma PEOC	VRCS	
	Santo Rural	4678		VRCS	VRCS Butterfly Trust
	Malo	333		Save the Children	Save the Children
	Aore	136			
	Tutuba	142			
	Mafea	34			

PENAMA	Ambae	1618	Based on Shelter Cluster Coordination Team impact analysis 21.04.2020		VRCS
	Maewo	556	Based on Shelter Cluster Coordination Team impact analysis 21.04.2020	VRCS	
	Pentecost	4012	Based on a request received from the Penama working group.	CARE,IOM	CARE VRCS
MALAMPA	Malekula	75	Based on MALAMPA Sitrep released from NDMO (1% Damage)		
	Ambrym	1500	Based on Shelter Cluster Coordination Team impact analysis 21.04.2020	CARE,IOM	
	Paama	340	Based on Shelter Cluster Coordination Team impact analysis 21.04.2020		
SHEFA	Emae	400	Shelter Cluster Impact analysis 21.04.2020. Estimates available Emae only		VRCS

4. Needs/Gaps

From the available information, there is still a significant projected gap in shelter relief items of **c. 7,397HH** of shelter relief supplies.

Given the extent of the damage and the slow speed of the response, cluster agencies and donors will soon need to consider support for early recovery programming including more comprehensive community assistance packages, education and training on Build Back Safer and traditional resilient building techniques.