

Shelter Cluster Vanuatu – TC HAROLD SITREP 12

21st June 2020

1. Overview of coordination and Shelter Cluster response

Overall summary (based on current available information):

- **11,240 HH** have received assistance from the Vanuatu Shelter Cluster Agencies & Partners in the following aspects:
 - Emergency shelter assistance (Tarp distributions, with shelter toolkits/ shelter repair materials – tools and fixings)
 - Shelter trainings in the form of coconut thatch workshops, combined with the distribution of shelter repair materials (in the form of nails and fixings)
 - Distribution of essential household items based on needs (kitchen sets, sleeping mats, blankets, clothing & solar lamps)
- **4,970 HH** will be reached with committed relief stocks in the country and in the pipeline by Shelter Cluster Agencies.
- **3,080 HH** would benefit from the relief items that have been consigned to the NDMO from overseas government donations.

This brings the overall assistance available (completed, ongoing & planned) to **19,290 HH**

The estimated damage: **21,000HH**

Estimated response gap: c. **1,710 HH (down from c.2,600 HH reported in SITREP 11)**

2. Response highlights

- Distributions of emergency shelter relief items have been reported by the MALAMPA Provincial Emergency Operations Centre (PEOC). This was the distribution of tarpaulins and solar lamps/ panels benefitting 950HH in North Ambrym.
- The SANMA PEOC is working on transporting 10,000 woven natangura palm roof thatch from Malekula to Santo along with a few bags of natangura seeds for a re-planting program.
- Save the Children has reported further distributions of shelter relief items that have reached an additional 1530HH from what was reported in SITREP 11. These were distributions conducted in West & East Malo, Canal Fanafo & South Santo.
- Distributions of emergency shelter and essential HH items are expected to continue into the middle of July with CARE Vanuatu, World Vision, Vanuatu Red Cross planning and finalising their distribution strategies.

3. Detailed damage estimates & humanitarian gaps

The table below is a consolidation of data and is based on PEOC assessments and other estimates based on wind speeds.



NOTE:

- These GAPS are distribution gaps and do not take into account the distributions that are planned & ongoing. Shelter Cluster Agencies do not have available stock to address these needs.

- Cells highlighted in **Blue** indicate where the amount of assistance distributed exceeds initial damage reports and calculations. Updated assessment data has not been made available to the Cluster coordination team in these instances.

Province / Area Council	Number of HH Partially Damaged/ Totally Destroyed	% of the HH Affected	Number of HH that have been provided assistance	Gaps	Remarks
VANUATU					
PENAMA	4,828		2,848	2,095	
Central Pentecost 1	1016	90%	1131		Vanuatu Red Cross Society (VRCS): 1131HH
Central Pentecost 2	1174	85%	1009	165	VRCS: 1009HH
North Pentecost	312	18%		312	
South Pentecost	1510	99%	630	880	CARE: 530HH, VRCS 100HH
West Ambae	70	7%		70	
East Ambae	33	6%		33	
North Ambae	73	8%		73	
South Ambae	79	22%		79	
North Maewo	405	72%		405	
South Maewo	157	48%	78	79	VRCS: 78HH
SANMA	12,781		7,261	7,461	
Luganville	3,811	82%	1666	2,145	World Vision: 50HH, ADRA: 67HH, PWD: 1549HH
Big Bay (Inland)	No data		608		PWD: 514HH (This includes the ERK Distribution)
Big Bay Coast	554	70%		554	
Canal Fanafo	No data		711		Save the Children: 711HH
East Malo	533	100%	548		Save the Children: 348HH PWD: 200HH (Distribution done by VRCS)
West Malo	901	100%	255	646	PWD 200HH reached with tarps, they would need further assistance (Distribution done by VRCS) Save the Children: 55HH

East Santo	No data				
North West Santo	No data				
South East Santo	2,546	90%	383	2,163	VRCS 383HH
South Santo Area 1	2,503	100%	550	1,953	PWD: 278HH, World Vision: 8HH SANMA PEOC: 264HH via helicopter
South Santo Area 2	1,405	63%	2012		World Vision: 995 HH SANMA PEOC: 109HH via helicopter Save the Children: 906 HH
West Coast Santo	528	100%	528	0	Butterfly trust has supplied Shelter Repair Materials to 528HH and conducted a coconut thatch workshop here
MALAMPA	2,835		1,122	2,297	
Central Malekula	270	17%		270	
North East Malekula	641	36%		641	
North West Malekula	383	27%	172	211	VRCS 172HH
South East Malekula	196	14%		196	
South West Malekula	127	14%		127	
South Malekula	144	14%		144	
North Ambrym	366	46%	950		NDMO/ Malampa PEOC: 950HH CARE distributed shelter repair materials & community kits to 450 of these households
South East Ambrym	151	37%		151	
West Ambrym	213	28%		213	
Paama	344	82%		344	
SHEFA	364		0	364	
Overall	364	2%		364	
TORBA			9		
Vanua Lava			9		VRCS 9HH
TOTAL	20,809		11,240		

4. Humanitarian gaps and Vanuatu Shelter Cluster advocacy points

- While the level of distributions has increased, so far only around 53% of families whose houses were destroyed or severely damaged have received assistance. There is theoretically enough shelter relief stock in-country and in pipeline to meet around 91 % of households in need. There is still an urgent need to ensure relief supplies are distributed quickly and target those in need.



Annex 1: Infographic on Total HH reached by the Vanuatu Shelter Cluster

