

Shelter/NFI Cluster Coordination Meeting, Ninewa

**Location:** Conference call via Zoom application

**Date and time:** 1:00 pm – 2:30 pm, 16 April 2020

No.	Action points	Who	When	Feedback
1.	Wait for KRI/ GOI official news on movement restriction due to Corona virus	Every one	pending	
2.	Any partner whose capacity and project location would allow the inclusion of these families in their programming are welcome to contact Medair and the Shelter Cluster.	Partners	Pending	
3.	Report in AI	Partners	Pending	

Agenda Item	Key Points					Actions																																			
1. Introduction.	<ul style="list-style-type: none"> <li>The meeting was hosted by Avedis Baberian, Sub-National Cluster Coordinator for Ninewa (coordroving.iraq@sheltercluster.org)</li> <li>No access to field for the large majority of partners/project due to lock down</li> </ul>																																								
2. Update on Year-to-Date Achievements and Gaps	<table border="1"> <thead> <tr> <th data-bbox="418 314 752 464">District</th> <th data-bbox="752 314 976 464">Shelter Target</th> <th data-bbox="976 314 1200 464">NFI Target</th> <th data-bbox="1200 314 1608 464">Shelter Achievement</th> <th data-bbox="1608 314 2000 464">NFI Achievement</th> </tr> </thead> <tbody> <tr> <td data-bbox="418 464 752 544">Al Hamdaniya</td> <td data-bbox="752 464 976 544">19,143</td> <td data-bbox="976 464 1200 544">8,929</td> <td data-bbox="1200 464 1608 544">586 (10%) +0%</td> <td data-bbox="1608 464 2000 544">892 (3%) +0%</td> </tr> <tr> <td data-bbox="418 544 752 624">Al Mosul</td> <td data-bbox="752 544 976 624">68,594</td> <td data-bbox="976 544 1200 624">30,151</td> <td data-bbox="1200 544 1608 624">1,276(1,8%) +1,6%</td> <td data-bbox="1608 544 2000 624">22,643 (75%) +0%</td> </tr> <tr> <td data-bbox="418 624 752 703">Al Shikhan</td> <td data-bbox="752 624 976 703">8,501</td> <td data-bbox="976 624 1200 703">4,299</td> <td data-bbox="1200 624 1608 703">-</td> <td data-bbox="1608 624 2000 703">-</td> </tr> <tr> <td data-bbox="418 703 752 783">Sinjar</td> <td data-bbox="752 703 976 783">7,905</td> <td data-bbox="976 703 1200 783">4,615</td> <td data-bbox="1200 703 1608 783">-</td> <td data-bbox="1608 703 2000 783">-</td> </tr> <tr> <td data-bbox="418 783 752 863">Tel Afar</td> <td data-bbox="752 783 976 863">19,785</td> <td data-bbox="976 783 1200 863">5,009</td> <td data-bbox="1200 783 1608 863">917 (4,6%) +0,2%</td> <td data-bbox="1608 783 2000 863">-</td> </tr> <tr> <td data-bbox="418 863 752 927">Til Kaif</td> <td data-bbox="752 863 976 927">8,219</td> <td data-bbox="976 863 1200 927">3,321</td> <td data-bbox="1200 863 1608 927">-</td> <td data-bbox="1608 863 2000 927">-</td> </tr> </tbody> </table>					District	Shelter Target	NFI Target	Shelter Achievement	NFI Achievement	Al Hamdaniya	19,143	8,929	586 (10%) +0%	892 (3%) +0%	Al Mosul	68,594	30,151	1,276(1,8%) +1,6%	22,643 (75%) +0%	Al Shikhan	8,501	4,299	-	-	Sinjar	7,905	4,615	-	-	Tel Afar	19,785	5,009	917 (4,6%) +0,2%	-	Til Kaif	8,219	3,321	-	-	<b>AP:</b> The Shelter Cluster to share updates monthly.
	District	Shelter Target	NFI Target	Shelter Achievement	NFI Achievement																																				
	Al Hamdaniya	19,143	8,929	586 (10%) +0%	892 (3%) +0%																																				
	Al Mosul	68,594	30,151	1,276(1,8%) +1,6%	22,643 (75%) +0%																																				
	Al Shikhan	8,501	4,299	-	-																																				
	Sinjar	7,905	4,615	-	-																																				
	Tel Afar	19,785	5,009	917 (4,6%) +0,2%	-																																				
Til Kaif	8,219	3,321	-	-																																					

<p>3. Ninewa updates by Partner</p>	<p>Medair</p> <ul style="list-style-type: none"> <li>The 80 families who were selected by Medair in West Mosul(18) and Tilkaef(62) for War Damage Rehabilitation cat 2&amp;3 will unfortunately not receive Medair's support eventually due to the changing funding environment and the shifting humanitarian context. Medair had a limited timeline for finishing programming which will not allow them to complete this part of their programming.</li> <li>Any partner whose capacity and project location would allow the inclusion of these families in their programming are welcome to contact Medair and the Shelter Cluster.</li> </ul> <p>CRS</p> <ul style="list-style-type: none"> <li>CRS cannot access the field anymore since the lock down has been decreed, but has been following up with its beneficiaries via phone to answer their questions related to project. Beneficiaries can call a hotline for free</li> <li>According to CRS, no Covid 19 cases officially reported in Telafar</li> </ul> <p>ACTED</p> <ul style="list-style-type: none"> <li>all activities were stopped since the beginning of lock down. 25 vulnerability and technical assessments were completed in the beginning of March. 120 in total among the 350 to be selected.</li> </ul> <p>SP</p> <ul style="list-style-type: none"> <li>SP has been following up with its beneficiaries on project follow up in Sinjar and Hamdanyiah and implemented an awareness campaign on Covid protection among their beneficiaries.</li> <li>They are preparing Tenders for cat 3&amp;4 rehabilitation projects</li> </ul> <p>Malteser</p> <ul style="list-style-type: none"> <li>No progress reported in rehabilitation projects due to the lockdown</li> <li>The actual completion date TBD</li> </ul> <p>UHNCR</p> <ul style="list-style-type: none"> <li>Distribution in camps and tent replacement implemented in March</li> <li>Awareness campaign on isolation, and hygiene related to Covid</li> </ul>	<p><b>AP:</b> Partners are reminded to report all of their achievements and plans in the Activity Info database throughout the month.</p>
<p>4. Corona Virus</p>	<p>Situation</p> <p>In Irak on the 16th of April the official figures on Covid are: :1415 cases( 0 cases in Ninewa), 79 deaths.</p>	<p><b>AP:</b> Partners to read CCCM camp level</p>

	<ul style="list-style-type: none"> <li>Mr. Ali Omar informed during a meeting with NGOs on the 16th of April that moving forward NGOs will have to apply for access letters from Bagdad (National Operations Center - NOC for UN implementing partners and DNGO for non- UN implementing organizations) and that the letters will be issued within 48 hours or 72 hours maximum. Should the letters not be issued within the stipulated time, they are to contact him so he can directly follow up. This will supersede the Governorate level access facilitation letters. Additionally, they also informed that all staff of organizations from KRI (medical and non-medical staff both national and foreign) will be subjected to 14 days quarantine.</li> </ul> <p>Some organizations informed that their staff continue to face access challenges at some checkpoints even when they have valid access letters. Mr. Ali Omar acknowledge that such incidents continue to occur from time to time and informed that all leaders and checkpoint commanders have been directed to facilitate the access of humanitarian organizations and flagged that such individual cases should be flagged for follow up.</p> <p>Organizations carrying out post-conflict rehabilitation works have been authorized to resume their activities but on condition that they have the required construction materials on site or are available and can be procured from areas within the Governorate. They were also cautioned to abide by the curfew.</p>	guidance and apply
5. AOB		<b>AP:</b> all partner to wait for government news on confinement