



PHILIPPINES  
**SHELTER CLUSTER**

Coordinating Humanitarian Shelter and Settlements

---

# Compounded Shocks Response Humanitarian Partners Coordination Meeting

---

24 February 2026

# AGENDA

- 01. Priorities | Agreed Action Points | Update**
- 02. 5Ws Review: Activity Reporting and Mapping Process**
- 03. Ongoing Response | Shelter Assistance Reach (by Agency to date)**
- 04. Partners' Ongoing / Planned Shelter Programmes | Presentations**
- 05. Gaps & Challenges**
- 06. Any Other Business (AOB)**

# 01. Action Points | Update

## Coordination | General

- Share meeting presentation & minutes and presentation | ✓
- Organise a follow-up meeting (Thursday, 24 February 2026) | ✓
- Revisit the 5W's reporting and mapping process | PSC + OCHA | **Update**
- Update the **5Ws** with any planned and ongoing activities, including TS Basyang and the Mayon Volcano responses (Cluster humanitarian partners) | **Ongoing**
- Coordination with the Philippines CCCM Cluster (through IOM) for family tent supply/assistance to households pre-emptively evacuated by the Mayon Volcano eruption threat (IOM & Cluster humanitarian partners) | **Updates?**

# 01. Action Points | Update

## Sub-National Coordination

- Establish PSC Sub-national coordination, to establish and deliver practical coordination services in the most impacted areas | PSC Coordination team + willing and capable Humanitarian Partners | Ongoing | **Update**
  - **IOM:** *Bicol Region (Typhoon Uwan); Cebu and Negros (Typhoon Tino)*
  - **TBD:** *Iligan City, Lanao del Norte, Misamis Oriental, and Bukidnon (TS Basyang)*

**Due process:** coordination and validation with DHSUD & PSC SAG | **Ongoing**

## Technical Guidance

- Share draft advocacy agenda points for discussion (PSC) | **Ongoing**
- Update the Philippines Shelter Cluster's Recovery Shelter Guidelines and Intervention Options | PSC Coordination team with SAG | **Ongoing**

# 01. Action Points I Update

## Technical Working Groups (TWiG)

- TWiG for the development of “**Concrete and Masonry Construction Techniques BBS Guidance**” for house repair, retrofit, and reconstruction I planned I IOM + Care I **Update**

*Organisations that expressed interest in being TWiG Members:*

*PSC (Convenor); IOM (Lead); Care (Co-lead); IFRC; United Architects of the Philippines (Resilience Architects/Emergency Architects); Habitat for Humanity International; Philippine Red Cross; Build Change; ASEP; PICE*

- TWiG for the development of “**Damage Definition Guidelines**” for house damage classification in post-disaster rapid & detailed assessments I DHSUD + IOM + CRS I **Update**

# 01. Action Points I Update

## Technical Working Groups (TWiG)

- TWiG for the development of “**Concrete and Masonry Construction Techniques BBS Guidance**” for house repair, retrofit, and reconstruction | planned | IOM + Care | **Update**

*Organisations that expressed interest in being TWiG Members:*

*PSC (Convenor); IOM (Lead); Care (Co-lead); IFRC; United Architects of the Philippines (Resilience Architects/Emergency Architects); Habitat for Humanity International; Philippine Red Cross; Build Change; ASEP; PICE*

- TWiG for the development of “**Damage Definition Guidelines**” for house damage classification in post-disaster rapid & detailed assessments | DHSUD + IOM + CRS | **Update**

# 02. 5Ws Review

PHL 5W Consolidated Data (SHARED)

File Edit Tingnan Ipasok Format Data Mga tool Mga Extension Tulong

Mga Mei 100% View only

A1 PHL 5W matrix - Who does What, Where, for WHOM and When (5Ws)

1	PHL 5W matrix - Who does What, Where, for WHOM and When (5Ws)														
2	WHO			WHERE			WHAT			WHAT: if MODALITY is CASH/VOUCHER BASED					
3	Select LEAD AGENCY from dropdown list	Select IMPLEMENTING AGENCY from dropdown list	Enter DONOR name in column	Select REGION (Admin 1) from dropdown list	<< Ensure Admin1 is selected	<< Ensure Admin2 is selected	Location: Any further information in location (displacement sites, evacuation centres, hospital, schools, villages etc)	Specify type of location, community, facility etc	Select SECTOR from dropdown list	Select RESPONSE and/or EMERGENCY/DISASTER from dropdown list	Use this only if you are unable to add to Activity and Indicator list	Select MODALITY (form of assistance) from dropdown list	Select from dropdown list (CASH Delivery Mechanisms)	for Work, Multi-purpose, unconditional etc)	FSP/Deli
4	Contact OCHA if agency not in list	Contact OCHA if agency not in list		Select PROVINCE (Admin 2) from dropdown list	Select MUNICIPALITY/CITY (Admin 3) from dropdown list					Contact OCHA/Sector for support and guidance					
5	LEAD AGENCY	IMPLEMENTING PARTNER	DONOR	REGION	PROVINCE	MUNICIPALITY/CITY	LOCATION DETAILS	LOCATION TYPE	CLUSTER	DISASTER	ACTIVITY DESCRIPTION	RESPONSE MODALITY	CASH DELIVERY MECHANISMS	CASH CONDITION ALITY	FSP/De Age
7	ADRA		JPF	Region V (Bicol Region)	Camarines Sur	Caramoan		Household	Shelter	Tropical Cyclone Tino/Kalmaegi		In-kind assistance			
8	ADRA		JPF	Region V (Bicol Region)	Camarines Sur	Garchitorea		Household	Shelter	Tropical Cyclone Tino/Kalmaegi		In-kind assistance			
9	ADRA		JPF	Region V (Bicol Region)	Camarines Sur	Siruma		Household	Shelter	Tropical Cyclone Tino/Kalmaegi		In-kind assistance			
10	CARE	ACCORD	ECHO	Bangsamoro Autonomous Region In Muslim Mindanao (BARMM)	Maguindanao del Sur	Gen. S.K. Pendatun	Midpandacan	Community	Shelter	Monsoon Rains	Temporary shelter/tents	In-kind assistance			
11	CARE	ACCORD	ECHO	Bangsamoro Autonomous Region In Muslim Mindanao (BARMM)	Maguindanao del Sur	Gen. S.K. Pendatun	Panosolen	Community	Shelter	Monsoon Rains	Plastic sheets and communal solar lamps	In-kind assistance			
12	CARE	ACCORD	ECHO	Bangsamoro Autonomous Region In Muslim Mindanao (BARMM)	Maguindanao del Sur	Gen. S.K. Pendatun	Sadangen	Community	Shelter	Monsoon Rains	Plastic sheets and communal solar lamps	In-kind assistance			
13	CARE	ACCORD	ECHO	Region XI (Davao Region)	Davao Oriental	Baganga	Lucod	Community	Shelter	Davao Oriental 7.4 Earthquake	NFIs (Sleeping kits, jerry cans, and emergency shelter kit)	In-kind assistance			
14	CARE	ACCORD	ECHO	Region XI (Davao Region)	Davao Oriental	Baganga	Baculin	Community	Shelter	Davao Oriental 7.4 Earthquake	NFIs (Sleeping kits, jerry cans, and emergency shelter kit)	In-kind assistance			
15	Cebu Caritas	Cebu Caritas	Caritas Germany	Region VII (Central Visayas)	Cebu	Tabogon		Household	Shelter	Cebu 6.9 Earthquake		Service delivery/support			
16	CARE	ACCORD-Plan	ECHO	Bangsamoro Autonomous Region in Muslim Mindanao (BARMM)	Maguindanao del Sur	Gen. S.K. Pendatun	Balansay	Community	Shelter	Monsoon Rains	temporary shelter/tents	In-kind assistance			
17	CARE	None	Tijori Foundation	Region VII (Central Visayas)	Cebu	Medellin	Puray	Community	Shelter	Cebu 6.9 Earthquake	Emergency shelter (tarp and rope)	In-kind assistance			
18	CARE	ACCORD-Plan	ECHO	Region VII (Central Visayas)	Cebu	Tabuelan	Puray	Community	Shelter	Cebu 6.9 Earthquake	Emergency Shelter (Temporary shelter)	In-kind assistance			
19	CARE	ACCORD-Plan	ECHO	Region VII (Central Visayas)	Cebu	San Remigio	Puray	Community	Shelter	Cebu 6.9 Earthquake	Emergency Shelter (Temporary shelter)	In-kind assistance			
20	CARE	ACCORD	Tijori Foundation	Region XI (Davao Region)	Davao Oriental				Shelter	Davao Oriental 7.4 Earthquake	Tarps (Emergency Shelter) + 5 communal solar lamps	In-kind assistance			
21	CARE	CenVisNet	Tijori Foundation	Region VII (Central Visayas)	Cebu				Shelter	Cebu 6.9 Earthquake	Shelter Kits with Cash	In-kind assistance			
22	CARE	ACCORD	ECHO	Region XI (Davao Region)	Davao Oriental	Baganga			Shelter	Davao Oriental 7.4 Earthquake	Distribution of emergency shelter kits	In-kind assistance			
23	CARE	ACCORD	ECHO	Region XI (Davao Region)	Davao Oriental	Baganga			Shelter	Davao Oriental 7.4 Earthquake	Distribution of emergency shelter kits	In-kind assistance			
24	CARE	ACCORD	ECHO	Region XI (Davao Region)	Davao Oriental	Baganga			Shelter	Davao Oriental 7.4 Earthquake	Distribution of emergency shelter kits	In-kind assistance			

Consolidated\_Data WASH Education Health Food Security and Agriculture Nutrition Shelter Protection Multi-Purpose-Cash

## 02. 5Ws Review

### Activity Reporting and Mapping Process

- Add column: services description
- Change answer options for:
  - Location types
  - Activity
  - Relief item description
  - Cash conditionality

# 02. 5Ws Review

## Activity Descriptions

Activity	Relief item description - make list conditional based on Activity
Anticipatory action for shelter	House strengthening kit Other (please specify)
Relief: Emergency Shelter Assistance (ESA) - e.g., shelter kits, materials	Shelter kits Tarps Toolkits Tents Other (please specify)
Relief: Provision of essential household NFIs	Safety/security items (padlocks, lamps, privacy screens, etc.) Cleaning materials Cooking and food storage items Sleeping items Fuel/energy Clothing Other (please specify)
Relief: Rubble removal/debris management	Rubble removal/debris management tools Other (please specify)
Temporary/transitional shelter assistance: provision of temporary shelters	Temporary shelters
Temporary/transitional shelter assistance: upgrading support for temporary shelters	Shelter kits Tarps Toolkits Materials Other (please specify)
Permanent shelter assistance: repair/reconstruction of permanent houses	Tools Materials Other (please specify)
Permanent shelter assistance: provision of permanent houses	Core houses (no WASH) Houses with WASH facilities Other (please specify)
Standalone services - e.g., technical support, training, assessments	NA

Services description
Technical construction support/supervision
Rubble removal/debris management
Community training
IEC roll-out (e.g., 8 key messages for BBS, anticipatory action)
Training for labor
Rapid assessment
Detailed assessment
HLP support (including relocation support)
Support with sharing (hosting) arrangements
Other (please specify)




# 02. 5Ws Review

**PHILIPPINES SHELTER CLUSTER**  
Coordinating Humanitarian Shelter and Settlements

Is dashboard shows the shelter-related activities of the focal unit offices in the Philippines, as reported through UN OCHA's 5Ws activity of data to monitor and prevent, and/or be shared using the activity's insights.

You have any questions or doubt? Please report our issues, also email: [5w@philippinesheltercluster.org](mailto:5w@philippinesheltercluster.org)

**Where are cluster members working?**  
Are many agencies are operating in each province?




**PHILIPPINES SHELTER CLUSTER**  
Coordinating Humanitarian Shelter and Settlements

Is dashboard shows the shelter-related activities of the focal unit offices in the Philippines, as reported through UN OCHA's 5Ws activity of data to monitor and prevent, and/or be shared using the activity's insights.

You have any questions or doubt? Please report our issues, also email: [5w@philippinesheltercluster.org](mailto:5w@philippinesheltercluster.org)

**Where are cluster members working?**  
Number of host agencies by province

Host agencies with shelter-related activities




**PHILIPPINES SHELTER CLUSTER**  
Coordinating Humanitarian Shelter and Settlements

Is dashboard shows the shelter-related activities of the focal unit offices in the Philippines, as reported through UN OCHA's 5Ws activity of data to monitor and prevent, and/or be shared using the activity's insights.

You have any questions or doubt? Please report our issues, also email: [5w@philippinesheltercluster.org](mailto:5w@philippinesheltercluster.org)

**Whom are cluster members reaching?**  
Number of HHs targeted by Province and Activity

Number of HHs reached by Province and Activity





**PHILIPPINES SHELTER CLUSTER**  
Coordinating Humanitarian Shelter and Settlements

Is dashboard shows the shelter-related activities of the focal unit offices in the Philippines, as reported through UN OCHA's 5Ws activity of data to monitor and prevent, and/or be shared using the activity's insights.

You have any questions or doubt? Please report our issues, also email: [5w@philippinesheltercluster.org](mailto:5w@philippinesheltercluster.org)

**What are cluster members doing?**  
Types of activities by province

Host agencies with shelter-related activities




**PHILIPPINES SHELTER CLUSTER**  
Coordinating Humanitarian Shelter and Settlements

Is dashboard shows the shelter-related activities of the focal unit offices in the Philippines, as reported through UN OCHA's 5Ws activity of data to monitor and prevent, and/or be shared using the activity's insights.

You have any questions or doubt? Please report our issues, also email: [5w@philippinesheltercluster.org](mailto:5w@philippinesheltercluster.org)

**When are cluster members responding?**  
Status of activities per response

Number of people targeted by response



## 03. Ongoing Response I Shelter Assistance

### CARE I ACCESS Consortium

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Distribution of essential household Items / NFIs</b>				<b>3</b>	<b>900</b>
	Davao Oriental	PLAN	Planned	2	700
	Maguindanao del Sur	PLAN	Planned	1	200
<b>Distribution of shelter kits</b>				<b>13</b>	<b>3 369</b>
	Aurora	ACCORD-PLAN	Planned	1	613
		PLAN	Planned	1	350
	Cebu	ACCORD-PLAN	Ongoing	2	804
		CenVisNet	Planned	1	420
	Davao Oriental	ACCORD	Completed	6	393
	Negros Occidental	ACCORD-PLAN	Planned	1	499
		PLAN	Planned	1	290
<b>Distribution of tarpaulins</b>				<b>4</b>	<b>1 530</b>
	Cebu	CARE	Completed	1	50
	Davao Oriental	ACCORD	Planned	1	500
	Maguindanao del Sur	ACCORD	Completed	1	490
		ACCORD-PLAN	Completed	1	490
<b>Other shelter community support</b>				<b>2</b>	<b>60</b>
	Maguindanao del Sur	ACCORD	Completed	2	60
<b>CARE ACCESS I Total</b>				<b>22</b>	<b>5 859</b>

**CARE I ACCESS Consortium has assisted / is planning to provide Shelter Assistance to 5,859 Households / approximately 29,300 People**

## 03. Ongoing Response I Shelter Assistance Reach

### ECOWEB

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Microgrants</b>				<b>23</b>	<b>804</b>
	Cebu		Ongoing	10	317
	Lanao del Norte		Completed	2	67
	Misamis Occidental	<b>CLEARNet</b>	Completed	1	79
		<b>ECOWEB</b>	Completed	5	146
	Palawan	<b>ECOWEB</b>	Completed	1	67
	Rizal	<b>ECOWEB</b>	Completed	1	76
	Surigao del Norte	<b>ECOWEB</b>	Completed	1	32
	Zamboanga	<b>CLEARNet</b>	Completed	1	20
<b>ECOWEB I Total</b>				<b>23</b>	<b>804</b>

**ECOWEB has assisted / is planning to provide Shelter Assistance to 804 Households / approximately 4,100 People**

## 03. Ongoing Response I Shelter Assistance

### Humanity and Inclusion (HI)

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Distribution of essential household Items / NFIs</b>				<b>3</b>	<b>648</b>
	Cagayan	COM	Completed	2	370
	Maguindanao del Norte	COM	Completed	1	278
<b>Distribution of shelter kits</b>				<b>23</b>	<b>2 249</b>
	Cagayan	COM	Completed	2	370
		NA	Completed	6	536
	Cebu	NA	Completed	8	544
	Davao de Oro (Compostela Valley)	COM	Completed	2	56
	Davao Oriental	COM	Completed	3	66
	Masbate	COM	Completed	1	289
	Special Geographic Area	COM	Completed	1	388
<b>Other shelter enclosure support (incl. cash, rental support, labour support)</b>				<b>3</b>	<b>150</b>
	Davao Oriental	UNYPHIL-Women	Completed	3	150
<b>HUMANITY &amp; INCLUSION I Total</b>				<b>29</b>	<b>3 047</b>

**Humanity and Inclusion has assisted / is planning to provide Shelter Assistance to 3,047 Households / approximately 15,250 People**

## 03. Ongoing Response I Shelter Assistance

### OXFAM

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Distribution of essential household Items / NFIs</b>				<b>13</b>	<b>799</b>
	Cagayan	Coastal	Completed	2	40
	Cebu	Coastal	Completed	3	186
		COM	Completed	1	100
	Davao Oriental	Coastal	Completed	2	95
	Masbate	Coastal	Completed	2	100
	Pampanga	COM	Completed	2	26
	Special Geographic Area	PDRRN	Completed	1	252
<b>Distribution of shelter kits</b>				<b>2</b>	<b>128</b>
	Cebu	COM	(blank)	2	128
<b>OXFAM I Total</b>				<b>15</b>	<b>927</b>

**OXFAM has assisted / is planning to provide Shelter Assistance to 927 Households / approximately 4,650 People**

## 03. Ongoing Response I Shelter Assistance

### Philippine Red Cross (PRC)

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Distribution of essential household items / NFIs</b>				<b>30</b>	<b>5 277</b>
	Cebu		Completed	13	4 296
	Davao Oriental		Completed	8	281
	Southern Leyte		Completed	9	700
<b>Distribution of shelter tool kits</b>				<b>35</b>	<b>1 350</b>
	Cebu		Completed	8	668
	Negros Occidental		Completed	12	332
	Southern Leyte		Completed	15	350
<b>Distribution of tarpaulins</b>				<b>27</b>	<b>1 368</b>
	Cebu		Completed	8	668
	Southern Leyte		Completed	19	700
<b>Other shelter community support</b>				<b>10</b>	<b>705</b>
	Cebu		Completed	8	668
	Negros Occidental		Completed	2	37
<b>PHILIPPINE RED CROSS I Total</b>				<b>102</b>	<b>8 700</b>

**PRC has assisted / is planning to provide Shelter Assistance to 8,700 Households / approximately 43,500 People**

## 03. Ongoing Response I Shelter Assistance

### Save the Children

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Distribution of essential household Items / NFIs</b>				<b>3</b>	<b>188</b>
	Catanduanes		Completed	3	188
<b>Distribution of shelter kits</b>				<b>10</b>	<b>1 889</b>
	Catanduanes		Completed	1	65
	Cebu		Completed	8	1 824
	Quezon		Completed	1	0
<b>SAVE THE CHILDREN I Total</b>				<b>13</b>	<b>2 077</b>

**Save the Children has assisted / is planning to provide Shelter Assistance to 2,077 Households / approximately 10,400 People**

## 03. Ongoing Response I Shelter Assistance

### Shelter Box

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Distribution of building materials</b>				<b>4</b>	<b>1 070</b>
	Cebu	Rotary Club of Cebu	Completed	3	
	Masbate	FACE Inc.	Completed	1	1 070
<b>Distribution of essential household NFIs</b>				<b>1</b>	<b>1 070</b>
	Masbate	FACE Inc.	Completed	1	1 070
<b>Distribution of shelter kits</b>				<b>3</b>	
	Cebu		Ongoing	3	
<b>Other shelter enclosure support (incl. cash, rental support, labour support)</b>				<b>4</b>	<b>1 070</b>
	Cebu		Ongoing	3	
	Masbate	FACE Inc.	Ongoing	1	1 070
<b>SHELTER BOX I Total</b>				<b>12</b>	<b>3 210</b>

**Shelter Box has assisted / is planning to provide Shelter Assistance to 3,210 Households / approximately 16,100 People**

## 03. Ongoing Response | Shelter Assistance

### IOM

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Distribution of shelter kits</b>				<b>69</b>	<b>9 929</b>
	Aurora		Completed	4	423
	Cagayan		Completed	1	200
	Camarines Sur		Completed	9	1 486
	Catanduanes		Completed	7	1 300
	Cebu		Completed	3	560
	Davao Oriental		Completed	11	350
	Dinagat Islands		Completed	2	305
	Iloilo		Completed	1	250
	Isabela		Completed	8	830
	Masbate		Completed	12	2 830
	Negros Occidental		Completed	4	250
	Negros Oriental		Completed	1	150
	Nueva Vizcaya		Completed	1	200
	Palawan		Completed	1	250
	Southern Leyte		Completed	1	250
	Surigao del Norte		Completed	3	295

## 03. Ongoing Response | Shelter Assistance

### IOM

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Distribution of tarpaulins</b>				<b>49</b>	<b>10 820</b>
	Aurora		Completed	3	1 100
	Cagayan		Completed	2	800
	Camarines Sur		Completed	4	1 500
	Catanduanes		Completed	3	750
	Cebu		Completed	4	500
	Davao Oriental		Completed	7	170
	Dinagat Islands		Completed	5	400
	Iloilo		Completed	1	100
	Isabela		Completed	6	1 600
	Negros Occidental		Completed	4	200
	Negros Oriental		Completed	1	100
	Nueva Vizcaya		Completed	2	800
	Palawan		Completed	1	150
	Southern Leyte		Completed	1	150
	Surigao del Norte		Completed	3	400
	(blank)		Completed	1	100
			Ongoing	1	2 000

## 03. Ongoing Response I Shelter Assistance

### IOM

Activity	Province	Implementing partner	Activity status	Number of activities	Number of HHs targeted
<b>Distribution of essential household NFIs</b>				<b>14</b>	<b>2 050</b>
	Cagayan		Completed	1	100
	Camarines Sur		Completed	3	600
	Catanduanes		Completed	2	350
	Cebu		Completed	3	400
	Dinagat Islands		Completed	1	250
	Isabela		Completed	2	200
	Negros Occidental		Completed	1	75
	Negros Oriental		Completed	1	75
<b>Other shelter community support</b>				<b>19</b>	<b>2 224</b>
	Camarines Sur		Completed	3	600
	Catanduanes		Completed	4	584
	Cebu		Completed	3	360
	Dinagat Islands		Completed	1	55
	Isabela		Completed	2	430
	Negros Occidental		Completed	5	150
	Surigao del Norte		Completed	1	45
<b>IOM I Total</b>				<b>151</b>	<b>25 023</b>

**IOM has assisted / is planning to provide Shelter Assistance to 25,023 Households / approximately 125,200 People**

# 04. Partners' Shelter Programmes



## Philippine Red Cross

# 05. Gaps & Challenges

## **Reduced Funding**

- Despite 2.6 million PIN (2025), Philippines was excluded from HR hyper-prioritisation
- Overall funding to humanitarian organisations has reduced by 60% from 2024 levels
- Available funding mostly targeting relief/emergency shelter assistance interventions

## **Impact Assessment / Needs Assessment Data**

- Limited capacity rolling multisectoral and sectoral needs assessments
- Limited clarity on the reported house damage categories, affecting prioritisation

## **Limited Sub-National Coordination**

- Contingent on national response coordination guidance and the LGU's capacity
- Limited overview of priority shelter needs, leading to competing priorities
- Limited overview of humanitarian partners' plans, leading to overlapping interventions

# 05. Opportunities

## **Engagement of National and Local Actors**

- Support increased engagement and capacity of national NGOs and CBOs

## **Shift to Anticipatory Financing / Antecipatory Action (AA)**

- This proactive approach uses data to provide funds & services before a disaster strikes, reducing future aid needs
- Further investing in the Shelter Severity Classification methodology and tools
- Where possible, engage and roll out DRR and DRM strategies for high risk areas

## **National & Sub-National Coordination**

- Improve coordination and collaboration with national and local government leads
- Improve communication with LGUs for operational response coordination
- Promote Area Based Coordination for predictable DRM contingency and response

# 05. Gaps & Challenges

## Identified Caseloads in Need of Shelter Assistance

### Unsafe house, safe zone

- Self-settlement/self-recovery
- Repair/Retrofit/Reconstruction with technical support

### Unsafe house, unsafe zone (no-dwelling zone)

- Temporary shelter assistance
- Resettlement/Relocation with HLP support
- Rebuild / Retrofit to risk level with technical support (only when dwelling allowed)

### Safe house, unsafe zone (no-dwelling zone)

- Temporary shelter assistance
- Resettlement/Relocation with HLP support
- Retrofit to risk level with technical support (only when dwelling allowed)

## 04. AOB


**Scheduled Technical Working Group meetings:**


BBS in Concrete & Masonry | 3<sup>rd</sup> week of March

**Next Shelter Cluster | Humanitarian Partners Coordination meeting:**

12 March 2026

# Resources

- [5Ws dashboard](#)
- [5Ws information](#) 
- [DROMIC sitreps](#)
- [NDRRMC dashboard](#)
- [Post-Disaster Shelter Recovery Policy Framework](#)
- [Philippines Shelter Cluster's Recovery Shelter Guidelines](#)



# Coordination Team

**National Shelter Cluster Focal Point** | Edward Maghirang  
Department of Human Settlements and Urban Planning (DHSUD)  
[phss@dhsud.gov.ph](mailto:phss@dhsud.gov.ph)  
[edwardmaghirang@gmail.com](mailto:edwardmaghirang@gmail.com)

**Shelter Cluster Coordinator** | Francisco Vassalo Monteiro  
International Federation of Red Cross and Red Crescent Societies (IFRC)  
[Coord1.Phil@sheltercluster.org](mailto:Coord1.Phil@sheltercluster.org)  
[francisco.monteiro@sheltercluster.org](mailto:francisco.monteiro@sheltercluster.org)

**Shelter Cluster Information Management Coordinator** | Ella Blom  
International Federation of Red Cross and Red Crescent Societies (IFRC)  
[IM1.Phil@sheltercluster.org](mailto:IM1.Phil@sheltercluster.org)



PHILIPPINES  
**SHELTER CLUSTER**

Coordinating Humanitarian Shelter and Settlements

---

Salamat

---



PHILIPPINES  
**SHELTER CLUSTER**

Coordinating Humanitarian Shelter and Settlements