

## SIBALOM, ANTIQUE - HSWG Partner Reporting Recovery Shelter Activities (as of 06-OCT-2014)


The graphs shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. Household number do not represent the total needs by Barangay - for this, consult with relevant Barangay or Municipality. PLEASE NOTE - scale differs in each graph.

For explanation of intervention types, please see Shelter Cluster Recovery guidelines:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/Recovery%20Shelter%20Guidelines.pdf>

The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx>





## SIBALOM - HSWG Partner reporting

### Recovery Shelter activities (as of 06-OCT-2014)

#### Interventions By AGENCIES

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb>

Agency	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Targeted
	HH Reached	HH Targeted	HH Reached	HH Targeted	HH Reached	HH Targeted	HH Reached	HH Targeted		
Citizens' Disaster Response Center				70		70			70	70
<b>Grand Total</b>				<b>70</b>		<b>70</b>			<b>70</b>	<b>70</b>



## SIBALOM - HSWG Partner reporting

### Recovery Shelter activities (as of 06-OCT-2014)

#### Interventions By BARANGAYS

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found [here](https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb):

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb>

Barangay	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
ALANGAN										
BARI										
BIGA-A			5	5					5	5
BONGBONGAN I										
BONGBONGAN II										
BONGSOD										
BONTOL										
BUGNAY										
BULALACAO										
CABANBANAN			3	3					3	3
CABARIUAN										
CABLADAN										
CADOLDOLAN										
CALOG										
CALO-OY										
CATMON										
CATUNGAN I										
CATUNGAN II										
CATUNGAN III										
CATUNGAN IV										
CUBAY-NAPULTAN										
CUBAY-SERMON										
DISTRICT I (POB.)			2	2					2	2
DISTRICT II (POB.)			2	2					2	2
DISTRICT III (POB.)			2	2					2	2
DISTRICT IV (POB.)										
EGAÑA										
ESPERANZA I			3	3					3	3
ESPERANZA II										
ESPERANZA III										
IGCOCOC										
IGDAGMAY										
IGDALAQUIT										
IGLANOT										
IGPANOLONG										
IGPARAS			5	5					5	5
IGSUMING										
ILABAS			5	5					5	5
IMPARAYAN										
INABASAN			5	5					5	5
INDAG-AN										
INITAN										
INSARAYAN										
LACARON			5	5					5	5
LAGDO			5	5					5	5
LAMBAYAGAN										
LUNA			3	3					3	3
LUYANG										
MAASIN										
MABINI										
MILLAMENA										
MOJON										
NAGDAYAO										
NAZARETH			5	5					5	5
ODIONG										
OLAGA										
PANGPANG			2	2					2	2
PANLAGANGAN										
PANTAO										
PASONG			5	5					5	5



## SIBALOM - HSWG Partner reporting

### Recovery Shelter activities (as of 06-OCT-2014)

#### Interventions By BARANGAYS

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found [here](https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb):

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb>

	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
Barangay	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
PIS-ANAN				3		3			3	3
ROMBANG										
SALVACION										
SAN JUAN										
SIDO										
SO LONG										
TABONGTABONG										
TIGBALUA I										
TIGBALUA II										
TIG-OHOT										
TORDESILLAS										
TULATULA										
VALENTIN GRASPARIL (BAD-AS)										
VILLAFONT				5		5			5	5
VILLAHERMOSA										
VILLAR				5		5			5	5
<b>Grand Total</b>				<b>70</b>		<b>70</b>			<b>70</b>	<b>70</b>



## SIBALOM - HSWG Partner reporting

**Recovery Shelter activities (as of 06-OCT-2014)**
**Interventions By BARANGAYS & AGENCIES**

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb>

	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
Barangays & Agency	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
<b>ALANGAN</b>										
<b>BARI</b>										
<b>BIGA-A</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>BONGBONGAN I</b>										
<b>BONGBONGAN II</b>										
<b>BONGSOD</b>										
<b>BONTOL</b>										
<b>BUGNAY</b>										
<b>BULALACAO</b>										
<b>CABANBANAN</b>			3	3					3	3
Citizens' Disaster Response Center			3	3					3	3
<b>CABARIUAN</b>										
<b>CABLADAN</b>										
<b>CADOLDOLAN</b>										
<b>CALOG</b>										
<b>CALO-OY</b>										
<b>CATMON</b>										
<b>CATUNGAN I</b>										
<b>CATUNGAN II</b>										
<b>CATUNGAN III</b>										
<b>CATUNGAN IV</b>										
<b>CUBAY-NAPULTAN</b>										
<b>CUBAY-SERMON</b>										
<b>DISTRICT I (POB.)</b>			2	2					2	2
Citizens' Disaster Response Center			2	2					2	2
<b>DISTRICT II (POB.)</b>			2	2					2	2
Citizens' Disaster Response Center			2	2					2	2
<b>DISTRICT III (POB.)</b>			2	2					2	2
Citizens' Disaster Response Center			2	2					2	2
<b>DISTRICT IV (POB.)</b>										
<b>EGAÑA</b>										
<b>ESPERANZA I</b>			3	3					3	3
Citizens' Disaster Response Center			3	3					3	3
<b>ESPERANZA II</b>										
<b>ESPERANZA III</b>										



## SIBALOM - HSWG Partner reporting

**Recovery Shelter activities (as of 06-OCT-2014)**
**Interventions By BARANGAYS & AGENCIES**

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx>

Barangays & Agency	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
<b>IGCOCOC</b>										
<b>IGDAGMAY</b>										
<b>IGDALAQUIT</b>										
<b>IGLANOT</b>										
<b>IGPANOLONG</b>										
<b>IGPARAS</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>IGSUMING</b>										
<b>ILABAS</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>IMPARAYAN</b>										
<b>INABASAN</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>INDAG-AN</b>										
<b>INITAN</b>										
<b>INSARAYAN</b>										
<b>LACARON</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>LAGDO</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>LAMBAYAGAN</b>										
<b>LUNA</b>			3	3					3	3
Citizens' Disaster Response Center			3	3					3	3
<b>LUYANG</b>										
<b>MAASIN</b>										
<b>MABINI</b>										
<b>MILLAMENA</b>										
<b>MOJON</b>										
<b>NAGDAYAO</b>										
<b>NAZARETH</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>ODIONG</b>										
<b>OLAGA</b>										
<b>PANGPANG</b>			2	2					2	2
Citizens' Disaster Response Center			2	2					2	2
<b>PANLAGANGAN</b>										
<b>PANTAO</b>										



## SIBALOM - HSWG Partner reporting

### Recovery Shelter activities (as of 06-OCT-2014)

#### Interventions By BARANGAYS & AGENCIES

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx>

Barangays & Agency	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
<b>PASONG</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>PIS-ANAN</b>			3	3					3	3
Citizens' Disaster Response Center			3	3					3	3
<b>ROMBANG</b>										
<b>SALVACION</b>										
<b>SAN JUAN</b>										
<b>SIDO</b>										
<b>SO LONG</b>										
<b>TABONGTABONG</b>										
<b>TIGBALUA I</b>										
<b>TIGBALUA II</b>										
<b>TIG-OHOT</b>										
<b>TORDESILLAS</b>										
<b>TULATULA</b>										
<b>VALENTIN GRASPARIL (BAD-AS)</b>										
<b>VILLAFONT</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>VILLAHERMOSA</b>										
<b>VILLAR</b>			5	5					5	5
Citizens' Disaster Response Center			5	5					5	5
<b>Grand Total</b>			70	70					70	70