



---

# COUNTRY CLUSTER ACHIEVEMENTS Session

---

Dicobafal  
tbeuhoeijilunogde  
aacinveatlay

Bnsco nlimsinutucity  
sleadiivie orakimeq

HerEfter

A Mafe  
spoodr drefness

E lng  
issio  
oonte

Salsæettin  
stlivlon

ISR0af a  
aisbalster

Joritt Sowelatin

Perttematsion

Drosalon

Coontimatin

Pectkoadneid  
eiaurskotrweias  
nemitoloneistion

50166

Local officers

BIG SAMCJO LICOR

# Country Cluster Achievements - Instructions

---

1. Cluster Coordinators present their respective Cluster Achievements to the audience for a maximum of 7 minutes
2. A 3 minutes Q&A will follow each presentation
3. At the end of all presentations a generic Q&A will take place
4. You can ask your questions in person or online



**Q&A**





RD Congo  
**CLUSTER ABRIS**

Coordonner la reponse Abris et Articles Ménagers Essentiels



# Ituri Province (2023/2024)



**Lead – WG Durable Solution**  
Facilitate tenure security  
Advocacy



Social Cohesion and Resilience

Protection and Shelter assistance



Agricultural Resilience  
Strengthening  
Livelihood  
Entrepreneurship training  
(ONUDI)

Food assistance  
(ponctual)



**IDPs & Host communities**  
Land acquisition and shelter construction



Evaluation of "Index return"

Shelter assistance  
HLP



NORWEGIAN  
REFUGEE COUNCIL



Shelter & NFIs Assistance

## Challenges

- Limited number of humanitarian and development actors
- Access to land
- Cost of the construction
- Climatic condition in the region (heavy rain for 9 out of 12 months)
- Environment impact

## Opportunities

- Strong ownership and involvement of local authorities
- Availability of locale construction materials
- Expertise in local construction practices/technics within the communities
- Community strong participation and commitment

**THANK YOU!**





GLOBAL  
**SHELTER CLUSTER**

Coordinating Humanitarian Shelter and Settlements

---

# GSC MEETING 2024

---

Venezuela

Shelter, Energy and NFI Cluster



Bringing Energy, Protecting lives



1

---

# CONTEXT

---

# Venezuela context

## Poverty

Countrywide **poverty is reported to exceed 80%**, extreme poverty is more than 50%.

Venezuela currently has the **largest rates of inequality** in the hemisphere.

## Human mobility

Conditions contribute to the **outflow of population** from to other countries and **pendular movements**.

Due to difficulties in host countries, there has been an **increase of returnees**.

## Public services

**Public services have collapsed countrywide** (water system, electricity, domestic gas).

The State **lacks the capacity to maintain public infrastructure**.

# Key figures

7.7M

Venezuelan refugees  
and migrants in the  
world.



2.3M

People in need of  
shelter, energy and  
NFI assistance



7.6M

People in  
Need in  
Venezuela



61%

Population that suffers  
from electricity  
interruptions every day for  
several hours.





---

# ENERGY APPROACH

---

# Energy approach

*“Energy as an enabler to protect and promote access to rights and other services”*

Strategic pillars



HHs level



Community level



Institutional level



---

# ENERGY WEEK

---

# Energy week

It is an event organized by the Shelter, Energy and NFI Cluster since 2020.

This event is intended to **promote strategic partnerships** among public, private, and humanitarian actors regarding sustainable energy solutions within the humanitarian response.

The event is divided in two parts:




**Workshops/trainings** about solar energy to humanitarian partners and stakeholders.



**A forum** where cutting-edge topics are presented to illustrate the implementation of renewable energy in humanitarian interventions.


# Strategic partnership

## Pilot collaboration project:



In 2023, the Forum led to a pilot collaboration project between humanitarians and the Ministry of Energy focusing on the rehabilitation of photovoltaic systems installed under the program “Sowing light”.

## “Sowing light” program:



Government social program created in 2005, to bring renewable energy to more than 700 rural and indigenous communities, combining solar and wind energy.

# Impact



11

Photovoltaic systems that were repaired by humanitarian together with the Ministry.

+2200

Number of people whose living conditions were improved, promoting access to rights and other basic services.



**Humanitarian actors are collaborating with the Ministry of Energy to go further this year.**



**Energy Week has emerged as a platform for dialogue, learning, and action between humanitarian, private and public actors.**

A young boy with a joyful expression is riding a brown horse. The horse is carrying a large, light blue bag on its back, secured with ropes. The boy is wearing a green shirt and dark shorts. The background is a lush, green outdoor setting with trees and a fence. The overall scene conveys a sense of happiness and gratitude.

**THANK YOU**



GLOBAL  
**SHELTER CLUSTER**

Coordinating Humanitarian Shelter and Settlements

---

# Centrality of Protection

## Yemen

---

12 JUNE 2024



## Key Protection Concerns

Shelter Design-  
Localization

Access to  
services/Livelihood

Community  
Engagement and  
Decision making

Feedback and  
complaint  
mechanisms

Limited  
information about  
the needs

Women and girls  
at risk

Non-Food Items  
package

Collection of Sex  
and age-  
disaggregated data

Environmental  
risks



## Way Forward

- Discussions and Consultation with Partners-Key Concerns
- ToR & Activation of Technical Working Group
  - AAP
  - GBV
  - Gender
  - Inclusion
  - Protection Cluster
- Strategy & Action Plan
- Awareness & Capacity Building
- Technical Support

# 3 Phases for Shelter Intervention

Emergency ≈ 6 months



Upgrade ≈ 12 months



Transitional ≈ 36 – 60 months



Long term permanent



# — Practical approach to promoting the Centrality of Protection in the Shelter response



# — Practical approach to promoting the Centrality of Protection in the Shelter response

**Environment and Protection Risks**

**Monitoring and Evaluation**

**Gender-Sensitive Approach**



**Transparent and accessible mechanisms to voice concerns**

**Prioritizing the Most Vulnerable Communities and families**



THANK YOU



---

# COUNTRY CLUSTER ACHIEVEMENTS Ukraine

---

Dicobafal  
tbeuhoeijilunogde  
aacinveatlay

Bnsco nlimsiruttucity  
sdeadivie orakimeq

HerEfter

A Mafe  
spoodr drefness

E lng  
issio  
oomts

Salsæettin  
stlivlon

ISR0af a  
aisbalster

Joritt Sowelatin

Perttematsion

Drosalon

Coontimatin


Pectkoadneld  
eiaurskotrweias  
nemitoloneistion

50166

Local officers

BIG SAMCJULI CODE

# Dashboard 2023 final :



# Winter 2023/24 :



| Modality & Sector  | Cluster Partner Winter Achievements   Individuals Reached                          |                        |                                 |  | Key Figures   |  |
|--|--|------------------------|---------------------------------|--|---|--|
| <b>Modality</b><br><input type="checkbox"/> Cash<br><input type="checkbox"/> In Kind | <b>Sector</b><br><input type="checkbox"/> NFIs<br><input type="checkbox"/> Shelter | 474,048<br>Winter NFIs | 312,560<br>Winter Clothes       | 139,705<br>Heating Appliances                      | 953,104<br>Fuel/ cash for fuel                      | 1,412,535 *<br># Individuals Targeted  |
| <b>Response Location</b>   |  | 9,071<br>Insulation    | 13,152<br>Rental Start-up grant | 9,684<br>Rental Final payment                      | 7,263<br>Collective Site Heating system improvement | 1,910,657<br>Individuals Reached   |
| <b>Plan by Oblast</b>  | <b>Unique Beneficiaries Reached by Month</b>                                       |                        |                                 | <b>Partner Targets against Individuals Reached</b> |   | <b>Profile of beneficiaries</b>  |
|  |  |                        |                                 |  |   | 100%<br>13% Girls   12% Boys<br>28% Women   19% Men<br>19% Elderly Women   10% Elderly Men |
| <b>Response by Oblast</b>  | <b>Individuals Reached by Reporting Partner</b>                                    |                        |                                 | <b>Individuals Reached by Implementing Partner</b> |   | <b>Humanitarian Needs</b>  |
|  |  |                        |                                 |  |   | 372M<br>Financial Requirements   |

# SNFI Cluster needs & response modalities

| Activities   | IDP              | Non-Displaced    | Returnees      | Total            | % Target    | IDP.                  | Non-Displaced.        | Returnees.            | FinAsk                | % Ask       |
|--|------------------|------------------|----------------|------------------|-------------|-----------------------|-----------------------|-----------------------|-----------------------|-------------|
| Humanitarian repair (Light and Medium)             | 53,515           | 113,476          | 47,093         | 214,084          | 5.48%       | 30,634,619            | 64,957,106            | 26,950,093            | 122,541,818           | 20.3%       |
| Winter Energy                                      | 94,529           | 237,662          | 72,570         | 404,761          | 10.36%      | 26,657,178            | 67,020,684            | 20,464,740            | 114,142,602           | 18.9%       |
| NFI for households                                 | 247,090          | 319,875          | 141,359        | 708,324          | 18.12%      | 21,496,830            | 27,829,125            | 12,298,233            | 61,624,188            | 10.2%       |
| Rental Support                                     | 28,962           | 38,781           | 14,039         | 81,782           | 2.09%       | 19,317,654            | 25,866,927            | 9,364,013             | 54,548,594            | 9.0%        |
| Winter Cash for Utilities                          | 42,077           | 105,279          | 32,274         | 179,630          | 4.60%       | 11,865,714            | 29,688,678            | 9,101,268             | 50,655,660            | 8.4%        |
| NFI for Winter                                     | 98,467           | 256,512          | 78,945         | 433,924          | 11.10%      | 9,354,365             | 24,368,640            | 7,499,775             | 41,222,780            | 6.8%        |
| Winter Clothing                                    | 70,271           | 87,834           | 33,246         | 191,351          | 4.90%       | 14,756,910            | 18,445,140            | 6,981,660             | 40,183,710            | 6.6%        |
| Humanitarian Repair of social facilities           | 22,067           | 51,409           | 19,317         | 92,793           | 2.37%       | 4,678,204             | 10,898,708            | 4,095,204             | 19,672,116            | 3.3%        |
| Winter Heating Appliances                          | 50,452           | 128,828          | 56,554         | 235,834          | 6.03%       | 3,582,092             | 9,146,788             | 4,015,334             | 16,744,214            | 2.8%        |
| Humanitarian Repair of Common Spaces (Multistorey) | -                | 108,364          | 49,099         | 157,463          | 4.03%       | -                     | 10,836,400            | 4,909,900             | 15,746,300            | 2.6%        |
| Emergency Shelter Kit (ESK)                        | 108,306          | 244,252          | 74,158         | 426,716          | 10.92%      | 3,610,200             | 8,141,733             | 2,471,933             | 14,223,867            | 2.4%        |
| Refurbishment of Collective Sites                  | 17,515           | -                | 2,788          | 20,303           | 0.52%       | 11,384,750            | -                     | 1,812,200             | 13,196,950            | 2.2%        |
| Insulation of substandard houses                   | 28,055           | 36,223           | 15,030         | 79,308           | 2.03%       | 3,506,875             | 4,527,875             | 1,878,750             | 9,913,500             | 1.6%        |
| Emergency Construction Material                    | -                | 195,695          | 81,149         | 276,844          | 7.08%       | -                     | 6,523,167             | 2,704,967             | 9,228,133             | 1.5%        |
| Provision of White Appliances                      | -                | 81,997           | 33,220         | 115,217          | 2.95%       | -                     | 4,755,826             | 1,926,760             | 6,682,586             | 1.1%        |
| Heavy repair                                       | -                | 621              | 1,041          | 1,662            | 0.04%       | -                     | 2,069,793             | 3,469,653             | 5,539,446             | 0.9%        |
| Host Families Support Prykhystok                   | 286,242          | -                | -              | 286,242          | 7.32%       | 5,238,229             | -                     | -                     | 5,238,229             | 0.9%        |
| Transitional shelter                               | -                | 141              | 253            | 394              | 0.01%       | -                     | 940,047               | 1,686,751             | 2,626,798             | 0.4%        |
| Provision of Sustainable Energy                    | 757              | 784              | 323            | 1,864            | 0.05%       | 252,081               | 261,072               | 107,559               | 620,712               | 0.1%        |
| <b>Total</b>                                       | <b>1,148,305</b> | <b>2,007,733</b> | <b>752,458</b> | <b>3,908,496</b> | <b>100%</b> | <b>\$ 166,335,701</b> | <b>\$ 316,277,709</b> | <b>\$ 121,738,793</b> | <b>\$ 604,352,203</b> | <b>100%</b> |

| Activities                             | Total   | % Target | FinAsk      | % Ask |
|--|---------|----------|-------------|-------|
| Humanitarian repair (Light and Medium) | 214,084 | 5.51%    | 122,541,818 | 20.7% |
| Winter Energy                          | 404,761 | 10.41%   | 114,142,602 | 19.3% |
| NFI for households                     | 708,324 | 18.22%   | 61,624,188  | 10.4% |
| Rental Support                         | 81,782  | 2.10%    | 54,548,594  | 9.2%  |
| Winter Cash for Utilities              | 179,630 | 4.62%    | 50,655,660  | 8.6%  |
| NFI for Winter                         | 433,924 | 11.16%   | 41,222,780  | 7.0%  |

## HNRP Summary:

7.9m in need

3.9 m target

\$ 604 m required

19 Activities

| Objective | Target    | FinAsk              |
|-----------|-----------|---------------------|
| CO1       | 1,698,126 | 43% 90,314,417 15%  |
| CO2       | 1,526,672 | 39% 273,483,178 45% |
| CO3       | 683,698   | 17% 240,554,608 40% |

| Hub             | Target    | FinAsk              |
|-----------------|-----------|---------------------|
| Northern Region | 860,006   | 22% 149,836,433 25% |
| Southern Region | 988,639   | 25% 140,966,251 23% |
| Eastern Region  | 1,713,658 | 44% 263,178,505 44% |
| Western Region  | 346,193   | 9% 50,371,014 8%    |

## Objectives

HNRP 2024

### Cluster Objective #1

Provide life-saving shelter and Non-food items (NFI) support to conflict-affected IDPs, Returnees, and Non-Displaced People.

Emergency Shelter support (ESK)

NFI for HHs

Emergency Construction Material

Host Families Support (Prykhyvstok)

### Cluster Objective #2

Deliver emergency shelter and NFI assistance mitigating the impacts of harsh winter weather for IDPs, returnees, and non-displaced people, while minimizing environmental impact

Winter Heating Appliances

Winter Energy

Winter Cash for utilities

NFI for Winter

Winter Clothing

Insulation of substandard houses

Provision of Sustainable Energy

### Cluster Objective #3

Ensure adequate housing solutions for IDPs, Returnees, and Non-Displaced People and fostering linkages to longer-term response.

Humanitarian repair (Light and Medium)

Humanitarian Repair of Common Spaces (Multistory)

Humanitarian Repair of social facilities

Refurbishment of CSs

Transitional shelter

Rental Support


Heavy repairs

Provision of White Appliances

## Geographical split – the crescent


Severity

PIN



Target

Financial ask



Strategic Objective #1

Strategic Objective #2

2024 to date:



Shelter/ NFI Cluster Ukraine  
2024 Response Dashboard

Modality: All | Activity: All | Coordination Hubs: All | Month: All

**Location, Context, and Population**

**Theme**  
 Winter response

**Population**  
 Internally Displaced  
 Non-Displaced  
 Returnee

**Sector**  
 NFIs  
 Shelter

**Cluster Partner Achievements | Individuals Reached \***


|                             |                                |                               |                                   |                                      |
|-----------------------------|--------------------------------|-------------------------------|-----------------------------------|--------------------------------------|
| Emergency Shelter: 74,256   | Heavy repairs: 935             | NFIs for individuals: 146,193 | Winter clothes: 82,885            | Winter energy: 265,710               |
| Humanitarian repair: 41,600 | Collective Site refurb.: 3,176 | White appliances: 153         | Winter heating appliances: 66,363 | Winter NFIs: 89,678                  |
| Rental Support: 4,703       | Prefab transitional shelter: 0 | Construction materials: 7,286 | Prykhystok: 77,316                | Common Pipeline distribution: 39,295 |

**Key Figures**


968,303 Unique Beneficiaries

Gap: 75% | Reach: 25%


**Response by Oblast**



**Response by Raion**




**Unique Beneficiaries Reached by Month**




**Individuals Reached by Activity versus Target**

|                                   |      |     |
|-----------------------------------|------|-----|
| Winter energy                     | 66%  | 34% |
| NFIs for households               | 21%  | 79% |
| Humanitarian repair of social ... | 100% |     |
| NFIs for winter                   | 21%  | 79% |
| Winter clothing                   | 43%  | 57% |
| Host families support (Prykhy...  | 27%  | 73% |
| Emergency Construction Mat...     | 17%  | 83% |
| Winter heating appliances         | 28%  | 72% |
| Humanitarian repair               | 27%  | 73% |
| Cash for utilities                | 25%  | 75% |
| Humanitarian repair of comm...    | 16%  | 84% |

**Cluster Funding**



75M (12%) Required: 604M | 529M (88%) Funding



**Individuals Reached by Reporting Partner**

|                             |         |
|-----------------------------|---------|
| United Nations High Co...   | 280,520 |
| International Organizati... | 246,600 |
| Agency for Technical Co...  | 140,716 |
| United Nations Children'... | 53,427  |
| Global Empowerment ...      | 50,238  |
| People In Need (PIN)        | 24,429  |
| Danish Refugee Council ...  | 20,280  |
| Samaritan's Purse (SPIR)    | 18,465  |
| Hungarian Interchurch A...  | 17,209  |
| Polish Humanitarian Act...  | 17,054  |
| Estonian Refugee Council... | 15,901  |
| CORE (CORE)                 | 13,766  |

**Individuals Reached by Implementing Partner**

|                             |         |
|-----------------------------|---------|
| International Organizati... | 235,454 |
| United Nations High Co...   | 150,672 |
| Agency for Technical Co...  | 138,012 |
| Proliska (Proliska)         | 105,172 |
| Angels of Salvation (AOS)   | 63,455  |
| Right to Protection (R2P)   | 55,274  |
| Global Empowerment M...     | 50,238  |
| Samaritan's Purse (SPIR)    | 36,065  |
| People in Need (PIN)        | 23,100  |
| Danish Refugee Council ...  | 20,280  |
| Implementation of Ideas...  | 17,627  |
| Polish Humanitarian Acti... | 17,054  |

**Humanitarian Needs**

7,922,926 People In Need

3,889,191 # Individuals Targeted

1,141,375 # IDPs Targeted


2,002,098 # Non-displaced Targeted

745,718 # Returnees Targeted

### 3. Activity Matrix

The matrix illustrates the activities the Shelter Cluster recommends for each sectoral objective. It aims to guide partners in selecting the most suitable activities for each context.


| Sectoral Object. | Cluster Object. | HRP code       | Activities  | Context 1                  | Context 2                  | Context 3                  | Context 4 | Indicators  | Cost  |
|------------------|-----------------|----------------|---|----------------------------|----------------------------|----------------------------|-----------|---|---|
| S01              | CO1             | SN101          | Emergency Construction Materials (ECM) and Emergency Shelter Kit(ESK) | In-kind                    | In-kind                    | In-kind                    | In-kind   | # of households supported with emergency shelter assistance<br># of individuals supported with emergency shelter assistance<br># of social facilities supported with emergency shelter assistance<br># of residential units supported with emergency shelter assistance | 100 USD per Household<br>1500 USD per Social Facility   |
| S01              | CO1             | SN102          | Construction Materials  | In-kind                    | In-kind<br>Cash<br>Voucher | In-kind                    |           | # of households supported with construction materials<br># of individuals supported with construction materials<br># of social facilities supported with construction materials   | 500 USD per Household<br>5000 USD per Social Facility   |
| S01              | CO1             | SN103          | Host families support Prykhystok                                      | Cash                       | Cash                       | Cash                       |           | # of households supported with host family support Prykhystok<br># of individuals supported with host family support Prykhystok   | 12.5 USD (summer) to 25 USD (winter) per individual per month   |
| S01              | CO1             | SN104          | NFI for households  | In-kind                    | In-kind<br>Cash<br>Voucher | In-kind                    | In-kind   | # of households supported with household NFI<br># of individuals supported with household NFI   | 130 USD per individual  |
| S01              | CO2             | SN105          | Insulation of substandard houses                                      | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher |           | # of households supported with insulation of houses<br># of individuals supported with insulation of houses<br># of residential units upgraded  | 375 to 3000 USD per Household   |
| S01              | CO2             | SN106          | Winter Cash for utilities   | Cash<br>Voucher            | Cash<br>Voucher            | Cash<br>Voucher            |           | # of households supported with cash for utilities<br># of individuals supported with cash for utilities   | 264 to 945 USD per Household  |
| S01              | CO2             | SN107          | Winter Heating Appliances   | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind   | # of households supported with winter heating appliances<br># of individuals supported with winter heating appliances   | 213 USD per Household   |
| S01              | CO2             | SN108          | Winter Energy   | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind   | # of households supported with fuel for winter energy needs<br># of individuals supported with fuel for winter energy needs   | 300 to 1800 USD per Household per season, depending on fuel type as per Winterization Recommendations 23/24 |
| S01              | CO2             | SN109          | Winter Clothing   | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind   | # of households supported with winter clothing<br># of individuals supported with winter clothing   | 180 to 239 USD per individual, depending on items distributed as per Winterization Recommendations 23/24    |
| S01              | CO2             | SN110          | NFI for Winter  | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher |           | # of households supported with NFI for winter<br># of individuals supported with NFI for winter   | 66 to 123 USD per individual, depending on items distributed as per Winterization Recommendations 23/24     |
| S01              | CO2             | SN111          | Provision of Sustainable Energy                                       | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher |           | # of households assisted with Sustainable Energy<br># of individuals assisted with Sustainable Energy   | 1000 USD per Household  |
| S02              | CO3             | SN201<br>SN202 | Humanitarian repair (Light and Medium)                                | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher |           | # of households supported with light/medium repairs<br># of individuals supported with light/medium repairs   | Detached: (S/HH)<br>L- 1,500-2,500; M- 2,500-4,000<br>Apartments:<br>L- 500-1,000; M- 1,000-2,000           |
| S02              | CO3             | SN203          | Humanitarian Repair of Common Spaces (Multistorey)                    | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher |           | # of households supported with repairs of common spaces<br># of individuals supported with repairs of common spaces<br># of multistorey apartment buildings repaired  | 300 to 700 USD per household  |
| S02              | CO3             | SN204          | Rental Support  | Cash<br>Voucher            | Cash<br>Voucher            | Cash<br>Voucher            |           | # of households secured their accommodation for rent (start-up grant)<br># of individuals secured their accommodation for rent (start-up grant)<br># of households supported by cash for rent (RMI)<br># of individuals supported by cash for rent (RMI)                | around 2000 USD per HH as per RMI ScP   |
| S02              | CO3             | SN205          | Refurbishment of Collective Sites                                     | In-kind                    | In-kind                    | In-kind                    | In-kind   | # individuals supported through refurbishment of collective sites   | 650 USD per sleeping space  |
| S02              | CO3             | SN206          | Humanitarian Repair of Social Facilities                              | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher |           | # of Social facilities assisted with humanitarian repairs   | 10,000 to 250,000 USD per building  |
| S02              | CO3             | SN207          | Heavy repair  | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher |           | # of households supported with heavy repairs<br># of individuals supported with heavy repairs   | 5000 to 15000 USD / HH  |
| S02              | CO3             | SN208          | Transitional shelter  | In-kind                    | In-kind                    | In-kind                    |           | # of households supported with transitional shelter   | 15000 to 25000 USD / HH   |
| S02              | CO3             | SN209          | Provision of White Appliances   | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher | In-kind<br>Cash<br>Voucher |           | # of households supported with white appliances<br># of individuals supported with white appliances   | Fridge 200 USD<br>Freezer 150 USD<br>Cooker 200 USD   |





Version 1.2



**SHELTER CLUSTER UKRAINE**  
With thanks to our donors\*





## Lessons Learned For Winterization 2023-24

### Content

- Highlights of the SNFI winterization process 2023-24
- 1 Early Planning and Implementation
- 2 Coordination with Central and Local authorities & Others
- 3 Funding Considerations
- 4 Market Assessment and Mapping
- 5 Post-Distribution Monitoring and Reporting
- 6 Targeting and Assessment
- 7 Quality vs. Quantity Debate
- 8 Energy Efficiency and Insulation
- 9 Exploration of Alternative Fuels
- 10 Utilization of Guidelines and Recommendations
- Conclusion
- Annex

## SHELTER & NFI CLUSTER UKRAINE Standard Operating Procedures for an Emergency

As of June 2024



### Contact Information for Emergency

East hub, South Hub, North Hub



### Coordination Procedures in Place for a Shelling Incident

#### 1. First 24-60 Hours of a Strike:

- 1.1. Emergency Shelter Kits
  - Collaboration with the local Authorities
  - Coordination of First Responder Partners
  - Contextualization

#### 1.2. Distribution of Non-Food Items

#### 1.3. Capacity and preparedness mapping

#### 1.4. Shelter Cluster Information Management in Emergency Response

#### 1.5. Security and Access Considerations

#### 2. Outside of 60 hours:

#### 2.1. Construction Materials

#### 2.2. Light and Medium Repairs

#### 2.3. Cash for Rent as temporary alternative accommodation



### Evacuation and New Displacements

1. NFIs for Collective Centres residents (CCCM activity)
2. Rehabilitation of Collective Centres

Thanks – any questions ?



More information:

<https://sheltercluster.org/response/ukraine>





---

# COUNTRY CLUSTER ACHIEVEMENTS Mozambique

---

Dicobafal  
tbeuhoeijilunogde  
aacinveatlay

Bnsco nlimsinutucity  
sdeadivie orakimeq

HerEfter

A Mafe  
spooor drefness

E lng  
issio  
oomts

Salsæettin  
stlivlon

ISR0af a  
aisbalster

Joritt Sowelatin

Perttematsion

Drosalon

Coontimatin

Pectkoadneld  
eiaurskotrweias  
nemitoloneistion

50166

Local officers

RIG SAMCJULUCODE



# Enabling Rapid Responses - NFI Common Pipeline (2021-2024)



## Project Background:

In recent years Mozambique has been beset by various crises; escalating conflict and multiple cyclones, compounded by the impacts of COVID 19.


The exacerbating effects of these crises led to increased vulnerability and overstretched local capacities to respond. Shelter sector promoted multiple responses but remained severely underfunded and replenishment of stocks remained challenges to due procurement delays and lack of resources.

NFI Common Pipeline was established in 2021, to fill critical gaps in NFI and Shelter items for its cluster partners.

Developed and improved by in-house experts, an online request tracking system<sup>2</sup> was simultaneously launched.

Only registered/approved partners are given permission to access the system and place a request.


## Implementation Approach:




## Key Figures:



## Pipeline Items Dispatched:





## HHs Reached Per Year:



## Pipeline Breakage Analysis - 2023

- By mid-March pipeline was running low in kitchen sets with no stock between August to December 2023.
- Mosquito nets were completely depleted by the early 2023 during the rainy season with replenishment only commencing in July 2023.
- Shelter tool kits is an integral item for meaningful shelter support that were completely depleted by March 2023 only to be replenished with only 1,000 kits in November 2023.
- Sleeping mats remained critically low during mid 2023 (April to July).
- For nearly nine months, the pipeline had no solar lamps in store Pipeline data indicates a clear need for stock replenishment throughout the year with a more predictable funding stream for the year.



- Blankets
- Mosquito Nets
- Shelter Fixing Tool Kits
- Solar Lamp
- Kitchen Sets
- NFI Bags
- Shelter Covering Kits
- Tarps, 4X6m, pcs
- Family Tent
- Shelter Basic Tool Kits
- Sleeping Mats
- Tarps, 4X60m, rolls

## Partner Feedback:



Distribution of Shelter and NFI kits in Montepuez district.  
© AVSI/UNHCR/SDPI

"We requested items to complement UNHCR kits in Pemba and the pipeline team acted swiftly to approve the online request immediately. This enabled AVSI to transfer the full kits in a single trip, saving us time and financial resources, at the same time, resulting in a timely distribution. In less than 3 days, 50% of the kits were handed over to the community."

Luca Scarpa, Emergency Coordinator, AVSI

"Between, 17th to 20th June 2022, CARE carried out a post-distribution monitoring survey in Mongicual district to obtain feedback on the assistance provided in the immediate aftermath of Cyclone Gombe. Results indicate 97% of the respondents stated that the assistance came just in time and nearly all respondents expressed satisfaction with the quality of items provided. This speaks volumes of the pipeline system as an effective Emergency Response Tool and we look forward our future collaborations."

Lorena Dos Santos, Shelter Coordinator, CARE International in Mozambique.

Quality Control

Response  
Timeliness



Localization

Reduces Admin.  
Time

Centralized  
database

Multi-sector  
responses

Established with the generous support of:



# THANK YOU



---

# PHILIPPINES

---



GLOBAL  
**SHELTER CLUSTER**

Coordinating Humanitarian Shelter and Settlements


GSC MEETING 2024

The strength of one is the strength of ALL

The cluster is only as  
strong as its  
members





# Our wins




### ANNEX 2: MENU OF POST-DISASTER SHELTER MODALITIES

| Phase             | Code | Shelter Modalities | Form of Assistance  |   |  | Feasibility  |   |
|-------------------|------|--------------------|---|---|--|--|---|
|                   |      |                    | Financial assistance  | Technical assistance  | Location                                   | When most appropriate  | Current examples  |
| Emergency shelter | ES-1 | Evacuation centers | • Government or NGO funding   | • Government or NGO management                                | • In evacuation centers, formal and ad hoc | • Severe disasters<br>• Evacuation centers available                             | • DSWD Protection, Camp Coordination and Management Cluster                         |
|                   | ES-2 | Host families      | • NA  | • NA  | • At host family                           | • Severe disasters<br>• Vulnerable populations                                   | • (Informal arrangements)   |
|                   | ES-3 | Shelter in place   | • NA  | • NA  | • At household location                    | • Less severe disasters<br>• Dispersed population, sudden onset                  | • (Common Use)  |
| All Households    | TS-1 | Host families      | • None of conditional grant to hosting families   | • None<br>• Government/ NGO support to hosting process        | • At host family                           | • Early recovery period<br>• Space available                                     | • (Informal arrangements)   |
|                   | TS-2 | Self-settlement    | • None<br>• Materials distribution or unconditional grant to household<br>• In-kind provision of transitional shelter structure | • None<br>• Minimal guidelines                                | • In situ or relocated site                | • Materials and tools available<br>• Own site suitable or other site available   | • NHA Home Materials Assistance, Rental Assistance/ Housing/ Housing voucher system |
|                   | TS-3 | Temporary housing  | • Government or NGO/NGO funding   | • Government or NGO managed<br>• Unmanaged                    | • In situ or relocated site                |  | • DSWD/DPWH bunkhouses  |
|                   | TS-4 | Collective centers | • Government or NGO/NGO funding   | • Government or private building (motel, etc.)<br>• Unmanaged |  | • Extreme weather<br>• Buildings available                                       | • (None?)   |
|                   | TS-5 | IDP Camps          | • Government or NGO/NGO funding   | • Government or NGO managed<br>• Unmanaged                    | • Public or private land                   | • Extreme damage<br>• Relocation required<br>• Short-term use (3 months or less) | • DSWD Protection, Camp Coordination and Management Cluster                         |



# Our wins




# Our wins

## Discussion Flow









## Framework

### EXISTING GUIDELINES AND POLICIES DEFINING SHELTER DAMAGE DEFINITION



### REVISED FRAMEWORK

| Name                             | Dwelling Type  | Photo example  | Damage Type  |
|----------------------------------|--|--|--|
| HUT                              |   |   | <ol style="list-style-type: none"> <li>1. Collapsed totally</li> <li>2. Building Tilting sideways (right or left)</li> <li>3. Wooden Posts/beams bent/cracked/ dislocated</li> <li>4. Walls collapsed</li> <li>5. Roof collapsed inwards /sideways</li> <li>6. Doors and windows damaged</li> <li>7. Floors – collapsed/broken</li> <li>8. Stairs / collapsed</li> <li>9. Foundation off line from wooden posts</li> </ol> |
| Timber Frame                     |   |   | <ol style="list-style-type: none"> <li>1. Collapsed totally</li> <li>2. Building Tilting sideways (right or left)</li> <li>3. Wooden Posts/beams damaged - dislocated</li> <li>4. Walls collapsed</li> <li>5. Roof collapsed inwards /sideways</li> <li>6. Doors and windows damaged</li> <li>7. Stairs / collapsed</li> <li>8. Foundation off line from wooden posts</li> </ol>   |
| Timber and Concrete (one storey) |  |  | <ol style="list-style-type: none"> <li>1. Collapsed totally</li> <li>2. Tilting sideways (right or left)</li> <li>3. Concrete columns/beams damaged/bent/cracks/tilt</li> <li>4. Timber Walls/dislocated/broken</li> <li>5. CHB work /collapsed/tilt/cracks</li> <li>6. Roof collapsed inwards /sideways</li> <li>7. Doors and windows damaged</li> <li>8. Plaster/damaged/cracks/removed</li> </ol>                       |

# Our wins

---

# ASIA-PACIFIC

Shelter and Settlements Forum  
2024



**OCTOBER 21-23, 2024 MANILA PHILIPPINES**

# LESSONS

---

## ASIA-PACIFIC Shelter and Settlements Forum 2024



- Consistency
- Dependability

# Overview

- 1,545 IDP sites, hosting 380K households (2M individual)
- 1.2M individuals need NFIs | 2.1M need shelter.
- 800,000 people live in tents, most of which are over a year old
- 86% of these sites are critically overcrowded, and 80% of IDPs are women and children.





## OTHER CRITICAL DRIVERS OF NEEDS



FEB 2023 EARTHQUAKE



SEASONAL FLOODING



HARSH WINTER

# DIGNIFIED SHELTER & LIVING CONDITIONS

## WHAT IS IT?

It is a solution to problems arising from unplanned sites and involves multi-sectoral planning, long-term investments in improved camp infrastructure, stakeholder engagement, and reducing dependence on emergency services. The aim is to make IDP sites resilient to disasters and lower the risk of gender-based violence, exploitation, and abuse

## KEY ACTIVITIES

- Transitioning IDPs living in tents to dignified shelters (Temporary Transitional Shelter solutions) that are more suitable for long-term displacement.
- Promoting integrated multi-sector site planning, including drainage, sewage, water, roads, lighting, electricity, early recovery and livelihoods, education, and health.

LAUNCHED IN MARCH 2022



# Dignified shelter Action Plan

Assist 81,520 families residing in tents on sites with valid Housing, Land, and Property (HLP) rights. At the same time, advocating for HLP solutions for the remaining 100,000 families living in tents on sites lacking valid, pending HLP rights, or missing information.


Progress From March 2022 to March 2024:

- Reached 32K households including earthquake affected households in 156 sites through 31 implementing organizations.
- In addition, 7,314 households in 35 sites are currently being targeted by 19 implementing organizations.

DIGNIFIED SHELTER

Reached 98K households through 30 implementing organizations.

INFRASTRUCTURE






# NW SYRIA X-BORDER SHELTER/NFI CLUSTER

Coordinating Humanitarian Shelter and Settlements

## DIGNIFIED SHELTER ROAD MAP



- Dignified Shelter is a more cost-effective use of aid funding and demonstrates value for money.
- Dignified Shelter will also reduce dependency on short term annual winter support
- There is a rich collection of technical guidance documents that is available for cluster members
- Progress has been steady with compounding effects that cut across all sectors
- There is need for sustained funding to reap the long term benefits



## SUMMARY

- In March 2024, the Shelter/NFI Cluster, published a Dignified Shelter Advocacy Note.

The note includes an overview of a perception survey conducted from February to March 2024, assessing the impact of the dignified shelters on beneficiaries.





NW SYRIA X-BORDER  
**SHELTER/NFI CLUSTER**

Coordinating Humanitarian Shelter and Settlements



THANK YOU

An elderly woman with grey hair, wearing a blue dress with a red and yellow floral pattern, is kneeling on the ground. She is using a wooden plank to spread a layer of brown mud or clay onto a wall made of vertical bamboo poles. The wall has a horizontal wooden beam across it, and there is a white rectangular panel or door at the top. The ground is dirt. The text "THANK YOU" is overlaid in the center of the image.

**THANK YOU**



GLOBAL  
**SHELTER CLUSTER**

Coordinating Humanitarian Shelter and Settlements