

Overview


Despite very limited resources, unpredictable security situations, and access constraints, cluster partners have continued providing ES/NFI assistance to areas of Somali, Oromia, SNNP, Benishangul Gumz, and Gambela regions afflicted by conflict and climate-induced crises. But as of the end of June, 14 active partners in these regions have reached only 11% of its 1.9M target population plus committed to 4% more through ongoing activities and items in stock, leaving a gap of 85% (1.6M people) to reach in the second half of 2023.

For June, three partners in the Somali region reported having provided ESNFI in-Kind to IDPs in Magala and Erer IDP sites in the conflict-affected Siti zone, to IDPs out of site in four drought-affected woredas (Kebridehar in Koraha zone and Adadle, Kelafo, and Berocano in Shabelle zone) and to two flood-affected woredas (Babile in Fafan zone and Dolo Ado in the Liban zone).


In Western Oromia remain a concern for the Cluster as response remains optimum. At the same time, the living conditions of the IDPs continue to deteriorate due to the limited presence of partners and the local government's reluctance to provide shelter-related activities in the displacement areas. Only two partners have reported implementing Shelter-related activities in the four Wellegas this month.

Response and Gap Analysis

Response-Gap Analysis



Funding Response-Gap Analysis




Sibu sire Woreda, East Wollega zone Oromia Region

Key Figures


2.7 M

People In Need



1.9 M

People Targeted




USD71.7M

Funding Requirement




People Targeted And Gap By Woreda




Response by Activity

ESNFI/NFI Assistance




Reached : 182 K
Committed : 40 K
Gap: 993 K

ES/ Repair




Reached : 57 K
Committed : 29 K
Gap: 908 K

Response-Gap Analysis Per Region




Contributing Donors and Project Holder


Contributing Donors




Porject Holders



Response by Emergency type



Response Trend



Donors

Implementing Partners

