

## ISABEL, LEYTE - HSWG Partner Reporting Recovery Shelter Activities (as of 06-OCT-2014)



The graphs shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. Household number do not represent the total needs by Barangay - for this, consult with relevant Barangay or Municipality. PLEASE NOTE - scale differs in each graph.

For explanation of intervention types, please see Shelter Cluster Recovery guidelines:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/Recovery%20Shelter%20Guidelines.pdf>

The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb>





## ISABEL - HSWG Partner reporting

### Recovery Shelter activities (as of 06-OCT-2014)

#### Interventions By AGENCIES

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb>

Agency	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Targeted
	HH Reached	HH Targeted	HH Reached	HH Targeted	HH Reached	HH Targeted	HH Reached	HH Targeted		
PASAR FOUNDATION, INC.			3,557	3,557					3,557	3,557
PRC - Netherlands Red Cross			0	408	3	76			3	484
<b>Grand Total</b>			<b>3,557</b>	<b>3,965</b>	<b>3</b>	<b>76</b>			<b>3,560</b>	<b>4,041</b>



## ISABEL - HSWG Partner reporting

### Recovery Shelter activities (as of 06-OCT-2014)

#### Interventions By BARANGAYS

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found [here](https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx):

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx>

Barangay	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
ANISLAG			90	90					90	90
ANTIPOLO			77	77					77	77
Apale			93	93					93	93
Bantigue			294	294					294	294
BENOG			77	77					77	77
Bilwang			92	92					92	92
Can-andan			40	118	1	14			41	132
Cangag			99	270	1	30			100	300
Consolacion			77	77					77	77
Honan			88	88					88	88
LIBERTAD			253	253					253	253
MAHAYAG			168	168					168	168
MARVEL (POB.)			98	98					98	98
Matlang			144	144					144	144
MONTE ALEGRE										
PUTING BATO			123	282	1	32			124	314
San Francisco			109	109					109	109
SAN ROQUE			71	71					71	71
SANTA CRUZ			62	62					62	62
Santo Niño (Pob.)			90	90					90	90
Santo Rosario			29	29					29	29
TABUNOK			137	137					137	137
Tolingon			150	150					150	150
Tubod			110	110					110	110
(blank)			986	986					986	986
<b>Grand Total</b>			<b>3,557</b>	<b>3,965</b>	<b>3</b>	<b>76</b>			<b>3,560</b>	<b>4,041</b>



## ISABEL - HSWG Partner reporting

**Recovery Shelter activities (as of 06-OCT-2014)**
**Interventions By BARANGAYS & AGENCIES**

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx>

	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
Barangays & Agency	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
<b>ANISLAG</b>			90	90					90	90
PASAR FOUNDATION, INC.			90	90					90	90
<b>ANTIPOLO</b>			77	77					77	77
PASAR FOUNDATION, INC.			77	77					77	77
<b>Apale</b>			93	93					93	93
PASAR FOUNDATION, INC.			93	93					93	93
<b>Bantigue</b>			294	294					294	294
PASAR FOUNDATION, INC.			294	294					294	294
<b>BENOG</b>			77	77					77	77
PASAR FOUNDATION, INC.			77	77					77	77
<b>Bilwang</b>			92	92					92	92
PASAR FOUNDATION, INC.			92	92					92	92
<b>Can-andan</b>			40	118	1	14			41	132
PASAR FOUNDATION, INC.			40	40					40	40
PRC - Netherlands Red Cross			0	78	1	14			1	92
<b>Cangag</b>			99	270	1	30			100	300
PASAR FOUNDATION, INC.			99	99					99	99
PRC - Netherlands Red Cross			0	171	1	30			1	201
<b>Consolacion</b>			77	77					77	77
PASAR FOUNDATION, INC.			77	77					77	77
<b>Honan</b>			88	88					88	88
PASAR FOUNDATION, INC.			88	88					88	88
<b>LIBERTAD</b>			253	253					253	253
PASAR FOUNDATION, INC.			253	253					253	253
<b>MAHAYAG</b>			168	168					168	168
PASAR FOUNDATION, INC.			168	168					168	168
<b>MARVEL (POB.)</b>			98	98					98	98
PASAR FOUNDATION, INC.			98	98					98	98
<b>Matlang</b>			144	144					144	144
PASAR FOUNDATION, INC.			144	144					144	144
<b>MONTE ALEGRE</b>										
<b>PUTING BATO</b>			123	282	1	32			124	314
PASAR FOUNDATION, INC.			123	123					123	123
PRC - Netherlands Red Cross			0	159	1	32			1	191
<b>San Francisco</b>			109	109					109	109
PASAR FOUNDATION, INC.			109	109					109	109
<b>SAN ROQUE</b>			71	71					71	71
PASAR FOUNDATION, INC.			71	71					71	71
<b>SANTA CRUZ</b>			62	62					62	62
PASAR FOUNDATION, INC.			62	62					62	62
<b>Santo Niño (Pob.)</b>			90	90					90	90
PASAR FOUNDATION, INC.			90	90					90	90
<b>Santo Rosario</b>			29	29					29	29
PASAR FOUNDATION, INC.			29	29					29	29
<b>TABUNOK</b>			137	137					137	137



## ISABEL - HSWG Partner reporting

### Recovery Shelter activities (as of 06-OCT-2014)

#### Interventions By BARANGAYS & AGENCIES

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb>

Barangays & Agency	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
PASAR FOUNDATION, INC.			137	137					137	137
<b>Tolingon</b>			<b>150</b>	<b>150</b>					<b>150</b>	<b>150</b>
PASAR FOUNDATION, INC.			150	150					150	150
<b>Tubod</b>			<b>110</b>	<b>110</b>					<b>110</b>	<b>110</b>
PASAR FOUNDATION, INC.			110	110					110	110
<b>(blank)</b>			<b>986</b>	<b>986</b>					<b>986</b>	<b>986</b>
PASAR FOUNDATION, INC.			986	986					986	986
<b>Grand Total</b>			<b>3,557</b>	<b>3,965</b>	<b>3</b>	<b>76</b>			<b>3,560</b>	<b>4,041</b>