

## SAN ISIDRO, LEYTE - HSWG Partner Reporting Recovery Shelter Activities (as of 06-OCT-2014)



The graphs shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. Household number do not represent the total needs by Barangay - for this, consult with relevant Barangay or Municipality. PLEASE NOTE - scale differs in each graph.

For explanation of intervention types, please see Shelter Cluster Recovery guidelines:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/Recovery%20Shelter%20Guidelines.pdf>

The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx>





## SAN ISIDRO - HSWG Partner reporting

### Recovery Shelter activities (as of 06-OCT-2014)

#### Interventions By AGENCIES

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb>

Agency	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Targeted
	HH Reached	HH Targeted	HH Reached	HH Targeted	HH Reached	HH Targeted	HH Reached	HH Targeted		
Citizens' Disaster Response Center							0	100	0	100
IOM			761	761	0	0			761	761
PRC - Australian Red Cross			0	1,768					0	1,768
<b>Grand Total</b>			<b>761</b>	<b>2,529</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>100</b>	<b>761</b>	<b>2,629</b>



## SAN ISIDRO - HSWG Partner reporting

### Recovery Shelter activities (as of 06-OCT-2014)

#### Interventions By BARANGAYS

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found [here](https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx):

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx>

Barangay	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
BANAT-E			69	299					69	299
BASUD			80	338			0	25	80	363
BAWOD (POB.)			47	79					47	79
BIASONG			102	298			0	25	102	323
BUNACAN			0	36					0	36
BUSAY			49	250					49	250
CABUNGAAN			0	93					0	93
CAPINAHAN (POB.)			52	125					52	125
CROSSING (POB.)			22	194			0	25	22	219
DAJA-DAKU			149	219					149	219
DAJA-DIOT			0	5					0	5
HACIENDA MARIA			59	160					59	160
LINAO			0	91					0	91
MATUNGAO			56	64	0	0	0	25	56	89
PARIL			69	119					69	119
SAN JOSE			0	25					0	25
SAN MIGUEL			0	35					0	35
TAGLAWIGAN			0	63					0	63
TINAGO			0	29					0	29
(blank)			7	7					7	7
<b>Grand Total</b>			<b>761</b>	<b>2,529</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>100</b>	<b>761</b>	<b>2,629</b>

**SAN ISIDRO - HSWG Partner reporting****Recovery Shelter activities (as of 06-OCT-2014)****Interventions By BARANGAYS & AGENCIES**

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx>

Barangays & Agency	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
<b>BANAT-E</b>			<b>69</b>	<b>299</b>					<b>69</b>	<b>299</b>
IOM			69	69					69	69
PRC - Australian Red Cross			0	230					0	230
<b>BASUD</b>			<b>80</b>	<b>338</b>			<b>0</b>	<b>25</b>	<b>80</b>	<b>363</b>
Citizens' Disaster Response Center							0	25	0	25
IOM			80	80					80	80
PRC - Australian Red Cross			0	258					0	258
<b>BAWOD (POB.)</b>			<b>47</b>	<b>79</b>					<b>47</b>	<b>79</b>
IOM			47	47					47	47
PRC - Australian Red Cross			0	32					0	32
<b>BIASONG</b>			<b>102</b>	<b>298</b>			<b>0</b>	<b>25</b>	<b>102</b>	<b>323</b>
Citizens' Disaster Response Center							0	25	0	25
IOM			102	102					102	102
PRC - Australian Red Cross			0	196					0	196
<b>BUNACAN</b>			<b>0</b>	<b>36</b>					<b>0</b>	<b>36</b>
PRC - Australian Red Cross			0	36					0	36
<b>BUSAY</b>			<b>49</b>	<b>250</b>					<b>49</b>	<b>250</b>
IOM			49	49					49	49
PRC - Australian Red Cross			0	201					0	201
<b>CABUNGAAN</b>			<b>0</b>	<b>93</b>					<b>0</b>	<b>93</b>
PRC - Australian Red Cross			0	93					0	93
<b>CAPINAHAN (POB.)</b>			<b>52</b>	<b>125</b>					<b>52</b>	<b>125</b>
IOM			52	52					52	52
PRC - Australian Red Cross			0	73					0	73
<b>CROSSING (POB.)</b>			<b>22</b>	<b>194</b>			<b>0</b>	<b>25</b>	<b>22</b>	<b>219</b>
Citizens' Disaster Response Center							0	25	0	25
IOM			22	22					22	22
PRC - Australian Red Cross			0	172					0	172
<b>DAJA-DAKU</b>			<b>149</b>	<b>219</b>					<b>149</b>	<b>219</b>
IOM			149	149					149	149
PRC - Australian Red Cross			0	70					0	70
<b>DAJA-DIOT</b>			<b>0</b>	<b>5</b>					<b>0</b>	<b>5</b>
PRC - Australian Red Cross			0	5					0	5
<b>HACIENDA MARIA</b>			<b>59</b>	<b>160</b>					<b>59</b>	<b>160</b>
IOM			59	59					59	59
PRC - Australian Red Cross			0	101					0	101
<b>LINAO</b>			<b>0</b>	<b>91</b>					<b>0</b>	<b>91</b>
PRC - Australian Red Cross			0	91					0	91
<b>MATUNGAO</b>			<b>56</b>	<b>64</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>25</b>	<b>56</b>	<b>89</b>
Citizens' Disaster Response Center							0	25	0	25
IOM			56	56	0	0			56	56
PRC - Australian Red Cross			0	8					0	8
<b>PARIL</b>			<b>69</b>	<b>119</b>					<b>69</b>	<b>119</b>
IOM			69	69					69	69
PRC - Australian Red Cross			0	50					0	50
<b>SAN JOSE</b>			<b>0</b>	<b>25</b>					<b>0</b>	<b>25</b>
PRC - Australian Red Cross			0	25					0	25
<b>SAN MIGUEL</b>			<b>0</b>	<b>35</b>					<b>0</b>	<b>35</b>
PRC - Australian Red Cross				35					0	35



## SAN ISIDRO - HSWG Partner reporting

Recovery Shelter activities (as of 06-OCT-2014)

### Interventions By BARANGAYS & AGENCIES

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsx>

Barangays & Agency	Temporary Shelter		Repairs & Retrofit		Core House		Permanent House		Total HH Reached	Total HH Target
	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target	HH Reached	HH Target		
<b>TAGLAWIGAN</b>			0	63					0	63
PRC - Australian Red Cross			0	63					0	63
<b>TINAGO</b>			0	29					0	29
PRC - Australian Red Cross			0	29					0	29
<b>(blank)</b>			7	7					7	7
IOM			7	7					7	7
<b>Grand Total</b>			761	2,529	0	0	0	100	761	2,629