

Shelter Coordination Group Summary of Non-Food Item Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Households Targeted	Households Seved to Date
BAGERHAT	BAGERHAT-S	BDRCS/IFRC				900	900
		Caritas				500	500
	CHITALMARI	BDRCS/IFRC				1,150	1,150
		WVI				1,500	1,500
	KACHUA (Bagerhat)	BDRCS/IFRC				500	500
	MONGLA	BDRCS/IFRC				800	800
		WVI				4,750	3,500
		SDC	Rupantar	07/12/07	11/12/07	500	500
		Caritas				3,100	3,100
	MORRELGANJ	BDRCS/IFRC				4,250	4,250
		CARE		22/11/07		5,956	5,956
		Christian Aid	CCDB	11/20/07	12/19/07	8,000	5,000
		Islamic Relief	IRB			5,650	
		OXFAM GB					
		Save the Children				1,000	
		ActionAid	JJS, Uttaran	16/11/07	23/11/07	2,000	2,000
	RAMPAL	BDRCS/IFRC				400	400
		SDC	Rupantar	12/12/07	14/12/07	290	290
		Caritas				2,000	2,000
	SARANKHOLA	BDRCS/IFRC				2,000	2,000
		CARE		22/11/07		6,500	6,500
		Muslim Aid		17/11/07	31/12/07	9,525	9,525
		OXFAM GB					
		Save the Children		07/01/07	10/01/07	5,523	4,443
		SDC	Asroy	05/12/07	07/12/07	1,900	1,900
		ActionAid	JJS	19/11/07	23/11/07	1,000	1,000
	(blank)	BDRCS/IFRC				700	700
		CARE				4,544	4,544
		Muslim Aid					
		OXFAM GB				4,000	
		UNDP	Shushilan	01/12/07	29/12/07	10,500	10,500
			Shushilan, Dhaka Community Hospital	01/12/07	29/12/07	8,000	8,000
		UNICEF	MOFDM & SAP			4,500	
		ActionAid	JJS	15/11/07	15/08/08	2,500	
			Uttaran	06/01/08		5,000	
BARGUNA_D	AMTALI	ADRA				3,290	3,290
		BDRCS/IFRC				1,000	1,000
		Christian Aid	GK	11/20/07	12/19/07	6,586	6,586
		Concern	Sangram, DAM	25/11/07	05/12/07	5,000	5,000
		FHI	FH Bangladesh	22/11/07	17/12/07	1,829	1,829
		Save the Children		10/01/08	14/01/08	7,203	4,500
		Action Against Hunger	Sangkalpa Trust	16/11/07	15/05/08	3,645	3,645
		Caritas				1,250	1,250
		ActionAid	Speed Trust	21/11/07	06/01/08	4,000	2,000
	BAMNA	BDRCS/IFRC				275	275
	BARGUNA-S	BDRCS/IFRC				2,300	2,300
		CARE		24/11/07		539	539
		Concern	Sangram, DAM	28/11/07	02/12/07	5,000	5,000
		Save the Children		07/01/07	10/01/07	7,599	4,503
		Action Against Hunger	Sangkalpa Trust	16/11/07	15/05/08	2,294	2,294
		Caritas				800	800
	BETAGI	BDRCS/IFRC				375	375
	PATHARGHATA	BDRCS/IFRC				1,050	1,050
		CARE		24/11/07		550	550
		Christian Aid	GK	15/12/07	01/31/08	7,500	
		Concern	Sangram, DAM	28/11/07	03/12/07	6,000	6,000
		OXFAM GB					
		Save the Children		11/01/08	01//11/08	14,963	4,800
		Caritas				1,200	1,200
		ActionAid	Step Towards Development, Speed Trust, SSDP	19/11/07	06/01/08	4,500	2,500
	(blank)	BDRCS/IFRC				700	700
		CARE				411	411
		OXFAM GB				3,000	

Shelter Coordination Group Summary of Non-Food Item Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Households Targeted	Households Seved to Date
BARGUNA_D	(blank)	Plan International				5,000	5,000
		UNDP	Dhaka Ahsania Mission	01/12/07	29/12/07	10,500	10,500
			Dhaka Ahsania Mission, SAP	01/12/07	29/12/07	8,000	8,000
BARISAL_D	AGAILHARA	BDRCS/IFRC				500	500
		Christian Aid	CoB	12/15/07	01/31/08	1,000	
		WVI				1,524	
		Caritas				3,400	3,400
	BABUGANJ	BDRCS/IFRC				700	700
	BAKERGANJ					300	300
		BDRCS/IFRC				2,400	
	BANARI PARA					800	800
		Caritas				900	900
	BARISAL-S					600	
		BDRCS/IFRC				900	900
		Caritas				210	210
	GAURNADI	ASED-Barisal	ASED	12/03/07	12/04/07	700	700
		BDRCS/IFRC				1,100	1,100
	HIZLA	Caritas				700	700
	MEHENDIGANJ	BDRCS/IFRC				900	900
	MULADI	BDRCS/IFRC				200	200
	WAZIRPUR					2,200	1,300
		BDRCS/IFRC				1,600	1,600
	(blank)					700	700
		BDRCS/IFRC				10,000	10,000
		UNDP	Prodipan	01/12/07	29/12/07		
			Prodipan, Dhaka Community Hospital	01/12/07	29/12/07	7,000	7,000
		UNICEF	MOFDM & SAP			5,000	
BHOLA	BHOLA-S	BDRCS/IFRC				600	600
	BURHANUDDIN	BDRCS/IFRC				300	300
	DAULAT KHAN	BDRCS/IFRC				300	300
	(blank)					500	500
		BDRCS/IFRC				8,000	8,000
		UNDP	VERC	01/12/07	29/12/07		
CHANDPUR	HAIM CHAR						
		Islamic Relief	IRB		24/11/07	9,600	9,600
	(blank)	BDRCS/IFRC				400	400
	FARIDPUR					400	400
		BDRCS/IFRC				3,000	3,000
GOPALGANJ	(blank)					3,000	3,000
		UNDP	SDS, REES	01/12/07	29/12/07		
	KOTALIPARA	WVI				6,755	6,000
	MUKSUDPUR					1,800	1,800
		Caritas				500	500
	TUNGIPARA	WVI				800	800
JHALOKATI	(blank)					500	500
		BDRCS/IFRC				3,000	3,000
	JHALOKATI-S	UNDP	Jagoroni Sangstha, ESDO	01/12/07	29/12/07		
	KANTHALIA					1,450	1,450
		BDRCS/IFRC				750	750
	NALCHITY	BDRCS/IFRC				1,000	1,000
	Purwa Saba	BDRCS/IFRC				1,050	1,050
	RAJAPUR	BDRCS/IFRC				750	750
KHULNA_D	(blank)					700	700
		BDRCS/IFRC				5,000	5,000
	DACOPE					10,000	10,000
		UNDP	Bangladesh Scout, Islamic Relief	01/12/07	29/12/07	2,000	
	KHULNA Sadar					4,550	3,500
		SDC	Rupantar	03/12/07	14/6/2007	941	941
	(blank)					700	700
		Caritas				600	600
	(blank)					500	500
		BDRCS/IFRC				10,000	10,000
	(blank)						
		UNDP	Prodipan	01/12/07	29/12/07		

Shelter Coordination Group Summary of Non-Food Item Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Households Targeted	Households Seved to Date
KHULNA_D	(blank)	UNDP	Prodipan, Shushilan	01/12/07	29/12/07	4,000	4,000
		UNICEF	MOFDM & SAP			4,000	
	BATIAGHATA	SDC	Rupantar	01/12/07	02/12/07	100	100
LAKSHMIPUR	(blank)	BDRCS/IFRC				500	500
MADARIPUR	KALKINI	WVI				1,600	1,600
		Caritas				1,350	1,350
	MADARIPUR-S	Christian Aid	MLAA	12/15/07	01/31/08	1,000	
	(blank)	BDRCS/IFRC				500	500
		UNDP	SDS, RASDO	01/12/07	29/12/07	3,500	3,500
MUNSHIGANJ	(blank)	BDRCS/IFRC				400	400
NARAYANGANJ	(blank)	BDRCS/IFRC				400	400
NOAKHALI	(blank)	BDRCS/IFRC				700	700
		UNDP	Dip Unnayan Sangstha	01/12/07	29/12/07	8,000	8,000
PATUAKHALI	BAUPHAL	Concern	Speed Trust	25/11/07	01/12/07	1,500	1,500
	DASHMINA	Concern	Speed Trust	23/11/07	03/12/07	2,500	2,500
	GALACHIPA	BDRCS/IFRC				1,900	1,900
		Christian Aid	GUP	11/20/07	03/15/08	8,000	5,000
		Concern	Speed Trust	27/11/07	30/11/07	3,000	3,000
		Islamic Relief	IRB			4,250	
		OXFAM GB					
		Save the Children		07/01/07	10/01/07	5,629	2,700
		ActionAid	SAP Bangladesh	16/11/07	19/11/07	1,000	1,000
	KALA PARA	BDRCS/IFRC				2,300	2,300
		Concern	Speed Trust	27/11/07	02/12/07	3,000	3,000
		FHI	FH Bangladesh	22/11/07	17/12/07	5,026	5,026
		Save the Children		07/01/07	10/01/07	6,305	3,500
		Caritas				1,800	1,800
		ActionAid	Speed Trust	19/11/07	23/11/07	1,000	1,000
						800	800
	MIRZAGANJ	BDRCS/IFRC					
		Muslim Aid		17/11/07	31/12/07	8,250	8,250
		Save the Children		20/01/08			
	(blank)	BDRCS/IFRC				700	700
		Muslim Aid					
		OXFAM GB				2,000	
		Plan International				5,000	5,000
		UNDP	SAP	01/12/07	29/12/07	10,500	10,500
			SAP, Dhaka Community Hospital	01/12/07	29/12/07	8,000	8,000
		UNICEF	MOFDM & SAP			7,500	
PIROJPUR	BHANDARIA	Speed Trust		15/11/07	15/08/08	2,500	
						1,700	1,700
	MATHBARIA	BDRCS/IFRC					
		OXFAM GB					
		ActionAid	SBGUP	19/11/07	23/11/07	333	333
		BDRCS/IFRC				2,500	2,500
		Christian Aid	NU	11/20/07	01/31/08	3,000	1,000
		OXFAM GB					
		Solidarités				950	950
		ActionAid	Step Towards Development	19/11/07	06/01/08	5,833	3,333
	ZIA NAGAR	BDRCS/IFRC				800	800
		Christian Aid	UBINIG	11/20/07	01/31/08	3,500	1,500
		ActionAid	SBGUP	19/11/07	06/01/08	5,334	2,834
	(blank)	BDRCS/IFRC				700	700
		OXFAM GB				3,000	
		UNDP	RIC	01/12/07	29/12/07	10,500	10,500
			RIC, SAP	01/12/07	29/12/07	8,000	8,000
		UNICEF	MOFDM & SAP			8,000	
SATKHIRA	ASSASUNI	BDRCS/IFRC				400	400
		Caritas				600	600
	KALIGANJ	BDRCS/IFRC				500	500
	SATKHIRA-S	BDRCS/IFRC				400	400
	TALA	BDRCS/IFRC				500	500
	(blank)	BDRCS/IFRC				500	500
		UNDP	RRF	01/12/07	29/12/07	10,000	10,000
			RRF, Shushilan	01/12/07	29/12/07	4,000	4,000
		UNICEF	MOFDM & SAP			6,000	

Shelter Coordination Group Summary of Non-Food Item Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Households Targeted	Households Seved to Date
SHARIATPUR	(blank)	BDRCS/IFRC				700	700
		UNDP	Samata, SDS	01/12/07	29/12/07	3,500	3,500
(blank)	(blank)	Caritas				1,525	1,525
Grand Total							