

Overview

The Mozambique Shelter Cluster sustained and slightly scaled up its conflict response in July 2025, reaching 12,577 households across affected areas in Cabo Delgado. The response was largely driven by partners, with NRC (38%), UNHCR (20%), and SCI (15%) contributing the highest share of beneficiaries, highlighting continued strong coordination in delivering shelter and NFI assistance.

Overall progress remains limited by funding constraints. Out of a target of 156,000 people, 52,685 individuals (34%) have been reached to date. However, only USD 1.2 million has been secured—just 4.9% of the required USD 24.8 million—affecting the scale and consistency of operations despite increasing needs.

Response activities focused on distributing essential items, with NFI kits (16,261) leading, alongside mosquito nets, sleeping mats, and kitchen sets. Assistance was concentrated in high-need districts such as Ancuabe (5,937 households), followed by Muidumbe, Meluco, and Montepuez. While partners also implemented emergency shelter support, reconstruction, and technical training, the response continues to face challenges including funding gaps, access constraints, and logistical limitations.


Key Figures

People in need	People Target	Funding requirement
219K	156K	USD 24.8M


52,685 (34%)
Individuals reached in as of May 2025

USD 1.2M
Awarded for the period of 2025, which represent 4.9%


Conflict Response Overview - Cabo Delgado




Percentage of Beneficiaries by Partners



Shelter/NFI Items distributed the most



Households reached by district



Number of Households reached by response activities

Cluster Activities	HH Reached
Distribution of Emergency Shelters	300
Distribution of NFI Kits	8,122
Distribution of NFI Kits and Emergency Shelter	3,405
Shelter Reconstruction: Improvements repairs and upgrades	750
Trainings and technical support for safe shelter construction to affected families	9,780

Limitations

the response continues to face several limitations including funding shortfalls, access challenges in conflict zones, and delayed replenishment of key items. The need in some districts far exceeds current reach. The Cluster emphasizes the need for predictable funding, timely logistics, and improved access to meet growing shelter needs.

Donors

