

Mar '22	SNFI Libya Sector Coordination Performance Monitoring – Action Plan				
Date of launch of the CCPM process: 15th January 2022			Date of the survey results revision and action plan meeting: 9th February 2022		Date of completion of the CCPM: 31st March 2022
Sr. No.	Activities	Description	Responsible	Timeline	Progress / comments
1 Supporting service delivery					
Strong	Sharing info	Organise regular and ad-hoc SNFI meetings - with focus on gaps, duplication and harmonisation	Coordinators	2nd Wednesday of each month, 11am Libya time	Presentation and minutes on website
		Create new methodologies to ensure there is minimal duplication of services (namely NFIs) with particular focus on Detention Centres	Coordinators and partners	End of month share DC plans between IOM and UNHCR	
		Participation in other sector and ad-hoc meetings	Coordinators and partners (as relevant)	Protection, CMWG	
	Engaging with stakeholders	Update the ISCG/HCT, donors and humanitarian community at large on SNFI activities	Coordinators	Quarterly attendance of ISCG / HCT	
		Promote diversification in the attendance to the SNFI meeting (local organizations, private sectors, academia, etc.)	Coordinator and partners		Previously reached out to LibAid. Libyan Red Crescent Society??
		Engagement of development actors (UNDP, UNHABITAT) and others (ICRC)	Coordinators	Regularly attend Nexus WG and UNSDCF planning and meetings	
	Shelter solution for RASM	Review existing material and update in light of 1st October 2022 evictions and using more qualitative material develop innovative approaches	Coordinators	Continuous	Already several documents on website - need to be updated with qualitative data and when new approaches adopted
Authority Liaison	Provide feedback to the partners on government policies, standards, contact information, etc	Coordinators	Continuous		
2 Informing strategic decision-making					
Strong	SW1 - Research - pathways to reconstruction	Continue to support the ECHO/NRC/REACH research and analysis, publicise results and apply to programming	Coordinators and partners	Jan to May	
	SW2: Cash and Vouchers	Continue to work with CMWG to look for opportunities to shift more in-kind distributions to C&V	Coordinators and partners	Jan to June	
	SW3 - Focus on Informal Settlements	Continue to collect data for the Information Sheets and advocate for the prioritisation of those living in informal sites including for durable solutions	Coordinators and partners	Jan to December	
	Research - rental market systems for RASM	Continue to collate published and non-published quantitative and qualitative data on the systems that govern the rental market for RASM	Coordinators and partners	Jan - May	
3 Planning and implementing cluster strategies					
Strong	HPC timeline	Periodic Monitoring Review	Partners & Coordinator	March - April	
		MSNA	Partners & Coordinator	March - April	
		HRP - supplementary	Partners & Coordinator	April - May	
		HNO	Partners & Coordinator	June	
	Key Documents	Review and revise the Strategic Operation Framework at least 3 times in 2022	Coordinators	April, August, December	
Keep writing and sharing on-line at Cluster website, key documents		Coordinators	Continuous		

4	Monitoring and evaluating performance					
Strong	Information Products and analysis	Regular update of SNFI dashboard, factsheets, maps	Coordinator and IMO			
		Regularly update overview of needs, capacities, gaps, progress and achievements	Coordinator and IMO			
		Development of thematic maps on coverage, gaps, partners presence,	Coordinator and IMO			
	Reporting	Ensure reporting against the HRP through existing sectoral channels (FTS included)	Partners			
		Humanitarian Access	Partners-IMO-OCHA			
Performance Evaluation	Complete CCMP for 2022, disseminate the results, ensure reflected in workplan and prepare for 2023					
5	Building national capacity in preparedness and contingency planning					
Satisfactory	Strengthen individual and institutional Capacity Building	Conduct training needs assessment / Capacity Gap analysis	Coordinators and Partners			
		Training on SNFI activities: NFI distribution, shelter and settlement , basic construction techniques (consideration on different settings and different target groups)	Coordinators, Partners, GSC, Academy			
		Core skills training (Programme, Operations, and Strategic)	Coordinators - Experts (GSC)			
		Training on CBI (Cash and Voucher assistance) in collaboration with CMWG	Coordinators - CMWG			
6	Supporting robust advocacy					
Satisfactory	National Advocacy	Advocate with donors, HCT and governments to shelter activities, with focus to eviction, sustainable transitional options and durable solutions	Coordinators and Partners (OCHA)			
		Advocate for extensions to evictions of informal camps or cancellations and if needed safe and dignified departures	ETF			
		Advocate for better support to the most vulnerable RASM to find safe and dignified accommodation	Coordinators and Partners			
		Donors briefings	Coordinators and Partners			
	International Information Sharing	Share on international stage at least 3 times in 2022 - activities, lessons learned, tools etc.	Coordinators and Partners			
7	Promoting accountability to affected populations					
Satisfactory	CFM -AAP	Integration/ collaboration with CFM-ETS for improving accountability and timely feedback	Coordinators & Partners			