





131,297

people reached through Shelter and NFI against 130,967 targeted




- ACTIVITIES**
- NFI PACKAGE
 - EMERGENCY SHELTER KIT
 - SHELTER CONSTRUCTION
 - UPGRADE OF SHELTER
 - COVID-19 RISK COMMUNICATION
 - ES-NFI EDUC./TRAINING
 - RENTAL SUPPORT
 - WINTERIZATION PACKAGE




AGE AND GENDER BREAKDOWN

53% of the population reached are women and girls, 59% are children



BENEFICIARY TYPE



ES-NFI KEY INDICATORS

Indicator	Actual	Target	Gap
# of people receiving basic household items (NFIs) to meet their immediate needs	48,121	71,014	119,135 (60%)
# of people receiving emergency shelter assistance, including through cash for rent support	2,168	37,967	40,135 (95%)
# of people whose shelter was upgraded allowing for safer and dignified living conditions	2,823	28,495	31,318 (91%)
# of people receiving winterization standard package for insulation	88,472	21,462	109,934 (20%)
# of people receiving support to construct transitional shelters	0	15,414	15,414 (100%)

2,364 got technical support and 6,866 people received additional NFI or shelter assistance

*(including host community, protracted IDPs etc.)

REPORTING MEMBERS

CORDAID, DRC, IOM, IRC, NRC, SC-USA, UNHCR, ZOA.

BENEFICIARIES PER MONTH

