

Shelter Cluster Coordination Meeting Minutes

Venue: Development Affair Minister Office, Sittwe
Date: Friday, 12 July 2013
Time: 10:15 AM to 12:30 PM
Participants: UNHCR, CARE, Solidarites, DRC, Malteser, ICRC, MRCS, SC
Minutes: Aung Ze Ya, UNHCR

Sittwe Update

- DA Minister announced state government will construct new (50) shelters in Sittwe rural sites.
- DA Minister suggested and reminded agencies and contractors, operating in rural sites are needed to get clearance of land use rights before starting shelter or WASH works and report if any disputes or complaints from locals.
- DA Minister stated site plan adjustment in Basara camp's WASH facility will be carried out on today and coordinated with regarding stakeholders.
- On Wednesday 10 July, DA minister and LRD staffs along with UNHCR and CARE made a field visit to rural sites around the kae pyin camp, dar paing camp area, hman zi and baw du pa sites for adjustment and revise of CARE's shelters locations.
- DA Minister said MRF will build new (33) shelters for than daw li IDPs located in Dar Paing camp.

Pauk Taw Update

- DA Minister stated after many times of settlement-coordination efforts, shelter construction works in Kyei Ni Pyin was started in this morning.
- UNHCR stated field monitoring trip was made to Nget Chaung on 11 July and found estimated (88%) works on-going and (84) shelters were completed.
- DRC stated shelter construction works in Anayuk Ywei was temporary suspended due to make site layout alignment and labour movement and for Sin Tet maw works are partially on-going.

Mye Bon Update

- UNHCR stated field monitoring trip was made to Mye Bon on 9 July and found estimated (89%) works on-going and (85) shelters were completed.
- UNHCR stated drainages in Muslim camp were damaged due to heavy rainfall and soil movements and it is needed to repair. UNHCR coordinated with township administer and Relief International (RI) to improve its condition.

- Muslim IDPs requested they need temporary learning space (TLS by UNICEF) to continue working on education activity to their children.

AOB:

- ❖ State government has detained (4) IDPs from Kyein Nyi Pyin camp site regarding to incident happening in 26 June, 2013. This is mentioned by DA Minister in shelter coordination meeting.

Meeting Participants

Name	Title	Organization	Email	Contact #
Mark Brooking	Shelter Expert	UNHCR	brooking@unhcr.org	09448015400
Wilfredo Jr. Tiangco	Associate Site Planner	UNHCR	tiangco@unhcr.org	09450058942
Aung Ze Ya	Shelter Associate	UNHCR	htet@unhcr.org	09421713459
Stéphane Senia	Emergency Program Manager	SI	rks.eme.pm@solidarites-myanmar.org	09401539033
Kevin Socquet-cleme	Field Coordinator	SI	rks.field.coordo@solidarites-myanmar.org	0942 0275875
U Zaw Win	Project Coordinator	DRC	danco.arizankoski@drcmm.org	09421761311
Gabriel Fernández del Pino	Interim Emergency Shelter Coordinator	CARE	FernandezDelPino@careinternational.org	0949342756
Nyi nyi zaw	Shelter officer	MRCS	theinwinmrscs@gmail.com	0944 8548 132
Julia Wisniewski	Programme Officer	Malteser	juliaeva.wisniewski@gmail.com	0945 0542 4851
Thura Tun	Emergency Coordinator	CARE	Thuratun.mm@gmail.com	0942 5303 373
Suzanne Picard	WatHab	ICRC	spicard@icrc.org	0942 502 5962
Jorge Bica	Program Manager	SCI	jorge.bica@savethechildren.org	0973 216 629
Aung Mya Kyaw	Liaison Officer	SI	relationship.friend@gmail.com	0973 130 168
Gerrit	engineeer	CDN	Cdn.engineer.sittwe@gmail.com	