

## Rakhine Shelter Cluster Coordination Meeting

### Minutes

**Venue:** Office of the State Minister of Transport and Communication

**Date:** Friday 23rd August 2013

**Time:** 09:55 am to 10.40 am

**Minutes:** Zaw Min Htet, UNHCR

**Participants:** Relocation and Rehabilitation Sub Committee (RRSC), UNHCR, UNICEF, Danish Refugee Committee (DRC), Malteser International, CARE Myanmar, Solidarites International (SI), World Health Organization (WHO)

### General Updates

- Minister shared that most of temporary shelters construction are almost complete. Relocation had already started in Sittwe, Pauktaw and other affected (6) townships. In Sittwe, relocation subcommittee will go to rural camps today. Although shelter construction was almost completed in Pauktaw, relocation was not started yet due to on-going WaSH issues. Minister urged to finish WaSH facilities as quickly as possible.
- MRCS had met with Minister with regards to construction of (50) temporary shelters and they said they could start in one week or 10 days.
- With regards to construction of camp management offices, security offices, schools and clinics, Minister went to rural camps of Sittwe and looked for available area for the companies to start construction works.
- In rural camps of Sittwe, there were two roads: Khaung Dokkha to Say Tha Mar Gyi and Baw Du Ba to Ohn Taw Shay. WFP reported to Rakhine State Government about difficult access to the camps. The Government estimated that it will cost about 20 million Kyats for repairing in damaged areas only.

### Sittwe Update

- CARE completed 181 shelters and 43 were on going in Thet Kae Pyin Camp.
- IDPs occupied in shelters implemented by CARE in Dar Paing.
- Non-recognized IDPs occupied some completed shelters and this made relocation process difficult.
- ICRC started tendering process to replace old (15) shelters with new (19) 8-unit shelters in Baw Du Ba camp.
- MRF completed (75) shelters and (10) was on going in Ohn Taw Gyi North.

### Pauktaw Update

- DRC invited Department of Rural Development for final inspection of shelters, kitchens and walkways in A Nauk Ywe and Sin Tet Maw IDPs camps. Some IDPs from Kyauk Phyu occupied shelters in Sin Tet Maw.

### Myebon Update

- UNHCR shelter team made final inspection for shelters, kitchens and walkways in Taung Paw camp.

#### Renaming System for IDPs Camp in Rural Areas of Sittwe

- In terms of population, not to affect CCCM's activities, it was suggested to start to rename the camps in rural areas of Sittwe. CCCM will discuss in the Camp Management Committee meeting which will be organized in the afternoon.
- It was suggested to divide Ohn Taw Gyi camp: Ohn Taw Gyi (South) at the sea side, Ohn Taw Gyi (north) at the land side, Ohn Taw Gyi-2 to Ohn Taw Gyi (West).
- According to Government's plan, there will be (9) IDPs camps.
- Chief Engineer from Department of Rural Development had reported to Chief Minister and other Ministers about proposal prepared by UNHCR. They appreciated UNHCR's initiative.
- It needed to be clear which additional infrastructures will be needed in the camps.
- The Government will construct security offices and camp management offices in Thet Kae Pyin, Khaung Dokkha, Dar Paing, Baw Du Ba, Ohn Taw Gyi, Ohn Taw Shay and Say Tha Mar Gyi.
- Rakhine State Government instructed rehabilitation subcommittee to construct clinics in Thet Kae Pyin, Dar Paing, Khaung Dokkha, Baw Du Ba and Set Yoe Kya.
- Schools constructed by UNICEF were small and the subcommittee will construct schools in Sat Yoe Kya (1 No), Thet Kae Pyin (2 No), Ohn Taw Gyi (3 No), and Dar Paing (2 No).

#### Kyawtaw, Minbya, Mrauk U and Rathedaung update

- MRCS had agreed to implement (38) temporary shelters in Kyauktaw, Minbya and Mrauk U Townships.

#### Any Other Business

- Malteser International planned to construct culvert on the way to Ohn Taw Gyi-3 and it was needed to submit their proposal to Department of Rural Development to get approval.

#### Participant List

Name	Title	Organization	Email	Contact #
U Aung Than	Executive Engineer	DRD		0949640125
Richard Tracey	Shelter Cluster Coordinator, Rakhine State	UNHCR	<a href="mailto:tracey@unhcr.org">tracey@unhcr.org</a> <a href="mailto:rktracey@gmail.com">rktracey@gmail.com</a>	09448027896
Mark Brooking	Shelter Expert	UNHCR	<a href="mailto:brooking@unhcr.org">brooking@unhcr.org</a>	09448015400
Zaw Min Htet	Shelter Associate	UNHCR	<a href="mailto:htet@unhcr.org">htet@unhcr.org</a>	09421713459
Sarla Varma	WASH Specialist	UNICEF	<a href="mailto:svarma@unicef.org">svarma@unicef.org</a>	0931471716
Kyaw Win Maw	WASH Consultant	UNICEF	<a href="mailto:kyawwinmaw@gmail.com">kyawwinmaw@gmail.com</a>	095096427
Aung Aung	Site Supervisor	CARE		0931091854
Dancho	Emergency RC	DRC	<a href="mailto:dancho.arizankoski@drc.mm.org">dancho.arizankoski@drc.mm.org</a>	09421761311

Arizankoski				
Yvonne Dunton	Program Coordinator	Malteser International	Yvonne.dunton@malteser-international.org	09448012157
Aung Mra Kyaw	Liaison officer	SI	relationship.friend@gmail.com	0973130168
John Cully	Field Coordinator	SI	rks.field.coordo@solidarites-myanmar.org	09420275815
Robert Sahsbuny	Consultant	-	captainrainbow@gmail.com	09250087068
Ko Ko Hlaing	FOC	CARE	kokohlaing123@gmail.com	09421051184
Win Bo	National Technical Officer	WHO	winboever@gmail.com	095382120
San Win Htun	Programme Officer	CARE	sanwintun.swtn@gmail.com	09423690245