

As of: 8/25/2015

Target & Response

WHERE				WHO					WHEN (dd-mmm-yy)		WHAT							
State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/Not CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Unity	Mayom	Turkei	Non POC Site	IOM		International Organization for Migration		CRP	4-Jan-15	5-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		979	
Upper Nile	Maban	Jamam	Non POC Site	UNHCR	MSF	UNHCR	MSF	CRP	14-Jan-15	14-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		31	
Jonglei	Akobo	Akobo Town	Non POC Site	IOM		Save the Children		CRP	31-Dec-14	5-Jan-14	NFIs Kit		Loose Items	Common Pipeline	Completed		2,515	
Jonglei	Akobo	Walgak	Non POC Site	IOM		Save the Children		CRP	2-Jan-15	16-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		3,341	
Upper Nile	Malakal	Malakal POC	POC site	IOM	UNICEF	Medair		CRP	2-Jan-15	6-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		4,866	blankets only.
Unity	Rubkona	Bentiu POC	POC site	IOM		Concern Worldwide	GAA	CRP	12-Jan-15	31-Jan-15	ES Kit	Standard e-Shelter		Common Pipeline	Completed	207		Constructed for vulnerables.
Western Bahr el Ghazal	Jur River	Kangi	Non POC Site	IOM		International Organization for Migration		CRP	21-Jan-15	22-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		272	Blankets, sleeping mats, mosquito nets
Upper Nile	Malakal	Malakal Town	Non POC Site	UNHCR		UNHCR	Medair; HDC	CRP	27-Jan-15	27-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		160	
Jonglei	Ayod	Haat	Non POC Site	IOM		PAH		CRP	23-Jan-15	31-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,000	
Jonglei	Ayod	Pagil	Non POC Site	IOM		PAH		CRP	23-Jan-15	31-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		3,051	
Jonglei	Ayod	Kandak	Non POC Site	UNHCR		UNHCR		CRP	27-Jan-15	31-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		400	
Jonglei	Ayod	Menime	Non POC Site	UNHCR		UNHCR		CRP	27-Jan-15	31-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		500	
Upper Nile	Melut	Melut	Non POC Site	IOM		World Vision International	DRC	CRP	27-Jan-15	31-Mar-15	ES Kit	Acute e-Shelter	Loose Items	Common Pipeline	Completed	180		
Upper Nile	Maban	Ben Kheta	Non POC Site	IOM	UNHCR	International Organization for Migration	UNHCR	CRP	23-Jan-15	23-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		644	
Upper Nile	Maban	Kongo	Non POC Site	IOM	UNHCR	International Organization for Migration	UNHCR	CRP	29-Jan-15	29-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		283	
Jonglei	Bor South	Bor Town	Non POC Site	IOM		PAH		CRP	24-Jan-15	24-Jan-15	ES & NFIs Kit	Standard e-Shelter	Standard NFI Kit	Common Pipeline	Completed	10	10	
Upper Nile	Melut	Paloich Primary School	Non POC Site	UNHCR		UNHCR	DRC	CRP	23-Jan-15	23-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		30	
Upper Nile	Maiwut	Pinthor	Non POC Site	UNHCR		UNHCR	ADRA	CRP	15-Jan-15	15-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		300	
Upper Nile	Maban	Offra	Non POC Site	UNHCR		UNHCR		CRP	2-Feb-15	2-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		258	
Jonglei	Akobo	Akobo East	Non POC Site	IOM		Save the Children		CRP	6-Feb-15	6-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		389	
Jonglei	Ayod	Wai	Non POC Site	IOM		International Organization for Migration		CRP	4-Feb-15	8-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		3,306	
Jonglei	Ayod	Kurwai	Non POC Site	IOM		International Organization for Migration		CRP	4-Feb-15	8-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		2,000	
Unity	Leer	Adok	Non POC Site	UNHCR		Norwegian Refuge Council		CRP	7-Feb-15	14-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		3,852	
Upper Nile	Ulang	Warjok	Non POC Site	UNHCR		Medair	UNHCR, HDC	CRP	3-Feb-15	10-Feb-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		1,088	
Central Equatoria	Juba	POC 3	POC site	International Organization for		Norwegian Refuge Council		CRP	1-Feb-15	28-Feb-15	ES Kit	Standard e-Shelter		Common Pipeline	Completed	265		constructed for the beneficiaries
Upper Nile	Melut	Melut	Non POC Site	International Organization for	UNHCR	DRC		CRP	1-Feb-15	1-Feb-15	ES Kit	Acute e-Shelter		Common Pipeline	Completed	297		
Unity	Rubkona	Bentiu POC	POC site	GAA	Concern, IOM	Concern Worldwide	GAA	CRP	26-Jan-15	28-Jan-15	NFIs Kit		Loose Items	Common Pipeline	Completed		4,902	kitchen sets only
Upper Nile	Maban	Kilo Asha, Bir Taltah	Non POC Site	International Organization for	UNHCR	International Organization for Migration	UNHCR	CRP	15-Feb-15	15-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		361	
Upper Nile	Maban	Orji	Non POC Site	UNHCR	IOM	UNHCR		CRP	18-Feb-15	18-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		77	
Upper Nile	Maban	Dangali	Non POC Site	UNHCR	IOM	UNHCR		CRP	23-Feb-15	23-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		688	

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/Not CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Upper Nile	Ulang	Ulang Centre	Non POC Site	International Organization for		World Vision International		crp	6-Feb-15	16-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,559	
Upper Nile	Ulang	Nyangore	Non POC Site	International Organization for		World Vision International		crp	6-Feb-15	16-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,610	
Unity	Rubkona	Bentiu POC	POC site	International Organization for		Concern Worldwide	GAA	crp	23-Jan-15	26-Jan-15	ES Kit	Standard e-Shelter		Common Pipeline	Completed	19		kits only, not constructed.
Upper Nile	Panyikang		Non POC Site	International Organization for		Medair		CRP	15-Feb-15	26-Feb-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		700	
Warrap	Twic	Twic	Non POC Site	International Organization for		World Vision International		CRP			ES Kit	Standard e-Shelter		Common Pipeline	Completed	188		
Lakes	Rumbek Centre	Amok	Non POC Site	International Organization for		International Organization for Migration		CRP	17-Feb-15	27-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		974	
Jonglei	Ayod	Nyanpol	Non POC Site	International Organization for		Medair	PAH	CRP	7-Mar-15	11-Mar-15	NFIs Kit		Loose Items	Common Pipeline	Completed		2,967	
Unity	Koch	Koch	Non POC Site	International Organization for		World Vision International		CRP	19-Mar-15	23-Mar-15	NFIs Kit		Loose Items	Common Pipeline	Completed		2,700	
Jonglei	Bor South	Bor Town	Non POC Site	International Organization for		Intersos		CRP	10-Mar-15	10-Mar-15	NFIs Kit		Loose Items	Common Pipeline	Completed		42	
Jonglei	Bor South	Bor POC	POC site	International Organization for		Intersos		CRP	10-Mar-15	10-Mar-15	NFIs Kit		Loose Items	Common Pipeline	Completed		122	
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern; GAA	Concern Worldwide		CRP	5-Feb-15	28-Feb-15	ES Kit	Standard e-Shelter		Common Pipeline	Completed	16		kits only, not constructed.
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern; GAA	Concern Worldwide	GAA	CRP	5-Feb-15	27-Feb-15	ES Kit	Standard e-Shelter		Common Pipeline	Completed	113		Shelters constructed for vulnerable households.
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern, GAA	Concern Worldwide	GAA	CRP	4-Feb-15	4-Feb-15	NFIs Kit		Loose Items	Common Pipeline	Completed		40	loose kitchen NFI
Unity	Rubkona	Bentiu POC	POC site			Concern Worldwide		CRP	16-Feb-15	28-Feb-15	NFIs Kit		Standard NFI Kit		Completed		17	
Upper Nile	Maiwut	Pagak	Non POC Site			UNHCR	ADRA	CRP	15-Feb-15	15-Feb-15	NFIs Kit		Loose Items		Completed		500	
Jonglei	Duk	Poktap	Non POC Site	CRS		Catholic Relief Service		CRP	1-Feb-15	1-Feb-15	NFIs Kit		Loose Items	External	Completed		1,400	
Jonglei	Akobo	Akobo	Non POC Site	Norwegian Refugee Council		Norwegian Refuge Council		CRP	24-Mar-15	24-Mar-15	NFIs Kit		Loose Items	External	Completed		1,200	
Upper Nile	Malakal	Malakal POC	POC site	International Organization for		Medair		CRP	21-Mar-15	21-Mar-15	ES & NFIs Kit	Acute e-Shelter	Loose Items	Common Pipeline	Completed	75	75	
Unity	Rubkona	Bentiu POC	POC site	International Organization for		Concern Worldwide		CRP	1-Mar-15	27-Mar-15	ES Kit	Standard e-Shelter		Common Pipeline	Completed	55		Constructed for vulnerables.
Jonglei	Bor South	Bor POC	POC site	Intersos		Intersos		CRP	15-Mar-15	20-Mar-15	NFIs Kit		Loose Items	External	Completed		900	Charcoal
Central Equatoria	Juba	UN House	POC site	International Organization for		Norwegian Refugee Council		CRP	21-Mar-15	15-Apr-15	ES Kit	Standard e-Shelter		Common Pipeline	Completed	3,421		reinforcement kit
Upper Nile	maban	maban	Non POC Site	International Organization for	UNHCR	International Organization for Migration		CRP	1-Apr-15	1-Apr-15	NFIs Kit		Loose Items	Common Pipeline	Completed		71	
Jonglei	Akobo	Bilkey	Non POC Site	International Organization for		Save the Children		CRP	31-Mar-15	31-Mar-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		714	
Upper Nile	Malakal	Malakal POC	POC site	International Organization for		Medair	WVI	CRP	6-Apr-15	6-Apr-15	ES & NFIs Kit	Acute e-Shelter	Standard NFI Kit	Common Pipeline	Completed	910	910	
Western Equatoria	Mundri West	Mundri	Non POC Site	International Organization for		Lacha Community and Economic Development		CRP	8-Apr-15	8-Apr-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		627	
Unity	Pariang	Yida	Non POC Site	International Organization for		Samaritan's Purse		CRP	15-Mar-15	15-May-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,334	
Lakes	Awerial	Mingkaman	Non POC Site	International Organization for		Norwegian Refugee Council		CRP	15-Mar-15	15-Apr-15	ES Kit	Standard e-Shelter		Common Pipeline	completed	2,905		
Lakes	Rumbek Center	Rumbek Center	Non POC Site			Plan International		CRP	15-Apr-15	15-Apr-15	NFIs Kit		Loose Items		Completed		401	
Lakes	Awerial	Awerial	Non POC Site	UNHCR			HDC	CRP	1-Jan-15	31-Mar-15	ES kit	Standard e-Shelter		Common Pipeline	Completed	285		
Jonglei	Bor South	Bor Town	Non POC Site	UNHCR		UNHCR		CRP			NFIs Kit		Loose Items	Common Pipeline	Completed		30	
Jonglei	Bor South	Bor	Non POC Site	UNHCR			HDC	CRP			ES kit	Standard e-Shelter		Common Pipeline	In progress			76 households targeted
Jonglei	Pibor	Pibor	Non POC Site	UNHCR			HDC	CRP			ES kit	Standard e-Shelter		Common Pipeline	In progress			70 households targeted
Jonglei	Bor South	Bor Town	Non POC Site	International Organization for	UNHCR	Intersos		CRP	23-Apr-15	23-Apr-15	ES kit	Acute e-Shelter		Common Pipeline	Completed	40		plastic sheets only
Jonglei	Duk	Poktap	Non POC Site			Norwegian Refugee Council		CRP	4-Apr-15	14-Apr-15	ES kit	Acute e-Shelter			Completed	1,038		plastic sheets only

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/Not CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter Kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Jonglei	Twic East	Panyagor	Non POC Site			Norwegian Refuge Council		CRP	4-Apr-15	14-Apr-15	ES kit	Acute e-Shelter			Completed	962		plastic sheets only
Central Equatoria	Juba	UN House	POC site	International Organization for		Lacha Community and Economic Development	IOM	CRP	25-Apr-15	30-Jun-15	ES kit	Standard e-Shelter		Common Pipeline	Completed	4,058		reinforcement kit
Jonglei	Duk	Ayueidit	Non POC Site	NCA		Lutheran World Federation		CRP			NFIs Kit			External	Completed		100	
Abyei Admin. Area	Abyei Admin. Area	Mathiang Dil and Rumamer	Non POC Site	International Organization for		International Organization for Migration		CRP	27-Apr-15	29-Apr-15	NFIs Kit		Loose Items	Common Pipeline	Completed		44	
Upper Nile	Manyo	Akorwa Island	Non POC Site	UNHCR	Caritas, IOM	DRC	World Vision	CRP	1-May-15	1-May-15	NFIs Kit		Loose Items	Common Pipeline	Completed		416	
Jonglei	Akobo	Akobo Town	Non POC Site	Intersos		Intersos		CRP	24-Apr-15	27-Apr-15	ES Kit	Acute e-Shelter		External	Completed	75		Plastic Sheet and wooden poles
Jonglei	Bor South	Bor POC	POC site	Intersos		Intersos		CRP	14-Apr-15	15-Apr-15	NFIs Kit		Loose Items	External	Completed		1,325	538 bags of charcoal
Jonglei	Bor South	Bor POC	POC site	International Organization for		Intersos		CRP	28-Apr-15	28-Apr-15	NFIs Kit		Loose Items	Common Pipeline	Completed		260	Plastic sheet only
Western Equatoria	Yambio	Yambio	Non POC Site	International Organization for		World Vision International		CRP	9-Apr-15	9-Apr-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		3	
Western Equatoria	Yambio	Makpandu	Non POC Site	UNHCR		World Vision International		CRP	15-Apr-15	15-Apr-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		20	
Western Equatoria	Yambio	Makpandu	Non POC Site	UNHCR		World Vision International		CRP	21-Apr-15	24-Apr-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,419	Soap only
Western Equatoria	Ezo	Napare	Non POC Site	UNHCR		World Vision International		CRP	13-Apr-15	15-Apr-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,503	Soap only
Western Equatoria	Mundri West	Bangolo, Ledengwa & Diko	Non POC Site	International Organization for		Lacha Community and Economic Development		CRP	5-Apr-15	5-Apr-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		627	
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern Worldwide	Concern Worldwide		CRP	2-Apr-15	2-Apr-15	ES & NFIs Kit	Standard e-Shelter	Standard NFI Kit	Common Pipeline	Completed	1	2	
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern Worldwide	Concern Worldwide		CRP	10-Apr-15	10-Apr-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		122	
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern Worldwide	Concern Worldwide		CRP	14-Apr-15	14-Apr-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		9	
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern Worldwide	Concern Worldwide		CRP	17-Apr-15	17-Apr-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		14	
Unity	Rubkona	Bentiu TOWN	POC site	International Organization for	Concern Worldwide	UNHCR		CRP	23-Apr-15	23-Apr-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		20	
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern Worldwide	Concern Worldwide		CRP	24-Apr-15	24-Apr-15	NFIs Kit		Loose Items	Common Pipeline	Completed		10	Only bucket, blanket, and plastic sheet
Upper Nile	Malakal	UNMISS Sector 3	POC site	International Organization for		Medair		CRP	8-May-15	8-May-15	ES & NFIs Kit	Standard e-Shelter	Standard NFI Kit	Common Pipeline	Completed	1	1	
Central Equatoria	Juba	Rajaf East - Don Bosco	Non POC Site	International Organization for		Medair		CRP	15-May-15	15-May-15	ES & NFIs Kit	Acute e-Shelter	Loose Items	Common Pipeline	Completed	292	292	292 Rubber rope and tepauline
Jonglei	Uror	Motot	Non POC Site	International Organization for	UNICEF, Oxfam	PAH	Intersos	CRP	2-May-15	9-May-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		2,675	
Upper Nile	Malakal	Hard Rock	Non POC Site	International Organization for		Medair		CRP	19-May-15	19-May-15	ES & NFIs Kit	Acute e-Shelter	Standard NFI Kit	Common Pipeline	Completed	2	2	2 families (14 individuals)
Jonglei	Akobo	Walgak	Non POC Site	International Organization for		Save the Children	PLAN, ACTED, NH	CRP	20-May-15	25-May-15	NFIs Kit		Loose Items	Common Pipeline	Completed		740	1 blanket per HH, 1 mosquito net per HH and
Jonglei	Akobo	Buong	Non POC Site	International Organization for		Save the Children	PLAN, ACTED, NH	CRP	20-May-15	25-May-15	NFIs Kit		Loose Items	Common Pipeline	Completed		620	1 blanket per HH, 1 mosquito net per HH and
Jonglei	Akobo	Barmach	Non POC Site	International Organization for		Save the Children	PLAN, ACTED, NH	CRP	20-May-15	25-May-15	NFIs Kit		Loose Items	Common Pipeline	Completed		242	1 blanket per HH, 1 mosquito net per HH and
Jonglei	Akobo	Diror	Non POC Site	International Organization for		Save the Children	PLAN, ACTED, NH	CRP	20-May-15	25-May-15	NFIs Kit		Loose Items	Common Pipeline	Completed		487	1 blanket per HH, 1 mosquito net per HH and
Jonglei	Nyirol	Waat	Non POC Site	International Organization for		Save the Children	MCDA, JYDA, Intersos	CRP	20-May-15	28-May-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,239	1 pc blanket per HH, 1 mosquito net, 1/2 set
Jonglei	Fangak	Jabior	Non POC Site	International Organization for		Medair		CRP	4-Jun-15		NFIs Kit		Loose Items	Common Pipeline	Completed		1,288	
Jonglei	Fangak	Toch	Non POC Site	International Organization for		PAH	SALF, Solidarities	CRP	22-May-15	24-May-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		1,592	Full kitchen sets, blankets, sleeping mats, plastic.
Lakes	Rumbek East	Panawach	Non POC Site	International Organization for		Plan International		CRP	28-May-15	28-May-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		121	
Lakes	Rumbek East	Pachong	Non POC Site	International Organization for		Plan International		CRP	28-May-15	28-May-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		263	
Lakes	Wulu	Wulu Town	Non POC Site	International Organization for		Plan International		CRP	4-Jun-15	4-Jun-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		115	
Lakes	Wulu	Wulu Town	Non POC Site	International Organization for		Plan International		CRP	4-Jun-15	4-Jun-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		43	

State	County	Neighbourhood Town / Village / Camp etc	Site Type	Primary Procurement / Reporting Organisation	Other Procurement / Reporting Organisation	Lead Partner	Distributing Partners	CRP/Not CRP	Activity Start Date	Activity End Date	Sector Activity	Shelter kit Type	NFI Kit Type	Pipeline System	Activity Status	HH Supported with Shelter Kit	Number of HH Supported with NFI	Activity Description
Lakes	Cueibet	Abirui; Douny	Non POC Site	International Organization for		Plan International		CRP	TBC	TBC	NFIs Kit			Common Pipeline	Planned			294 HHs
Lakes	Rumbek East	Malenagok, Cueicok	Non POC Site	International Organization for		Plan International		CRP	TBC	TBC	NFIs Kit			Common Pipeline	Planned			527 HHs
Unity	Panyijiar	Nyai Islands	Non POC Site	International Organization for		International Organization for Migration	FAO, Unicef, World relief, SP, Medair,	CRP	6-Jun-15	6-Jun-15	NFIs Kit		Loose Items	Common Pipeline	Completed		4,427	Survival kits
Unity	Mayom	Mayom Town	Non POC Site	International Organization for		Samaritan's Purse		CRP	1-May-15	May 2015	NFIs Kit		Loose Items	Common Pipeline	Completed		1,000	
Jonglei	Bor South	Jalley	Non POC Site			Catholic Relief Service		CRP	1-May-15	May 2015	NFIs Kit		Loose Items	Common Pipeline	Completed		217	
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern Worldwide	Concern Worldwide		CRP	1-Jun-15		ES Kit	Standard e-Shelter		Common Pipeline	In progress	8,135		Targetted 7,270 Skeletor for ES
Jonglei	Akobo	Akobo Town	Non POC Site	UNHCR		Intersos		CRP	1-May-15	1-Jun-15	ES Kit	Standard e-Shelter		Common Pipeline	Completed	150		
Jonglei	Nyrol	Waat Town	Non POC Site	UNHCR		Intersos		CRP	1-May-15	1-Jun-15	ES Kit	Standard e-Shelter		Common Pipeline	Completed	150		
Unity	Rubkona	Bentiu POC	POC site	International Organization for	Concern Worldwide	Concern Worldwide		CRP	1-May-15	1-Jun-15	ES kit	Standard e-Shelter		Common Pipeline	Completed	106		
Jonglei	Akobo	Akobo	Non POC Site	International Organization for		Save the Children		CRP	22-Jun-15	22-Jun-15	NFIs Kit		Loose Items	Common Pipeline	Completed		730	
Abyei Admin. Area	Abyei Admin. Area	Abyei Town	Non POC Site	International Organization for	UNHCR, GOAL	Mercy Corps		CRP	1-Jun-15	1-Jun-15	NFIs Kit		Loose Items	Common Pipeline	Completed		519	
Western Bahr el Ghazal	Wau	UNMISS Wau	POC site	International Organization for Migration		International Organization for Migration	UNMISS	CRP	12-Jun-15	15-Jun-15	ES kit	Acute e-Shelter		Common Pipeline	Completed	150		Items distributed: Plastic sheet and rubber robe
Western Bahr el Ghazal	Wau	UNMISS Wau	POC site	International Organization for Migration		International Organization for Migration	UNHCR, UNMISS	CRP	24-Apr-15	27-Apr-15	ES kit	Acute e-Shelter		Common Pipeline	Completed	170		Items distributed: Plastic sheet and rubber robe
Western Equatoria	Yambio	Makpandu	Non POC Site	UNHCR		World Vision International		CRP	16-Jun-15	16-Jun-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		20	Full NFI kit
Western Equatoria	Ezo	Nepere	Non POC Site	UNHCR		World Vision International		CRP	17-Jun-15	19-Jun-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,506	Soap only
Western Equatoria	Yambio	Makpandu	Non POC Site	UNHCR		World Vision International		CRP	18-Jun-15	19-Jun-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		95	Full NFI kit
Western Equatoria	Yambio	Makpandu	Non POC Site	UNHCR		World Vision International		CRP	17-Jun-15	23-Jun-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,560	Soap only
Jonglei	Nyrol	Waat	Non POC Site	International Organization for		Save the Children	Intersos	CRP	21-Jul-15	23-Jul-15	NFIs Kit		Loose Items	Common Pipeline	Completed		302	PS, kanga, mosquito net, bucket
Jonglei	Akobo	Akobo	Non POC Site	International Organization for		Save the Children	ROSS	CRP	26-Jul-15	26-Jul-15	NFIs Kit		Standard NFI Kit	Common Pipeline	Completed		67	blanket, Kanga, Buckets, Kitchen Set, Mosquito net,
Jonglei	Nyrol	Lankien	Non POC Site	International Organization for		Intersos	MSF	CRP	7-Jun-15	7-Jun-15	NFIs Kit		Loose Items	Common Pipeline	Completed		96	Blanket, kitchen set, mosquito net, sleeping mat
Northern Bahr el Ghazal	Aweil North	Chaulek Mangar Mayuol	Non POC Site	International Organization for		DRC	RRC	CRP	4-Jul-15	15-Jul-15	NFIs Kit		Loose Items	Common Pipeline	Completed		215	Blanket, mosquito net, plastic sheet
Upper Nile	Melut	Kor Adar	Non POC Site	International Organization for		World Vision International		CRP	Aug-15		ES & NFIs Kit	Acute e-Shelter	Loose Items	Common Pipeline	In progress	700	700	1,374 HHs targetted. 1 PS, 1 kitchen set
Jonglei	Fangak	Nyadin	Non POC Site	International Organization for		Medair		CRP	Aug-15		NFIs Kit		Loose Items	Common Pipeline	Completed		1,800	1,800 HHs targetted
Jonglei	Pibor	Pibor Town	Non POC Site	UNHCR		Intersos	UNHCR, HDC	CRP	TBA	TBA	NFIs Kit		Loose Items	Common Pipeline	In progress			511 HHs targetted
Jonglei	Uror	Motot	Non POC Site	International Organization for		Intersos	SCI, PAH	CRP	10-Aug-15	14-Aug-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,733	1733 HHs targetted
Unity	Koch	Kurior	Non POC Site	International Organization for		International Organization for Migration	FAO, Unicef, World relief, SP, Medair,	CRP	23-Jun-15	25-Jul-15	NFIs Kit		Loose Items	Common Pipeline	Completed		755	Survival kits
Unity	Mayendit	Rupchai	Non POC Site	International Organization for		Samaritan's Purse	FAO, Unicef, World relief, Medair,	CRP	23-Jun-15	25-Jul-15	NFIs Kit		Loose Items	Common Pipeline	Completed		210	Survival kits
Unity	Leer	Dindin	Non POC Site	International Organization for		Medair	FAO, Unicef, World relief, SP, UNHAS	CRP	23-Jun-15	25-Jul-15	NFIs Kit		Loose Items	Common Pipeline	Completed		210	Survival kits
Upper Nile	Malakal	Unmiss POC 3	POC site	International Organization for		Medair	WVI, HDC	CRP	4-May-15	4-May-15	ES & NFIs Kit	Acute e-Shelter	Standard NFI Kit	Common Pipeline	Completed	265	265	1 cooking sets, 1 blanket, 1 mosquito net, 1 sleeping
Upper Nile	Malakal	Abrouk	Non POC Site	International Organization for		Unicef	RRM, WFP	CRP	12-Aug-15	23-Aug-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,000	Survival kits (costumized kits)
Upper Nile	Malakal	Wau Shiluk	Non POC Site	International Organization for		Unicef	RRM, WFP	CRP	12-Aug-15	23-Aug-15	NFIs Kit		Loose Items	Common Pipeline	Completed		1,872	Survival kits (costumized kits)
Jonglei	Bor South	BOR POC	POC Site	International Organization for		Intersos	Acted	CRP	Aug-15	Aug-15	ES Kit	Acute e-Shelter		Common Pipeline	Completed	1,100		Plastic sheet only