

HAUC Working Group : *Safety*

Report Date: *January 2020*

Prepared by : *Phil Cameron / Tom Lambert*

Strategic Objective of Working Group: *Action refresh of current code to include additional cycle safety advice and to included the FAQ's.*

Project Plan and Progress Update

Objective: <i>Individual objective/work stream for the working group</i>			
Task	Progress Update	Due Date	Responsible
<i>Steps to achieve objective</i>	<i>Progress update for each task</i>	<i>Agreed completion date</i>	<i>Who is taking ownership for task</i>
<i>Action refresh of current code in line with advice and guidance from DfT</i>	Change document with Myles for review	?	Tom/Phil

Objective: <i>Individual objective/work stream for the working group</i>			
Task	Progress Update	Due Date	Responsible
<i>Steps to achieve objective</i>	<i>Progress update for each task</i>	<i>Agreed completion date</i>	<i>Who is taking ownership for task</i>
<i>As above</i>			

Objective: <i>Individual objective/work stream for the working group</i>			
Task	Progress Update	Due Date	Responsible
<i>Steps to achieve objective</i>	<i>Progress update for each task</i>	<i>Agreed completion date</i>	<i>Who is taking ownership for task</i>
<i>As above</i>			

Impact on HAUC (UK) Strategic Aims

Strategic Aim	Summary of Impact	Action Needed
Performance		
Communications		
Safety	Importance of keeping a UK wide	Constant monitoring and close working

HAUC (UK) Report

	code is paramount	with devolved governments
Skills & Training		
Systems		
Technology & Innovation		

Link to other HAUC Work Streams

HAUC Group	Subject	Action Needed
None		

Finance Update (if applicable)

Category	£ Spent to Date	% of Total	On Track?	Notes
None				

Key Milestone Plan

Milestone	Due Date	Status
Unknown at the moment	Covid(and maybe Brexit) has delayed this process	

Membership of Group

Name	Representing	Position	Status
Phil Cameron	JAG UK	Co - Chair	Active
Tom Lambert	Streetworks UK	Co - Chair	Active

Additional Information