
 
 
Preliminary emergency appeal n° MDRSV004 
GLIDE n° TC-2011-000157-SLV 
21 October 2011 
 

 
This Preliminary Emergency 
Appeal seeks 1,185,025 Swiss 
francs in cash, kind, or services 
to support the Salvadoran Red 
Cross Society (SRCS) to assist 
2,000 families (10,000 persons) 
for 9 months; the operation will 
be completed by the end of June 
2012. A Final Report will be made 
available by the end of 
September 2012.  
 
191,129 Swiss francs were 
allocated from the International 
Federation of Red Cross and Red 
Crescent (IFRC)  Disaster Relief 
Emergency Fund (DREF) to 
support this operation. 
Unearmarked funds to replenish the 
DREF are encouraged.  
 
As the case in several countries in 
Central America, on 10 October El Salvador started to feel the effects of Tropical Depression 12-E which has 
brought over 900mm of rain, surpassing the levels reached by Hurricane Mitch in 1998. With some 200,000 
persons affected by flooding and landslides and more than 60,000 persons in collective centres, the 
government of El Salvador has declared a state of emergency and called for international assistance. Based 
on the situation, this Preliminary Emergency Appeal responds to a request from the Salvadoran Red Cross 
Society, and focuses on providing support to ensure an appropriate and timely response in delivering 
assistance to 2,000 families with relief distributions, emergency health, water and sanitation, shelter and early 
recovery. It also includes strengthening evacuations and first aid 
care efforts. 
  
<Click here to view the attached Preliminary Emergency Appeal Budget; 
 here to link to a map of the affected area; or here to view contact details> 
 

The  situation  
 
Although El Salvador has experienced severe precipitations since September 2011, on 10 October the 
country started to feel the effects of Tropical Depression 12-E interacting with another weather front of low 
pressure. As a consequence, there has been more than a week of intense rains in El Salvador causing at 
least 80 rivers to overflow their banks, some 143 flooded areas and hundreds of landslides. The National 
Service of Territorial Studies (Servicio Nacional de Estudios Territoriales, SNET) has reported that current 
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Volunteers of the Salvadoran Red Cross Society (SRCS) are working 
alongside the government to evacuate families living in flooded or at-risk 
areas. Source: SRCS 
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precipitations have already surpassed 861 cubic metres, the maximum level reached during Hurricane Mitch, 
as well as exceeding levels experienced during Hurricane Ida. Average rainfall has been 800mm, but certain 
sectors of the country such as Huizucar, has seen 1,470mm of rain while in the areas of Ataco, Juayúa, Los 
Naranjos, Los Andes, Manantiales, Santiago de Maria and El Pacayal levels reached 1,000mm or more. The 
rainfall accumulated in one week has surpassed the average rainfall for one year. 
 
On 12 October, the National Civil Protection System (Dirección Nacional de Protección Civil) established a 
red alert for the municipality of San Francisco Menendez in the Ahuachapán department and an orange alert 
for the coastal and mountainous zones, from San Miguel department to Ahuachapán. Two days later, on 14 
October, the government of El Salvador declared a state of emergency when the extent of the damage in the 
departments of La Paz, Ahuachapán and Usulután increased in severity, with flooded rivers and dam gates 
burst in the Lempa River. The President of El Salvador, Mauricio Funes, stated that the main priorities were 
the evacuation of the population living in areas of risk and the distribution of relief items in the affected zones. 
The government is requesting international humanitarian assistance. 

  
Estimates indicate that as many as 200,000 persons could be affected. As of 19 October, authorities reported 
the deaths of 32 persons, most of them due to landslides in areas of high risk and 60,000 persons are now 
living in 566 collective centres. However, statistics relating to numbers of affected and to damages are 
constantly evolving.  
 
Information from 19 October indicates that some 38,438 homes have been affected, and at least 2,000 of 
these have incurred severe damage. Approximately 300 schools have suffered damages and 257 are being 
used as collective centres. In addition, 2,222 wells have been affected. The road infrastructure is also 
disrupted, with 24 roads obstructed by 700 landslides. Three main highways are blocked: the Sonsonate-San 
Salvador; the Santa Tecla-Puerto de la Libertad, and the one connecting San Salvador to the eastern side of 
the country. In addition, the international border bridge between Honduras and El Salvador (La Hachadura) 
has collapsed. The Ministry of Agriculture, based on information from 14 October, reported almost 1,500 
hectares of affected food crops, particularly of corn, beans and rice. Since the beginning of the emergency 
9,139 consultations for health care and 12,112 for psychosocial support have been carried out in 353 
collective centres. The government also reports that 114 health structures have suffered some level of 
damage and that the main pathologies found thus far are acute respiratory infections, skin diseases, 
diarrhoea and anxiety.  
 
Coordination  and  partnerships  
The Civil Protection System coordinates the inter-institutional efforts focused on response and recovery 
through its Emergency Operations Centre (COE). The EOC facilitates the participation of all the institutions 
involved in the response, including different government ministries working in disaster management. Several 
working groups have been set up for the different technical sectors, such as logistics, shelter, water and 
sanitation and health, and are coordinating efforts from the local to the national level through community, 
municipal and departmental commissions. 
 
A national coordination mechanism through United Nations agencies, the International Organization for 
Migration (IOM) and government counterparts has been established. The National Society and an IFRC 
delegate in country are in constant communication with the United Nations Office for the Coordination of 
Humanitarian Affairs (OCHA), IOM and the European Commission Humanitarian Aid and Civil Protection 
Office (ECHO). The United Nations Disaster Management Team (UNDMT) will request funds through the 
Cash Emergency Grant (CEG), the Central Emergency Response Funds (CERF) and a Flash Appeal, and will 
support damage and needs assessments, while different agencies of the system are also supporting with relief 
items. The Pan-American Health Organization (PAHO) has deployed two representatives to support the 
emergency response. 
 
The IFRC is assessing the possibility of providing support for shelter coordination, information management 
and technical support. IFRC has previous experience is this area in the country, during the Hurricane Ida 
emergency in 2009. 
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Volunteers of the Salvadorean Red Cross Society (SRCS) are 
assisting hundreds of families taking refuge in some of the 566 
collective centres opened in response to the emergency. 
Source: SRCS 

 

Red  Cross  and  Red  
Crescent  action  
 
The Salvadoran Red Cross Society, as part of the 
Civil Protection System, activated its 56 branches 
and more than 900 volunteers. As part of the 
response, the National Society is currently 
supporting evacuation efforts, as well as search 
and rescue activities, damage assessments, and 
has started the distribution of relief items to the 
affected population.  

 Monitoring of the emergency: since the 
declaration of a green alert on 7 October, 
the headquarters of the SRCS has been 
in constant communication with all 
branches, gathering information on 
community affectation and local capacities.  

 Evacuation, search and rescue: the National Society is supporting preventive evacuations of some 
5,000 persons in the coastal areas of Usulután, La Paz, La Libertad, Sonsonate and Ahuachapán. In 
coordination with the Civil Protection System, collective centres were selected and established.  

 Distribution of relief items: the SRCS utilized prepositioned stock to reach families taking refuge in 
collective centres. The National Society has distributed 5,032 blankets, 2,649 mattresses, 1,174 
hygiene kits, 2,859 food parcels and safe drinking water.  

 Preliminary damage and needs assessments: four teams have been deployed to carry out 
assessments in Ahuachapán, La Paz and Usulután first and foremost, followed by the departments of 
La Libertad and Sonsonate. As the water has yet to recede in many areas, the assessments are 
preliminary; however, they indicate that the most affected priority areas could be Ahuachapán, La 
Paz and Sonsonate. 

 Coordination: The SRCS is actively involved with the national coordination mechanism and conducts 
daily meetings with Partner National Societies (PNS) in country, including the Spanish Red Cross and 
the Swiss Red Cross. Constant coordination is also ongoing with the American Red Cross and the 
Finnish Red Cross, and the American Red Cross will support the Plan of Action of the National Society 
with assistance for 800 families and a delegate. The Canadian Red Cross is in contact with the IFRC 
to provide support as required. Coordination is ensured with the IFRC to develop an integrated plan of 
action and t -American Disaster Response Unit (PADRU) has also coordinated a 
meeting with different PNSs and other partners.   

 
country.  
  

The  needs  
  
Immediate needs:  At present, the immediate needs identified include: 

1. Evacuation of the population in flooded areas or high-risk locations to safer areas. 
2. Food, safe water, mats, hygiene kits, kitchen sets and blankets for families in collective 

centres.  

Medium and Longer-term needs: once flood waters recede, there will be a need to recover lost crops and 

water-borne and vector-transmitted diseases do not significantly increase. 
 
The Salvadoran Red Cross Society is basing its beneficiary selection on the Fundamental Principles of the 
International Red Cross and Red Crescent Movement, prioritizing the most vulnerable people and 
communities. This operation will benefit 2,000 families (10,000 people). Details of the proposed actions are 
provided below in the respective objectives. Information on the specific communities to be reached will be 
provided in the next update once more detailed assessments are completed. However, the communities will 
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be from the most affected departments of Ahuachapán, Sonsonate, La Libertad, La Paz, Usulután and San 
Vicente.  
 
At the institutional level, the National Society is in need of equipment to conduct search and rescue activities, 
provide first aid and ensure the safety of their volunteers, as well as telecommunication equipment.  
 
The  proposed  operation  
The Salvadoran Red Cross Society  operation in response to Tropical Depression 12-E will provide 2,000 
families (10,000 people) with food and non-food relief items, emergency health care, shelter, water, sanitation 
and hygiene promotion, as well as consumables for early recovery of livelihoods. Special attention will be 
given to the most vulnerable households, including those with young children, elderly adults and families 
otherwise additionally challenged. Based on the information obtained by the volunteers in 
the field and supplemented with  data, this operation will focus on these interrelated priority 
areas which complement and/or further actions by State institutions and other actors in the affected regions.  
 
Relief distributions (food and basic non-food items)  
Outcome: The immediate needs of 2,000 families living in collective centres are met through the 
distribution of relief items. 

Outputs  Activities planned 
2,000 families living in 
collective centres will receive 
blankets, mats/mattresses, 
food parcels. 

 Develop beneficiary targeting strategy and registration system to 
deliver intended assistance in the collective centres. 

 Identify priority families. 
 Develop a distribution plan. 
 Procure and distribute relief items (blankets and mats) in collective 

centres. 
 Replenish relief items distributed. 
 Monitor the relief activities and provide reporting on distributions. 

 
Thousands of families have been evacuated to collective centres after the flooding. In many cases these 
families do not have appropriate bedding, thus mats/mattresses and bed linen will be distributed to the 
families which are most in need. In addition, up to 2,000 families will receive a one-month food package. 
 
The contents of the food parcels are as follows: 
 

Food Parcels 
 Item Quantity (in pounds) 

Rice 30 
Sugar 10 
Corn flour 30 
Incaparina1 22 
Salt 2 
Beans 30 
Oil 1 gallon 

 
The Salvadoran Red Cross Society is supporting collective centres and has commenced relief distributions. 
Thus far, the National Society, as a result of prepositioned stock, has reached families in collective centres 
with 5,032 blankets, 2,649 mattresses, 1,174 hygiene kits, 2,859 food parcels and safe drinking water.  
 
Shelter 
Outcome: The immediate shelter and settlement needs of the target population are met in the most 
affected municipalities. 

Outputs  Activities planned 
2,000 families are assisted  Coordinate with local authorities and community leaders to assess 

                                                 
1 A protein-rich dietary supplement 
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with cleaning kits.  
 
400 families are assisted with 
essential shelter-related 
items and technical 
assistance. 
 
Basic rehabilitation of 10 
collective centres is carried 
out 
 
10 community trainings on 
house rehabilitation are 
completed. 

shelter needs and preferred assistance to be provided, as well as 
to select the beneficiary families and identify priority collective 
centres to be rehabilitated. 

 Promote increased awareness and understanding of safe shelter. 
 Conduct shelter reinforcement trainings. 
 Enable the provision of means for households to recover or reach 

safe and adequate locally appropriate solutions. 
 Identify and enable the provision of means to improve living 

conditions in collective centres.  
 Provide technical assistance to most vulnerable households. 

 

 
As the rains continue, flooded areas are increasing and evacuations of persons continue. The numbers of 
families in collective centres and with families and friends are rapidly growing and their needs are still being 
assessed. As of 19 October, there are 566 collective centres sheltering some 60,000 persons. The number 
of persons currently living with friends and family needs to be determined; however, is estimated that 
200,000 persons had to evacuate their homes. Efforts will be carried out to also reach these families living 
outside collective centres, for instance through host families support.  
 
The SRCS is currently coordinating with the Ministry of Housing to determine the appropriate support and 
specific lines of actions; however possible interventions could be, on the one hand, the distribution of tools 
and cleaning kits to support rehabilitations of homes to enable the return of families. The National Society is 
analyzing the feasibility of conducting this activity through a cash transfer programme. On the other hand, the 
National Society is considering strengthening the capacity of communities to improve conditions of collective 
centres. The IFRC will provide technical support as required by the National Society. 
 
While the need for additional support for interagency sector coordination is still being discussed in country, 
there may be a need for IFRC to deploy dedicated coordination capacity. Although fully funded personnel will 
be sought from interested National Societies, additional funding may be required to cover the running costs 
of this service and the government liaison role for the National Society. This would be reflected in any 
revision of this Appeal. 
 
 Emergency health and care 
Outcome: the health risks in the emergency affected population are reduced in the medium and 
long term through a strategy based on community health promotion  

Outputs  Activities planned 
Community-based disease 
prevention and health 
promotion is provided to  
2,000 families (10,000 people)  
 
 
 
Selected affected groups and 
communities receive 
psychosocial support to 
increase their resilience and 
coping mechanisms. 
 
 
 
The capacity of the 
volunteers to respond to 
health needs is strengthened. 

 Ensure the development and maintenance of inter-institutional 
coordination. 

 Assess the health situation within the affected population in 
coordination with the established national mechanism. 

 Provide first aid care to the affected population 
 Train health National Intervention Teams through the Epidemic 

Control for Volunteers (ECV) tool kit. 
 Implement educational activities to prevent health risk at the 

community level. 
 Review and update inventories of equipment and medical supplies. 
 Conduct vector control activities to targeted affected groups in 

communities.  
 Train SRCS volunteers in community based psychosocial support 

and psychological first aid. 
 Provide psychosocial support to targeted affected groups in 

communities, collective centres and to SRCS volunteers. 
 Conduct community-based health first aid training for volunteers 

(CBHFA)  
 Implement educational activities at the community level to promote 
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behavioural change related to health care. 
 Monitor, evaluate and provide reporting on activities. 

 
The  seeks to responds to needs on different levels in an effort to address medium to 
long term needs. Firstly, as volunteers support the evacuation efforts of the government, first aid care is 
being provided. Secondly, National Intervention Team (NIT) health members will be trained using the 
Epidemic Control for Volunteers (ECV) tool kit. These NITs will be able to better support the educational and 
promotional campaigns with the affected families in an effort to reduce health risks.  
 
In addition, volunteers will be trained on methods to provide psychosocial support to strengthen resilience 
and coping mechanisms of family members . Finally, the SRCS will seek a 
longer term approach by training volunteers in the community-based health first aid methodology and 
implementing community-based activities to promote behavioural change related to health care.    

 
 Water, sanitation, and hygiene promotion  
Outcome: The risk of waterborne and water related diseases is reduced through the provision of 
safe water, adequate sanitation as well as hygiene promotion within the population affected by 
Tropical Depression E-12. 

Outputs  Activities planned 
Access to safe water is 
provided to 2,000 families as 
damaged systems are 
restored. 
 
2,000 families receive 
hygiene kits.  
 
2,000 families are reached 
through hygiene promotion 
and sanitation activities. 
 
5 communities are benefited 
with micro-projects to 
rehabilitate water and 
sanitation infrastructures. 

 Assess the existing coverage of water supply and select the 
most vulnerable families in coordination with the established 
national mechanism. 

 Distribute safe water to families in collective centres (through 
water trucking and/or water filters). 

 Clean 300 wells and establish community water wells 
committees.  

 Support well management activities and training at the 
community level.  

 Distribute hygiene kits and water filters. 
 Review and update educational materials on safe water, 

sanitation and hygiene promotion. 
 Complete micro-projects to repair community water and 

sanitation infrastructures. 
 Conduct sanitation and hygiene promotion campaigns. 
 Print and distribute educational materials. 
 Support the cleaning of living spaces. 
 Conduct monitoring and evaluation of activities. 

 
In an effort to ensure access to safe drinking water, the National Society proposes a twofold strategy. First, as 
new collective centres are rapidly set up, the SRCS has assessed the need to support affected families 
residing in these centres with water trucking during the first days of the emergency. However, to ensure a 
longer term solution, particularly as some 2,222 wells were affected by floods, the SRCS will distribute 
household water filters and will carry out cleaning of wells. In an effort to support the sustainability of the wells, 
the National Society will establish water wells committees and provide them with equipment and technical 
support. Trainings on the appropriate use and maintenance of household water filters will also be conducted  
 
In addition, once the results from assessments become clearer, the National Society contemplates the 
possibility of carrying out small projects to rehabilitate community sanitation facilities such as rehabilitation of 
latrines. 
 
Livelihoods 
Outcome: Contribute to the early recovery of 400 families who have lost their livelihoods as a 
result of the floods. 

Outputs  Activities planned 
400 families receive technical  Research and develop a technical assessment and intervention 
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and material support to 
recover their agricultural 
production and/or fishing 
activities. 
 

strategy. 
 Establish mutual collaboration agreements with national 

institutions (agricultural associations, cooperatives and/or 
NGOs). 

 Provide technical support. 
 Distribute kits or cash-transfer / vouchers for agricultural and/or 

fishing endeavours. 
 Conduct monitoring and evaluation activities. 

 
Although, detailed information on the level of affectation of livelihoods remains to be gathered, the Ministry of 
Agriculture, based on information from 14 October, reports almost 1,500 hectares of affected food crops, 
particularly of corn and beans. The SRCS will therefore develop an intervention strategy to ensure families are 
able to continue their productive activities. One possible intervention is the development of a cash transfer 
programme to distribute kits designed to ensure affected families have the necessary means to restart their 
agricultural production or fishing activities. The kits could include items such as fertilizers, seeds and tools.  
 
 Logistics  
Outcome: The local logistics capacity of the Salvadoran Red Cross Society to respond is 
strengthened with technical support for procurement and distribution. 
Outputs  Activities planned 
Enhanced logistics capacity 
is achieved and technical 
support facilitates the 
procurement and distribution 
of relief items. 

 Purchase of non-food items by the Regional Logistics Unit (RLU). 
 Procure transport services (light vehicle) through the RLU transport 

network. 
 Deploy a logistics IFRC staff to support warehouse management if 

required.  
 Maintain the level of stock in El Salvador sub-regional warehouse to 

meet required demand from the National Society. 
 
The Regional Logistics Unit has the primary task of providing additional logistics capacity by: 

 Assessment of logistics infrastructure, setting-up an efficient logistic system and identifying the best 
supply chain to support the operation. 

 Carrying out receipt of relief goods shipped by air and sea and arranging transportation to 
distribution points. 

 Liaison and coordination with other key actors to ensure best uses of all information. 
 

Capacity of National Society 
Outcome: The capacity of the SRCS to support search, rescue and first aid care, as well as 
evacuations in flooded and at-risk areas is strengthened. 

Outputs  Activities planned 
At least 100 volunteers have 
the equipment necessary to 
safely support evacuations.  
 
 
People living in high-risk 
areas are evacuated to safer 
locations by the SRCS in 
coordination with different 
humanitarian actors.  
 

 Provide equipment (20 first aid kits and 100 personal protection 
kits) to volunteers. 

 Mobilize SRCS volunteers, rescue workers and lifeguards to the 
affected areas. 

 Conduct search and rescue activities in coordination with the Civil 
Protection System authorities. 

 Monitor the population at risk at the national level focusing on 
possible landslides and rising river levels. 

 Mobilize evacuees to collective centres. 
 Provide logistic support to field activities (vehicles, motor boats, 

radio equipment and rescue material). 
 Provide Sphere training. 
 Monitoring and reporting of activities. 

 
The National Society is working through 56 branches and has mobilized some 900 volunteers in response to 
the emergency alongside government authorities. However, as rains are forecasted to continue and the 
situation continues to deteriorate, the National Society will need to strengthen the capacity of some of the 
local and departmental branches in order to continue supporting search, rescue and first aid care, as well as 
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evacuations in flooded and at-risk areas. Therefore, the National Society will procure 20 first aid kits and 
personal safety equipment for 100 volunteers.  
 
Finally, the SRCS is currently assessing the needs of the branches in affected areas in order to determine if 
further assistance will be needed to strengthen their capacity. Strengthening preparedness and response 
DRM department capacities for future events will also be taken into account. 

 
 Communications  Advocacy and Public information 
In an effort to maintain a steady flow of timely and accurate information in regards to the emergency situation 
developing in the country, the ommunications department has undertaken several 
activities. Firstly, the communications team has developed 20 press releases that have been shared with 
local and regional media as well as some international media. In order to collaborate with the fundraising 
carried out by resource mobilization, the department has also coordinated eight press conferences to date. 
The effort has helped mobilize donations and collaboration with donors from the corporate and public sectors 
within the country. In addition, Red Cross communications staff has helped coordinate field visits for media to 
the most affected areas in El Salvador, in many cases providing transportation to journalists via Red Cross 
vehicles. The SRCS has coordinated closely with the American zone office to share information and 
has also shared this information with the communication departments of the national agencies responding to 
the disaster. The communications department is also supporting the EOC in reviewing Situation Reports and 
has been providing information for their website. Nonetheless, limitations exist as to the effective use of 
communication in supporting the emergency response, particularly related to outdated equipment that slows 
down the process of recording, monitoring and sharing the information. In an effort to counteract the 
challenge of limited personnel and equipment, the National Society has hired professional photographers to 
accompany field activities. The Emergency Appeal will therefore support the procurement of equipment to 
strengthen the capacity of the communications department.  
 
 Capacity of the IFRC 

 American Disaster Response Unit (PADRU) and the regional representation for Central 
America and Mexico continue to maintain constant communication with the Salvadoran Red Cross Society. In 
addition, an IFRC delegate is in El Salvador supporting this operation, and staff in the region are ready to 
provide needed assistance as requested by the National Society. 
 
Additionally, PADRU and the Regional Logistics Unit will continue to provide technical support, including 
tendering and purchasing processes within country. This support could include human, material and technical 
support for all of the objectives as needed. Finally, a Regional Intervention Team alert has been sent to select 
possible members for deployment, if required. The attached budget makes provision for human resources 
(delegate) support for this operation. 
 
 Budget summary 
See attached budget (Annex 1) for details.  
 
 

Mathias Schmale      Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 

 

 

Contact  information  
For further information specifically related to this operation please contact: 

 In the Salvadoran Red Cross Society: Roy Venegas, disaster management and risk 
reduction national director; phone: +503 778.72238; email: roy.venegas@cruzrojasal.org.sv 

 IFRC Regional Representation: name; office phone; mobile phone: email:  

mailto:roy.venegas@cruzrojasal.org.sv
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 IFRC regional representation for Central America and Mexico in Costa Rica: Fabricio 
Lopez, regional representative for Central America and Mexico; email: fabricio.lopez@ifrc.org   

 IFRC Americas zone office in Panama, phone: +507 317.3050  

- Jorge Zequeira, PADRU coordinator; email: jorge.zequeira@ifrc.org 

- Douglas Baquero, regional logistics coordinator; email: douglas.baquero@ifrc.org  

- Jane Grimshaw; PMER manager; email: jane.grimshaw@ifrc.org  

 In Geneva: Pablo Medina, operations quality assurance senior officer; phone: + 
41.22.730.4381; fax: + 41.22.733.0395; email: pablo.medina@ifrc.org  

For Resource Mobilization and Pledges: 

 In IFRC Zone: Zuleyka Maynard, resource mobilization senior officer; email: 
zuleyka.maynard@ifrc.org; phone: (507) 66 732 026.  

 

Click  here  

1. Emergency  Appeal  budget  and  map  below  

2. Click  here  to  return  to  the  title  page  
 
 
How  we  work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 

humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in 
the world. 

 

 

 

 

 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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EMERGENCY APPEAL 10/21/2011

MDRSV004 El Salvador Floods

Budget Group

Shelter - Relief 0
Shelter - Transitional 108,002 108,002
Construction - Housing 0
Construction - Facilities 27,001 27,001
Construction - Materials 0
Clothing & Textiles 57,601 57,601
Food 126,003 126,003
Seeds & Plants 54,001 54,001
Water, Sanitation & Hygiene 210,695 210,695
Medical & First Aid 3,600 3,600
Teaching Materials 18,900 18,900
Ustensils & Tools 49,501 49,501
Other Supplies & Services 54,001 54,001
Emergency Response Units 0
Cash Disbursments 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 709,306 0 0 709,306

Land & Buildings 0
Vehicles Purchase 45,001 45,001
Computer & Telecom Equipment 19,800 19,800
Office/Household  Furniture & Equipment 0
Medical Equipment 0
Other Machiney & Equipment 9,000 9,000
Total LAND, VEHICLES AND EQUIPMENT 73,802 0 0 73,802

Storage, Warehousing 0
Dsitribution & Monitoring 19,800 19,800
Transport & Vehicle Costs 25,201 25,201
Logistics Services 5,000 5,000
Total LOGISTICS, TRANSPORT AND STORAGE 50,001 0 0 50,001

International Staff 73,982 73,982
National Staff 3,510 3,510
National Society Staff 29,431 29,431
Volunteers 34,201 34,201
Total PERSONNEL 141,123 0 0 141,123

Consultants 14,850 14,850
Professional Fees 0
Total CONSULTANTS & PROFESSIONAL FEES 14,850 0 0 14,850

Workshops & Training 48,241 48,241
Total WORKSHOP & TRAINING 48,241 0 0 48,241

Travel 20,250 20,250
Information & Public Relations 18,000 18,000
Office Costs 19,125 19,125
Communications 4,500 4,500
Financial Charges 13,500 13,500
Other General Expenses 0
Shared Support Services 0
Total GENERAL EXPENDITURES 75,377 0 0 75,377

Programme and Supplementary Services Recovery 72,325 0 0 72,325
Total INDIRECT COSTS 72,325 0 0 72,325

TOTAL BUDGET 1,185,025 0 0 1,185,025

Available Resources
Multilateral Contributions 0
Bilateral Contributions 0
TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 1,185,025 0 0 1,185,025

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF
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