Emergency Shelter/NFI Cluster Meeting
25 June 2012
Participants: OCHA, NRC, UNHCR

Fire outbreak in Absame B IDP settlement

According to joint UNHCR/NRC/DRC visit to Absame B settlement which was affected by the fire outbreak on 24 June, a total of seven (7) HHs were affected.

It was agreed that NRC will provide UNHCR NFI kits to the affected families. OCHA will contact IOM for possible additional support.
Transitional CGI shelters for 2012
As per 2012 UNHCR-NRC sub-agreement, a total of 180 CGIs are to be constructed. NRC had proposed either to construct all 180 in Bulo Mingis town due to a land tenure agreement of 5 years or to construct a small number for households with specific needs in Bulo Mingis town and the remaining CGIs in Bariga Bossaso for former Bulo Mingis town inhabitants on the new Gayte’s land. Agreement was reached for 40 CGIs to be constructed in Bulo Mingis Town and the remaining 140 at Bulo Mingis at Bariga Bossaso on Gayte’s land.
This year it was agreed to change the approach from contractor system to a community based-approach and to involve people of concern in design and construction of the CGIs. The unit cost will also diminish from approx. USD 830 to USD 500 considering the contribution from the community in terms of labour and some construction materials.
Based on community work, three (3) types of CGIs have been developed and prototypes constructed:

1) Square room, 10 sqm, plus one veranda 7sqm. Beneficiary contribution: foundation.
2) Rectangular 15.4 sqm and plus veranda 10sqm – preferred option by the beneficiaries. Beneficiary contribution: foundation, partially roofing.
3) 20 sqm room without veranda. Beneficiary contribution: foundation, roofing.
The beneficiaries will be able to select the type/design of the CGI based on their individual and/or family needs.
Possible visit of Emergency Shelter/NFI Cluster Coordinator from 8-12 July
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