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Baluchistan Earthquake 

2008


Daily Update-Emergency Shelter Operation - Number 15
1. Shelter Assessment & Distribution

The teams in Ziarat have completed the assessment & distribution of the allocated area of PRCS/IFRC and the supplementary distribution of timber & bamboos to same families who have already received the shelter kit is in progress. Teams in Pishin assessed no more families of category C and have done the distribution of 232 families.

To date the teams in district Ziarat assessed / verified 1438 families and distributed 1414 kits and supplementary distribution of 999 families. The teams in Pishin assessed / verified a total of 1803 families and distributed 934 kits.

Assessment 29/12/08

	District
	UC
	Village
	Families Assessed

	Ziarat
	Assessment completed
	

	Ziarat - Total to date
	1438

	Pishin
	No Assessment
	

	Pishin - Total to date
	1803


Distribution 29/12/08

	District
	UC
	Village 
	Families Distributed

	Ziarat
	
	
	

	Total-Ziarat – (Supplementary Distribution)
	

	
	999

	Total to date - Ziarat
	1414

	Pishin
	Rodh Malazai
	Koz Kuch
	32

	
	
	Yousaf kuch
	36

	
	
	Zadhoon
	16

	
	
	Pani Shakh
	32

	
	
	Sagar Pani Shakh
	22

	
	
	Wali Abad
	9

	
	
	Abdul Ali
	7

	
	
	Shuda zarloon
	12

	
	
	Abdullah Khan
	3

	
	
	Janubi Pani Shakh
	4

	
	Khanozai
	Mangle Abad
	38

	
	
	Sakizai
	13

	
	
	Salezai
	5

	
	
	DadikZai
	3

	Total-Pishin
	232

	Total to date - Pishin
	934


2. Logistics

	Items
	Planned
	Received
	Balance

	CGI Sheets
	48,000
	30,950
	17,050

	SRK
	4,000
	4,000
	0

	Tarpaulins
	8,000
	8,000
	0

	Timber-Wood
	12,000
	7,625
	4,375

	Bamboo
	40,000
	27,385
	12,615


3. Model Shelter Construction

Model Shelter Construction 29/12/08

	District 
	UC
	Village 
	Shelter

Construction

	Ziarat
	
	Shelter Completed
	

	Total-Ziarat
	0

	Total to date
	10

	Pishin
	Rodh Malazai
	Yousaf Kuch
	1

	
	
	Kurdz Kuch
	1

	
	
	Ghar Shinan
	1

	
	
	Shuddan
	1

	
	
	Taran Obashtagi
	1

	
	Khanozai
	Mingal Abad
	1

	Total-Pishin
	6

	Total to date
	14
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