


**Annex A) Timelines per agency (not all agencies presented, per the status 1-12-2008)**

Total	54	300	2000	4000	30	23	650	250	200	120	180	300	300			500		
Start	01-12-08	01-12-08	25-11-08	06-12-08	15-11-08	05-12-08	15-11-08	20-11-08	20-11-08	26-11-08	26-11-08	01-12-08	05-12-08					
End	31-12-08	10-01-09	20-12-08	30-12-08	30-11-08	15-12-08	31-12-08	31-12-08	31-12-08	15-12-08	15-12-08	31-12-08	31-12-08					
Days	30	40	25	24	15	10	46	41	41	19	19	30	26					
Per day	2	8	80	167	2	2	14	6	5	6	9	10	12					
Date	APNA	ARC	ICRC	IFRC	IOM	Islamic Relief	Jamat ul Dawa	Muslim Aid Hands	Muslim	Turkish Red Crescent	UN HABITAT Bali trust	UN HABITAT - Taragee	UN HABITAT - Islamic Relief			Cumulative TS	Essential need	Total Need
15-11-08						2										2	6720	13946
16-11-08						2		14								18	6720	13946
17-11-08						2		14								34	6720	13946
18-11-08						2		14								50	6720	13946
19-11-08						2		14								67	6720	13946
20-11-08				80		2		14	6	5						174	6720	13946
21-11-08				80		2		14	6	5						281	6720	13946
22-11-08				80		2		14	6	5						388	6720	13946
23-11-08				80		2		14	6	5						495	6720	13946
24-11-08				80		2		14	6	5						602	6720	13946
25-11-08				80		2		14	6	5						709	6720	13946
26-11-08				80		2		14	6	5						832	6720	13946
27-11-08				80		2		14	6	5	6	9				955	6720	13946
28-11-08				80		2		14	6	5	6	9				1078	6720	13946
29-11-08				80		2		14	6	5	6	9				1201	6720	13946
30-11-08				80		2		14	6	5	6	9				1324	6720	13946
01-12-08	2	8	80					14	6	5	6	9	10			1464	6720	13946
02-12-08	2	8	80					14	6	5	6	9	10			1604	6720	13946
03-12-08	2	8	80					14	6	5	6	9	10			1744	6720	13946
04-12-08	2	8	80					14	6	5	6	9	10			1884	6720	13946
05-12-08	2	8	80			2		14	6	5	6	9	10	12		2038	6720	13946
06-12-08	2	8	80	167		2		14	6	5	6	9	10	12		2359	6720	13946
07-12-08	2	8	80	167		2		14	6	5	6	9	10	12		2680	6720	13946
08-12-08	2	8	80	167		2		14	6	5	6	9	10	12		3001	6720	13946
09-12-08	2	8	80	167		2		14	6	5	6	9	10	12		3321	6720	13946
10-12-08	2	8	80	167		2		14	6	5	6	9	10	12		3642	6720	13946
11-12-08	2	8	80	167		2		14	6	5	6	9	10	12		3963	6720	13946
12-12-08	2	8	80	167		2		14	6	5	6	9	10	12		4283	6720	13946
13-12-08	2	8	80	167		2		14	6	5	6	9	10	12		4604	6720	13946
14-12-08	2	8	80	167		2		14	6	5	6	9	10	12		4925	6720	13946
15-12-08	2	8	80	167		2		14	6	5	6	9	10	12		5245	6720	13946
16-12-08	2	8	80	167				14	6	5			10	12		5548	6720	13946
17-12-08	2	8	80	167				14	6	5			10	12		5851	6720	13946
18-12-08	2	8	80	167				14	6	5			10	12		6153	6720	13946
19-12-08	2	8	80	167				14	6	5			10	12		6456	6720	13946
20-12-08	2	8	80	167				14	6	5			10	12		6759	6720	13946
21-12-08	2	8		167				14	6	5			10	12		6981	6720	13946
22-12-08	2	8		167				14	6	5			10	12		7204	6720	13946
23-12-08	2	8		167				14	6	5			10	12		7426	6720	13946
24-12-08	2	8		167				14	6	5			10	12		7649	6720	13946
25-12-08	2	8		167				14	6	5			10	12		7872	6720	13946
26-12-08	2	8		167				14	6	5			10	12		8094	6720	13946
27-12-08	2	8		167				14	6	5			10	12		8317	6720	13946
28-12-08	2	8		167				14	6	5			10	12		8539	6720	13946
29-12-08	2	8		167				14	6	5			10	12		8762	6720	13946
30-12-08	2	8		167				14	6	5			10	12		8985	6720	13946
31-12-08	2	8							6	5				12		9016	6720	13946
01-01-09		8														9024	6720	13946
02-01-09		8														9031	6720	13946
03-01-09		8														9039	6720	13946
04-01-09		8														9046	6720	13946
05-01-09		8														9054	6720	13946
06-01-09		8														9061	6720	13946
07-01-09		8														9069	6720	13946
08-01-09		8														9076	6720	13946
09-01-09		8														9084	6720	13946

## Timelines response Transitional Shelter



## Annex B) Extract of the ESC Emergency Shelter 'operational plan'

Union Council	Maoza	Killi	Families	Total Population	Affected Population	Assessment	NGO PROVIDING SUPPORT	SHELTERS / WZ TENTS PROVIDED	STARTED ON	COMPLETED ON	Remarks
						W.Tents / Shelters					
Kuch	Ahmadun (Priority - 1 A)	Ahmadoon	191	1843	1843	230	37 X SHELTERS BY JAMAAT-AD-DAWA & PRCS / ICRC- 1000 X SHELTERS				
		Chungi	53	902	902	113	-				
		Khwagi	169	1982	1982	248	-				
		Aghbarg	24	302	269	34	-				
		Jungle Bandat	19	345	342	43	-				
	<b>Total</b>	456	5374	5338	667	-					
	Gogi (Priority - 1 A)	Shenkuch	56	783	783	98	-				
		Surkian	22	204	204	26	-				
		Gogi	121	1566	1530	191	-				
		Wali Rodgi	10	111	111	14	-				
		Abdul Hakim Rodgi	12	85	85	11	-				
	Ghuzaizgi	4	26	26	3	-					
	<b>Total</b>	225	2775	2739	342	-					
	Tangi (Priority - 1 A)	Tangi	76	884	563	70	-				
		Sarmakhsi	46	555	555	69	-				
		Askhobi	16	138	138	17	-				
		Faiz Muhammad Askhobi	2	26	26	3	-				
	<b>Total</b>	140	1603	1282	160	-					
	Saro	Saro	0	3	0	0					
	<b>Total</b>	0	3	0	0						
	Pinaki (Priority - 1 A)	Pinaki	17	160	139	17	HELPING HAND FOR RELIEF & DEVELOPMENT - 16 x SHELTERS				
		<b>Total</b>	17	160	139	17					
	Talari (Priority - 1 A)	Talari	24	184	155	19	MUSLIM AID INTERNATIONAL - 19 X SHELTERS				
		Karmo	1	30	30	4	IOM				
		Kwaja Khizar	0	0	0	0					
		Sarri	59	520	499	62	UN HABITAT - 70 x SHELTERS				
	<b>Total</b>	84	734	684	86						
	Maangi (Priority 1 B)	Maangi	49	447	383	48	UJAMAAT-AD-DAWA - 60 X SHELTERS				
		Girhar Maangi	12	121	96	12	-				
	<b>Total</b>	61	568	479	60						
	Push (Priority -1A)	Push	2	21	21	3	MUSLIM AID INTERNATIONAL				
		<b>Total</b>	2	21	21	3					
	Halak Ghund (Priority - 1 A)	Halak Ghund	7	55	55	7	MUSLIM AID INTERNATIONAL				
		<b>Total</b>	7	55	55	7					
	Tor Zawar (Priority - 1 A)	Tor Zawar	8	152	152	19	MUSLIM AID INTERNATIONAL - 197 X SHELTERS				
		<b>Total</b>	8	152	152	19					
	Kan (Priority - 1 A)	Kan Bangla	98	1273	1273	159					
		Kan Depot	6	83	83	10	IOM				
		Dabo	2	27	27	3					
		Ali Khan	7	149	149	19	UN HABITAT (10), IOM (10), MUSLIM AID (8) & MUSLIM HANDS INTERNATIONAL(5)				
		Malik Payo Khan	12	172	172	22					
	<b>Total</b>	125	1704	1704	213						
	Wam (Priority - 1 A)	Abdul Ali	17	149	149	19	UN HABITAT - 47 X SHELTERS				
		Churmal	20	172	172	22	-				
		Sara Khezi	22	331	331	41	TRCS INSTALLING 120 X PRE-FABRICATED CONTAINERS				
		Malick Mir Alam	23	193	193	24	-				
	Khur	1	10	10	1	-					
<b>Total</b>	83	855	855	107							
Kuch (Priority - 2)	Kala China	15	198	198	25	PRCS ( ICRC / IFRC) - 220 X WINTER TENTS					
	Loar Kuch	77	695	359	45	-					
	Kuz Kuch	12	133	68	9	-					
	Kilo Dokan	5	77	77	10	-					
	Kadi Kuch	24	244	159	20	-					
<b>Total</b>	133	1347	861	108	-						
<b>Total</b>		1341	15351	14309	1789						

### Annex C) Overview Shelter response per Agency (status per 1-12-2008)

Shelter type	Agency	Number finished	Distributed	Committed	Total	Pending funding	Total	Completion date	Notes
Tents winterized	Am RC - PRCS	0	0	300	300	0	300		?
Tents winterized	Care International	500	0	0	500	0	500		
Tents winterized	CWS	1,200	0	0	1,200	0	1,200		1000 in Ziarat and 200 in Pishin
Tents winterized	PRCS / ICRC	1,997	0	1,000	2,997	1,000	3,997	15-dec-08	1,000 additional tents available from ICRC if reqd
Tents winterized	JEN	250	0	250	500	0	500		?
Tents winterized	SCF	200	0	0	200	0	200	22-nov-08	Depending appeal funding
Tents winterized	Islamic Relief	120	0	0	120	0	0		
Tents winterized	UNHCR	0	0	375	375	1,850	2,225		Depending appeal funding
Tents winterized	UNICEF	206	0	0	206	0	206		
	<b>WINTERIZED TENTS</b>	<b>4.473</b>	<b>0</b>	<b>1.925</b>	<b>6.398</b>	<b>2.850</b>	<b>9.128</b>		
<b>TRANSITIONAL SHELTERS</b>									
Prefab unit 10 persons	Turkish RC	1	119	0	120	0	120	19-dec-08	All units now in Wam
		<b>1</b>	<b>119</b>	<b>0</b>	<b>120</b>	<b>0</b>	<b>120</b>		
Shelter kit *	PRCS / ICRC	23	367	1,680	2,070	0	2,070	15-dec-08	All the meterial arrived in Quetta and the region
Shelter kit	PRCS / IFRC	0	0	4,000	4,000	0	4,000	31-dec-08	4,000 kits expected to arrive in Quetta 6 - 20 Dec
Shelter kit	Jamat-ul-Dava	10	350	290	650	0	650	??	Not sure
	<b>SHELTER KITS</b>	<b>33</b>	<b>717</b>	<b>5.970</b>	<b>6.720</b>	<b>0</b>	<b>6.720</b>		
Transitional shelter	ARC	1	0	299	300	0	300	9-jan-09	1 demo shelter set up
Transitional shelter	CRS	5	195	0	200	200	400	9-jan-09	
Transitional shelter	IOM	30	0	0	30	0	30	22-nov-08	IOM completed its operation
Transitional shelter	Islamic Relief	0	0	23	23	0	23	15-dec-08	Funded by Arab medical doctors
Transitional shelter	UN HABITAT / Islamic relief	0	0	0	0	300	300	15-dec-08	Implementing partner UN Habitat
Transitional shelter	Muslim Aid	28	172	0	200	800	1,000	26-dec-08	
Transitional shelter	Muslim Hands	53	147	0	200	500	700	15-dec-08	
Transitional shelter	Helping Hands for Relief Development	10	0	25	35	0	35	15-dec-08	
Transitional shelter	UN HABITAT Zaman / Bali Memorial Trust	35	145	0	180	0	180	15-dec-08	
Transitional shelter	UN HABITAT CERF	0	0	200	200	1,900	2,100	31-dec-08	2,200 pending appeal, 800 in 8 weeks
Transitional shelter	UN HABITAT / Taraqee Foundation	0	0	300	300	0	300	31-dec-08	Implementing partner UN Habitat
Transitional shelter	APNA	0	0	54	54	0	54	??	
Transitional shelter	Qatar Charity	0	0	100	100	0	100	??	
Transitional shelter	Hilfswerke Austria	0	0	0	0	100	100	??	
Transitional shelter	Help in Need	0	0	50	50	0	50	??	
Transitional shelter	Don Baco	0	0	25	25	0	25	??	
Transitional shelter	CWS / PA	0	0	0	0	1,000	1,000	??	Pending funding
Transitional shelter	Foundation for Baluchistan	0	0	0	0	200	200	??	Pending funding
Transitional shelter	International Medical Corps	0	0	0	0	150	150	??	Pending funding
Transitional shelter	Johanniter	0	0	0	0	200	200	??	Pending funding: German Govt may fund
Transitional shelter	Rahim foundation	0	0	0	0	250	250	??	Pending funding
Transitional shelter	Relief International	0	0	0	0	0	0	??	Pending funding
	<b>TRANS SHELTER</b>	<b>162</b>	<b>659</b>	<b>1.076</b>	<b>1.897</b>	<b>5.600</b>	<b>7.497</b>		
Winterizing shelter	OXFAM / PDI	0	0	500	500	0	500	6-dec-08	Upgrading existing shelter
	<b>WINTERIZING TENTS</b>	<b>0</b>	<b>0</b>	<b>500</b>	<b>500</b>	<b>0</b>	<b>500</b>		