

Shelter Coordination Group Summary of Emergency Shelter Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Target Households	Households Served to Date	
BAGERHAT	BAGERHAT-S	BDRCS/IFRC				900	900	
		Caritas				110	110	
						165	165	
						225	225	
	CHITALMARI	BDRCS/IFRC				1,150	1,150	
	KACHUA (Bagerhat)	BDRCS/IFRC				500	500	
	MONGLA	BDRCS/IFRC					800	800
							150	150
		Caritas					400	400
							500	500
							550	550
	MORRELGANJ	BDRCS/IFRC					4,250	4,250
		CARE			22/11/07		1,500	1,500
					23/11/07		956	956
					24/11/07		2,000	2,000
					25/11/07		1,500	1,500
	Save the Children					1,000		
	RAMPAL	BDRCS/IFRC					400	400
							90	90
		Caritas					150	150
							180	180
							237	237
							306	306
							336	336
							341	341
							360	360
	SARANKHOLA	BDRCS/IFRC					2,000	2,000
		CARE			22/11/07		1,069	1,069
					23/11/07		1,521	1,521
					24/11/07		1,533	1,533
					25/11/07		2,377	2,377
		Save the Children			07/01/07	10/01/07	1,110	1,110
							1,113	1,113
						540		
	(blank)	BDRCS/IFRC					350	350
		CARE					4,544	4,544
		UNDP	Shushilan		01/12/07	29/12/07	10,500	10,500
			Shushilan, Dhaka Com		01/12/07	29/12/07	2,200	2,200
		UNICEF	MOFDM & SAP				4,500	
	BARGUNA_D	AMTALI	ADRA				3,290	3,290
BDRCS/IFRC						1,000	1,000	
							100	100
Caritas							150	150
							200	200
							300	300
Save the Children					10/01/08	11/01/08	1,500	1,500
					12/01/08	12/01/08	1,500	1,500
					13/01/08	14/01/08	1,500	1,500
BAMNA			BDRCS/IFRC				275	275
BARGUNA-S		BDRCS/IFRC					2,300	2,300
		CARE			24/11/07		539	539
		Caritas					200	200
		Save the Children			07/01/07	10/01/07	1,500	1,500
						1,503	1,503	
BETAGI		BDRCS/IFRC				375	375	
PATHARGHATA		BDRCS/IFRC					1,050	1,050
		CARE			24/11/07		550	550
		Caritas					150	150
		Save the Children			07/01/07	10/01/07	300	300

Shelter Coordination Group Summary of Emergency Shelter Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Target Households	Households Served to Date	
BARGUNA_D	PATHARGHATA	Save the Children		15/01/07	20/01/07	540	540	
				10/01/08	10/01/08	1,500	1,500	
				11/01/08	01//11/08	1,500	1,500	
				14/01/08	14/01/08	960	960	
	(blank)	BDRCS/IFRC					350	350
		CARE					411	411
UNDP		Dhaka Ahsania Mission		01/12/07	29/12/07	10,500	10,500	
		Dhaka Ahsania Mission		01/12/07	29/12/07	2,030	2,030	
BARISAL_D	AGAILHARA	BDRCS/IFRC				500	500	
		Caritas				100	100	
						150	150	
						200	200	
	BABUGANJ	BDRCS/IFRC				300	300	
	BAKERGANJ	BDRCS/IFRC				2,400		
		Caritas				100	100	
	BANARI PARA	Caritas				150	150	
	BARISAL-S	BDRCS/IFRC				600		
		Caritas				100	100	
	GAURNADI	BDRCS/IFRC				700	700	
		Caritas				100	100	
						150	150	
						200	200	
	HIZLA	BDRCS/IFRC				700	700	
	MEHENDIGANJ	BDRCS/IFRC				900	900	
	MULADI	BDRCS/IFRC				200	200	
	WAZIRPUR	BDRCS/IFRC				2,200	1,300	
		Caritas				150	150	
						200	200	
	(blank)	BDRCS/IFRC				350	350	
		UNDP	Prodipan		01/12/07	29/12/07	10,000	10,000
			Prodipan, Dhaka Comr		01/12/07	29/12/07	400	400
UNICEF		MOFDM & SAP				5,000		
BHOLA	BHOLA-S	BDRCS/IFRC				600	600	
	BURHANUDDIN	BDRCS/IFRC				300	300	
	DAULAT KHAN	BDRCS/IFRC				300	300	
	(blank)	BDRCS/IFRC				250	250	
		UNDP	VERC		01/12/07	29/12/07	8,000	8,000
	UNICEF	MOFDM & SAP				3,000		
CHANDPUR	(blank)	BDRCS/IFRC				200	200	
FARIDPUR	(blank)	BDRCS/IFRC				200	200	
GOPALGANJ	KOTALIPARA	Caritas				100	100	
						150	150	
						250	250	
	TUNGIPARA	Caritas					100	100
							150	150
							200	200
	(blank)	BDRCS/IFRC					250	250
JHALOKATI	JHALOKATI-S	BDRCS/IFRC				1,450	1,450	
	KANTHALIA	BDRCS/IFRC				750	750	
	NALCHITY	BDRCS/IFRC				1,000	1,000	
	Purwa Saba	BDRCS/IFRC				1,050	1,050	
	RAJAPUR	BDRCS/IFRC				750	750	
	(blank)	BDRCS/IFRC					350	350
		UNDP	Bangladesh Scout, Isla		01/12/07	29/12/07	10,000	10,000
UNICEF		MOFDM & SAP				2,000		
KHULNA_D	DACOPE	Caritas				100	100	
						300	300	
	Khulna Sadar	Caritas					280	280
							320	320

Shelter Coordination Group Summary of Emergency Shelter Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Target Households	Households Served to Date	
KHULNA_D	(blank)	BDRCS/IFRC				250	250	
		UNDP	Prodipan	01/12/07	29/12/07	10,000	10,000	
		UNICEF	MOFDM & SAP			4,000		
LAKSHMIPUR	(blank)	BDRCS/IFRC				250		
MADARIPUR	KALKINI	Caritas				100	100	
						150	150	
	(blank)	BDRCS/IFRC				250	250	
MUNSHIGANJ	(blank)	BDRCS/IFRC				200		
NARAYANGANJ	(blank)	BDRCS/IFRC				200		
NOAKHALI	(blank)	BDRCS/IFRC				350	350	
		UNDP	Dip Unnayan Sangstha	01/12/07	29/12/07	8,000	8,000	
PATUAKHALI	GALACHIPA	BDRCS/IFRC				1,900	1,900	
		Save the Children		07/01/07	10/01/07	1,200	1,200	
						1,500	1,500	
	KALA PARA	BDRCS/IFRC					2,300	2,300
		Caritas					100	100
							150	150
							200	200
							250	250
		Save the Children		07/01/07	10/01/07	1,500	1,500	
						2,000	2,000	
	MIRZAGANJ	BDRCS/IFRC				800	800	
	(blank)	BDRCS/IFRC					350	350
		UNDP	SAP		01/12/07	29/12/07	10,500	10,500
		SAP, Dhaka Communit		01/12/07	29/12/07	1,610	1,610	
UNICEF		MOFDM & SAP				7,500		
PIROJPUR	BHANDARIA	BDRCS/IFRC				1,700	1,700	
	MATHBARIA	BDRCS/IFRC				2,500	2,500	
	ZIA NAGAR	BDRCS/IFRC				800	800	
	(blank)	BDRCS/IFRC					350	350
		UNDP	RIC		01/12/07	29/12/07	10,500	10,500
			RIC, SAP		01/12/07	29/12/07	1,200	1,200
	UNICEF	MOFDM & SAP				8,000		
SATKHIRA	ASSASUNI	BDRCS/IFRC				400	400	
		Caritas				80	80	
						150	150	
						370	370	
	KALIGANJ	BDRCS/IFRC				500	500	
	SATKHIRA-S	BDRCS/IFRC				400	400	
	TALA	BDRCS/IFRC				500	500	
	(blank)	BDRCS/IFRC					250	250
		UNDP	RRF		01/12/07	29/12/07	10,000	10,000
		UNICEF	MOFDM & SAP				6,000	
SHARIATPUR	(blank)	BDRCS/IFRC				350		
(blank)	(blank)	Caritas				1,525		
		Concern				6,800		
Grand Total								